



**UNITED  
NATIONS**

**EP**

UNEP/MED WG.525/3



**UNITED NATIONS  
ENVIRONMENT PROGRAMME  
MEDITERRANEAN ACTION PLAN**

17 May 2022  
English

---

Second Steering Committee Meeting of the EU-funded EcAp MED III Project

Videoconference, 15 June 2022

**Agenda item 3: Workplan 2022-2023**

**EcAp MED III Project Workplan 2022-2023**

For environmental and economic reasons, this document is printed in a limited number. Delegates are kindly requested to bring their copies to meetings and not to request additional copies.

## Table of Contents

1. Introduction.....	2
2. Revised Deadlines .....	2
3. Updated Project Workplan .....	4

## 1. Introduction

The implementation plan of EcAp MED III was updated to take into account the progress of the Project – described in the Project Report (UNEP/MED WG.525/2) – since its first Steering Committee meeting. This document summarises the activities of EcAp MED III expected to be implemented with a modified timeline in the period July 2022 - August 2023 (section 2.) and subsequently presents an updated workplan (section 3.). The objective of this Report is to inform the donor and to support the oversight of the Project execution and the related strategic guidance of its second Steering Committee meeting.

## 2. Revised Deadlines

In this section, details are given on changes and revised deadlines from the workplan of the first Steering Committee meeting for the activities expected to be performed during the period July 2022 – August 2023, i.e., until the scheduled end date of the project. Activities which would strongly benefit from an extension beyond August 2023 are highlighted in [blue](#).

Outcome 1: Effective ‘on-the-ground’ national IMAP implementation by the beneficiary countries providing quality-assured data that will enable the development of the quality-assured, region-wide and data-based 2023 MED QSR

Output	Activity planned (07/22-08/23)	Deadline		Remark
		Original	Revised	
1.1: National and Joint Monitoring carried out of selected Common Indicator(s) (CIs) in beneficiary countries based on national IMAP	1.1.1 Design concrete monitoring plans for each beneficiary country for Pollution, Marine Litter and Biodiversity	Q3/21	Q4/22	Achieved for all the countries with which a legal agreement was signed. The others are pending but will be prepared on time to contribute to the 2023 MED QSR.
	1.1.4 Prepare national assessment factsheets for the selected indicators (CI 13, 14, 17, 21, 22, 23)	02/22	Q3 2022	The first drafts for countries with which a legal agreement was signed will be prepared in Q3 2022.
1.4: IMAP Info System expanded to include all mandatory CI of IMAP, fully operational enabling the Contracting Parties to report their monitoring data in 2020, 2021 and 2022	1.4.3 Assess the capacity, compatibility and interoperability with IMAP Info System of National information systems	06/22	06/23	Ongoing. As such, there is no interoperability with the national information systems, hence a slower process (between policy dialogue and trainings) with each country to increase their compatibility during the entire lifespan of the Project.

Outcome 2: Regional scale progress and consensus for the monitoring and assessment as well as the reporting processes at national, sub-regional and regional levels

Output	Activity planned (07/22-08/23)	Deadline		Remark
		Original	Revised	
2.1.1: Analysis for each IMAP cluster on knowledge gaps, with a focus on the scales of assessment/reporting prepared/agreed and scales of monitoring for all IMAP CIs agreed/progressed	2.1.1.2 Propose updated/new scales of monitoring and assessment for all mandatory Common Indicators as applicable	04/22	Q2/23	Ongoing work for CI 13 and CI 14 which will be finalized during quarter 3 2022. The upcoming CORMON meetings will be considering elements of monitoring and assessment, including scales, for CIs during 2022 and Q2 2023.
	2.1.1.3 Prepare GIS atlas for scales of monitoring and scales of assessment to be integrated into IMAP Pilot Info System	09/22	Q2-Q3/23	Based on the results of Activity 2.1.1.2 and the relevant GIS-based maps that will be produced, the subsequent step is to develop the Atlas. <a href="#">This Activity would benefit from an extension of the Project.</a>
	2.1.1.5 Undertake a desk review of available data sources, best practices and methodologies in the Mediterranean and under MSFD for the monitoring and assessment of seafloor damage	Q4/21	10/22	Ongoing, the work will be reviewed by the next CORMON meeting in October 2022 ( <i>cf</i> Project Report).
2.1.2: Assessment criteria/thresholds/ baseline values proposed/updated for the 10 IMAP CIs included in the current IMAP Pilot Info System as well as one candidate indicator (Noise)	2.1.2.3 Test integrated assessment approaches/methodologies, including approaches to interrelate pressures/impacts/state of the marine environment	12/22	Q2-Q3/23	Ongoing as planned with one testing in Morocco by PAP/RAC. <a href="#">Should the Project be amended, a second testing could take place in the first semester of 2023.</a> <a href="#">In 2023, the Project would also consider the ongoing testing of assessment criteria and integrated methodologies on pollution and marine litter carried out by MED POL (under a SIDA-funded project and the Programme of Work 2022-2023).</a>
2.2.2: Strengthen SPI networks of scientists and policy makers for the IMAP and its implementation; Design and implement 1-2 pilots at country level	2.2.2.4. Organize national thematic events/workshops in line with the respective country priorities and needs	09/22	Q2-Q3/23	The SPI activity is directly supporting the IMAP cluster on coast and hydrography. Since the next related CORMON meeting is planned later than initially envisaged, the SPI session is <i>de facto</i> rescheduled and the workshop in Morocco will be held in spring 2023 as a specific SPI session of the CORMON meeting. <a href="#">Should the Project be amended, a second pilot could be envisaged, with a workshop in Q3 2023.</a>
2.2.4: Develop and Publish 2023 MED QSR in 2 languages; make it available online and present at COP 23	2.2.4.1 Define the methodology, outline, structure and contents of 2023 MED QSR	04/22	07/22	The methodology, outline, structure and contents of 2023 MED QSR were further elaborated in quarter 1 2022 and will be presented to the 9 <sup>th</sup> EcAp Coordination Group meeting on 5 July 2022.





ID	Project Outputs & Activities	Responsible Entity	Year 1		Year 2				Year 3				Year 4			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	<b>E) Project Output: 2.1.1: Analysis for each IMAP cluster on knowledge gaps, with a focus on the scales of assessment/reporting prepared/agreed and scales of monitoring for all IMAP Common Indicators agreed/progressed</b>	MED POL, SPA/RAC, PAP/RAC														
2.1.1.1	Undertake in-depth analysis of knowledge gaps related to scales of assessment for all mandatory CI as applicable	MED POL	█	█	█	█										
2.1.1.2	Propose updated/new scales of monitoring and assessment for all mandatory Common Indicators as applicable	MED POL			█	█	█	█	█	█						
2.1.1.3	Prepare GIS atlas for scales of monitoring and scales of assessment to be integrated into IMAP Pilot Info System	PMU/MED POL						█	█	█	█					
2.1.1.4	Develop a proposal on integrated assessment scales as appropriate across clusters	MED POL				█	█	█	█	█	█	█				
2.1.1.5	Undertake a desk review of available data sources, best practices and methodologies in the Mediterranean and under MSFD for the monitoring and assessment of seafloor damage	CU, PAP/RAC				█	█	█								
	<b>F) Project Output: 2.1.2: Assessment criteria/thresholds/baseline values proposed/updated for the 10 IMAP Common Indicators included in the current IMAP Pilot Info System as well as one candidate indicator (Noise)</b>	MED POL, SPA/RAC, PAP/RAC														
2.1.2.1	Update/upgrade and develop assessment criteria using trend and threshold approach as appropriate for 10 CI already included in the IMAP Info System (CI 1, 2, 6, 13, 14, 16, 17, 21, 22, 23)	MED POL		█	█	█	█	█	█	█	█	█				
		SPA/RAC	█	█	█	█	█	█	█	█	█					
		PAP/RAC		█	█											
2.1.2.2	Develop guiding documents for the application of assessment criteria, thresholds and baseline values for all IMAP clusters at the national level	MED POL					█	█								
		SPA/RAC	█	█	█	█	█	█	█	█	█					
		PAP/RAC			█	█	█	█	█	█						
													█	█		







