



Food and Agriculture Organization
of the United Nations



Creating an Enabling Environment to Support LDN Target Implementation Through Strengthening Capacities and Establishing an LDN Monitoring and Reporting System in Bosnia and Herzegovina

Vlado Pijunovic
National Programme Coordinator
FAO

26 March 2024



Project components

Component 1 : Improved institutional, legal and policy framework for LDN implementation

Outcome 2.1: LDN monitoring and reporting capacity improved



Results so far

Institutional and legal assessment draft prepared;
recommendations for improvement prepared;

LDN Road Map draft prepared, under validation
currently;

Gender Assessment in LDN sector prepared

Local and National stakeholders involved, so far five
workshops implemented for LDN.



Results so far...

- Soil samples from four pilot locations sent to laboratory for analyses
- Four pilot plots selected for measures to be implemented for revitalization of land.
- At the implementation sites of LDN activities, an additional analysis of the adapted land surface conducted using photogrammetry and remote sensing techniques. The plan is to create an orthomosaic image of the entire area before and after the implemented works.
- Series of LDN and SRM trainings implemented with local and national stakeholders.



Thank you

Contacts

vlado.pijunovic@fao.org

matea.grabovac@un.org
