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UNEP GEF PIR Fiscal Year 14 
(1 July 2014 to 30 June 2015) 

 
1. PROJECT GENERAL INFORMATION 
 

Project Title: Integration of climatic variability and change into national strategies to implement the 
ICZM protocol in the Mediterranean (ClimVar and ICZM) 

 

Executing Agency: Coordinating Unit for the Mediterranean Action Plan (UNEP/MAP) 

 

Project partners:  Plan Bleu / Regional Activity Centre (PB/RAC),  
 Priority Actions Programme / Regional Activity Centre (PAP/RAC) and  
 Global Water Partnership – Mediterranean (GWP-Med). 

 

Geographical Scope: Regional multi‐country 

 

Participating Countries: Albania, Algeria, Bosnia and Herzegovina, Croatia, Egypt, Libya, Morocco, Montenegro, 
Syria, Tunisia, and the Palestine Authority. 

 

GEF project ID: 3990 IMIS number*1: GFL/2328-2731-4B32 

Focal Area(s): International Waters GEF OP #: IW SP 1, SP 

GEF Strategic 
Priority/Objective: 

IW SP 1, SP 3 
GEF approval date*: 

17 January 2012 

UNEP approval date: 
30 April 2012 Date of first 

disbursement*: 
29 June 2012 

Actual start date2: 29 June 2012 Planned duration: 30 months 

Intended completion 
date*: 

1 October 2014 Actual or Expected 
completion date: 

31 December 2015 
 

Project Type: FSP GEF Allocation*: US $2,298,545 

PPG GEF cost*: US $156,000 PPG co-financing*: US $180,000 

Expected MSP/FSP Co-
financing*: 

US $6,176,400 
Total Cost*: 

US $8,810,945 

Mid-term review/eval. 
(planned date): 

N/A Terminal Evaluation 
(actual date): 

December 2015 

Mid-term review/eval. 
(actual date): 

N/A 
No. of revisions*: 

0 

Date of last Steering 
Committee meeting: 

17-20 February 2014 
Date of last Revision*: 

N/A 

Disbursement as of 30 June 
2014*: 

N/A 
Date of financial closure*: 

N/A 

Date of Completion3*:  
NA Actual expenditures 

reported as of 30 June 
20154: 

US $ 1,575,742.48 

Total co-financing realized 
as of 30 June 20155: 

US $ 3,451,891.55 Actual expenditures 
entered in IMIS as of 30 
June 2015*: 

US$ 2.169.476,13 

Leveraged financing:6    

 

                                                 
1 Fields with an * sign (in yellow) should be filled by the Fund Management Officer 
2Only if different from first disbursement date, e.g., in cases were a long time elapsed between first 

disbursement and recruitment of project manager. 
3 If there was a “Completion Revision” please use the date of the revision. 
4 Information to be provided by Executing Agency/Project Manager 
5 Projects which completed mid-term reviews/evaluations or terminal evaluations during FY14 should 

attach the completed co-financing table as per GEF format. See Annex 1 
6 See above note on co-financing 
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Project summary7 The countries of the Mediterranean recognize that with current 
projections there will be a number of climate impacts, including increased 
summer temperatures and decreased annual precipitation, increased 
water-related extreme phenomena like floods and persistent droughts, 
enhanced water scarcity and increased desertification, the loss of, or shift 
in vegetation zones, threatened food production as a result of increased 
irrigation demands and more numerous incidents of plant diseases, 
human health hazards, particularly with regard to infectious diseases and 
increased heat-related mortality. It is critically important that research 
work advances our understanding of how climate variability will impact 
the coastal zone communities, natural resources and marine and coastal 
biodiversity of the Mediterranean. However, it is equally as important to 
ensure that scientific information, thus generated, be made accessible to 
decision makers, and that actions be taken to integrate them within the 
context of ICZM as well as into current land use and water policies and 
practices, in order to improve sustainability in view of future climatic 
scenarios. 
 
ICZM is a long established management approach in Mediterranean 
coastal regions. Its importance for the regional countries has been 
strengthened by the entry into force of the ICZM Protocol to the 
Barcelona Convention (March 2011). The Mediterranean ICZM protocol is 
intended to reap development benefits through implementation of a 
management approach that will facilitate sustainable economic growth; 
help conserve natural habitats and species; assist in controlling pollution 
of coastal waters; contribute to the more efficient use of coastal 
resources; help rehabilitate degraded resources; provide mechanisms and 
tools for rational resource allocation based on appropriate valuation of 
ecosystem services; and help mitigate and adapt to the impacts of climate 
variability and change. The ICZM protocol is the first regional ICZM legal 
instrument that deals extensively with the issue of climate change, both at 
the strategic level (by requesting countries to mainstream climate change 
issues into national ICZM strategies and plans) and local levels (by 
requesting countries to define, inter alia, the coastal setback zone). 
This project – complementary to the overall GEF/UNEP/World Bank 
Strategic Partnership for the Mediterranean Sea Large Marine Ecosystem 

(the MedPartnership) initiative‐will support the implementation of the 
ICZM Protocol through the development of region-wide capacity, enabling 
environment, and tools needed to address climate variability and change 
in the Mediterranean Region. It is expected that the project will result in 
an updated TDA of the Mediterranean Sea LME integrating Climate 
Variability and Change (CV&C) issues, in the establishment of effectively 
functioning mechanisms for capacity building, sharing of data on CV&C 
impacts in coastal areas and experiences in coping strategies, and in the 
development of a pilot ICZM plan integrating measures related to climate 
variability and change ready for implementation. 
The project will include four components and 15 main outputs. 

 
Project status FY 20138 The Project began its inception phase in March 2012, and an initial 

Roadmap was presented and discussed at the 3rd Steering Committee of 
the MedPartnership in May 2012. A draft Inception Phase report was 
prepared and reviewed in August 2012, and it was decided to extend the 
inception phase in parallel with the initiation of the first year’s activities, 

                                                 
7 As in project document 
8 Please add additional lines to keep prior year implementation status (if any) 
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so that the final detailed Inception Report would be adopted at the 4th 
Steering Committee of the MedPartnership. Contracts with executing 
partners’ were signed in October and November 2012 and initial 
disbursements made. Initial Focus of activities have been on Component 1, 
national workshops and creation of the online data platform, and also on 
Component 2, in particular the agreement and design of the two 
demonstration projects in Croatia and Tunisia, including further definition 
of the tools to be implemented. Several activities have been refined and 
combined as part of the Inception Phase, and discussions held with UNEP 
GRID Geneva in order to bring in their experience, the RiVAMP 
methodology and open source models, and link the online platform to 
their global databases as well as the PEGASO ICZM platform. Full details 
are given in the Inception Report. 

 
Project status FY 20149 The inception report has been approved by the PSC in February 2014.During 

the same meeting the work plan and budget have been approved along with 
the no-cost extension of the project till December 2015. Under component 
1 of the project (Establishment of a Climate Variability and Change 
Information Sharing Platform), a contract has been signed between 
University of Geneva and Plan Bleu to develop a first prototype of the 
platform to sharing data and supports ICZM planning and management. 
Under the same component five national multi-stakeholder workshops for 
the gathering of information and updating national reports have been 
organized and trainings for national experts agreed (one of them already 
held in Tunisia). Activities under component 2 (Strengthening the 
Knowledge Base on Regional Climate Variability and Change) focused on the 
definition of the ToC of the report on regional assessment of CV&C impacts, 
including identification of vulnerable hot spots, future scenarios and 
response options. ToR for hiring a consultant to assist in drafting the report 
published. Two demonstration sites to assess the environmental and 
socioeconomic impacts and evaluate the response options started in 
Croatia (Šibenik-Knin) and in Tunisia (Kerkennah islands). Activities under 
component 3 to give support to ICZM protocol implementation and capacity 
building focused on the finalization of a Climate Adaptation Framework, 
based on the request of the Contracting Parties to the Barcelona 
Convention, to be presented at the CoP for the Convention in 2015. A 
consultant has been hired to support this process leading to the definition 
of the ToC of the Climate Adaptation Framework and a definition of a 
consultation strategy for the document. 

Project status FY2015 The project progress well during the reporting period. The work plan and 
budget approved by the 4th Project Steering Committee in February 2014 
were fully and timely implemented. The activities and expenditures 
quarterly report were also applied for the whole reporting period showing 
to be a useful and effective tool to track the delivering of the activities and 
to timely identify issues and bottlenecks of the project. Almost all the key 
activities which were at an early stage of development last year have been 
completed by June 2015. Those which were not completed by June 2015, 
mainly meetings and workshop, will be between September and November 
2015. These dates were chosen to better match with the countries 
meeting/political agendas and/or in response to the difficult political 
situation in some of the participating countries. Moreover having all the 
activities finalized by November 2015, will allows to showcase all the results 

                                                 
9 Progress made during current reporting period (one paragraph stating key changes since previous 

reporting period) 
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of the project at the last Project Steering Committee meeting (3-4 
November 2015, Athens) 
The project produced a considerable amount of high quality reports, studies 
and tools which will be available in the MedPartnership Web page along 
with lessons learn brochures and countries fact sheets. All the reports have 
been filed in an interactive bibliography with hyperlinks to the documents. 
Substantial progresses were made in strategic activities such as the Regional 
Climate Change Adaptation Framework and the data sharing Platform 
MedICIP. (Mediterranean Integrated Climate Information Platform). The 
Framework has been completed thanks to the contribution of international 
experts and through a comprehensive consultation process which included 
UfM Climate Expert Group Meeting, MAP and RACs National Focal Points, 
presentation at the MSSD revision conference and at the 16th MCSD 
meeting which adopted the framework acknowledging with appreciation its 
high quality and relevance. This process will lead to the submission of the 
Framework to COP19 (February 2015), for countries consideration and 
adoption. The MedICIP is a unique platform implementing last available 
technologies for data sharing. Although the countries are still resisting to 
provide date, the training provided to national technical persons and 
decision makers, allows to begin a dialogue which will hopefully bring to fill 
the data platform in future.  

 
Planned contribution to 
strategic 
priorities/targets10 

 

 
 
2. PROJECT OBJECTIVE 
 
State the global environmental objective(s) of the project11 
 

The overall project goal is to promote the use of ICZM in the participating countries as an effective tool to deal 
with the impacts of climate variability and change in coastal zones by mainstreaming them into the ICZM 
process. Specific objectives of the project are: 
 
•  To strengthen knowledge on regional climate variability and change and their impacts and define their specific 
characteristics in the Mediterranean region; 
•  To strengthen partnerships, improve capacity building and establish mechanisms for exchange of data and 
information for integration of climate variability and change into concrete ICZM policies, plans and programmes 

 
 
Please provide a narrative of progress made towards meeting the project objective(s). Describe any 
significant environmental or other changes (results) attributable to project implementation. Also, 
please discuss any major challenges to meet the objectives or specific project outcomes (not more than 
300 words) 
 

The project provides a unique opportunity for a coordinated Mediterranean wide approach to assessing and 
adapting to climate change variability as requested several times during the last few years by the Mediterranean 
countries. This was the case of the 13th Meeting of the Mediterranean Commission for Sustainable Development 
MCSD (Cairo, 2009) which encouraged “The development of an action oriented regional approach for adaptation” 
and two months later of the 16th meeting of the Contracting Parties to the Barcelona Convention in 2009, the 
“Marrakesh Declaration” adopted by Ministers of Environment and Heads of Delegations agreed to “Promote 
Mediterranean cooperation to combat the effects of climate change in the region and enhance the institutional 

                                                 
10 For Full Size Projects this information is found in the front page of the project Executive Summary; for 

Medium-Sized Projects the information appears in the MSP brief cover page. 
11 Or immediate project objective 
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mechanisms” and to “Implement effective coordination to ensure the integration of climate change issues into 
development policies with the aim of achieving the Millennium Development Goals and the objectives of the MSSD, 
and ensure the strengthening of cooperation for the sharing of experience in the field of surveillance (early-warning 
systems) and the development and implementation of adaptation and risk-management strategies”. 
The ClimVar and ICZM project has been design and implemented to respond to these need and priorities. 
Component 1 focuses on data and information gathering on climate variability. All the planned national multi-
stakeholder workshops for held leading to a clearest understanding of the countries position in terms of 
willingness to share data and information. National reports on data availability and gathering have been done to 
ensure the mainstream of CV&C consideration into ICZM implementation. This provided a basis for a regional 
report on physical and socio-economic impacts of Climate Variability and Change. The platform for climate 
variability and change data and information (MedICIP), has been designed, as a more ambitious platform that will 
link to national institutions who will provide (through SDI) key data to the platform, from which then data can be 
downloaded (depending on the institutions policies for sharing) interrogated and mapped. This is the first time 
such a platform is being created at the Mediterranean wide level. The platform is fully operative and will be 
launched during the last Project Steering Committee meeting. Component 2 focuses on analysis and climate 
variability impacts to the marine and coastal zone. The two demonstrations within this component have begun, in 
Croatia (Šibenik-Knin) and in Tunisia (Kerkennah islands). As result of the demonstration activities in Šibenik-Knin 
Croatia, CVC considerations are included into the Coastal Management Plan. Experience from this project feed up 
the Guidelines for adapting to CVC along the Mediterranean coasts. In addition, CVC considerations are included 
in all three ICZM Strategies, currently under development in the MedPartnership project. These experiences are 
of a great value for all future coastal plans and strategies. Based on the results of this project, it is highly probable 
that any new coastal policy, strategy, plan or program will take CVC into consideration. The Tunisia demonstration 
advance though encountered delays due to political instability and government change during the reporting 
period. Tunisia authorities and relevant organizations, participate to the workshops organized within the frame of 
the project to define strategies to integrate CVC into ICZM. National participant expressed the intention to 
integrate CVC strategies into ICZM plans. Component 3 is focusing on capacity building and integration of climate 
variability into ICZM planning and policy reforms (note the two demonstrations are cross-cutting over the three 
components of data gathering, analysis and policy). The project was instrumental to the development of the 
Regional Climate Change Framework which has been finalized and will be submitted for the endorsement of the 
Map Focal Points meeting in October 2015, and further adoption by COP19 of the Barcelona Convention (21 
countries plus the EU), in February 2016. The project was also benefiting of information and experiences 
exchanges with other relevant initiatives of EC, in particular the ClimaSouth project (http://www.enpi-
info.eu/mainmed.php?id=442&id_type=10) and the UfM Climate Change Expert Group which was created at the 
UfM Ministerial Meeting in May 2014 in Athens and met twice in October 2014 and May 2015. The Regional 
Climate Change Adaptation Framework was presented and discussed in both meetings. In light of all these 
progresses it is reasonable to expect that the project will influence Mediterranean wide agreements for future 
actions towards adaptation to climate variability and change in the marine and coastal zones. 

 
 
Please provide a narrative of progress towards the stated GEF Strategic Priorities and Targets if 
identified in project document 12(not more than 200 words) 
 

 

 
 

                                                 
12 Projects that did not include these in original design are encouraged to the extent possible to retrofit 

specific targets. 

http://www.enpi-info.eu/mainmed.php?id=442&id_type=10
http://www.enpi-info.eu/mainmed.php?id=442&id_type=10
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3. RATING PROJECT PERFORMANCE AND RISK 

 
Based on inputs by the Project Manager, the UNEP Task Manager13 will make an overall assessment and provide ratings of: 
(i) Progress towards achieving the project objective(s)- see section 3.1 
(ii) Implementation progress – see section 3.2 
 
Section 3.3 on Risk should be first completed by the Project Manager. The UNEP Task Manager will subsequently enter his/her own ratings in the 
appropriate column. 
 

                                                 
13 For joint projects and where applicable ratings should also be discussed with the Task Manager of co-implementing agency. 
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3.1 Progress towards achieving the project objective (s) 
 

Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Objective18 
To create an enabling 
environment for the 
integration of CV&C 
coping strategies into 
ICZM policies, plans 
and programs of 
Mediterranean 
countries by (i) 
strengthening the 
understanding of the 
impacts of CV&C on the 
coastal zones of the 
Mediterranean region 
and (ii) by establishing 
the needed 
information exchange 
mechanisms, capacity 
and regional pilot 
experiences. 

1.Number of 
participating 
countries integrating 
CV&C considerations 
into their national 
ICZM policies and 
plans 

Present efforts to 
define ICZM Plans do 
not include 
consideration of 
CV&C expected 
impacts 

 The ICZM Plans of at 
least two 
participating 
countries include 
CV&C coping 
strategies 

As result of the demonstration activities in 
Šibenik-Knin Croatia, CVC considerations 
are included into the Coastal Management 
Plan. Experience from this project feed up 
the Guidelines for adapting to CVC along the 
Mediterranean coasts. In addition, CVC 
considerations are included in all three 
ICZM Strategies, currently under 
development in the MedPartnership 
project. These experiences are of a great 
value for all future coastal plans and 
strategies. Based on the results of this 
project, it is highly probable that any new 
coastal policy, strategy, plan or program will 
take CVC into consideration 
 
The second pilot country, Tunisia 
participate to the workshops organized 
within the frame of ClimVar project to 
define strategies to integrate CVC into 
ICZM. National participant expressed the 
intention to integrate CVC strategies into 
ICZM plans. 

S 

                                                 
14 Add rows if your project has more that 3 key indicators per objective or outcome. 
15 Depending on selected indicator, quantitative or qualitative baseline levels and targets could be used (see Glossary included as Annex 1).  
16 Many projects did not identify Mid-term targets at the design stage therefore this column should only be filled if relevant. 
17Use GEF Secretariat required six-point scale system: Highly Satisfactory (HS), Satisfactory (S), Marginally Satisfactory (MS), Marginally Unsatisfactory 

(MU), Unsatisfactory (U), and Highly Unsatisfactory (HU). See Annex 2 which contains GEF definitions. 
18 Add rows if your project has more than 4 objective-level indicators. Same applies for the number of outcome-level indicators. 
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2. Number of 
countries endorsing  
the Framework to 
Climate Change 
Adaptation and 
regional assessment 
of climate variability 
and change impacts 

  All participating focal 
points support the 
Regional Assessment 
on climate variability 
and change impacts 
Regional Assessment 
and Framework to 
Climate Change 
Adaptation 
presented and 
endorsed by MCSD 
members and the 
Contracting Parties in 
2015 

Work on the Regional Climate Change 
Adaptation Framework started in mid-2014. 
The original draft from 2011 formed the 
basis of the work. Additionally, a review was 
made of all relevant EU and global 
adaptation strategies. 
 
As second step, consultations were held 
within the MAP system for the Framework’s 
purpose and aims and the document’s Table 
of Contents. Coordination and alignment 
with the climate related chapter of the 
revision of the MSSD under preparation by 
UNEP/MAP was ensured from the 
beginning and especially during the 
Consultation Workshop in Sophia Antipolis 
in November 2014. Inputs to the 
Framework were also sought from the 
Climate Experts Group of the Union for the 
Mediterranean during its meeting in 
October 2014. 
 
The objectives and the priority fields of 
action of the Framework were also fully 
integrated in the climate change strategic 
theme in the draft strategic framework of 
the UNEP/MAP’s Mid-Term Strategy. 
 
An essential aspect of the Framework is that 
it has been developed in a step-by-step 
consultation and review process involving 
an ad hoc technical Advisory Panel involving 
key regional experts on climate adaptation, 
which was established in December 2014, 
also with support by GWP WACDEP. 
 
The zero-draft of the Framework was 
shared with the Advisory Panel members 
and discussed in detail at its first meeting on 

HS 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

18 December 2014 in Athens. Based on the 
proceedings of the meeting and more 
detailed comments that were received 
electronically, a new draft was prepared, 
shared with the Panel members and 
discussed in detail at its second meeting on 
11-12 March 2015 in Athens. 
 
Following this consultation phase, which 
focused mainly on the scientific and 
technical integrity and state-of-the-art of 
the document, the Framework was shared 
for inputs and comments with national 
Focal Points of MAP and RACs, MCSD 
members and Focal Points of the 
MedPartnership project. On the basis of the 
feedback received, a draft was submitted to 
the MCSD. 
 
The 16th meeting of the MCSD meeting held 
in Marrakech the 9-11 June 2015 adopted 
the framework acknowledging with 
appreciation its high quality and relevance. 
The MCSD members recommended 
submitting the Framework to COP 19 for its 
approval. 

3.Countries agree to 
share research 
information and 
national CV&C 
monitoring data and 
experiences 

Data collected 
through national 
monitoring and 
research programs 
not systematically 
shared with other 
littoral countries 

 All participating 
countries commit to 
share results of 
national CV&C 
programs and 
planning experiences 

The data identification was done in an 
effective manner (participating countries 
were ready to discuss the process on how to 
share their data). Although all the 
participating countries were positive on the 
opportunity to share the data, few did it so 
far through MedICIP. (Mediterranean 
Integrated Climate Information Platform) 
developed under the Project. 

S 



PIR FY 2015 template 

 12 

Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Outcome 1: 
Multi-country data 
platform on climate 
research supports ICZM 
planning and 
management 

1. Platform designed 
according to 
coordination and 
harmonization needs 
and capacity 
assessments 

Preliminary 
assessments done 
during the PPG phase 
show existence of 
numerous but 
fragmented research 
and monitoring 
initiatives 

 User-friendly, state 
of the art Platform, 
with data sharing 
from all countries 
and linking to other 
relevant 
regional/global 
databases 

An addendum was drafted between Plan 
Bleu and University of Geneva to finalize 
last modifications on MedICIP from May 
2015 to September 2015. The design of the 
platform will be also reviewed and 
refreshed to be more user-friendly and 
efficient. The platform will be officially 
launched in September 2015. 

S 

2. Countries agree to 
sharing data and 
coordinate climate 
research 

There is no 
commitment by 
countries, relevant 
research bodies and 
stakeholders to 
systematically share 
data on CV&C  
Multi-country CV&C 
data exchange 
platform does not 
exist 

 Formal consensus of 
all countries on 
CV&C data sharing  

National workshops held and assessment 
report prepared.  
Regional workshop held to agree on data 
sharing. Although all the participating 
countries were positive on the opportunity 
to share the data, few did it so far through 
MedICIP. 

S 

3. Relevant ICZM 
bodies in countries 
and stakeholders use 
harmonized CV&C 
indicators and 
actively participate by 
interacting with the 
platform.   

  Results of Platform 
Test (Activity 
1.3.3.3.) indicate 
proactive 
participation of all 
countries and of 
major stakeholders. 

National institutions identified. Experts 
trained in 2 countries.  
 
Contact persons remain to be appointed. 
 
Report on Climate Variability indicators is 
finalized. 

S 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Outcome 2: 
Improved 
understanding of CV&C 
in the Mediterranean 
region, enables 
countries to assess 
impacts on the coastal 
environment. 

1. All countries 
actively participate to 
the regional 
assessment of CV&C 
impacts based on 
agreed upon 
methodology and 
indicators, addressing 
(i) present and 
expected 
environmental and 
socio-economic 
impacts of CV&C on 
coastal zones, (ii) 
identification of 
vulnerable zones and 
hot spots, and (iii) 
response options. 

As shown by PPG 
work, a regional view 
of expected CV&C 
impacts on coastal 
zones including 
identification of hot 
spots is not available 
in the region. 

 Report on regional 
assessment of CV&C 
impacts, including 
identification of 
vulnerable hot spots, 
future scenarios and 
response options, 
documents active 
participation of all 
countries 

Decision taken during the previous 
reporting cycle to merge two reports into 
one was implemented. 
 
In addition Plan Bleu drafted an integrated 
regional report on the methodological 
application of a Coastal Risk Index at 
regional level and a Coastal Risk Index at 
local level. 

S 
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2. Countries enabled 
for  assessing and 
planning responses to 
environmental and 
socio-economic 
impacts of CV&C in 
coastal zones at the 
local level 
(demonstrations in 
Tunisia and Croatia) 

Lack of consolidated 
regionally recognized 
and tested 
methodology to 
assess CV&C impacts 
at local level hinders 
on the ground action 

 Methodology for 
assessing CV&C 
impacts and 
response options at 
local level developed 
and tested in two 
vulnerable zones 

Croatia 
Study completed and presented at the IMC 
meeting in Zagreb on April 22, in Sibenik at 
the Climagine workshop on April 21 and at 
the Final Conference in Split, on May 13 
2015. Additional calculations proposed and 
undertaken, partly related to the 
adaptation of the study results for better 
integration in the National ICZM Strategy.  
 
Tunisia 
An international expert and a Tunisian 
expert were associated to carry out an 
evaluation of CV&C impacts on key 
economic sectors in Tunisian coastal zones. 
Data was gathered and analysed, the 
methodology applied and the results will 
be presented in July in Tunisia. 
Final results of DIVA to be presented in July 
in Tunisia. 
 
Methodology developed and document 
under drafting, to be presented at the 
regional training on methodologies and 
tools for the evaluation of socio-economic 
impacts of CV&C to be co-organised with 
the University of Kiel, in September 2015, 
in Kiel, Germany .  
 

- Demos implemented in Tunisia and 
Croatia involving PAP RAC UNEP MAP GWP 

Med and PLAN BLEU - Transversal 
activities develop ICZM plan token activity 

to ensure mainstreaming CV &CV - Draft 
assessment completed for 2 countries and 
presented at two workshops (Croatia and 

Tunisia) - Methodology for coastal assets 
projections developed in order to adapt 
the method for touristic Mediterranean 

S 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

countries with declining population and 

increasing coastal urbanisation (Croatia) - 
Implementation of tools (models and 
participatory approach) in both Croatia and 
Tunisia demonstration cases were success. 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Outcome 3: 
Science based 
methodological 
approach enables 
countries to integrate 
climate variability and 
change issues into 
ICZM policies, plans 
and programs. 

1. Pilot ICZM Plan 
produced for 
vulnerable zone 
applying integrated 
methodological 
approach. 
 
Coastal plan in 
Reghaia; Trans 
boundary Integrated 
management coastal 
plan in Buna/Bojana; 
and National ICZM 
strategies in 
Montenegro and in 
Algeria 
 
 

Lack of ground tested 
science based 
methodological 
approach for 
integrating CV&C into 
ICZM planning 

 Methodology and 
tools for 
mainstreaming 
climate variability 
and change into 
national ICZM 
planning and 
practices developed 
and tested on the 
ground 

Pilot ICZM Plan drafted, to be submitted 
for adoption to the regional government in 
September 2015. 
 
2 studies in ALG were completed as inputs 
for the National ICZM Strategy. Building 
resilience to CVC became one of the key 
strategic axes for the next 10 years. 
 
As for the Coastal Plans Reghaia, due to the 
lack of data and local expertise, as well as 
the limited financial sources Algerian 
authorities considered that it is more 
efficient to focus on the national level.  
 
2 studies in MNE were completed as an 
input for the National ICZM Strategy, 
recently adopted by the Montenegrin 
Parliament. As for the IMP Buna/Bojana an 
input study has been done in the 
framework of MedPartnership project. 
 
Guidelines for adapting to CVC along 
Mediterranean shores completed, 
translated in French and presented at the 
PAP/RAC Final Conference. Guidelines’ key 
considerations are as follows:  (a) 
investment in vulnerable areas may prove 
to be unwise if assets are subject to 
damages from the effects of climate 
change, (b) private agents will have to be 
given the right information and incentives 
in order to make the best decisions; (c) it is 
important that the ICZM system be flexible 
and open to new information. Document 
available at the PAP/RAC web site.  

HS 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Outcome 4: 
Increased knowledge, 
capacity, and 
awareness improve 
inter-sectoral 
coordination in 
mainstreaming climate 
variability and change 
issues into the ICZM 
protocol 

1. Already existing 
governmental inter-
ministerial 
coordination 
mechanisms include 
CV&C issues in their 
deliberations on ICZM 
protocol 
implementation 

Existing bodies not 
enabled to 
incorporate 
responses to CV&C 
impacts on coastal 
zones 

 Inter-ministerial 
committees in all 
countries supported 
though the project 
for longer term 
planning and 
implementation of 
coastal and marine 
planning (ICZM, 
IWRM, and/or MPAs 
and others) 

IMC in Croatia held its 6th meeting at 
which the results of the DIVA study were 
presented as well as the initial work on 
MedPartnership replication project. 

S 
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implementation 
process. 

Regional and national 
workshops on 
capacity building 

  National experts 
trained on Spatial 
Data Integration 
 
 
 
Parliamentarians and 
media aware of and 
contributing to ICZM 
and CV&V regional 
debate 

MedOpen – a 4 week on-line training 
session on CVC has been prepared and 
implemented in May/June 2015. The Basic 
module is continuously available to the 
users, the Advanced was implemented for 
the Project countries. 15 candidates 
registered of whom 9 have been awarded 
the PAP/RAC MedOpen Advanced CV&C 
certificate. Forum discussion and Final 
Essays positively evaluated. Report of the 
activity completed. 
 
Coast Day celebration co-organised by 
PAP/RAC and APAL in Gammarth, Tunisia 
Around 250 persons attended the 
celebration, including high-level decision 
makers, representatives of foreign 
ministries, international organisations, 
national and local authorities, NGOs, 
research institutes from 8 Mediterranean 
countries. In the afternoon a Forum of 
NGOs was organized, with the participation 
of more than 20 NGOs. Coast Day was 
celebrated in Sibenik, Croatia as well.  
Report of the Coast Day prepared.  
 
An assessment of banking and insurance 
sector around Mediterranean has been 
implemented, report completed, 
translated into French and presented at 
the Final Conference held in Split, Croatia 
in May 2015. 
 
Training workshop held for experts from 
Morocco and Tunisia.  
Training workshop held for experts from 
Libya, Egypt, Palestine, Montenegro, 
Albania, Bosnia & Herzegovina and Croatia.  

HS 
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Project objective 
and Outcomes 

Description of 
indicator14 

Baseline level15 Mid-term 
target16 

End-of-project 
target 

Level at 30 June 2015 Progress 
rating17 

Dialogue and sharing of experiences 
workshop held for parliamentarians, media 
and civil society and one more to be 
organised in November 2015, in Athens, 
back-to-back with the MedPartnership / 
ClimaVar SC Meeting. 

Number of countries 
endorsing  
the Framework to 
Climate Change 
Adaptation and 
regional assessment 
of climate variability 
and change impacts 

  All participating focal 
points support the 
Regional Assessment 
on climate variability 
and change impacts 
Regional Assessment 
and Framework to 
Climate Change 
Adaptation 
presented and 
endorsed by MCSD 
members and the 
Contracting Parties in 
2015 

All the participating countries to the 16th 
meeting of the MCSD meeting held in 
Marrakech the 9-11 June 2015 adopted the 
framework acknowledging with 
appreciation its high quality and relevance. 
The MCSD members recommended 
submitting the Framework to COP 19 for its 
approval 

HS 

Outcome 5:19 
Project experiences 
and lessons 
disseminated to larger 
GEF IW community 

1. Projects features 
prominently in IWC 6 
and 7, and in IW 
LEARN website 

GEF IW coastal zone 
projects lack focus on 
CV&C impacts and 
coping strategies 

 Project results and 
experiences broadly 
disseminated 
through IWCs and 
other IW LEARN 
mechanisms 

8 news items on website also 
shared via IW-Learn 
Project presented at 16th LME 
Conference (8-11 July 2014) 
Project presented at European maritime 
day (28-29 May 2015),  
Project brochure prepared and produced 
in English and French. 
Lessons learnt from the preparation under 
preparation based on a template adapted 
from the IWLearn experience note.   

S 

 

                                                 
19 Add rows if your project has more than 5 Outcomes. 
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Overall rating of project progress towards meeting project objective(s) (To be provided by UNEP GEF Task Manager. Please add columns to reflect all prior year 
ratings) 
 

FY2013 
rating 

FY2014 
rating 

FY2015 
rating 

Comments/narrative justifying the current FY rating and explaining reasons for change (positive or negative) 
since previous reporting periods 

MS MS/S  The project implementation drastically improved compared to last year. Taking into account the innovative 
structure of the project having all the activities interlinked and dependent on each other, the progress made in 
all the activities are remarkable, bring almost all activities to completion. This was done through a constant 
communication and interaction between the PMU and executing partners. This allows the definition of clear and 
efficient work plan and budgets to implement activities. Almost all the key activities which were at an early stage 
of development last year have been completed (i.e. the development of the Regional Climate Change Adaptation 
Framework). Those which were not completed by June 2015, mainly meetings and workshop, will be between 
September and November 2015. These dates were chosen to better match with the countries meeting/political 
calendars and/or in response to the difficult political situation in some of the participating countries. 

 
 

Action plan to address MS, MU, U and HU rating (To be completed by UNEP GEF Task Manager in consultation with Project Manager) 
 

Action(s) to be taken By whom? By when? 

   

   

   

   

 
This section should be completed if project progress towards meeting objectives was rated MS, MU, U or HU during the previous Project Implementation 
Review (PIR) or by the Mid-term Review/Evaluation (To be completed by Project Manager). 
 

Problem(s) identified in previous 
PIR 

Action(s) taken By whom When 

1. The information sharing platform 
MedICIP (Mediterranean Integrated 
Climate Information Platform) was not 
operative yet. 
 

1.The Platform is operative since autumn 2014. However a contract 
addendum was drafted between Plan Bleu and University of Geneva 
to include last modifications to MedICIP from May 2015 to 
September 2015. The design of the platform will be also reviewed 
and refreshed to be more user-friendly and efficient. The platform 

Plan Bleu / UNEP Grid 
Geneva 

Sept. 2015 
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Problem(s) identified in previous 
PIR 

Action(s) taken By whom When 

2.Report on Climate Variability 
indicators was under preparation. 
 
3.The regional workshop was planned to 
be hold in autumn 2014 to show the 
potentiality of the platform and engage 
the countries to share the data and use 
the common set of CV indicators. 

will be officially launched and fully accessible on-line in September 
2015. 
 
2.The report is finalized. Revision and translation ongoing (finalized 
by August 2015) 
 
3.Regional workshop held the 24 November 2014 in Sophia Antipolis 
to agree on data sharing. Although all the participating countries 
were positive on the opportunity to share the data, few did it so far 
through MedICIP. 

1.The regional assessment of CV&C 
impacts was underway and a 
consultancy company was to be 
recruited to complete the report. 

4. The regional assessment of CV&C impacts was finalized in June 
2015.  
 
In addition Plan Bleu drafted an integrated regional report on the 
methodological application of a Coastal Risk Index at regional level 
and a Coastal Risk Index at local level. This report will be completed 
and complemented with the as completed regional assessment of 
CV&C impacts by august 2015. 

Plan Bleu August 2015 

1.Ensure completion of second SDI 
training for all additional countries 
including Algeria that was not able to 
attend the first training sessions. 

Although official letter of invitation were sent to the Algerian Focal 
Point, no delegation was joining the second SDI training held in 
Istanbul in October 2014. No other SDI training are foreseen under 
the project. 

Plan Bleu  

2. Regional climate adaptation 
framework: 
(i) ToC and work-plan completed 
(ii) Draft framework to be reviewed by 
MAP, relevant 
experts and the MCSD by June 2015 
(iii) Final revised framework to be 
submitted to UNEP MAP focal points and 
Contracting Parties at COP 2015 end of 
2015. 

Regional Climate Change Adaptation Framework completed. 
 
Two expert advisory panel held (December 2014 and March 2015) to 
provide technical inputs to the Framework. 
 
The framework has been circulated and shared with the UfM Climate 
Change Expert Group in October 2014 and May 2015. It would be 
followed up their meeting in October 2015. 
 
The Framework has been presented at the MSSD review conference 
in February 2015 and then submitted to the MAP, RACs and MAP 
partners Focal Points. 
 
All the participating countries to the 16th meeting of the MCSD 
meeting held in Marrakech the 9-11 June 2015 adopted the 

UNEP/MAP July 2015 
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Problem(s) identified in previous 
PIR 

Action(s) taken By whom When 

framework acknowledging with appreciation its high quality and 
relevance. The MCSD members recommended submitting the 
Framework to COP 19 for its approval 

 
 
3.2 Project implementation progress 
 

Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

Activity 1.1.1.1: Identify existing Climate 
Variability and Change monitoring programs 
and available data in each participating 
country, as well as options for data sharing 
in view of developing a multi-country 
Information sharing platform [Plan Bleu] 

Dec 2014 60% 80% 100% Status details on data availability 
for each country fully developed. 
As lesson learned reinforcement 
of the agreement on data sharing 
is needed to tackle countries’ 
resistant to share data. 

S 

Activity 1.1.1.2: Regional synthesis of data 
availability and gaps as well as sharing 
options. [Plan Bleu] 

June 2014 40% 75% 100 % Expected feedbacks from countries 
were received. 

S 

Activity 1.1.2.1: Regional 
Consensus/validation of synthesis report 
[Plan Bleu] 

Dec 2014 0% 0% 100 % A virtual consultation has been 
done to gather feedbacks from 
countries. 

S 

Activity 1.1.3.1: Identify a set of Climate 
Variability and Change indicators and 
preparation of the Terms of Reference for 
the Online Multi Country Information 
Sharing Platform on Climate Variability and 

Dec 2014 50% 50% 100 % A regional workshop took place in 
November 2014. A report has 
been drafted by Plan Bleu and 
feedbacks from countries’ 
participants were gathered. 
A regional report is available. 

S 

                                                 
20 Outputs and activities as described in the project logframe or in any updated project revision. 
21 As per latest workplan (latest project revision) 
22 Variance refers to the difference between the expected and actual progress at the time of reporting. 
23 To be provided by the UNEP Task Manager 
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Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

Change monitoring data [Plan Bleu and 
UNEP/MAP] 

Activity 1.1.3.2: The Online Multi-country 
Information Sharing Platform on Climate 
Variability and Change monitoring data 
[Plan Bleu and UNEP GRID Geneva] 

Sept 2014 20% 50% 100% The platform (MedICIP) is fully 
developed and operative.  

S 

Activity 1.1.3.3: Testing and improving the 
Information Sharing Platform 

Dec 2014 0% 0% 95% A contract addendum has been 
done to further develop and 
update the design of the platform 
to make it more user-friendly and 
efficient. The official launching of 
the platform is scheduled for 
September 2015. 

S 

Activity 2.1.1.1: Develop a methodology for 
the regional analysis of physical and socio-
economic impacts of Climate Variability and 
Change [Plan Bleu] 

March 2015 5-10% 15% 100% A regional report on physical and 
socio-economic impacts of Climate 
Variability and Change is available. 

HS 

Activity 2.1.1.2: Collection of data on 
indicators on physical impacts of Climate 
Variability and Change at regional level 
[Plan Bleu, UNEP/MAP] 

March 2015  30% 90% Collection of indicators from 
various 
project/initiatives/databases are 
all completed (PEGASO, EU, other 
regional seas etc). 
 
Political issues in some countries 
did not allow to be exhaustive. 

S 

Activity 2.1.1.3: Analysis of data on 
environmental and socio-economic impacts 
of Climate Variability and Change and 
identify their consequences for ecosystems 
and human activities and identify vulnerable 
activities [Plan Bleu] 

March 2015  15% 100% For consistency it has been 
decided that this report would be 
merged with the report developed 
under in activity 2.1.1.1. This allow 
to have a more complete an 
exhaustive report on these issues 

HS 

2.1.2.1. Croatia demonstration: Developing, 
upgrading and combining tools; 
implementation of the project; 

Dec 2014  50% 95% Additional calculations asked from 
the contractors in order to 
improve policy recommendations. 

S 
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Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

dissemination of results [PAP/RAC & Plan 
Bleu] 

Since the contractors are research 
institutions they accepted.  

2.1.2.2. Tunisia demonstration: Developing, 
upgrading and combining tools; 
implementation of the project; 
dissemination of results [PAP/RAC, Plan 
Bleu, GWP-Med & UNEP GRID-Geneva] 

March 2015  35% 90% The last workshop is scheduled for 
the end of July to present results 
when final results will be 
presented 
A regional report + a synthesis 
report + participatory process 
reports are finalized and available. 
 
A complementary analysis on 
CV&C impacts was undertaken 
with international and Tunisian 
experts, results also to be 
presented in July. 

S 

Activity 2.1.3.1. In-depth analysis of Impacts 
of Climate Change in specific hotspots or 
sectors (to be identified) 
[Plan Bleu] 

Dec 2014 10% 10% 100 % A pilot case has been evaluated 
where all the necessary data were 
available. This activity links with 
activities 2.1.1.1 and 2.1.1.3 

S 

Activity 3.1.1.1: Updating Guidelines on 
National ICZM Strategies and Plans with the 
climate change proofing tool [PAP/RAC, 
GWP-Med] 

October  
2014 

15% 30% 100% Finilized HS 

Activity 3.1.1.2: Meeting of the 
DIVA/ClImagine experts with the IWG of 
MedPartnership [PAP/RAC] 

June 2014 0% 0%  No need for a particular meeting. 
All parties met at the regular 
meetings of PAP/RAC National 
Focal Points. 

N/A 

Activity 3.1.1.3: Developing on-line module 
for the Climate Variability and Change to be 
integrated into MedOpen – virtual ICZM 
course 

September 
2014 

10% 10% 100% Document finalized HS 

Activity 3.1.2.1: Drafting of Integrated 
Management Plan integrating Climate 

September 
2014 

20% 70% 90% Document under finalisation  S 
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Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

Variability and Change issues (Croatia) 
[PAP/RAC] 

Activity 3.1.3.1. Coastal plan in Reghaia; 
Trans boundary Integrated management 
coastal plan in Buna/Bojana; and National 
ICZM strategies in Montenegro and in 
Algeria (PAP/RAC) 

  70% 97% As for the Coastal Plans Reghaia, 
due to the lack of data and of local 
expertise, as well as the limited 
financial sources Algerian 
authorities considered that it is 
more efficient to focus fully on the 
national level.  
As for the IMP Buna/Bojana an 
input study has been done in the 
framework of MedPartnership 
project.  

S 

Activity 3.2.1.1: Facilitating inter-ministerial 
coordination for incorporating Climate 
Variability and Change issues into ICZM 
[UNEP/MAP] 

Dec 2014 10% 10% 100% The CVC IMC have been combined 
for those set up for the ICZM 
national strategies in Algeria, 
Croatia and Montenegro. 

MS 

Activity 3.2.2.1: Assessment of the banking 
and insurance sector [PAP/RAC, GWP-Med] 

December 
2014 

5% 5% 100% Document under finalisation S 

Activity 3.2.2.2: Preparing central Coast Day 
2013 with the theme of Climate Variability 
and Change [PAP/RAC] 

October 
2013 

5% 55% 100% Document under finalisation S 

Activity 3.2.2.3: Developing media packages 
[PAP/RAC] 

Dec 2014 0% 50% 100% Document under finalisation S 

Activity 3.2.2.4: Regional Workshops for 
Members of Parliaments and Media on 
climate variability and change with 
emphasis on interlinked ICZM and IWRM 
issues [GWP-Med] 

Dec 2014  50% 50% The second Workshop will be 
organised back-to-back with the 
MedPartnership/ClimaVar SC 
Meeting, beginning of November 
2015, in Athens 

S 

Activity 3.2.2.5: Contribute to build capacity 
and advance policy dialogue on climate 
variability and change with emphasis on 
ICZM and IWRM issues [GWP-Med] 

Dec 2014 15% 60% 95% Final report has been prepared by 
UNEP GRID and is pending 
comments and approval by 
September 2015. 

HS 
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Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

Activity 3.2.2.6: Assessment of Non-Regret 
Policies and Actions for Climate Variability 
and Change in relation to water and the 
coastal area in the Mediterranean [GWP-
Med] 

Nov 2014 85% 95% 95% Parts of the Assessment are 
revised to include elements of a 
Water-Food-Energy-Environment-
Climate Nexus approach. The final 
document will be released in 
October 2015.  

HS 

3.2.3.1. Policy document including 
recommendations for integrating climate 
variability considerations into marine and 
coastal zone planning (UNEP/MAP, GWP-
Med) 

May 2015 10% 20% 90% The recommendation have been 
included in the Regional Climate 
Change Adaptation Framework 
and its background documents. 
The latter includes an overview of 
the adaptation issues in the 
Mediterranean, an analysis of how 
the existing Protocols and other 
instruments of the Barcelona 
Convention, including those in 
preparation, address the 
objectives of the Framework and a 
proposal of a strategy towards a 
possible Action Plan to implement 
the Framework. 
 
This set of documents will be 
submit to MAP FPs and the COP19 
for countries’ consideration and 
adoption. Linkages with other 
regional processes e.g. under the 
UfM, have been serviced. 

HS 

Activity 3.3.3.1: Project web site and 
contributing to IW LEARN [UNEP/MAP] 

Dec 14 10% 50% 90% Climate variability page in the 
MedPartnership website is up and 
running both in French and 
English.  
It is visible at the home page and 
being updated regularly.  

S 
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Outputs 20 Expected 
completio
n date 21 

Implement-
ation status 
as of 30 June 
2013 (%) 

Implement-
ation status 
as of 30 June 
2014 (%) 

Implement-
ation status 
as of 30 
June 2015 
(%) 

Comments if variance22. 
Describe any problems in 
delivering outputs 

Progress 
rating23 

The bibliography of the project is 
under preparation and will be 
shared as soon as all reports have 
been submitted by partners for 
the last Project Steering 
Committee meeting (3-4 
November 2015).  

       

 
 
Overall project implementation progress 24(To be completed by UNEP GEF Task Manager. Please add columns to reflect prior years’ ratings): 
 

FY13 rating FY14 rating FY15 rating Comments/narrative justifying the rating for this FY and any changes (positive or negative) in the rating 
since the previous reporting period 

MS MS  The PMU coordination and proactive attitude of the executing partners allow the successful completion of 
most of the activities. The quarterly activities and expenditure report implemented since January 2014 till June 
2015 turn out to be an efficient and useful tool to monitor progress and timely identification of issues and 
bottlenecks. All the activities which didn’t reach the 100% will be completed by the 5th Project Steering 
Committee meeting (November 2015) 
 

 
Action plan to address MS, MU, U and HU rating.(To be completed by UNEP Task Manager in consultation with Project Manager25) 
 

Action(s) to be taken By whom? By when? 
   

                                                 
24Use GEF Secretariat required six-point scale system: Highly Satisfactory (HS), Satisfactory (S), Marginally Satisfactory (MS), Marginally Unsatisfactory 

(MU), Unsatisfactory (U), and Highly Unsatisfactory (HU) 
25 UNEP Fund Management Officer should also be consulted as appropriate. 
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Action(s) to be taken By whom? By when? 

Speed up overall implementation of project and 
outputs 

UNEP/MAP to closely follow progress of each 
EA to ensure project is completed on time 

Mid 2015 

PMU to collect quarterly progress report to ensure 
timely delivery of activities and timely expenditure 
of budget 

UNEP/MAP (partners) Mid 2015 

   

   

   

   

   

   

 
This section should be completed if project progress was rated MS, MU, U or HU during the previous Project Implementation Review (PIR) or by the Mid-term 
Review/Evaluation (To be completed by Project Manager). 
 

Problem(s) identified in previous 
PIR 

Action(s) taken By whom When 
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3.3. Risk 
There are two tables to assess and address risk: the first “risk factor table” to describe and rate risk factors; the second “top risk mitigation plan” should indicate 
what measures/action will be taken with respect to risks rated Substantial or High and who is responsible to for it. 
 

RISK FACTOR TABLE 
Project Managers will use this table to summarize risks identified in the Project Document and reflect also any new risks identified in the course of project implementation. The 
Notes column should be used to provide additional details concerning manifestation of the risk in your specific project, as relevant. The “Notes” column has one section for the 
Project Manager (PM) and one for the UNEP Task Manager (TM). If the generic risk factors and indicators in the table are not relevant to the project rows should be added. The 
UNEP Task Manager should provide ratings in the right hand column reflecting his/her own assessment of project risks. 

 
    Project Manager 

Rating 
Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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INTERNAL RISK 

Project management 

Management 
structure 

Stable with roles 
and 
responsibilities 
clearly defined 
and understood 

Individuals 
understand their 
own role but are 
unsure of 
responsibilities of 
others 

Unclear 
responsibilities or 
overlapping 
functions which 
lead to 
management 
problems 

X      PM :       

TM:  

Governance 
structure 

Steering 
Committee and/or 
other project 
bodies meet 
periodically and 
provide effective 
direction/inputs 

Body(ies) meets 
periodically but 
guidance/input 
provided to 
project is 
inadequate. TOR 
unclear 

Members lack 
commitment 
Committee/body 
does not fulfil its 
TOR 

X             
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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INTERNAL RISK 

Project management 

Internal com-
munications 

Fluid and cordial Communication 
process deficient 
although 
relationships 
between team 
members are 
good  

Lack of adequate 
communication 
between team 
members leading 
to deterioration of 
relationships and 
resentment 

X      PM:        

TM:   

Work flow Project 
progressing 
according to work 
plan 

Some changes in 
project work plan 
but without major 
effect on overall 
timetable 

Major delays or 
changes in work 
plan or method of 
implementation 

X      PM:       

TM:  
 

Co-financing Co-financing is 
secured and 
payments are 
received on time 

Is secured but 
payments are 
slow and 
bureaucratic 

A substantial part  
of pledged co-
financing may not 
materialize 

 X     PM:        

TM: 

Budget Activities are 
progressing within 
planned budget 

Minor budget 
reallocation 
needed 

Reallocation 
between budget 
lines exceeding 
30% of original 
budget 

 X     PM:        

TM:   

Financial 
management 

Funds are 
correctly managed 

Financial reporting 
slow or deficient 

Serious financial 
reporting 

X      PM: X      
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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H
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p
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p
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le
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e 
d
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m
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ed
 

INTERNAL RISK 

Project management 

and transparently 
accounted for 

problems or 
indication of 
mismanagement 
of funds 

TM:   

Reporting Substantive 
reports are 
presented in a 
timely manner 
and are complete 
and accurate with 
a good analysis of 
project progress 
and 
implementation 
issues 

Reports are 
complete and 
accurate but often 
delayed or lack 
critical analysis of 
progress and 
implementation 
issues 

Serious concerns 
about quality and 
timeliness of 
project reporting 

 X     PM:       

TM:  

Stakeholder 
involvement 

Stakeholder 
analysis done and 
positive feedback 
from critical 
stakeholders and 
partners 

Consultation and 
participation 
process seems 
strong but misses 
some groups or 
relevant partners 

Symptoms of 
conflict with 
critical 
stakeholders or 
evidence of 
apathy and lack of 
interest from 
partners or other 
stakeholders 

 X     PM:        

TM:  
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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e 
d
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m
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ed
 

INTERNAL RISK 

Project management 

External com-
munications 

Evidence that 
stakeholders, 
practitioners 
and/or the 
general public 
understand 
project and are 
regularly updated 
on progress 

Communications 
efforts are taking 
place but not yet 
evidence that 
message is 
successfully 
transmitted 

Project existence 
is not known 
beyond 
implementation 
partners or 
misunderstand-
ings concerning 
objectives and 
activities evident 

 X     PM:       

TM:  
 

Short term/long 
term balance 

Project is 
addressing short 
term needs and 
achieving results 
with a long term 
perspective, 
particularly 
sustainability and 
replicability 

Project is 
interested in the 
short term with 
little 
understanding of 
or interest in the 
long term 

Longer term issues 
are deliberately 
ignored or 
neglected 

X      PM:        

TM:  

Science and 
technological 
issues 

Project based on 
sound science and 
well established 
technologies 

Project testing 
approaches, 
methods or 
technologies but 
based on sound 
analysis of options 
and risks 

Many scientific 
and /or 
technological 
uncertainties 

X      PM:        

TM:   
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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e 
d
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m
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ed
 

INTERNAL RISK 

Project management 

Political 
influences 

Project decisions 
and choices are 
not particularly 
politically driven 

Signs that some 
project decisions 
are politically 
motivated 

Project is subject 
to a variety of 
political influences 
that may 
jeopardize project 
objectives 

   X   PM:        

TM:  

Other, please 
specify. Add 
rows as 
necessary 

         PM:       

TM: 
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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d
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m
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EXTERNAL RISK 

Project context 

Political 
stability 

Political context is 
stable and safe 

Political context is 
unstable but 
predictable and 
not a threat to 
project 
implementation 

Very disruptive 
and volatile 

   X   PM:        

TM:  
 

Environmental 
conditions 

Project area is not 
affected by severe 
weather events or 
major 
environmental 
stress factors 

Project area is 
subject to more or 
less predictable 
disasters or 
changes 

Project area has 
very harsh 
environmental 
conditions 

 X     PM:       

TM:   

Social, cultural 
and economic 
factors 

There are no 
evident social, 
cultural and/or 
economic issues 
that may affect 
project 
performance and 
results 

Social or economic 
issues or changes 
pose challenges to 
project 
implementation 
but mitigation 
strategies have 
been developed 

Project is highly 
sensitive to 
economic 
fluctuations, to 
social issues or 
cultural barriers 

 X     PM:       

TM:   

Capacity issues Sound technical 
and managerial 
capacity of 

Weaknesses exist 
but have been 
identified and 

Capacity is very 
low at all levels 
and partners 

 X     PM:       
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    Project Manager 
Rating 

Notes Task Manager Rating 

Risk Factor Indicator of Low 
Risk 

Indicator of 
Medium Risk 

Indicator of 
High Risk 
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EXTERNAL RISK 

Project context 

institutions and 
other project 
partners  

actions is taken to 
build the 
necessary capacity 

require constant 
support and 
technical 
assistance 

TM:  

Others, please 
specify 

                

 
 
 
If there is a significant (over 50% of risk factors) discrepancy between Project Manager and Task Manager rating, an explanation by the Task Manager should 
be provided below 
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TOP RISK MITIGATION PLAN 
Rank – importance of risk 
Risk Statement – potential problem (condition and consequence) 
Action to take – action planned/taken to handle the risk 
Who – person(s) responsible for the action 
Date – date by which action needs to be or was completed  

 
Rank Risk Statement26 Action to Take Who Date 

 Condition Consequence    

      

      

      

      

      

      

 
 
Project overall risk rating (Low, Medium, Substantial or High) (Please include PIR risk ratings for all prior periods, add columns as necessary): 
 

FY13 
rating 

FY14 
rating 

FY15 rating Comments/narrative justifying the current FY rating and any changes (positive or negative) in the rating since the 
previous reporting period 

Medium Medium   

   

  

 

                                                 
26Only for Substantial to High risk. 
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4. RATING MONITORING AND EVALUATION 
 
Based on the answers provided to the questions in 4.1, 4.2 and 4.3 below, the UNEP Task Manager will provide ratings for the following aspects of project 
monitoring and evaluation: 

(i)  Overall quality of the Monitoring & Evaluation plan 
(ii) Performance in the implementation of the M&E plan 

 
4.1. Does the project M&E plan contain the following: 

¶ Baseline information for each outcome-level indicator   Yes□ No □ 

¶ SMART indicators to track project outcomes    Yes□ No □ 

¶ A clear distribution of responsibilities for monitoring project progress. Yes□    No □ 
 
4.2. Has the project budgeted for the following M&E activities: 

¶ Mid-term review/evaluation      Yes □    No □ 

¶ Terminal evaluation       Yes□    No □ 

¶ Any costs associated with collecting and analysing indicators’  
related information       Yes□    No □ 

 
Please rate the quality of the project M&E plan (use HS, S, MS, MU, U, HU):   

 
4.3 Has the project: 

¶ Utilized the indicators identified in the M&E plan to track progress  
in meeting the project objectives;     Yes□  No □ 

¶ Fulfilled the specified reporting requirements (financial, including  
on co-financing and auditing, and substantive reports)   Yes□  No □ 

¶ Completed any scheduled MTR or MTE before or at project  
implementation mid-point;      Yes □  No □ 

¶ Applied adaptive management in response to M&E activities  Yes□  No □ 

¶ Implemented any existing risk mitigation plan (see previous section) Yes□  No □ 
 

Please rate the performance in implementing the M&E plan (use HS, S, MS, MU, U, HU):   
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4.4. Please describe activities for monitoring and evaluation carried out during the reporting period27 
 

 
4.5. Provide information on the quality of baseline information and any effects (positive or negative) on the selection of indicators and the design of other 
project monitoring activities 

 

 
4.6. Provide comments on the usefulness and relevance of selected indicators and experiences in the application of the same. 

 

 
4.7. Describe any challenges in obtaining data relevant to the selected indicators; has the project experienced problems to cover costs associated with the 
tracking of indicators? 

 

 
4.8. Describe any changes in the indicators or in the project intervention logic, including an explanation of whether key assumptions28 are still valid 

 

 
4.9. Describe how potential social or environmental negative effects are monitored 

 

 
4.10. Please provide any other experiences or lessons relevant to the design and implementation of project monitoring and evaluation plans. 

 

 
 

5. PROJECT IMPLEMENTATION EXPERIENCES AND LESSONS 
 
5.1. Please summarize any experiences and/or lessons related to project design. Please select relevant areas from the list below: 
 

                                                 
27Do not include routine project reporting. Examples of M&E activities include stakeholder surveys, field surveys, steering committee meetings to assess project 

progress, peer review of documentation to ensure quality, etc. 
28 Assumptions refer to elements of the “theory of change” or “intervention logic” (i.e, the problem is a result of A, therefore, if we change B, this will lead to C) 

and not to pre-conditions for project implementation. It is a common mistake to include statements such as “political will” as an assumption. This is rather a 

necessary condition to implement the project. 
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5.2.  Please highlight a few major achievements resulting so far from the project implementation, including but not limited to:  


