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Timeline and Budget

Timeline
 Starting Date   ‐ February 2009

Ending Date ‐ June 2010

Budget
 USD 70,376



General Objective:

•
 

To test the applicability and usefulness of the 
draft technical guidelines on the 
environmentally sound management (ESM) of 
mercury waste and in doing so, provide 
technical assistance and capacity building 
activities to the selected countries



Specific Objectives:Specific Objectives:

1.
 
To evaluate the applicability and usefulness of 
the technical guidelines on the ESM of mercury 
waste

2.
 
To orient national, local and other sectoral
stakeholders on the draft technical guidelines on 
the ESM of mercury waste

3. To prioritize mercury sources/sectors and use 
the guidelines in specific settings

4.
 
To enable national and local Government to 
develop mercury waste management plans and 
risk reduction measures



Specific Objectives: Specific Objectives: (cont.)(cont.)

5.
 
To assess national and local capacities for 
collection and analysis of environmental and 
human samples, to provide support in sampling 
and analysis where possible, and to incorporate 
sampling and analysis in the implementation of 
ESM in the selected sources/sources where 
appropriate



Project Component Activities: Project Component Activities: 

1. Review of the national inventory and other data 
on mercury waste

2. National stakeholders meeting
a. Stakeholders’ general orientation on the 
technical guidelines
b.Development of prioritization criteria
c. Prioritization process and selection of 
sources/sectors for promoting ESM
d.Stakeholder input towards the development of 
a national plan



Project Component Activities: Project Component Activities: (cont.)(cont.)

3. National mercury waste management plan
a. Drafting of a national mercury waste 
management plan
b.Workshop on the national mercury waste 
management plan

4. ESM application in selected sources/sectors
a.

 
Selection of sources/sectors by UNEP and SBC 

in consultation with Government and based on 
the prioritization results



Project Component Activities: Project Component Activities: (cont.)(cont.)

b. Outreach and creation of working group(s) on 
selected sources/sectors
c.

 
Workshop(s): orientation of the working 

group(s) on technical guidelines specific to 
selected sources/sectors; development of sector‐
specific action plans
d. Dissemination of the guidelines in specific 
settings: awareness‐raising, information 
dissemination, and training workshops



Project Component Activities: Project Component Activities: (cont.)(cont.)
5.

 
Assessment of laboratory capacities to mercury 
sampling and analysis of environmental and 
biological samples

6. Evaluation/stakeholders consultation and final 
report
a. Stakeholder evaluation of the prioritization 
process and the waste management plan
b.Stakeholders’ consultation on the applicability 
of the technical guidelines
c.

 
Final report to the partnership on mercury 

waste management/combustion and report for 
international dissemination



Expected Outputs:Expected Outputs:

1. National and sector‐specific stakeholders 
oriented on the technical guidelines

2. Criteria and process for the prioritization of 
sources and sectors documented

3. National mercury waste management plan and 
sector‐specific action plans completed

4. Technical guidelines disseminated in specific 
settings

5. Key personnel trained in collection and analysis 
of environmental and biomonitoring samples



Expected Outputs:Expected Outputs:
 

(cont.)

6. Improved technical guidelines on ESM of mercury 
waste

7. Results and lessons learned from the country 
projects disseminated globally



• Global inception workshop was conducted last 
March 2009

• National Stakeholders’ Meeting is scheduled on 
February 16, 2010
‐ Overview of the Project
‐ Results and report of the Philippines Inventory 

on Mercury
‐ Introduction to the Technical Guidelines on the 

ESM of Mercury Waste
‐

 
Discussion on the following: prioritization of 
mercury releases for action plan development, 
possible elements for a National Mercury Waste 
Management action plan, identification and
selection of major mercury release sources and 
samples for analysis 



THANK YOU!!!
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