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Introduction


This report covers the activities and outputs carried out in the period between 1 July 2012 and
31 December 2012. Additional activities after that date until the Progress Report is finalized
are also added to the Report.



The progress report is composed of a narrative part that highlights results, mid-term results
and progress achieved during this period under the 6 themes and detailed information on
legal, policy, financial and administrative matters. Annex I provides in detail, information on the
progress achieved and where appropriate, on issues at stake per output, with regard to future
planning and implementation. As a supportive document, in Annex II, there exists the full list of
outputs, targets and activities of the Programme of Work for the biennium 2012-2013, as
adopted by the Contracting Parties to the Barcelona Convention at its 17th meeting in Paris
(Decision IG.20/14, Annex II).

1.1.

Key progress and achievements:

Theme 1. Governance
Main outputs
Strengthening Institutional Coherence, efficiency and accountability
Implementation gap filled: Contracting Parties supported in meeting the
objectives of BC, protocols and adopted strategies
Knowledge and information effectively managed and communicated



The Kingdom of Morocco has become the second Contracting Party to the Barcelona
Convention and its Protocols to have ratified the full set of legal instruments adopted in the
framework of the Mediterranean Action Plan. Morocco has assumed this status following the
ratification of the ICZM Protocol on 21 October 2012. Also in October 2012, the Parliament of
Croatia adopted the Law on Ratification of the ICZM Protocol. This brings to 23% the
extension of the Mediterranean coastline covered by the Protocol. Furthermore, the EU
Council adopted the Offshore Protocol on 17 December 2012, bringing it to one third of the
number of Contracting Parties that have ratified this unique Protocol.



The State of the Mediterranean Marine and Coastal Environment Report was finalized and
published. It is based on the First Integrated Assessment of the Mediterranean Ecosystem
endorsed at COP 17 (Paris 2012) and provides information on the overall nature of the
Mediterranean Ecosystem, defines recurrent and new pressures, presents regional regulatory
responses and identifies knowledge gaps as well as next steps. The official regional launching
took place in Ankara, Turkey on 16 January 2013, in cooperation with UNDP Turkey under the
auspices of the T.R. Ministry of Environment and Urbanization. The meeting was attended by
representatives of relevant Ministries‟ experts from Turkish Government, MAP partner NGOs,
UN organizations and media The Report can be accessed at www.unepmap.org.
Presentations of the report are also planned in other countries.



UNEP “Regional Sea Strategic Directions for 2013-2016” were developed and adopted at the
annual meeting of Regional Seas Conventions and Action Plans, to which UNEP/MAPBarcelona Convention Executive Secretary participated (October 2013). The Strategic
Directions acknowledge the role of the 18 Regional Seas Conventions and Action Plans
(RSCAP) in assessing the state of the marine environment; addressing key developments that

UNEP/BUR/76/3
Page 2

interact with the marine environment; and, agreeing on appropriate responses in terms of
strategies, policies, management tools and protocols. The strategic directions are meant to
increase the effectiveness and outreach of RSCAP during the period of 2013-2016, through
increasing country ownership, promoting the incorporation of the Convention and/or Action
Plan and their protocols into national legislation, promoting compliance and enforcement
mechanisms, involving civil society and the private sector, building capacities, strengthening
coordination and partnerships to improve global knowledge, funding and implementation,
developing assessment and monitoring procedures as well as supporting the provision of tools
to decouple economic growth from environmental pressure. A particular effort will be made to
contribute towards articulating the Sustainable Development Goals for Oceans. The Directions
are attached as Annex III for consideration and comments by the Bureau.


Decision 17 of the Contracting Parties to the Convention on Biological Diversity (CBD COP XI,
India October 2012) on Ecologically and Biologically Significant Areas (EBSA) noted decision
IG.20/7 of the Barcelona Convention COP XVII (Paris, February 2012) regarding the
conservation of sites of particular interest in the Mediterranean. It also requested the
Executive Secretary of CBD to include the summary reports on the descriptions of areas that
meet the EBSAs criteria in the repository and to submit them to the General Assembly,
Parties, Governments and all other relevant International Organizations while taking note of
the particular need for a regional workshop in the Mediterranean region to finalize the
description of EBSA areas before CBD COP XII in October 2014. UNEP/MAP Secretariat is in
consultation with the CBD Secretariat and interested parties regarding most appropriate ways
to follow up on this decision.



Dialogue with Turkish authorities in preparation for COP 18 has started. Tentative dates
proposed are 3-6 December 2013 and location is Istanbul.



The implementation of Ecosystem Approach in the Mediterranean (EcAp-MED) is progressing
as planned, with an initial focus on setting targets and defining Good Environmental Status
(GES). The Pollution and Litter Cluster of the EcAp Correspondence Group on GES and
Targets met in Sarajevo, Bosnia and Herzegovina on 29-30 October 2012. It will be followed
by meetings of the Biodiversity and Fisheries Cluster in Rome (Italy) on 7-8 February 2013
and the Integrated Coastal Zone Management and Hydrography Cluster on 12-13 March 2013
in Ankara (Turkey).



GES and targets for Pollution and Litter were set on state and pressure at a regional and subregional scale, as appropriate. GES state targets were defined as trends to improve
(environmental) quality in risk areas and maintain the status‟ in non-impacted areas, taking
into consideration relevant baselines. The Secretariat and the Contracting Parties will further
collaborate to determine possible baseline values applicable to the agreed GES and targets
for which there are available data within existing monitoring programmes. For the agreed GES
and targets for which baselines cannot be set due to limitations or unavailability of data,
relevant parameters will be included in the integrated monitoring programme of MAP which will
be developed in line with Decision IG.20/4 adopted by COP17. Pressure related GES and
targets will be based on the existing pressure targets adopted by the Parties in the framework
of SAP MED and relevant Regional Plans. UNEP/MAP shall continue close cooperation with
relevant EU MSFD working groups, with the view to ensure synergies in the definition of GES
and targets, and share the Mediterranean experience in European fora.



The Secretariat has launched the process of preparing an Action Plan to support
implementation of the Off-Shore Protocol by developing a timeline and requesting nomination
of competent national authorities.
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Dialogue between IMO, UNEP, Government of Malta and Contracting Parties regarding
REMPEC progressed. As requested during the 75th Meeting of the Bureau of the Parties to the
Barcelona Convention (Paris, July 2012) the Secretariat prepared and circulated to MAP Focal
Points and IMO an information note related to the Institutional status of relationships between
UNEP and IMO regarding REMPEC Regional Center (UNEP/BUR/76/Inf.3). IMO response is
being analyzed by relevant UNEP services. The Executive Secretary and two MAP Focal
Points participated in the consultation meeting with Mediterranean IMO countries called by the
Secretary General of the IMO on the financial sustainability of REMPEC, which took place in
London on 26 September 2012. Measures taken to ensure the financial sustainability of
REMPEC in the short and medium term were welcomed by the Secretary General of IMO who
positively reported to the November Council of IMO in this regard. However, the meeting
recognized that further measures are needed to ensure the long-term sustainability of the
Center and that the recommendations of the Functional Review of the MAP system should
kick-off the process to addressing them. The Executive Secretary of UNEP/MAP held fruitful
follow up discussions with the Government of Malta (November 2012) on the informal process
leading to articulate possible options for the future of the REMPEC Center. The consultations
should start after the February meeting of the Bureau of the Contracting Parties and include
participation of the Government of Malta, the IMO and the Secretariat. The future of REMPEC
will also be influenced by the EU decision to extend the mandate of its European Maritime
Agency (EMSA) to third countries and clarifications have been sought regarding the way this
mandate will be implemented.



By Decision IG.20/3, the 17th Meeting of the Contracting Parties has urged the countries
hosting MAP Regional Activity Centers to finalize the new Host Country Agreements (HCA) on
the basis of the Draft Template, which has been prepared by the MAP Coordinating Unit in
consultation with UNEP Headquarters. Italy, France and Croatia have sent comments
regarding the HCA for InfoRAC, Plan Bleu/RAC and PAP/RAC following to which bilateral
negotiations will take place towards their finalization.



Draft Financial Procedures and a draft Service Agreement were prepared and the Extended
Functional Review of the whole MAP system was carried out. Detail information has been
included in the report by the Secretariat on Specific Issues (UNEP/BUR/76/4).

1.2.

Legal issues

Status of Ratification of the Convention and its Related Protocols


The entry into force of UNEP/MAP-Barcelona Convention legal instruments has made new
progress in recent months with the ratification by Croatia and Morocco of the ICZM Protocol
(2008) and by the EU ratification of the Off-Shore Protocol (1994). Notification from the
Depository regarding these two last ratifications is still pending. The overall situation is as
follows:
 20 Contracting Parties have accepted the amendments to the Convention, 1995;
 15 Contracting Parties have accepted the amendments to the Dumping Protocol, 1995;
 13 Contracting Parties have ratified the new Prevention and Emergency Protocol,
2002;
 17 Contracting Parties have accepted the amendments to the LBS Protocol, 1996;
 18 Contracting Parties have ratified the SPA and Biodiversity Protocol, 1995;
 7 Contracting Parties have ratified the Hazardous Waste Protocol, 1996;
 7 Contracting Parties have ratified the Offshore Protocol, 1994;
 9 Contracting Parties have ratified ICZM Protocol, 2008.
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Detailed information on the status of ratification and entry into force is presented in Annex IV.


The Barcelona Convention is pending two signatures for achieving universal regional
ratification. Following the conclusions of the 75th Bureau Meeting (Paris, July 2012) which
“called on concerned parties to accept the amendments so as to reach universal acceptance”,
UNEP/MAP Executive Secretary and Coordinator met with Mr. Mirko Sarcovic, Minister of
Foreign Trade and Economic Relations (responsible for environmental affairs) of Bosnia and
Herzegovina on 29 October 2012. He confirmed his country‟s intention to ratify Convention
and all protocols before the next Meeting of Contracting Parties. While informally the
Secretariat has been informed that the Lebanese Parliament has accepted the amendments to
the Convention, notification through the Depository is still pending. The Deputy Coordinator of
UNEP/MAP will visit Lebanon to offer the Secretariat‟s assistance in completing the process
before COP 18. Several countries are considering adoption of the 1995 amendments to the
Dumping Protocol and at least one has launched internal adoption procedures.

Reporting on implementation measures


The Secretariat has offered assistance to eligible Contracting Parties in the preparation of the
reports on measures taken for the implementation of the Convention and the Protocols during
the 2010-2011 biennium, as per art 26 of the Convention. It has also sent several reminders
with a view to continue increasing the number of reports submitted, as well as to ensure a
much earlier and more complete submission of reports.



According to Decision IG 20/3 Contracting Parties were requested to submit their reports
preferably online by First December 2012. Unfortunately the setting up of the Barcelona
Convention on-line Reporting System (BCRS) has been delayed and hindered the submission
of reports online and thus the Compliance Committee Proceedings. The BCRS testing was
finalized at the end of January 2013 and the Secretariat is now in contact with the Focal Points
to secure online reporting as well in advance of the next meeting of the Compliance
Committee.

Compliance Committee







The meeting of the Compliance Committee was held in Athens on 30-31 January and 1
February 2013. The meeting addressed substantive and procedural issues including: a
discussion on compliance based on the assessment of reports received; a thematic evaluation
of the Emergency, Land Based Sources and Hazardous Wastes Protocols; the issue of the
non submission of reports and advice to Contracting Parties on how to implement legally
binding measures in accordance with article 15 of the Land Based Sources Protocol. Possible
amendments to the Procedures and Mechanisms of compliance (Decision IG 17/2) and to the
Rules of Procedures for the Compliance Committee (Decision IG. 19/ 1) were also discussed.
The Bureau may wish to:
Take note of the progress achieved during this period on Governance and Legal
Priorities;
Welcome progress in the ratification process and urge all Contracting Parties that have
not yet done so to display all necessary efforts with a view to having all MAP legal
instruments in force by COP 18; and,
Remind all Contracting Parties to submit the reports on measures taken to implement
the Convention at their earliest convenience and not later than March 2013.
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1.3.

Cooperation and partnerships



The draft cooperation agreement with the Union for the Mediterranean (UfM) developed
according to the Bureau recommendations was cleared by Bureau members on 7 November
2012 and shared with UfM so as to advance in the negotiations. In parallel, practical
cooperation with the UfM has started regarding the updating of the depollution investment
projects portfolio for the Mediterranean, to which the European Investment Bank (EIB) is also
participating. It will contribute to the mid-term evaluation of the National Actional Plans (NAPs)
to combat pollution from land based sources as mandated by COP 17th which parallels an
assessment of the first phase of the H2020 initiative.



The first operational meeting with GFCM after signature of the MoU took place in UNEP/MAP
premises in Athens on 16 July 2012. The aim of the meeting was to discuss the
operationalization of the MoU. Priorities identified related to the joint implementation of the
Ecosystem Approach (EcAp); synergies in criteria for establishing protected areas under both
regimes, ie. Fisheries Protected Areas and Specially Protected Areas of Mediterranean
Importance (SPAMIs) and species protection related issues. The cooperation was further
advanced by the collaboration in establishing GES and targets for Biodiversity and Fisheries
for which a joint meeting was organized in Rome on 7-8 February 2013. A second operational
meeting on joint implementation of the MoU took place back to back to this meeting.



UNEP/MAP participated actively in the Adriatic-Ionian Initiative Workshop, where the
Government of Croatia and the European Commission jointly launched the Strategy for the
Adriatic and Ionian Seas, on 6th December 2012 at a conference in Zagreb. The new strategy
is part of the overall Integrated Maritime Policy of the EU, which already includes maritime
strategies for the Baltic and the Atlantic Seas. During the parallel working groups, information
on the Ecosystem Approach implementation in the Mediterranean was shared with the
participants. In parallel, dialogue confirmed with the World Bank on an Adriatic GEF Project,
under which UNEP/MAP will support developing EcAp targets in the sub-region.



The Malta Declaration concluding the second meeting of heads of state and government of the
ten countries bordering the Western Mediterranean Basin held on 5th October 2012 renewed
the group‟s commitment to the Sustainable Development Goals and to prepare the post-2015
agenda also in the framework of the Barcelona Convention.



A first workshop on the World Ocean Assessment‟s (previously known as UN Regular
Process) including the Mediterranean took place upon the invitation of the Government of
Belgium to host a workshop for all EU Regional Seas (June 2012). Discussions are
undergoing for a Capacity Building workshop regarding the Assessment in the Mediterranean
to ensure broader presence of the countries that are parties to Barcelona Convention. At the
global level, the Assessment‟s table of content was agreed and recognition that delays may
further the release of the report to one year later (2015).



The GEF and UNEP/MAP funded MedPartnership is now in its third year of implementation.
The yearly Project Evaluation Review (PIR) for the period of 1st July 2011 to 31 June 2012
was completed and received a rating of Satisfactory/Moderately Satisfactory. The independent
Mid-Term Evaluation began in early October, and two consultants conducted missions in
Athens, Split, Podgorica, Tunis and Cairo to visit ministries, executing partners, other
stakeholders and demonstration sites. The draft Report is expected in late January 2013.



The first replication activities were conducted within the MedPartnership in support of the
Mediterranean Marine Protected Area (MPA) Forum, held in Antalya in November 2012, which
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show-cased the results and lessons learned from WWF-MedPO and SPA/RAC‟s work on
enhancing management and the creation of new MPA‟s. An online database of tools for MPA
managers will be launched by the end of January 2013.


The Climate Variability Project began implementation, and Blue Plan, PAP/RAC and GWPMed are initiating the first year‟s work-plan, defining the demonstrations projects, and finalizing
the Inception Report for presentation at the next Steering Committee meeting, which will take
place in late spring 2013.



As part of the ENRTP Cooperation between UNEP and EU, two projects - “Implementation of
the Ecosystem Approach (EcAp) in the Mediterranean (EcAp-MED)” and the “SWITCH MED”
with the aim to facilitate the shift towards sustainable consumption and production patterns
and the green economy in the Mediterranean kicked-off. Additional funding of 100,000 Euros
from EU was secured to extend the project with a Marine Litter component.



UNEP/MAP/MEDPOL is cooperating with UNEP‟s Global Programme of Action (GPA) for the
preparation of the Regional Plan on Marine Litter Management in the Mediterranean.
MEDPOL focal points or their representative are expected to meet in April 2013 to review the
first draft and provide guidance to the Secretariat with the view to finalize it by the ordinary
MEDPOL Focal Point meeting in early summer 2013.



In the field of preparedness for and response to marine pollution, as in recent years, the
Centre continues to cooperate with the Mediterranean Oil Industry Group (MOIG) which has
recently co-financed the organisation of a National Workshop on Oil Spill Waste Management
and the Sub-regional Workshop on Claims Management for Arab Speaking Countries and the
Technical Session on Assistance support cost and reimbursement.

1.4.

Financial, Personnel and Administrative Matters

Financial Matters
Remittance of Contributions


The status of the Mediterranean Trust Fund as at 31 December 2012 stood as follows:






Total pledges of ordinary contributions for 2012: EUR 5,540,569.
Total collections during 2012: EUR 7,156,257, of which EUR 1,899,974 relates to
pledges until 2011 and EUR 5,256,283 relates to 2012 pledges.
Total unpaid contributions as of 31/12/2012 are EUR 775,176. This amount comprises
unpaid pledges for 2012 (EUR 284,186) and outstanding pledges from 2011 and
previous years (EUR 490,990).

Additionally, the voluntary contributions from the EU (EUR 598,569 voluntary contribution for
2012) and from the Host Country of Greece (EUR 309,023) have also been received.

Details of payments and outstanding contributions are discussed in the report by the Secretariat on
Specific Issues (UNEP/BUR/76/4).

UNEP/BUR/76/3
Page 7

Personnel matters
Staff Members


Information Officer, MedPartnership Project (Post No: GFL-2322-4A05-2731-1109). Ms
Hoda El-Turk (Lebanese national) has been selected for the position and started working on
January 2013.



MedPartnership Programme Manager (Post No: GFL-2322-2731-4A05-1101): The post is
financed by the GEF. It post was reclassified from P5 to P4 following the retirement of the
previous incumbent and then advertised in the United Nations on-line new recruitment system,
INSPIRA until 30 June 2012. Copies of the Job Opening were sent to MAP Focal Points and a
link to the vacancy was also available on UNEP/MAP web page. The selection process is
expected to be completed soon. Until final selection of the candidate, Mr. Habib El-Habr is the
Officer-in-Charge for the MedPartnership Project.



P3 ECAP-Med Project Officer (Post No: EC/6030-12-14-1102): The post is financed by the
ENRTP Trust Fund of the European Commission. It was advertised in INSPIRA on 14
September-14 October 2012. Copies of the Job Opening were sent to MAP Focal Points and a
link to the vacancy was also available on UNEP/MAP web page. The final selection is
expected shortly.



Environmental Economist, MedPartnership Project (Post No: GFL-2322-4A05-2731-1110).
The post is financed by the GEF. The post was advertised in INSPIRA for the period of 18
July-16 September 2012. Since the Job Opening failed to attract enough suitable candidates,
the position is being re-advertised.



MED POL Programme Officer (Post No: MEL-2322-2F93-2664-1102): the incumbent was
transferred to IAEA, Monaco as of 1 November 2012. The post was reclassified from P4 to P3
level.



P3 SWITCH-Med Project Officer (Post No: EC/6030-12-19-1102): The post is financed by
ENRTP Trust Fund of the European Commission. The post has been advertised in INSPIRA
for 30 days with a deadline for receipt of applications of 13 December 2012. Copies of the Job
Opening were sent to MAP Focal Points and a link to the vacancy was also available on
UNEP/MAP web page.



Administrative Assistant, MedPartnership Project (Post No: MEL-2322-2B41-2664-1310).
The post is part of the counterpart commitments to the GEF. It was made vacant following the
re-assignment of the incumbent as of 1 July 2012. The post has been advertised in INSPIRA
with a deadline for receipt of applications of 29 November 2012. Copies of the Job Opening
were sent to MAP Focal Points and a link to the vacancy was also available on UNEP/MAP
web page.

Report on Savings


MAP Components and the Coordinating Unit achieved savings in MTF costs. The savings
were achieved mainly through freezing of posts and by mobilizing additional project funding. In
addition, costs were also reduced by revising contractual arrangements for more competitive
offers, introducing new technologies (VOiP phone, Skype, e-publications, etc), opting for
cheaper options (ordinary or registered mail in place of DHL/courier), more selective travelling
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(fewer staff attending the same meetings), etc. Annex V contains a summary of savings
achieved.


The request of the Bureau regarding freezing was respected and efforts continued to minimize
hiring of consultants from the MTF/EU Voluntary funding, which has been strictly complied
with by all the Components. As a result, the percentage of consultancy funded by MTF/EU
Voluntary funding has been kept at 7 percent , which is for the translation of documents.
(Annex VI).

Report on the status of implementation of the Audit Recommendations


Between June and December 2012, another of the pending OIOS recommendations was
closed from the 2011 Audit report. Progress was made in 3 additional recommendations of the
2011 report. Only one recommendation remains outstanding from the 2009 report and three
from the 2011 report.



During this period UNEP has prioritized action on 2 recommendations related to individual
responsibilities within UNEP/UNON in the process that led to the deficit. A panel was
constituted by the Executive Director of UNEP. It is led by his Chief of Cabinet and includes
Senior UNEP and UNON officials. They have been supported by an external consultant. The
Panel met several times and has presented their report to the Executive Director who will
inform of its conclusions and recommendations to the Bureau.The report is submitted as an
Information Document (UNEP/BUR/76/Inf.4), and the result will be conveyed to the Parties
through the Bureau.



The status of the outstanding recommendations is summarized in Annex VII.

Resource Mobilization
Ecosystems Approach
 An additional funding of 100,000 Euros from EU was secured to extend the EcAp-MED project
with a Marine Litter component, which will add to MED POL budget. In this reporting period,
the EcAp-MED budgets are open for three years:
- SPA RAC for 200,000 Euro (The process to contribute to building a framework with
countries neighbour to the EU and key competent organizations in the region to
facilitate the joint establishment of SPAMIs in open seas, including the deep seas, as
an effective tool to implement the ecosystem approach in those areas);
- Plan Bleu for 100,000 Euro (to develop the study on socio-economic assessment on
ecosystem services, analysis of ecosystem services and exploration of priority sectors,
including assessment of cost of degradation);
- MED POL for 300,000 Euro (To develop an updated and integrated monitoring
programme for the Mediterranean designed to fulfil data needs to assess progress
towards achievement of targets which gradually expands from pollution to biodiversity
and coastal issues in accordance with the objectives agreed to address as a matter of
priority under the ecosystem approach);
- Coordinating Unit‟s budget under EcAp-MED is 845,000 Euro and the activities kickedoff as of October 2012 (The process of GES and targets, development of an integrated
assessment policy, overall governance and piloting activities); and,
- Additionally, for REMPEC, to develop an action plan for the implementation of Offshore
Protocol, the budget under EcAp adds up to 170,000 Euro for 3 years and will be
available as of first quarter of 2013;
.
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Plan Bleu, through PERSEUS FP7 Project mobilized 323,000 € for the period 2012-2015. Plan
Bleu is in charge of the work package “adaptative policy framework” to develop a framework
for future implementation of adaptive policies and management schemes to achieve „Good
Environmental Status‟ (GES) of marine waters, which will be articulated with EcAp-MED
project.

Sustainable Consumption and Production (SWITCH MED)
 CP RAC will receive 260,000 € in the first half of 2013, for activities under the Policy
Component of SWITCH MED Project. Additionally, under the framework of the
Demonstrations Component of SWITCH MED, CP/RAC would be receiving, in the second half
of the year, approximately 336,000 € to develop activities in support of Green Entrepreneurs,
together with 240,000 € for Civil Society and 250,000 € for the development of the project‟s
Networking Facility.
 The Coordinating Unit will be responsible for the management and coordination of the project,
as well as activities related with MCSD according to the Project document, with an allocated
budget of 436,000 € in total for three years.
Pollution indocators based on a Shared Environmental Information System (SEIS)
 In 2013 INFO/RAC will receive 196,000 Euro for activities to be performed within the
UNEP/MAP – EEA cooperation agreement regarding the EU implementation of the ENPI/SEIS
project; the project aims at developing the implementation of SEIS (Shared Environmental
Information System) in the Mediterranean Region.
 MED POL will receive 105,000 Euro under SEIS for preparing Pollutant Release and Transfer
Register (PRTR) in two countries.
 Plan Bleu is in charge of the H2020 indicators component of ENPI-SEIS project with
MEDPOL, with a budget of 116,000 €.
Integrated Coastal Zone Management
 In 2013 PAP RAC will receive 157,000 € from the SHAPE Project (IPA Adriatic) for the
preparation of documents supporting the implementation of the ICZM Protocol in the countries
bordering the Adriatic sea (Albania, Bosnia and Herzegovina, Croatia, Italy, Montenegro and
Slovenia). For the activities within the PEGASO Project PAP/RAC would be receiving
approximately 112,000 € for the operation of the ICZM governance platform. All together, in
2013 PAP/RAC will receive approximately 269,000 Euro from external funds.
 In the context of the PEGASO Project, Plan Bleu is in charge of the end-user committee and
will contribute to the work on ICZM indicators in the PEGASO tool box. Plan Bleu budget for
the activities in 2010-2013 is 430 000 Euros.
Maritime Pollution
 REMPEC has received an additional amount of 303,409 Euro from IMO ITCP, mainly for
workshops and in further developing PRTR in Tunisia, Morocco, Antwerpen and Turkey.
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2. Achievements by Themes
2.1. Integrated Coastal Zone Management
Main outputs
Coastal zone management achieves effective balance between
development and protection (sustainable development of coastal zone)



The implementation on the ground of ICZM tools and techniques continued in this period
through CAMP projects in Montenegro and Spain, and in other pilot applications within the
“Medpartnership” (two national strategies and two coastal plans) and “Pegaso” (10
Collaborative Application SitES (CASES) are testing and validating the assessment tools
developed during the project on different spatial scales that will contribute to the Regional
assessment in the Mediterranean and Black Sea). All these projects are being used to test the
methodological documents produced and tools provided by PAP/RAC and its partners. Their
feedback will allow PAP/RAC to finalise or upgrade these documents and tools for the benefit
of the entire coastal society in the two regions. All the projects are progressing well with some
acceptable delays and difficulties that are resolvable with an adaptive management approach.



The Mediterranean Regional Coast Day 2012 was celebrated this year in Croatia, coorganized by UNEP/MAP and the UN Office in Croatia. In addition to the Executive Secretary
of UNEP/MAP and the UN Resident Coordinator in Croatia Ms. Luisa Vinton, the Minister of
Environment and Nature Protection of Croatia Mr. Mihael Zmalovic and the prefect of the SplitDalmatian county, Mr Sanader also participated the Coast Day. The event also attracted large
number of civil society organizations and local government officials.

2.2. Biodiversity
Main outputs
Ecosystem services provided by the marine and coastal environment
identified and valued
Biodiversity conservation and sustainable use (strategic vision, new
objectives in the post 2010 context, including fisheries, ballast, nonindigenous species), endangered and threatened species
Network of Marine and Coastal Protected Areas (MPAs), including Areas
Beyond National Jurisdiction (ABNJ), extended, strengthened and
effectively managed


Following the adoption of the Decision by the CPs on the regional strategy on ballast water
management, REMPEC continued the implementation and planning of more capacity building
activities in the field of ballast water management. In this regard, externally funded (IMO ITCP
and SafeMed II Project) national seminars on ships‟ ballast water management were
organised in Tunisia, Morocco and Israel in June and October 2012 respectively.



Within the framework of its assistance to countries in implementing the various action plans for
the conservation of species adopted in the context of the Barcelona Convention, RAC/SPA
has achieved the following activities:
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Organisation of the first Regional training workshop on Mediterranean Monk seal
monitoring,(Fourni Island, Greece, June 2012)



Organisation of the first regional training workshop on coralligene reef mapping
techniques, (Fourni Island, Greece, June 2012)



Organisation of the field mission to setup Satellite tracking on two marine turtles in
south Lebanon. (10-17 July 2012)



Supported the monitoring of nesting areas of Loggerhead turtles in Kuriat Island
(Tunisia). (July -August 2012)



An assessment of the implementation of the previous calendars of the Action plans related to
the conservation of marine turtles, bird species listed in Annex II of the SPA/BD Protocol and
cartilaginous fishes will be launched soon, in order to propose new work plans for these APs.



Also, a new draft of strategy for the management of Monk seal in the Mediterranean is
prepared and will be discussed among a group of experts and presented during the next
meeting of the SPA Focal Points.
The terms of reference for the elaboration of the new Action Plan on Mediterranean dark
marine habitats (caves canyons) are prepared and are under discussion with the consultant.




As part of strengthening the Mediterranean network of Marine and Coastal Protected Areas,
RAC/SPA is preparing the process of the National and sub-regional consultation on joint
SPAMIs promotion in the areas of Alboran, Adriatic and Sicily Channel. Meanwhile RAC/SPA
is negotiating with the IUCN , the possibility that this later supported the scientific part , which
consists on the collection of data through oceanographic campaigns.



RAC/SPA also is assisting countries to set up new marine and coastal protected areas and to
improve their management, via the implementation of the MedMPA Project. The main
activities undertaken during the last six months are as follows:
 Lebanon: A field survey have been undertaken in three selected sites along the
Lebanese coast (Chikaa, Enfeh and Raoucheh) between 17 and 30 June 2012, by
a team of international and national experts.
 Libya: The terms of reference of national and international consultants that will be
undertaking the assignment have been agreed and finalized with the Libyan
environmental authorities.
 Albania: RAC/SPA started an extensive analysis of the existing institutional and
partnerships frameworks in order to set up an engagement strategy for
stakeholders groups and potential partnerships to create a national MPA network.
This activity is undertaken in close collaboration with IUCN-Med.
 Morocco: a mission of valuation of marine areas along the Moroccan
Mediterranean coast, including GIS-based mapping, in order to select the best
areas suitable to be declared as MPAs, took place in September 2012.
 Montenegro: Based on the preliminary results of the rapid assessments
undertaken in October 2011 and June 2012, and in close consultation with the
Ministry of Environment of Montenegro, it has been agreed that RAC/SPA will be
joining efforts to PAP/RAC and CP/RAC in the "Pilot Project on Testing the
Ecosystem Approach (EcAp) application in Boka Kotorska Bay".
 Tunisia: The terms of reference for the elaboration of a management plan were
elaborated in collaboration with the Tunisian Coastal Protection and Planning
Agency; and a socio-economic study has been undertaken during 2012.
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A regional training course on Ecological Monitoring in MPAs took place from 23 to 28
September 2012 in the Marine Research Centre of the Santa Pola (CIMAR) and the Marine
Reserve of Nueva Tabarca.



The 2012 Forum on Marine Protected Areas in the Mediterranean (Antalya, 25-28 November
2012; www.medmpaforum2012.org) was organized by RAC/SPA in cooperation with the
MedPAN Secretariat, UNDP Turkey and the Ministry of Environment and Urbanization of
Turkey, and with support of MedPartnership. The Forum developed a common vision and set
a new strategic roadmap to establish by 2020 a comprehensive, effectively-managed and
ecologically representative network of Marine Protected Areas in the Mediterranean.
RAC/SPA collaborated with the MedPAN in the drafting of the “Roadmap to improve the
Representativity and Management Efficiency of Mediterranean MPAs network by 2020”.

2.3. Pollution Control and Prevention
Main outputs
Early warning of pollution (spills, dangerous/hazardous substances)
Lower levels of pollution in the Mediterranean marine and coastal
environments


Following the publication of the ToRs on the UNEP/MAP website during August 2012, a team
of 2 consultants is undertaking the overall analysis of the NAP/SAP targets implementation. It
is expected that the evaluation report will include forward looking recommendations with
regard to pollution reduction policies implementation in line with the ecosystem approach,
along with recommendations to be submitted to the MED POL focal point meeting in 2013.
The NAP/SAP implementation has also become, with regard to their investment portfolio
component, subject to two complimentary evaluations in the framework of H2020 by EIB and
UfM Secretariat. The Secretariat has envisaged and taken any necessary measures to ensure
the efficient coordination of NAP/SAP implementation evaluation(s) and UNEP/MAP
leadership.



REMPEC finalised the work initiated in the previous biennium related to the draft national
marine pollution contingency plan of Albania which has been adopted in August 2012 whilst it
is now actively working on the revision of the national contingency plan of Cyprus. A SafeMed
II Project regional training course on the HNS 2010 Protocol was organised in Malta in
December 2012. Due to lack of MTF funds, this course could not be extended to participants
from Contracting Parties which are not SafeMed II beneficiaries, as was originally intended. A
Sub-regional Workshop on Claims Management for Arab Speaking Countries and the
Technical Session on Assistance support cost and reimbursement was organized in
Mohammedia, Morocco between 28 and 30 November 2012. This workshop was a follow up
of a request formulated within the framework of the Sub-Regional Agreement between Algeria
Morocco and Tunisia.



Following their adoption in Paris on 12 February 2012, the Regional Plans on Mercury, on 10
POPs of the Stockholm Convention and on the BOD from the food sector, became legally
binding on 8 October 2012 to the 17 parties to the LBS Protocol. No party made any objection
with regard to the content of the Regional Plans/ CP/RAC and MED POL in close cooperation
convened a workshop concerning Mercury Regional Plan implementation. With regard to the
other Regional Plans implementation, every efforts is made to synergize and coordinate the
support to the Contracting Parties with H2020 capacity building Project, Switch Mediterranean
Project, both funded by the EC as well as the relevant Stockholm Convention activities.
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In September 2012, REMPEC participated to two pollution exercises (MALTEX 2012 and
ADRIATIC 2012) and in October, the Centre participated at the International seminar on major
oil pollution risks and oil spill response exercise in Oran and Arzew, Algeria and to the
communication exercise Marine Pollution Exercise TIFANI organized by Israel.



With regard to Pollutant inventories and assessment, the work is ongoing in different
directions: a) a model of correlation between ELV (Emission Limit Values) and EQS
(Environmental Quality Standards) and a data base for nutrient inputs from rivers are under
elaboration, b) the preparation for launching the 2013 pollutant national budget reporting
process has started in cooperation with INFO RAC. Under the SEIS (Shared Environmental
Information Systems) project in cooperation with the EEA, MED POL will link as appropriate
the pollutant National Budget, reporting with PRTR reporting. Financial external resources
were mobilized to provide technical and financial support to 3-5 southern Mediterranean
countries in further developing PRTR.



REMPEC was engaged in dialogue with HELCOM and OSPAR regarding the “General
Guidance on the Voluntary Interim Application of the D1 Ballast Water Exchange Standard by
vessels operating between the Mediterranean Sea and the North-East Atlantic and/or the
Baltic Sea” applicable as from the 1 October 2012 and which was communicated to IMO and
circulated to IMO Member States in August 2012.



Since January 2012, monitoring data was provided by Algeria (2011), Bosnia & Herzegovina
(river loads 2009), France (2006-2009), Israel (2009), Italy (2006 and 2009), Morocco (2011),
Slovenia (2011) and Turkey (2011), which were uploaded on the MED POL database. Two
national monitoring programmes, financially supported by MED POL (Algeria and Morocco)
were completed during 2012 and full reports were submitted to MED POL. The support to
Mediterranean laboratories continued in the improvement of their data quality assurance,
using the services of the Marine Environmental Studies Laboratory (MESL) and of the
International Atomic Energy Agency (IAEA).



As part of the Component II of the MedPartnership project on pollution reduction, advancing
the implementation of 7 pilot projects in several countries ( Albania, Algeria, BH, Egypt,
Tunisia and Turkey) was given high priority taking into account some delays due to a number
of difficulties at the national and regional level as well as to a special leadership role that the
concerned countries have to play to make sure that the projects are effectively implemented
and in a sustainable manner. For this purpose several national workshops with participation
from all stakeholders and the Secretariat were held in view of re vitalizing the projects and
actualizations of their activities and expected outputs. The countries participating in the project
are expected to dispose in a sound environmental manner up to 870 tons of PCB and
undertake policy reforms and pollution reduction actions in sectors such as tanneries, lube oil
management, lead batteries and chemical fertilizers industry.



A pilot activity was organized in co-operation with IMO ITCP, the Port Authority of Antwerpen
and the Waste Agency of Flanders on best practices for the management of ship waste. The
participants welcomed this activity and asked for more exchange with the European ports on
this issue.



The EU-funded Project POSOW (www.posow.org) which is focusing on response ashore is
progressing well. The first Manual out of four (4) has been completed and 2000 copies are
currently being printed by the company awarded following a public tender. The remaining
Manuals shall be completed by 18 February 2012. REMPEC attended a meeting in Brest,
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France and organize regular video-conferences for the coordination of the project. Two “train
the trainer” courses have been scheduled on 21-23 and 28-30 May 2013.


The EU-funded Project MEDESS-4MS aiming at developing a tool for risk assessment is also
progressing according to schedule. Although aiming at EUmember States, the Centre is trying
in parallel, through a correspondence working group established under the Mediterranean
Technical Working Group (MTWG), to collect also data on maritime accidents (2001-2011), oil
handling facilities and response equipment at the regional level. It is worth noting that within
this project a MoU has been signed with the Italian Oil Company E.N.I. which allows the
project to benefit from layers of data already collected at the regional level by this company.
The project will also benefit from national AIS data on maritime traffic through the regional
server hosted by the Italian Coast Guard (MARES).



Between the 18 and 19 December 2012, REMPEC organised a National Workshop on the
AFS Convention in Istanbul, Turkey, which was financed by IMO‟s ITCP.

2.4. Sustainable consumption and production
Main outputs
Drivers affecting ecosystems addressed: economic activities, patterns of
consumption, infrastructure and spatial development more sustainable



CONSUMPEDIAMED Project activities for providing support to civil society organizations in
the public awareness on SCP and toxic chemicals continued with English and French
translations, the web design, the elaboration of the management plan and the preparation of
the guideline of Consumpediamed 2.0. Additionally, two new sections for Consumpediamed
2.0 web ( “Get Inspired and News”) have been created.



The Layout of the Manual: “Educating in Sustainable Consumption and Production. Manual for
educators” was prepared and a training program was organized. This training will provide a
number of teaching strategies that can be used by educators to encourage citizens to join to
smart consumption.



A Memorandum of Understanding was signed by CP RAC and the University of Malta for 2012
regarding the Implementation of a Green Public Procurement Strategy at Malta University.



Implementation of Sustainable Public Procurement in Mediterranean Countries – Montenegro
started. A workshop on SPP for Public Procurement Administration staff and representatives
from other relevant entities was organized



Within the context of the Mediterranean Training Program (MTP) on Green Entrepreneurship
and Ecodesign initiative, a workshop on Green Entrepreneurship and Eco-Design +
Multistakeholders‟day was held in the American University in Beirut, Lebanon 27th, 28th and
29th June 2012, five-session incubation program to build a new company or product, in the
field of sustainability were held in the business center Barcelona Activa, Barcelona, Spain from
October 11th, to November 15th 2012. Additionally, a training program for Local consultants
and Business supporting structures (Centres d'affaires and banks) held in Hammamet, Tunisia
5th-13th of November 2012 and a training program for future green entrepreneurs on Green
Entrepreneurship & Eco-Design + multistakeholders‟ day to be held in Rabat, Morocco from
the 21st of January until the 26th of January 2013 were realized.
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Other events were also co-organized by CP/RAC in partnership with EcoUnion and ASCAME
to promote green entrepreneurship in the Mediterranean region:-The Global Eco Forum, held
in Barcelona (24th, 25th and 26th of October 2011) an essential meeting point for the opinion
leaders and actors of the change towards the sustainability in the Euro-Med Region. The
Green Entrepreneurship Forum which brought together actors from the Mediterranean green
entrepreneurship ecosystem to share their experiences and views on this growing economy
sector that is a main driver in the transition to green economies (Barcelona, Spain. 22 of
November 2012).



In the context of Horizon 2020 Capacity Building / Mediterranean Environment Programme–
Activities organized by CP/RAC from June to December 2012 included:
 the National training in Morocco (Rabat) - Towards a Green Economy in Morocco–
6th and 7th of June 2012
 Sub-regional training in Tunisia (Tunis) - Towards a sustainable management of
industrial activities in Algeria, Morocco and Tunisia – 12th, 13th and 14th of June
2012
 National training in Egypt (Cairo) - Reducing industrial pollution: The case of
pollution-intensive SMEs in coastal areas – 1st and 2nd of July 2012
 National training in Turkey (Istanbul) - Improving the environmental governance in
the banking sector in Turkey: introduction to green banking – 5th and 6th of July
2012
 National training in Tunisia (Tunis) - Preparing the National Pact on Sustainable
Development with the private sector: the role of CSR (Corporate Social
Responsibility) – 5th and 6th of December 2012

2.5. Climate Change
Main outputs
Mediterranean region able to face climate change challenges through a
better understanding of potential impacts and ecological vulnerabilities
Reduced socio-economic vulnerability
Assess and provide information to reduce adverse environmental
impacts of mitigation and adaptation strategies & technologies (e.g.
Wind farms, ocean energy, carbon capture and storage)


The contract for the GEF project on climate variability and change was recently signed,
PAP/RAC has well advanced with the preparatory activities. A working meeting was organised
between PAP/RAC and BP/RAC to preserve the impetus created with the authors of the DIVA
method (Dynamic Interactive Vulnerability Assessment -DIVA is an integrated research model
that focuses on biophysical and socioeconomic impacts of climate change on worldwide
coastal systems. This integrated and dynamic model for vulnerability assessment provides an
opportunity for down-scaling and for adapting it to the specific purposes of this project, in order
to account for climate variability, taking account of the economic and social costs and
benefits), who accepted to collaborate in this project and downscale the method to the
territorial level at which the project will work (national pilot applications).



Good progress was also made with the negotiation and selection of the pilot application sites
and the selection of the area for which an ICZM plan will be prepared including the climate
change and variability issues.

ANNEX I
Progress reporting tables for the period of 1 July 2012 to 31 December 2012
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ANNEX I
Theme I: Governance
Output 1.1
Strengthening Institutional Coherence, efficiency and accountability
5 year Strategic Programme of work Indicators and targets:
Satisfaction rate of decision making bodies and partners (quality, timeliness
and relevance of MAP’s secretariat and components work) surveyed
Planning systems and internal performance evaluation system established
Resources mobilized to implement the five year plan
Number of decisions and policies prepared in consultation with partners
% increase of civil society organizations and private sector partnering with
MAP

Status of implementation of activities carried out in 1 June 2012- 31 December
2012
Ratification and adoption of Protocols
The Kingdom of Morocco ratified the ICZM Protocol, the Parliament of Croatia
adopted the Law on Ratification of the ICZM Protocol and the EU Council adopted
the Offshore Protocol

The State of the Mediterranean Marine and Coastal Environment Report
The State of the Mediterranean Marine and Coastal Environment Report was
finalized and published.

Targets 2012-2013:

Satisfaction rate of meetings is above 70%

3 large scale project proposal finalized and operational to support key priorities

All Contracting parties are kept abreast of MAP horizontal and emerging issues
in coherence with UN global and regional processes (such as ecosystem based
management; governance of the high seas and marine spatial planning)

At least 3 new MAP partners admitted in the revised list of MAP partners

At least 2 cooperation agreements are signed with 3 international/regional
organizations

RAC country agreements signed

All MAP events organized according to sustainable criteria based on the
Sustainable Events Toolkit
Remarks
The Kingdom of Morocco has become the second Contracting Party to the Barcelona
Convention and its Protocols to have ratified the full set of legal instruments adopted
in the framework of the Mediterranean Action Plan. Morocco has assumed this
status following the entry into force of the ICZM Protocol on 21 October 2012. Also,
in October 2012, the Parliament of Croatia adopted the Law on Ratification of the
ICZM Protocol. The vote was 115 in favor and 6 abstentions. Furthermore, The EU
Council adopted the Offshore Protocol on 17 December 2012, bringing the overall
ratification to one third of the Contracting Parties.
The State of the Mediterranean Marine and Coastal Environment Report was
finalized and published. The official launching took place in Ankara, Turkey on 16
January 2013, in cooperation with UNDP Turkey under the auspices of the T.R.
Ministry of Environment and Urbanization. The meeting was attended by
representatives of relevant Ministries’ experts from Turkish Government, MAP
partner NGOs, UN organizations and media (a total of 51 participants). The Report
and the launching event are also communicated through UNEP MAP and UNDP
Turkey websites. The Report can be reached at www.unepmap.org.
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UNEP Regional Seas Strategy
“Regional Sea Strategic Directions for 2013-2016” was adopted during the annual
meeting of Regional Seas Conventions and Action Plans.

COP 11 - Convention on Biodiversity participation
The director of SPA RAC represented UNEP MAP in COP 11 of the Convention on
Biodiversity in Hyderabad, India in October 2012.

UNEP Regional Seas Strategy – “Regional Sea Strategic Directions for 2013-2016” was
adopted during the annual meeting of Regional Seas Conventions and Action Plans,
which UNEP MAP Executive Secretary participated. The Regional Seas Conventions
and Action Plans will aim to increase their effectiveness and outreach in the period
of 2013-2016, through increasing country ownership, promoting the incorporation of
the Convention and/or Action Plan and their protocols into national legislation,
promoting compliance and enforcement mechanisms, involving civil society and the
private sector, building capacities, ensuring viable national and international
financial arrangements, as well as developing assessment/evaluation procedures
where appropriate.(Annex III)
It is particularly noted in the decision related with Ecologically and Biologically
Significant Areas (EBSA) in the Mediterranean that the Contracting Parties to CBD are
taking note of the work done in the Mediterranean and also took note of the
Synthesis Report and its conclusion regarding the continuation of the work in close
cooperation with Mediterranean countries and relevant organizations, in order to
finalize the description of areas that meet the criteria for ecologically or biologically
significant marine areas in the Mediterranean region. Additionally, it also took note
of organizing a regional workshop on the subject in close cooperation with the
Mediterranean countries and relevant organizations, in order to develop the
definition of EBSAs in the Mediterranean region and the results will be reported and
reviewed by the Subsidiary Body on Scientific, Technical and Technological Advice
(SBSTTA) of CBD to provide scientific, technical and technological advice to be able to
submit them to the COP12 of CBD in October 2014. UNEP/MAP in contact with CBD
Secretariat regarding the organization of such a workshop in the Mediterranean

COP 18 Preparations
Tentative dates proposed are 3-6 December 2013 and location is Istanbul.
Dialogue with Turkish authorities in preparation for COP 18 has started.
The implementation of Ecosystem Approach in the Mediterranean (EcAp-MED)
The implementation of Ecosystem Approach in the Mediterranean (EcAp-MED)
process is progressing as planned.

The first meeting of EcAp Correspondence Group – Good Environment Status (GES)
and Targets - Pollution and Litter Cluster was held in Sarajevo, Bosnia and
Herzegovina on 29-30 October 2012.
GES and targets were set on state and pressure on regional and sub-regional scale,
as appropriate. GES state targets are defined as trends to improve (environmental)
quality in risk areas and maintain the status’ in non-impacted areas, taking into
consideration the relevant baselines. For the agreed GES and targets for which there
are available data, within existing monitoring programmes, the Countries and the
Secretariat will further work in order to provide information on the possible baseline
values in relation to the relevant indicators. For the agreed GES and targets for which
baselines cannot be set due to limitations or unavailability of data, the relevant
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parameters will be included in the integrated monitoring programme of MAP, in line
with EcAP Roadmap as agreed by COP17. Pressure related GES and targets will be
based on the existing pressure targets adopted by the Parties in the framework of
SAP MED and relevant Regional Plans. It was also agreed that UNEP MAP shall
continue close cooperation with relevant EU MSFD working groups, with the view to
enhance synergies for the definition of GES and targets, and share the
Mediterranean experience in the European fora.
Financial Procedures, Service Agreement and Extended Functional Review
The draft Financial Procedures document was cleared by UNEP Headquarters. The
draft Service Agreement as well as the outcomes of the Extended Functional Review
of the whole MAP system is reported in the Specific Issues Document.
IMO Relations
Dialogue between IMO, UNEP, Government of Malta and Contracting Parties
progressed

. An information note related to the Institutional status of relationships between
UNEP and IMO regarding REMPEC Regional Center along with the project document
between UNEP and IMO regarding REMPEC activities was prepared as requested
during the last Bureau meeting. The UNEP/MAP participated in the consultation
meeting with Mediterranean IMO countries called by the Secretary General of the
IMO on the financial sustainability of REMPEC, which took place in London on 26
September 2012.The meeting was followed by a bilateral discussion between the
IMO and UNEP/MAP Secretariat. Measures taken to ensure the financial
sustainability of the UNEP/MAP system until June 2013 were welcomed by the
Secretary General of IMO positively reported to the November Council of IMO in this
regard. Agreement was reached during the meeting that measures are needed to
ensure the long-term sustainability of the Center and that the recommendations of
the Functional Review of the MAP system will be important in this regard. As a
follow-up, the Executive Secretary of UNEP/MAP paid a visit to Malta, with the
purpose of having exchange of views with the Government of Malta on the process
leading to articulate possible options for the future of the REMPEC Center and the
Functional Review exercise. It was agreed that UNEP/MAP would convene and
informal meeting with participation of IMO and Government of Malta after the
February Bureau meeting to explore together possible options on the way forward.

Host Country Agreements
By Decision IG.20/3, the 17th Meeting of the Contracting Parties has urged the
countries hosting MAP Regional Activity Centers to finalize the new Host Country
Agreements (HCA) on the basis of the Draft Template, which has been prepared by
the MAP Coordinating Unit in consultation with UNEP Headquarters.

Italy and France sent comments regarding the HCA on InfoRAC and Plan Bleu
following to which bilateral negotiations will take place with Italian and French
authorities towards their finalization. No comments were received from Croatia,
Spain and Tunisia.
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Cooperation with other Organizations and initiatives
The draft cooperation agreement with the Union for the Mediterranean (UfM) was
developed.
Meeting was held with GFCM in operationalizing the MoU.

The draft cooperation agreement with the Union for the Mediterranean (UfM) was
developed according to the Bureau recommendations (focusing on operational
issues that are priorities for Barcelona Convention such as co-labeling projects under
H2020, ICZM, Maritime Traffic and sustainable development in light of RIO+20) and
shared with UfM. Additionally, cooperation with UfM was launched regarding the
evaluation of NAP/SAP projects implementation in cooperation with the EIB and UfM
Secretariat.

Active participation was made to Adriatic-Ionian Initiative Workshop.
The contribution of International Union for the Conservation of Nature (IUCN)
experts was ensured during the work of the Correspondence Groups

The first meeting with GFCM after the signing of the MoU took place in UNEP MAP
premises in Athens on 16 July 2012. The aim of the meeting was to discuss the
operationalization of the MoU. Priorities identified related to the Ecosystem
Approach (EcAp), Protected areas: Fisheries Protected Areas and Specially Protected
Areas of Mediterranean Importance (SPAMIs) and species related issues. In the
context of EcAP implementation, the meeting of the Correspondence Group on GES
and targets – Biodiversity and Fisheries cluster was jointly organized in Rome on 7-8
February 2013. Back to back to this meeting bilateral discussions related to the
implementation of the agreement took place, also with participation of MAP
components’ officials.
Active participation was made to Adriatic-Ionian Initiative Workshop, where the
Government of Croatia and the European Commission jointly launched the Strategy
for the Adriatic and Ionian Seas, on 6th December 2012 at a conference in Zagreb.
The new strategy is part of the overall Integrated Maritime Policy of the EU, which
already includes maritime strategies for the Baltic and the Atlantic Seas. During the
parallel working groups, information on the Ecosystem Approach implementation in
the Mediterranean was shared with the participants. In parallel, dialogue started
with the World Bank on an Adriatic GEF Project, developing EcAp targets in the
region.
The contribution of International Union for the Conservation of Nature (IUCN)
experts was ensured during the work of the Correspondence Groups to determine
Good Environmental Status and the targets for Ecological Objectives on biodiversity
and fisheries;

UNEP/MAP GEF MedPartnership Project
The joint execution of UNEP/MAP GEF MedPartnership Project by MAP components
(MED POL, CP/RAC, PAP/RAC and SPA/RAC), UNESCO-IHP, FAO/GFCM, UNIDO, and
together with WWF-MedPO, GWP-MED, MIO-ECSDE continued.
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MedPartnership Evaluation
MedPartnership Evaluation will enter here!
UN Regular Process
A first workshop on the World Ocean Assessment’s (previously known as UN
Regular Process) took place in Brussels in late June 2012.
5+5 Dialogue
In the process of “5+5 Dialogue” (a forum for political dialogue which brings
together ten countries bordering the Western Mediterranean Basin), heads of state
and government of ten Mediterranean countries met in Malta on 5th October 2012.

ENRTP Cooperation
The EcAP MED and SWITCH MED Projects kicked off.

The Assessment’s table of content and recognition that delays may further the
release of the report to one year later (2015). Discussions are undergoing for a
Capacity Building workshop regarding the Assessment in the Mediterranean to
ensure broader presence of the countries that are parties to Barcelona Convention.
As stated in the outcome of the meeting - Malta Declaration- the countries fully
support the outcome of the Rio+20 Conference held in June 2012 and renewed
commitment to their Sustainable Development Goals and to prepare the post-2015
agenda also in the framework of the Barcelona Convention. The Declaration also had
the conclusion that the countries will continue to be guided by the United Nations in
addressing issues of global impact such as sustainable development, climate change,
water and environment;
As part of the ENRTP Cooperation between UNEP and EU, two projects “Implementation of the Ecosystem Approach (EcAp) in the Mediterranean (EcApMED)” and the “SWITCH MED” with the aim to facilitate the shift towards
sustainable consumption and production patterns and the green economy in the
Mediterranean kicked-off. The EcAp-MED progressed with activities of Coordinating
Unit and MED POL. Necessary documentation with MAP Components is progressing
or finalized and their activities start as of 2013. Additional funding of 100,000 Euros
from EU was secured to extend the project with a Marine Litter component.

Green Events
-Workshop on Greening Events in the UFM secretariat in Barcelona in order to
include sustainable criteria in the organization of events.
- Sustainable Events Toolkit updated and operative
-Technical assistance to PAP/RAC to green the “Regional Medpartnership Workshop
on Harmonizing the National, Legal and Institutional framework with the ICZM
Protocol (4-5 December, Zagreb)
Activity related renewable energies ( CO2 sequestration)
With an active contribution from Spain, MED POL started the process for
undertaking an assessment with regards to possible impacts of CO2 sequestration in
the Mediterranean in the frame work of the Dumping Protocol. Terms of References
were drafted and shared with the Contracting Parties. An expert group was
established led by Spain. 7 Parties provided responses to a questionnaire distributed

The preparation of the assessment report on carbon sequestration in the
Mediterranean is an important issue that should be dealt with in the framework of
the Dumping Protocol.
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by MED POL. Since the first Bureau meeting held in July 2012, the work is still
ongoing and the Secretariat is expecting Spain delivers the draft assessment report
early next year.
Partnership and cooperation in the framework of H2020 initiative to de-pollute
the Mediterranean by 2020
The Secretariat in the framework of MED POL Programme continues to follow
carefully and contribute to the activities related to H2020 and the projects funded
for its implementation. During the period under reporting
a) consultation were carried out to tailor a capacity building programme under
H2020 in line with UNEP/MAP programme of work regarding pollution control and
prevention as well as sustainable consumption and production with a particular
focus on the implementation of the regional plans ( legally binding measures and
programmes) adopted in the framework of Article 15 of the LBS Protocol
b) cooperate and contribute to the EIB work to undertake a snapshot of H2020
projects with secured funding with a particular focus on defining a common
evaluation methodology
d) provide substantive contribution to the work of the EEA for the population of
H2020 indicators ( reported in a more detailed manner in output 4.1 of this report)

The EC decided to extend the capacity building programme under H2020
initiative/UfM project
UNEP/MAP Secretariat through CU, MED POL and or CP/RAC is member to the
following bodies of the H2020 initiative

H2020 steering committee co led by the UfM Presidency and the EC

Capacity building group led by MIO ECSD

Research and Monitoring group led by the EEA

Donor group led by EIB

the management group of the SEIS Project ( EEA, EC, UNEP/MAP and Eurostat)

SEIS Project Steering committee

SEIS WG on H20202 indicators
It is important to enhance UNEP/MAP involvement in the H2020 initiative and its
projects at both strategic and operational levels in order to maximize the benefits
for the region on key priorities

Partnership with WB on ASEP Programme
WB is designing an environmental programme for the Adriatic Sea. The programme
is focusing on pollution reduction from land based and sea based sources ( the latter
mainly through invasive species). MED POL contributed to the identification of
pollution related priorities for this Project from UNEP/MAP. Work is ongoing.

The ASEP programme is expected to be operational early 2013 and contribute to
support the Adriatic countries to implement the ecosystem approach.

Cooperation with Basel and Stockholm Convention
Contacts were made with the Secretariat of these Conventions in order to enhance
the cooperation with them and focus on priorities while preparing the programme
of work for the 4 next biennium 2014/2015 taking into account the similarity and
common commitments taken by the Mediterranean countries and the EU in the
framework of the LBS Protocol and its Regional Plans)/Stockholm Convention as
well as the Hazardous Waste Protocol/Basel Convention. Work is ongoing.
Global legal instrument on Mercury
In January 2013, it was held the last preparatory session of the negotiation
regarding a global legal instrument on mercury. The Secretariat through MED POL

The Secretariat will be in a position to report on concrete cooperation at the third
Bureau meeting in 2013.

The Bureau may deem it useful to consider encouraging the Contracting Parties to
attend the conference of plenipotentiaries in September 2013 in Minimata, Japan
with the view to support its adoption and make commitment at the global level on
this important issue for health and marine environment including in the
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and CP/RAC has followed the status of negotiation. In spite of some key important
issues yet pending, most of the provisions of the draft global instrument are
compatible with the provisions of the regional plan on mercury adopted by the last
Contracting parties meeting in Paris, February 2012.
ICZM initiatives
Ecosystem-based management is being implemented in the transboundary
Buna/Bojana river project (between Albania and Montenegro) and Reghaia project
in Algeria as well as in the MSP-related activities of the SHAPE project.

Mediterranean.

The results of these projects will input to the future synergetic framework related to
coastal and marine management.

UNEP/BUR/76/3
Annex I-Page 8
Theme I: Governance
Output 1.2
Implementation gap filled: Contracting Parties supported in meeting the objectives of BC, protocols and adopted strategies
5 Year Strategic Programme of work indicators and targets:
Targets 2012-2013
No of regional policies guidelines and plans adopted, implemented and Minimum of 3 or 4 regional policies/plans/guidelines assessed, updated, or
funded
finalized (MSSD, ICZM, SAPBIO, SAPMED)
A regional strategy on marine litter adopted by 2011
Integrated assessment policy in accordance ecosystem approach finalized
Regional strategy on ships ballast water management adopted by 2011
Integrated Monitoring Programme developed
Number of environmental inspectors per number of facilities
MSSD updated according to SCP and green economy criteria
Database and guidelines on illegal hazardous waste movements prepared by At least 12 countries assisted to implement regional policies/plans and guidelines
2012
at the national level; including the alignment of their NSSD with MSSD;
MSSD indicators populated and reported against
2 countries supported in the implementation of the SCP National Action Plans;
Performance and accessibility of the on-line reporting system (reports on- 3 SPAMIs management performance assessed and evaluated;
line and accessible on time)
22 Contracting Parties submit reports on the implementation of the Convention
and its Protocols;
Compliance challenges in at least two issues identified/facilitated
4 countries assisted in the implementation of the marine litter strategy
3 Countries assisted for the improvement of the inspection systems
2 pilot projects on marine litter management implemented
Status of implementation of activities carried out in 1 June 2012- 31 December
2012
CP RAC capacity building activities
-Regional Workshop on Mercury sound management and decontamination in the
framework of the Mediterranean Regional Plan on mercury in Almadén (Spain).
- Lub oil Mission
-Mission to Spain (Barcelona) of the Algerian Delegation in order to exchange
experiences on the collection and management of lub oils.
-Study visit to a waste oil refining plant in Alcover (Spain).
Barcelona Convention Reporting System (BCRS)
New BCRS system developed; beta tested in progress; the system will be
operational for reporting by end of January 2013

Remarks

In collaboration with MED POL

In collaboration with MED POL
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Activity related to NAP/SAP implementation evaluation
The process for evaluating the Implementation of SAP/MED and NAPs adopted by
the Contracting parties in accordance with Article 5 and 15 of the LBS Protocol has
progressed in a timely manner. ToR prepared focus on the evaluation of the
investment components of the NAPs prepared in close consultation with the UfM,
EC, EIB and on the evaluation of policy, legal and capacity building components of
the NAP and the evaluation of their implementation to the achievement of the
SAP objectives. This evaluation will also serve to propose recommendations for
taking into account the ECAP outcome in updating pollution related regional
policies and NAPs where appropriate. The results of the evaluation will be shared
with MED POL focal points during the process and submitted to its meeting for
final consideration. The ToRs prepared were published in the UNEP/MAP website.
The work is ongoing. The first draft reports are expected.

This task is funded using MedPartnership project funds (GEF) in accordance with PW
adopted by COP 17. It is complimented for the investment component part of the
evaluation with funding from UfM Secretariat. Timeline for carrying out the evaluation
is January- March 2013, discussed at the MED POL focal points meeting in and finally
submitted to MAP FP and COP 18 in 2013.

Activity related to implementation of the Regional Plans *Art 15 of the LBS
Protocol)
The MED POL team contribute to the preparation by CP/RAC of two project
proposals funded by the EC (Switch Mediterranean Policy and Demonstrations)
has continued. Such projects contain concrete activities that will support southern
Mediterranean countries to implement several provisions of the Regional Plans on
POPs, Mercury and BOD from food sector. In addition as mentioned earlier under
cooperation with H2020 Section, special focus was given to design capacity
building activities with regard to the Regional Plans related to BOD from the
WWTP and food sector.
CP/RAC and MEDPOL team organized the first regional workshop with regard to
the regional Plan on mercury on 12-13 December 2012. The meeting was hosted
by the Ministry of the Environment of Spain and held in Almaden, Spain the
premises of one of the most important mercury mines currently closed and fully
decontaminated, All contracted parties were invited to participate. More
concerned countries participation was funded by CP/RAC.
Activity related to compliance
In accordance with Decision IG/20.1 of the COP 17, Paris, France, 2012 that
provides for MAP Component to contribute to the deliverables of the Compliance
Committee, the MED POL team has reviewed the reports of 15 Contracting parties
with regard to the implementation of Barcelona Convention and its Protocols
during the biennium 2008-2009 and identified several general issues of potential

The Switch (Policy component) project is expected to be operational in January 2013.

15 participants attended the workshop from Italy, Croatia, BH, Italy, Israel, Morocco,
and Cyprus.

UNEP/BUR/76/3
Annex I-Page 10
non-compliance for discussions with the Coordinating Unit and the Compliance
committee that addressed among others issues related to compliance with the
LBS Protocol and the Regional Plans.
Activity related to marine litter
The ToRs for the preparation of the regional plan on marine litter as decided by
COP 17 in Paris, 2012 were prepared. MEDPOL is cooperating with UNEP Regional
SEAs/GPA for funding this assignment. The ToRs address issues related to scope of
the regional plan, identification of potential measures as well as process for its
elaboration under the guidance of MED POL focal points. This activity will be also
supported by Switch project Policy component funded by the EC and the
respective MTF funding as adopted by the COP 17. The work is ongoing. The first
deliverables, pending funding from GPA are expected in April 2013.
Following the decision of the Steering Committee of UNEP/EU Strategic
Agreement in November 2012, it was agreed to fund with 100.000 euros some
activities selected in accordance with Decision IG 20/10, from the Strategic
framework on marine litter adopted by COP 17. The activities will start once the
funding is operational.
Activity related to implementation of ECAP
In addition to previous work on this important Programme of work task, the MED
POL team prepared the documents for the definition of GES and the setting of
targets for the pollution related Ecological Objectives (EO5, 9, 10 and 11) and will
coordinate on behalf of UNEP/MAP The MEDPOL team led the substantive
discussions at the meeting held for this purpose in Sarajevo. BH on 29-30 October
2012.

The work for the preparation of the major elements of the integrated monitoring
program in close cooperation with the respective MAP components is expected to
start in January 2013

ICZM related activities
Draft explanatory report on institutional coordination (Article 7 of ICZM Protocol)
and draft explanatory report on implementation of the setback zone (Article 8 of
ICZM Protocol) were presented and discussed with the PAP/RAC NFPs and the
SHAPE project partners at the respective meetings held in Split on 24 and 26
September, back-to-back with the Mediterranean Coast Day celebration.
Initial consultation within the PEGASO project on clarifying relations among
various concepts and approaches in use with regard to coastal and marine zones
management was held in Split, on 27 September 2012.

This was not in the PEGASO PoW but PAP/RAC is trying to focus one of the project
tasks on this really needed output. This could be considered as ”preparing the ground”
for the development of the Regional Framework for ICZM.
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1.2.1.6 Offshore protocol: assessing the national legal and administrative systems

1.2.2.8 Organise/Support the organisation of a Regional Training course on Flag
State Implementation (FSI).*

1.2.2.9 To support and facilitate exchange of experience between Med MoU on
PSC inspectors and the Paris MoU PSC inspectors.*
1.2.2.10Organise/Support the organization of Training Courses for Vessel Traffic
Services (VTS) Operators.

Activity delayed due to a lack of both financial and human resources during the period

A two-week SafeMed II Project FSI course focused on flag State performance was
organised in close cooperation with IMSSEA, Genoa, Italy, from 29 October to 9
November 2012. Thirteen participants from eleven SafeMed II Project beneficiaries
attended the course.
In the summer of 2012, six PSC inspectors from three Med MoU members have
participated in on-the-job training with Paris MoU inspectors in the United Kingdom,
Malta and Cyprus respectively.
SafeMed II Project training of Vessel Traffic Services (VTS) Operators according to IALA
standards initiated in the first half of 2012 has continued and was successfully
completed. In total, over 120 participants attended the theoretical courses held in
seven SafeMed II Project beneficiaries, while 58 eligible candidates went on to be
trained and certified as VTS Operator in accordance with IALA Standard V-103/1, 20 of
which went on to be certified as VTS Supervisors (V-103/2) and 10 of which went on to
be certified as VTS –On-the-Job Training of the Trainer (V-103/4).
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Theme I: Governance
Output 1.3
Knowledge and information effectively managed and communicated
Indicators and targets:
Information and communications strategy developed and adopted and
implemented
State of the environment report published biannually and State of the
environment and development report published every 4 years
Marine and coastal data made accessible to contracting parties
No of policies, reports and publications submitted to stakeholders and public
at large and at least 1 symposium per year
- Functioning InfoMap system

Status of implementation of activities carried out in 1 June 2012- 31 December
2012
InfoMAP related activities

Targets 2012-2013:
InfoMAP Regional node operational and used by MAP Components and CPs in
2012, linking together MAP components nodes;
MED POL node operational and used by countries as of 2012;
Marine and coastal data accessible through a developed CHM and Med GIS
biodiversity information system (SPA/RAC node);
ICZM Governance platform operational in 2012 (PAP/RAC node);
Revised MAP website operational in 2012;
SoMER report issued;
3 in-depth sectorial assessment published ( pollution, biodiversity, ICZM);
At least 2 major MAP communications to the press on key issues held, 2
“medwave” issues published through internet ;
At least 3 MAP success stories communicated to the public; Coast Day celebrated
in 2 countries,
Remarks

Further development of infoMAP:
 infoMAP roadmap released


infoMAP portal developed and on-line at: www.info-rac.org



Spatial Data Infrastructure operating



MAP Groupware and Directory service under operation



Data centre under development

INFO/RAC – UfM / EMWIS bilateral meeting in December 2012; draft MoU to
frame cooperation between INFO/RAC and UfM / EMWIS on Shared
Environmental Information Systems in the Med Area is envisaged

Budget constraints did impact on money intensive activities (purchase of equipment
and services); priority given to labor intensive tasks, ensured through INFO/RAC in-kind
expertise contribution
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ENPI/SEIS-South project (InfoRAC)
Activities to start upon signature of PCA between UNEP and INFO/RAC, with the
objective to provide pilot Countries with technical support to develop
Infrastructure, PRTR, and communication
InfoMAP SDI

Project Cooperation Agreement 2012-2013 between UNEP and INFO/RAC not finalized
jet

Further development in progress, including development of ad-hoc kit based on
open source SW
MED POL Info System
New MEDPOL information system developed, beta testing completed; integration
of NBB underway
Sectorial assessment reports
MED POL team is cooperating with the EEA to prepare a joint report on the
progress of the implementation of the H2020.
During the period under reporting MED POL has contributed to the identification
of H2020 indicators on pollution and the preparation of fact sheets for all agreed
H2020 indicators with a leading role on the indicators related to nutrient
concentration and industrial emissions. The project funded by the EC/EEA on the
SEIS implementation in ENPI countries becomes operational in November 2012.
MED POL Information system regional node
The MED POL information system for reporting on line marine monitoring data on
pollution is been prepared with collaboration with INFO/RAC and is under testing
by the Contracting Parties. The testing phase of the MED POL information system
for marine monitoring on pollution was completed by end June 2012. The results
of the testing phase were evaluated by MED POL and INFO/RAC. Only 5
contracting parties participated in the testing exercise. The system has become
fully operational for upload of monitoring data by the Contracting parties as of
January 2013Preparatory work undertaken with INFO/RAC to ensure an on line
system of reporting for NBB 2013 exercise by the Contracting parties. The work to
update the respective information system is ongoing and become operational for
testing purposes by end of February 2012.

The work is ongoing. The work on populating H2020 indicators is expected to start in
January 2013. For this purpose several national workshops will be held in the countries
participating in the project..
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ICZM related activities
PEGASO ICZM Governance platform has been regularly populated with discussion
material; second Virtual Conference including a specific forum on ICZM stocktaking results was held in November 2012; ICZM process uploaded to the PEGASO
coastal wiki has been regularly amended with new material.
NFPs Corner: reports on the meeting with NFPs were uploaded for comments and
finalized.

Still low interaction from NFPs.

ICZM related activities
A synthesis of the national stock-taking questionnaires was prepared and
discussed with PAP NFPs at a technical meeting in Split (24 September 2012). It
was also discussed at the PEGASO governance platform (Virtual Conference
Forum).
Report “An introduction to the legal aspects of the ICZM Protocol” prepared by
IDDRI within the ProtoGIZC project as well as a screening study of the Croatian
legal system vis a vis the ICZM Protocol were presented at a MedPartnership
workshop in Zagreb (4-5 December 2012).
Assistance has been provided to SHAPE partners on drafting reports on ICZM
national legislation, practice and institutional arrangements with regard to the
ICZM Protocol and reports on requirements for the implementation of coastal
setback zone (Article 8 of the ICZM Protocol). All the above material was given to
the MAP legal expert as a starting point for the preparation of the Reporting
Format on the ICZM Protocol implementation.
MedOpen
This year run of MedOpen was successfully held owing to the financial support of
the PEGASO project. Therefore, the core group of students was composed of the
PEGASO partners, mainly representatives of its pilots (CASES).
Guidelines for National ICZM Strategies
Guidelines for National ICZM Strategies were discussed with the NFPs at the
technical meeting held in Split, on 24 September 2012. A draft Outline for the
preparation of National ICZM Strategies for the Adriatic countries was discussed at
the workshop of SHAPE project partners (Split, 26 September 2012).

Despite many reminders and phone contacts a revised version of the questionnaire
from several countries is still missing (Egypt, Greece, Lebanon, Malta, Slovenia, Turkey).
Cyprus and Libya have never submitted their filled-in questionnaire.
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The Mediterranean Coast Day 2012
The Mediterranean Coast Day 2012 was successfully held in Split on 25 September
2012 with the activities extending to the entire week.
Mediterranean Information System on Environment and Development
Continuous development of Mediterranean Information System on Environment
and Development (SIMEDD) http://simedd.planbleu.org/simedd?set_language=en
The REMPEC Information System and Decision Support tools
Update and upgrade continued as necessary regarding the REMPEC Information
System and Decision Support tools.

SAFEMED Project
Updated maritime traffic flow information and benchmarking the traffic flows
trends with previous trends

A correspondence group for the revision of the Regional Information System (RIS)
has been established under the Mediterranean Technical Working Group
(MTWG).
The format of other RIS guidelines is being harmonized and should be available on
REMPEC website prior to the end of 2012.
REMPEC Website is updated regularly by the Centre, whilst the Country profiles
have been update by a number of countries
Two introductory videos on “oil spill waste management decision support tool”
and “MIDSIS TROCS” uploaded
This task under the SAFEMED Project was delayed due to the late availability of the
relevant data and, as it could only have been delivered during the administrative
closure period of the project (January- June 2013) was finally not allowed to be
implemented
-
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Theme II: Integrated Coastal Zone Management
Output 2.1
Coastal zone management achieves effective balance between development and protection (sustainable development of coastal zone)
Indicators and targets:
Number of ports/marinas with adequate reception facilities compared to
number of ports/marinas in the country
Number of pilot projects implemented
Numbers of contracting parties incorporating guidelines on artificial reefs

Status of implementation of activities carried out in 1 June 2012- 31 December 2012
CAMP MONTENEGRO
Preparation of the proposal of activities to be carried out by CP/RAC in the framework
of CAMP Montenegro for 2013, especially focused on the promotion of green
entrepreneurship and the empowerment of civil society
CAMP ALMERIA
Reporting on CP/RAC activities and recommendations in the framework of CAMP
Almeria, in order to prepare the final ICZM plan for the CAMP coastal area,
integrating SCP issues.
Buna/Bojana
All thematic reports (state and pressures) for Buna/Bojana were prepared and
discussed on the joint meeting with the sectoral experts. New version of the draft
zero document is under preparation.
All thematic reports and the integrated diagnostic reports for the Algerian National
ICZM Strategy and the Reghaïa Coastal Plan were submitted, commented by PAP/RAC
st
and presented at the 1 harmonization meeting with local stakeholders held in
Algiers, on 21 November 2012. Additional thematic ToRs and contracts prepared.
Diagnostic phase of the ICZM Strategy for Montenegro is in preparation, in close
relation with the CAMP Montenegro activities. This includes detailed vulnerability and
attractiveness assessments. Additional thematic ToRs and contracts were prepared
(biodiversity vulnerability assessment; climate change vulnerability assessment;
tourism carrying capacity; strategy position paper).
Second version of the Integrative Methodological Framework for ICZM and water

Targets 2012-2013:
ICZM Guidelines updated; 4 countries assisted to prepare ICZM Plans and "
ICZM National Strategies
1 country assisted to finalize the CAMP; 4 countries assisted to implement
CAMPs
Biodiversity and SCP issues integrated in at least 3 ICZM processes
ICZM indicators finalized
Remarks

The plan of activities has been approved by the project coordination
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resources management produced following the conclusions of a working meeting
between PAP/RAC, GWP and UNESCO-IHP held in May 2012.
ICZM indicators
PEGASO work on developing a set of ICZM indicators continued.
Reporting Format for the ICZM Protocol
Procedure of preparation of the Reporting Format for the ICZM Protocol agreed with
the MAP legal expert (see also 1.3.3.3).
Participation in the ESLAND project workshop on cultural landscapes of European
islands in Sassari, Sardinia, September 2012; Preparation of a thematic study on island
landscape identity for the island of Korcula in Croatia contracted.
CAMP Italy
Second draft of the Feasibility Study for CAMP Italy discussed with the Italian
authorities, in Rome, on 18 December 2012; Thematic studies of the CAMP
Montenegro in preparation and several working meetings organized; CAMP Spain
final project outputs prepared and validated at the meetings of the Coastal
Commission and the Coastal Council.
MedMPAnet project
Adaptation of MedMPAnet project activities to CAMP Montenegro, including
synergies with PAP/RAC and CP/RAC regarding biodiversity was undertaken.
Expert transfer of baseline biodiversity information from MedMPAnet to CAMP
Montenegro was also set and agreed with Montenegro authorities.
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Theme III: Biodiversity
Output 3.1
Ecosystem services provided by the marine and coastal environment identified and valued
Indicators and targets:
Targets 2012-2013 :
- 3 economic studies completed and published ( economic impact of protected
- A global valuation available by 2011
areas, and sustainable fisheries); 20 experts trained on issues related to
- At least 6 case studies achieved and published
ecosystem services;
Status of implementation of activities carried out in 1 June 2012- 31 December
2012
Economic Approach of the Marine Ecosystems in Mediterranean
Participation and contribution to case studies in the framework of the “Economic
Approach of the Marine Ecosystems in Mediterranean" elaborated by Blue Plan
continued.
Economic studies
5 Economic studies about to be published
(http://www.planbleu.org/themes/ampUk.html )

Remarks
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Theme III: Biodiversity
Output 3.2
Biodiversity conservation and sustainable use (strategic vision, new objectives in the post 2010 context, including fisheries, ballast, non-indigenous species), endangered
and threatened species
Indicators and targets:
Targets 2012-2013 :
Adequate indicators set up
1 Atlas of seagrass meadows distribution in the Mediterranean
Number of changes in the status of species in the list of threatened species
1 reference list of pelagic habitat types established
Number of joint programmes for the conservation of endangered species
2 action plans on endangered species updated
Number of Contracting Parties with national protection plans for endangered
the Action Plan on Med dark marine habitats prepared
species
1 taxonomic Reference Lists prepared.
Number of planned actions achieved within the regional action plans
2 countries assisted to monitor Posidonia meadows
Number of guidelines elaborated
3 countries assisted on monitoring and enforcement with regard to ballast
water convention and strategy
Status of implementation of activities carried out in 1 June 2012- 31 December 2012

Remarks

Elaboration of the Action Plan on Med dark marine habitats (caves canyons, etc):
The ToRs for the Elaboration of the draft action Plan are prepared.
Capacity Building
In the framework of the capacity building efforts for the conservation of threatened
species and priority marine habitats, the following actions were achieved :
 First Regional training workshop on Mediterranean Monk seal
monitoring,(Fourni Island, Greece, 5-9 June 2012)
 First regional training workshop on coralligene reef mapping techniques,
(Fourni Island, Greece 14-19 June 2012)
 Satellite tracking of two marine turtles in south Lebanon.
 Monitoring of nesting areas of Loggerhead turtles in Kuriat Island (Tunisia).
An assessment of the implementation of the previous calendars of the Action plans
related to the conservation of marine turtles, bird species listed in annex II of the
SPA/BD Protocol and cartilaginous fishes will be launched soon, in order to propose
new work plans for these APs.
A new draft of strategy for the management of Monk seal in the Mediterranean is
prepared and will be discussed among a group of experts and presented during the
next meeting of the SPA Focal Points.

The regional trainings were implemented within the 2011 budget.
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National training courses
Support provided for the organization of National Training Courses on Ballast Water
Management Compliance, Monitoring and Enforcement (CME) management*.

National Seminars on Ships’ Ballast Water Management (also focusing on CME
management aspects) were organized in Tunisia and in Morocco in June and
October 2012 respectively. These Seminars were financed by IMO’s Integrated
Technical Co-operation Programme (ITCP). A similar Seminar financed through the
SafeMed II Project was organized in Israel in October 2012.
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Theme III: Biodiversity
Output 3.3
Network of Marine and Coastal Protected Areas (MPAs), including Areas Beyond National Jurisdiction (ABNJ), extended, strengthened and effectively managed
Indicators and targets:
Targets 2012-2013 :
Number of MPAs created
At least 2 Pilot projects for establishing joint SPAMIs and management
Area covered by MPAs (km2)
plans drafted
MPA/SPAMI management plans evaluated
New MPAs with their Management Plans Created
Guidelines and teaching tools on MPAs elaborated and made available
Mediterranean Conference on Marine Protected Areas organized
3 SPAMIs management plans updated to include ecosystem based
management approach
200 managers of marine protected areas trained
Status of implementation of activities carried out in 1 June 2012- 31 December 2012
Remarks
SPAMIs related work
The funding of the proposal on joint SPAMIs promotion in the areas of Alboran, Adriatic
and Sicily Channel and on regional organizations cooperation for that purposes was
approved by the EC. The planned institutional activities are under discussing and will be
launched. Meanwhile RAC/SPA is negotiating with the IUCN, the possibility that this later
supported the scientifically part, which consists on the collection of data through
oceanographic campaigns.
MPA Forum
RAC/SPA organised with the MedPAN Secretariat, UNDP Turkey and the Ministry of
Environment of Turkey THE 2012 FORUM on Marine Protected Areas in the
Mediterranean (Antalya, 25-28 November 2012; www.medmpaforum2012.org).
RAC/SPA collaborated with the MedPAN in the drafting of a “Roadmap to improve the
Representativity and Management Efficiency of Mediterranean MPAs network by 2020”.
The roadmap is the main output of the Forum, will be also submitted to the Contracting
Parties for discussion and endorsement.

Within this FORUM, RAC/SPA organized the following events:
 Workshop1: Creation of MPAs Network; what has changed over the
last 5 years?
 Focus session1: Challenges for Open Seas MPAs;
 Focus session 2: Identification and creation of new MPAs in the
Mediterranean region: lessons learned and challenges.





RAC/SPA participated also to the following focus sessions: Application
of an economic valuation of MCPAs in the Mediterranean: a
Contribution of Blue Plan;
MPAs talking and acting on climate change;
Building a strategy for marine invasive species in MPAs
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MedMPAnet Project
Strengthening the marine protected areas network (MedMPAnet Project):
Lebanon: A field survey have been undertaken in three selected sites along the Lebanese
coast (Chikaa, Enfeh and Raoucheh) between 17 and 30 June 2012, by a team of
international and national experts.
Libya: The terms of reference of national and international consultants that will be
undertaking the assignment have been agreed and finalized with the Libyan environmental
authorities..
Albania: RAC/SPA started an extensive analysis of the existing institutional and
partnerships frameworks in order to set up an engagement strategy for stakeholders
groups and potential partnerships to create a national MPA network. This activity is
undertaken in close collaboration with IUCN-Med.
Characterization of priority marine sites suitable to become MPAs
Montenegro:. A synthesis report for the valuation of marine areas, in order to select the
best sites to become MPAs, including GIS-based mapping was finalised.
Morocco: Four national consultants have been hired for a mission of valuation of marine
areas along the Moroccan Mediterranean coast, including GIS-based mapping, in order to
select the best areas suitable to be declared as MPAs. A field rapid assessment is took
place in September 2012.
Algeria. A field survey of the marine part of the Réghaïa area will be undertaken by
RAC/SPA Algerian national and international consultants’ team.
Montenegro: Based on the preliminary results of the rapid assessments undertaken in
October 2011 and June 2012, and in close consultation with the Ministry of Environment
of Montenegro, it has been agreed that RAC/SPA will be joining efforts to PAP/RAC and
CP/RAC in the "Pilot Project on Testing the Ecosystem Approach (ECAP) application in Boka
Kotorska Bay".
Tunisia: The terms of reference for the elaboration of a management plan were
elaborated in collaboration with the Tunisian Coastal Protection and Planning Agency; and
a socio-economic study has been undertaken during 2012.
A regional training course on Ecological Monitoring in MPAs took place from 23 to 28
September 2012 in the Marine Research Centre of the Santa Pola (CIMAR) and the Marine
Reserve of Nueva Tabarca.
MPA creation guidelines and teaching packages:
The draft protocol for the Monitoring of Mediterranean Lesser Crested Terns is under
finalization.
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Third Meeting of National Correspondents of the SAP BIO
RAC/SPA convened on 2-4 July 2012, in Malaga (Spain), the Third Meeting of National
Correspondents of the SAP BIO serving as Mid-term Workshop for the MedMPAnet Project
and the Fourth Meeting of the Advisory Committee of the SAP BIO (2 July 2012). These
meetings are hosted by the Ministry of Agriculture, Food and Environment of Spain and
IUCN Centre for Mediterranean Cooperation (IUCN-Med).
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Theme IV: Pollution Prevention and Control
Output 4.1
Early warning of pollution (spills, dangerous/hazardous substances)
Indicators and targets:
Targets 2012-2013 :
No of national contingency plans adopted/no of Contracting Parties
All contracting parties have national contingency plan adopted;
Maps on pollution sensitive areas and hotspots updated and published every two Assessment of pollution status and trend prepared
years
Adoption of EACs for key pollutants
Reports on emerging pollutants requiring special attention produced as required
Quality assured data received from at least 15 countries
Trends of pollution levels reported every two years
Riverine inputs of nutrients assessed
Updated national monitoring programmes prepared and implemented in all
contracting partners by 2014
Riverine inputs of nutrients assessed and report published by 2013
Status of implementation of activities carried out in 1 January 2012- 30 May 2012
Pollutant inventories
With regard to this subject the work is ongoing in different directions: a) a model of
correlation between ELV (Emission Limit Values) and EQS (Environmental Quality
Standards) and a data base for nutrient inputs from rivers are under elaboration, b) the
preparation for launching the 2013 pollutant national budget reporting process has
started in cooperation with INFO RAC. Under the SEIS (Shared Environmental
Information Systems) project in cooperation with the EEA, MED POL will link as
appropriate the pollutant National Budget, reporting with PRTR reporting. We have
received resources to provide technical and financial support to 3-5 southern
Mediterranean countries in further developing PRTR. A letter was sent to MEDPOL FP
to inform of the concrete activities and expected outputs of the SEIS Project that will
focus on PRTR, H200 indicators and strengthening a sustainable data flow
The preparation of assessment of the order of magnitude of nutrients from diffuse
sources was implemented with support from MedPartnership project. The final report
was submitted from the University of Perpignan, France and is under evaluation and
will contain a data base, analysis of some scenarios /model and policy
recommendations.

Remarks

The model would be a powerful tool to support national authorities and the
Secretariat in making the relevant assessment and decision making
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Assistance to countries for the implementation of National Monitoring programmes
The National Monitoring programmes of Algeria, Morocco and Tunisia were finalized
with UNEP/MAP financial and technical assistance in the framework of MED POL
Since January 2012, monitoring data was provided by Algeria (2011), Bosnia &
Herzegovina (river loads 2009), France (2006-2009), Israel (2009), Italy (2006 and 2009),
Morocco (2011), Slovenia (2011) and Turkey (2011), which were uploaded on the MED
POL database. Two national monitoring programmes, financially supported by MED POL
(Algeria and Morocco) were completed during 2012 and full reports were submitted to
MED POL.
Assistance to countries to improve Data Quality Assurance (DQA) for monitoring
A Letter of Agreement (LOA) between UNEP/MAP and IAEA was signed with the view to
provide assistance to countries for DQA. The support to Mediterranean laboratories
continued in the improvement of their data quality assurance, using the services of the
Marine Environmental Studies Laboratory (MESL) and of the International Atomic
Energy Agency (IAEA). Two training courses were and will be organized in Monaco in
October 2012 on the analysis of trace elements, and November 2012 on the analysis of
organic contaminants in sediment and marine biota. Also, to improve analytical quality
assurance of the Mediterranean marine laboratories, which are participating in the
national monitoring programmes, MESL/IAEA jointly organized in 2012 two proficiency
test for the determination of trace elements and organochlorine pesticides in marine
samples (sediment and biota were organized in 2012). The results of the proficiency
tests will be finalized in 2013.
Assistance for the National Implementation Plan of the Stockholm Convention
Assistance provided to Israel for the National Implementation Plan of the Stockholm
Convention
Workshop about the control of new 9 POPs under the Stockholm convention
Workshop organized in Algeria about the control of new 9 POPs under the Stockholm
convention in the context of import/export (for customs officers).
Claims Management Workshop
Sub-Regional Workshop organized on Claims Management for Arab Speaking
Countries.*

All three contracts are financed from the MED POL budget of 2010-2011.
Data received have been checked for consistency and the data providers were
contacted for clarifications, where appropriate.

Co-financed by Stockholm Convention Secretariat
The Sub-regional Workshop on Claims Management for Arab Speaking Countries
and the Technical Session on Assistance support cost and reimbursement cofunded by IMO’s Integrated Technical Co-operation Programme (ITCP), the
Mediterranean Oil Industry Group (MOIG) and the “Société Anonyme Marocaine
de l’Industrie du Raffinage” (SAMIR) and organized by REMPEC in collaboration
with the International Oil Pollution Compensation Funds (IOPC Funds) was held in
Mohammedia, Morocco between 28 and 30 November 2012.
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Regional Training Course on the HNS 2010 Protocol
Support provided for the organization of a Regional Training Course on the HNS 2010
Protocol.*
National Workshops
Organize/support the organization of National Workshops in the field of preparedness
and response to marine pollution incidents.*

National Preparedness and Response Systems
Expertise provided for the development and implementation of countries national
preparedness and response systems.
Mediterranean Assistance Unit (MAU)
Activities carried out for maintaining the level of preparedness of the Mediterranean
Assistance Unit (MAU), for assisting the CPs in case of emergency.
Alert exercises for response reaction capacity
Alert exercises organized to test and improve the response network’s reaction capacity.

Guidelines on Regional Risk Assessment Methodology
Development of Guidelines on Regional Risk Assessment Methodology in the
framework of the Mediterranean Technical Working Group (MTWG) and
implementation of the MEDESS4MS (Mediterranean Decision Support Tool for
Maritime Safety)*

A two-day Regional Training Course on the HNS 2010 Protocol was organized in
Malta on 12-13 December 2012 for SafeMed II Project beneficiaries. Due to the
lack of MTF funding, the extension of this activity to the non SAFEMED countries
could not be considered
The EU-funded Project POSOW has been initiated. Partnership agreements have
been signed by all partners. The Project’s website (www.posow.org) and logo
development have been completed. The project management and administration
has been set up, the first technical and financial report has been submitted to EC.
Following a call for tender, the printing service provider was selected. The first
Manual out of four (4) has been completed and 2000 copies are currently being
printed. The remaining Manuals shall be completed by 18 February 2012.
REMPEC attended a meeting in Brest, France and organize regular videoconferences for the coordination of the project. Two “train the trainer” courses
have been scheduled on 21-23 and 28-30 May 2013.
The final version of the Draft National Marine Pollution Contingency Plan of
Albania has been approved by the Council of Ministers in August 2012.
The implementation of the project of revision of the national contingency plan of
the Republic of Cyprus initiated in 2011 is ongoing.
The Memorandum of Understanding (MoU) with Cedre has been renewed, in the
framework of the Mediterranean Assistance Unit (MAU). The MAU MoU with
FEDERCHIMICA and ISPRA is currently being renewed. The MAU communication
was tested during the exercises MALTEX 2012 and TIFANI.
In September 2012, REMPEC participated to two pollution exercises (MALTEX
2012 and ADRIATIC 2012) to test the response capacity in case of an oil spill. In
October, REMPEC participated at the International seminar on major oil pollution
risks and oil spill response exercise in Oran and Arzew, Algeria and to the
communication exercise Marine Pollution Exercise TIFANI organized by Israel.
The EU-funded Project MEDESS-4MS was initiated and three coordination
meetings have been attended by REMPEC. Two correspondence groups have also
been established through the Mediterranean Technical Working Group (MTWG)
to collect data on maritime accidents (2001-2011), oil handling facilities and
response equipment. The Italian Oil Company E.N.I. has shared a set of layers for
the entire Mediterranean coast (Socio-economic and environmental data) with
the Department of Merchant Shipping of Cyprus and REMPEC through a MoU.
REMPEC invited MAP and its components to contribute to the project MEDESS4MS. AIS data for the concerned countries will be made available through the
Italian Coast Guard regional server MARE∑ to model the maritime traffic.
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Capacity building
Activities carried out to enhanced knowledge on waste management

A regional workshop was organized in cooperation with IMO ITCP, the Waste
Agency of Flanders and the Port Authority of Antwerpen in Antwerpen (Belgium)
(27-29 November 2012) to highlight best practices as regards ship waste
management.
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Theme IV: Pollution Prevention and Control
Output 4.2
Lower levels of pollution in the Mediterranean marine and coastal environments
Indicators and targets:
Volume of investments in the framework of MeHSIP GEF, SP, bilateral
cooperation and national expenditure in hotspot areas
PRTR projects prepared for at least 4 countries
Satisfaction questionnaire for managers of personnel trained in waste water
treatment
Number of compliance reports on pollution standards in bathing and shellfish
growing waters

Status of implementation of activities carried out in 1 January 2012- 30 May 2012
Pollution reduction policy adopted related to tanneries ( Turkey) ,
phosphogypsum ( Tunisa) , lube oils ( Algeria) and lead batteries ( Syria)
There are 4 pilot projects with regard to policy reforms in industrial sectors. These
activities are supported by MedPartnership project. With the exception of the pilot
in Syria that is not continuing during this year, the three other projects are being
implemented smoothly. Following the national workshop held in Algeria in April
2012, 2 other National workshops were held in Tunisia 21 November 2012 and
Ankara 30 November 2012 to discuss and agree on key priority outputs to be
delivered by the project by all concerned national stakeholders under the Ministry
of Environment leadership
Disposal of 700 tons of PCBs in 3 /4 countries
This activity is part of UNEP/MAP GEF Med partnership Project. The project
recognized some delays inherited from the previous biennium. It is progressing
smoothly due to difficulties for identification of precise quantities of PCB
contaminated oils in the concern countries (Albania, BH, Egypt and Turkey). During
the period under reporting guidelines were prepared and send to countries with
regard to PCB management and identification, national consultants are under
recruitment to support project activities at country level, regional expertise

Targets 2012-2013
2 countries assisted to establish PRTR;
40 experts trained in operation and management of waste water treatment
plants; - 20 compliance reports sent ;
10 countries supported to mobilize resources for implementing NAPs;
3 capacity buildings for each 4 countries on ESM of PCBs held including Web
pages and brochures on ESM of PCBs for the 4 countries operational,
6 countries assisted in the application of BATs and BEPs and alternatives for the
prevention and minimization of mercury, new POPs and BOD from the food
sector;
2 local NGOs including the POPs in their work programmes and disseminating
the awareness material to 200 hundred people;
a regional network of magistrates and law enforcement officials involved in
marine pollution from ships is set up and functioning
Remarks

The major outcomes of such pilot projects is to ensure improvements in the
management of the selected industrial sectors that are very problematic from the
environmental point of view as well as undertake concrete actions on the ground.
The respective countries are demonstrating their ownership that is a major factor to
ensure timely and successful deliverables.

This project involves actions on the ground As such It is imperative that the
respective participating countries should play an important role in leading the
project at the national level.
It is expected that the disposal of the PCB contaminated oil disposal will be done by
end of 2013 or early 2014 due to administrative procedures and lack of precise PCB
inventories, the finalization of which requested more time that originally planned.
In addition to its major positive environmental impact and as this component of
MedPartnerhsip project is one of the largest with substantive budget allocation, its
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mobilized and missions to respective countries prepared. Tender documentations
for purchasing of 12 PCB semi analyzers finalized and current phase of the
procurement procedure is carried out by the HQ through UNOPS Tender
documentation of selection of the international PCB disposal company finalized and
submitted to UNOPS. Two missions were held in Cairo on 19 November 2012 and
Ankara on 30 November to discuss national actions required for the successful
implementation of the project in cooperation with all concerned national
stakeholders.
PRTR prepared in two additional countries
Preparatory work was undertaken to mobilize external resources to implement
PRTR activities in the framework of SEIS project funded by the EC. External funding
through SEIS project is secured to support PRTR establishment in 4 or 5 countries.
Meanwhile, PRTR Turkey started in 2011, was implemented smoothly and finalized
in December 2012. It was a very successful project that was concluded with a
national workshop attended by more than 50 people representing the Ministry, the
local agencies and industry.
Identification and use of opportunities for pollution reduction related loans and
grants
The major activity envisaged in the UNEP/MAP PW was the recruitment of an
environmental economist to undertake cost effective and benefit analysis of NAP
implementation. All administrative procedures for this post in MED POL were
carried out and request submitted to the HQ. The post at P3 level is funded mainly
by GEF in the framework of MedPartnership project with 1/3 MTF contribution.
Preparation of scenarios for EQS in relation with ELVs; Training of national experts
on modeling
This activity is supported mainly MedPartnership project. The work started last year
and was concluded in spring 2012.
A generalized Model and scenarios was prepared for nitrogen and mercury EQS/ELV
relationship. As a follow up the work has started to make this tool accessible to all
contracting parties and the large public by preparing a web based software and
preparing the necessary guidelines for its application for a representative list of
other pollutants. Terms of references finalized. Administrative procedures are
ongoing.
NAPs implementation kept as priority by major donors and financial institutions
Progress reported already under output 1.1 on international cooperation with UfM
H2020 initiative and WB Adriatic Sea Environmental Programme

successful deliverable is indispensable for the successful implementation of the
whole Medpartnership project and meeting its performance requirement by the
donor (GEF is the major donor with MTF of this component).

PRTR establishment is a challenging task and required financial resources. Its added
value is immense as a useful tool to record industrial pollution and track progress for
its reduction in a sustainable manner.

It is expected to have the environmental economist on board by March 2013 at the
latest.

Pending administrative procedures related to procurement in accordance with UN
rules and regulations, this activity is expected to be finalized by May 2013.
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BAT4MED
th
th
- Publication of the 4 Bat4Med newsletter corresponding to the 45 CP News and
dissemination among CP/RAC contacts
- Publication of BATs and processes datasheets for the dairy and textile sectors,
elaborated specially for 3 Med countries (Morocco, Tunisia and Egypt) through
technical working groups composed by local experts

Newsletter disseminated among 2000 contacts
Database counting more than 200 datasheets

-Design and launch of an online database for the consultation of the technical
datasheets
MEDICAL WASTE MANAGEMENT
Training on Medical Waste Management for hospital personal in Albania and
support to implement the waste management system in Durres Hospital.
MEDPARTNERSHIP
-Awareness materials and National website on PCBs in the 4 countries:
Bosnia&Herzegovina, Albania, Egypt and Turkey.
-Contract of National experts in the 4 countries: Bosnia&Herzegovina, Albania,
Egypt and Turkey.
-Inception Meetings in Turkey and Egypt.
National Workshops on the AFS Convention
Support provided for the organization of National Workshops on the AFS
Convention and the introduction of environmentally sound measures to collect,
handle, treat and dispose of waste generated in applying and removing AFS.*

A National Workshop on the AFS Convention was organized in Istanbul, Turkey
between the 18-19 December, 2012 in close co-operation with IMO and the
competent national authorities of Turkey. The organization of the Workshop was
financed by IMO’s Integrated Technical Co-operation Programme (ITCP).
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Theme V: Sustainable consumption and production
Output 5.1
Drivers affecting ecosystems addressed: economic activities, patterns of consumption, infrastructure and spatial development more sustainable
Indicators and targets:
10 pilot destinations for tourism studied to estimate the economic, social
and ecological footprint
Guidelines on sustainable mobility produced
Countries ratify convention on safe and environmentally sound recycling of
ships
Public administration: Number of administrations supported in adopting
green procurement and eco-building policies as a result of activities
Private sector:
Number of businesses supported in adopting eco-labeling, cleaner
production and corporate social responsibility as a result of activities
Universities:
Number of universities supported in including SCP in their curriculum
NGOs/civil society:
Number of consumer associations that increase green product consumption

Targets 2012-2103:
15 Capacity Building activities on SCP successfully organized for at least 450
professionals;
100 new entrepreneurs are trained on green entrepreneurship;
100 green entrepreneurs are provide with technical advice and support;
7 Pilot projects for innovative sustainable entrepreneurship identified and
implemented;
Regional Platform for Green Competitiveness and Greco Antennas fully
operative;
At least 2 SMEs applying for CP financial schemes;
1 award for innovation for green economy granted to an entrepreneurship
project initiative and disseminated among Mediterranean countries;
2 countries receive capacity building on SPP to develop the National Action Plans;
At least 1 country committed implementing the National Plan on SPP;
At least 2 Mediterranean Universities have 2 of the 3 courses in SCP,
Environmental Policies and POPs;
2 local NGOs including the POPs in their work programmes and disseminating the
awareness material to 200 hundred people;
At least 2 Mediterranean Universities introduced in academic programmes SCP
and SPP concepts;
Partnerships and MoUs signed to boost projects jointly implemented
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Status of implementation of activities carried out in 1 June 2012- 31December
2012

Remarks

CONSUMPEDIAMED Project
CONSUMPEDIAMED Project for support to civil society organizations in the public
awareness on SCP and toxic chemicals

Next year we are going to translate Consumpediamed 2.0 into Arabic.

English and French translations of all Consumpediamed 2.0 have been realized.

Next year we are going to redesign Consumpediamed 2.0 into Arabic

The web design of Consumpediamed 2.0 (phases II and III of this project) has been
completed.

Compilation of 80 initiatives related to sustainable lifestyles and civil society and 2
short articles about the most relevant Turkish initiatives.

The management plan of Consumpediamed 2.0 has been developed.
Next year we are going to translate and layout this guide into Arabic.
The guideline of Consumpediamed 2.0 has been built up.
8 technicians were trained
2 new sections for Consumpediamed 2.0 web ( “Get Inspired and News”) have
been created.
Turkish initiatives for Consumpediamed 2.0 platform were been identified.
The Layout of the Manual: “Educating in Sustainable Consumption and
Production. Manual for educators”.
Training in “Educating in Sustainable Consumption and Production”. Manual for
educators”. This training will provide a number of teaching strategies that can be
used by educators to encourage citizens to join to smart consumption.
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Implementation of a Green Public Procurement Strategy at Malta University:
1) 2 questionnaires on the perception and state of the art of GPP at the University
were developed, distributed among the Public Procurement Directorate staff at
the University and analyzed.
th

2) Workshop 1 was held the 30 of October 2012:
The project overview was presented (describing the objectives, timeline and
tasks)
The results from the questionnaires developed among the Public
Procurement Directorate’s staff were presented concerning perception and
state of the art of GPP at the Malta University
The GPP Policy was drafted together with the most relevant personnel of the
Public Procurement Directorate
Information was provided regarding the Action Plan to be developed after
the workshop and the most appropriate training actions and tools for GPP
implementation at the university were introduced.
Four representatives from the University Procurement Directorate, currently the
ones with the most relevant positions, took part and were highly involved and
actively participated in the workshop. Demonstrating their will to collaborate in
the project aiming at a high GPP implementation at the University.
A representative from the Ministry for Tourism, Culture and the Environment also
took part at part of the workshop, explaining the National GPP Action Plan and the
results from the implementation of this plan. Expressing his willingness to
collaborate in further workshops.
3) A Memorandum of Understanding was signed by CPRAC and the University of
Malta for 2012 and may be renewed in writing by mutual agreement between the
parties.

4) Workshop 2 and a meeting with the relevant Procurement Directorate
th
th
Representatives will take place (due to agenda constrains) the 16 and 17 January
2013:
Meeting:
Validation of the GPP Policy
Discussion and validation of the Action Plan
Workshop 2: Training of the University’s Public Procurement directorate’s staff on GPP
GPP in Malta (presented by the representative from the Ministry for Tourism,
Culture and the Environment)
How to implement GPP
Life Cycle Cost Approach
Information sources and eco-labeling schemes

UNEP/BUR/76/3
Annex I-Page 34
Implementation of Sustainable Public Procurement in Mediterranean Countries
– Montenegro
1) Workshop- Awareness raising on SPP for Public Procurement
Administration staff and representatives from other relevant entities:
-

SPP: what and why
Available tools for SPP implementation
Implementation examples from other countries
Prioritization exercise
The link between SPP and Green Entrepreneurship
2) Meetings with the Public Procurement Director (PPA) and other relevant
people from the PPA as well as a representative from the Ministry of
Economy to discuss the current situation in Montenegro regarding SPP
and the possible future steps within which collaboration could be
possible. Including the explanation from the PPA concerning the New
Public Procurement Law from 2011 (where environmental and social
aspects are included) and the Public Procurement Strategy (2011-2015)
that also includes SPP among its objectives.

Mediterranean Training Program (MTP) on Green Entrepreneurship and
Ecodesign
- Greening the Entrepreneurial Spirit of Mediterraneans: Training Program on
Green Entrepreneurship and Eco-Design; it is a guide aiming at encourage future
green entrepreneurs to turn their ideas into feasible business, creating social
and environmental value through economical sound projects.
The guide has planned to be tested by workshops addressed to 2 main targets
(Local Trainers and future Green Entrepreneurs) in 4 countries, namely: Lebanon,
Spain, Tunisia and Morocco
- Workshop on Green Entrepreneurship and Eco-Design + Multistakeholders’ day
was held in the American University in Beirut, Lebanon 27th, 28th and 29th June
2012
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- Five-session incubation program to build a new company or product, in the field
of sustainability. Held in the business center Barcelona Activa, Barcelona, Spain
from October 11th, to November 15th 2012
- Training program for Local consultants and Business supporting structures
(Centres d'affaires and banks) held in Hammamet, Tunisia 5th-13th of November
2012
- Training program for future green entrepreneurs on Green Entrepreneurship &
Eco-Design + multistakeholders’ day to be held in Rabat, Morocco from the 21st
of January until the 26th of January 2013
Other events co-organized by CP/RAC in partnership with EcoUnion and ASCAME
to promote green entrepreneurship in the Mediterranean region.
- The Global Eco Forum, held in Barcelona (24th, 25th and 26th of October 2011)
an essential meeting point for the opinion leaders and actors of the change
towards the sustainability in the Euro-Med Region. Introduction of Switch-Med
project and presentation of the Mediterranean Training Program and its first
test results.
Green Entrepreneurship Forum
This year the VI Mediterranean Week of Economy Leaders has organized a Green
Entrepreneurship Forum lead by the Regional Activity Centre for Cleaner
Production of
UNEP/MAP. The event brought together actors from the Mediterranean green
entrepreneurship ecosystem to share their experiences and views on this growing
economy sector that is a main driver in the transition to green economies.
Barcelona, Spain. 22 of November 2012
Horizon 2020 Capacity Building / Mediterranean Environment Programme–
Activities organized by CP/RAC from June to December 2012
1) National training in Morocco (Rabat):
th
th
Towards a Green Economy in Morocco– 6 and 7 of June
2) Sub-regional training in Tunisia (Tunis):
Towards a sustainable management of industrial activities in Algeria, Morocco and

All the information related to these activities is available on H2020 website (Agenda,
list of participants, training material and evaluation report)
http://www.h2020.net/en/resources/training-materials/viewcategory/3.html
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th

th

th

Tunisia – 12 , 13 and 14 of June
3) National training in Egypt (Cairo):
Reducing industrial pollution: The case of pollution-intensive SMEs in coastal areas
st
nd
– 1 and 2 of July
4) National training in Turkey (Istanbul):
Improving the environmental governance in the banking sector in Turkey:
th
th
introduction to green banking – 5 and 6 of July
5) National training in Tunisia (Tunis):
Preparing the National Pact on Sustainable Development with the private sector :
th
th
the role of CSR (Corporate Social Responsibility) – 5 and 6 of December
Report on the SCP approach in EcAp
Report on the SCP approach in the application of the ecosystem approach to the
management of human activities in the Mediterranean in final stage of layouts
and French translation.
Tourism destinations study
9 pilot destinations for tourism studied, studies available at
http://www.planbleu.org/themes/etudesTourismePlanBleuBEI_Uk.html

Some studies concern two destinations. Altogether more than 10 destinations were
studied.

UNEP/BUR/76/3
Annex I-Page 37
Theme VI: Climate change
Output 6.1
Mediterranean region able to face climate change challenges through a better understanding of potential impacts and ecological vulnerabilities
Indicators and targets:
Climate Change impact indicators available specific to the Mediterranean
region
At least 2 studies available on impact of climate change and sea level rise
Number of sectoral or cross-cutting vulnerability studies

Targets 2012-2013:
2 pilot projects to test methodology for assessing CVC impacts and responses;
Methodology and tools for mainstreaming CVC into national ICZM; 1 pilot to test
methodology and tools
indicators of climate change impact on biodiversity in specially protected areas
elaborated, assistance programme to 3 countries to address the - CC issue and its
impacts on natural marine habitats and endangered species developed; 1
Workshop for the raising awareness on the co-benefits of measures implemented
to fight against Climate Change and POPs
• Online Multi-country Information Sharing Platform on CV&C
monitoring data established and operational
• Regional analyses of climate change and vulnerability and on the
identification of vulnerable areas/hotspots drafted and published.
• TDA for the Mediterranean Basin revised with consideration of climate
change and variability.
• Methodology and tools for mainstreaming climate variability
considerations into national ICZM planning and practices developed
and tested.

Status of implementation of activities carried out in 1 January 2012- 30 May
2012

Remarks

New desalination plants properly managed
MED POL is cooperating with SWIM project funded by the EC to support
activities related to desalination. There is an agreement in principle to support
the undertaking of an assessment of the desalination sector impact in the
Mediterranean marine environment and the update of the UNEP/MAP-MED POL
guidelines on desalination plants that were adopted in 2003. The SWIM project
has established a group of regional experts on desalination. MEDPOL is a
member of this regional expert group. The desalination expert meeting was held
in June 2012.

The SWIM steering committee agreed to support the above activities pending final
decision from the EC
 Assess potential cumulative environmental impacts of mega desalination plants
conglomerating around the Mediterranean in synergy with MED-POL. New activity
proposed for 2013


Convene a regional Expert Group Meeting in Athens on Potential Cumulative
Environmental Impacts of Desalination Plants on the Mediterranean Sea to
substantiate and verify the outcomes In synergy with UNEP-MAP, MED-POL, H2020.
New activity proposed for 2013
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Water re-use more diffused in the region
Activities related to water re-use were given low priority for budgetary reasons.
However several activities related to water reuse will be undertaken in the
framework of SWIM project to which MED POL is a partner. Support will be
given to southern Mediterranean countries.
Assessments
Selection procedure for two assessments was completed. According to the predefined criteria and interest expressed by the countries, Croatia and Tunisia
were selected and all the other countries informed of the results of the selection
procedure.
ICZM related activities
Negotiations with the Algerian and Montenegro strategy teams were initiated in
order to reinforce their work with additional consultancy on climate change and
variability. It has been agreed that the Montenegro ICZM Strategy will be
reinforced by integrating climate variability and change (with particular
emphasis on sea level rise) into vulnerability assessment.
Impact of climate change on biodiversity in the Mediterranean SPAs
A draft set indicators on impact of climate change on biodiversity in the
Mediterranean SPAs has been elaborated.
A project elaboration on restoration and rehabilitation of degraded wetlands
and lagoons as climate change mitigation measure is underway.

Every effort will be made to capitalize on this experience for sharing information on the
best practices at Mediterranean level.
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Theme VI: Climate change
Output 6.2
Reduced socio-economic vulnerability
Indicators and targets:
Availability of the report on climate change costs for the Mediterranean region
(‘Stern report for the Mediterranean’)
No of sectoral guidelines prepared
Framework document for integrated the Marine and coastal dimensions of
national strategies on Mitigation and Adaptation

Targets 2012-2013;

Status of implementation of activities carried out in 1 January 2012- 30 May 2012

Remarks

Mediterranean Integrated Climate Information Platform
Draft Mediterranean Integrated Climate Information Platform (MedICIP) concept note
available(poster : http://www.wmo.int/pages/gfcs/office/documents/MedICiP.pdf)

-

Climate change Adaptation Framework finalized in 2013
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Theme VI: Climate change
Output 6.3
Assess and provide information to reduce adverse environmental impacts of mitigation and adaptation strategies & technologies (eg. Wind farms, ocean
energy, carbon capture and storage)
Indicators and targets:
Integration of environmentally sound desalination and waste water re-use
assessed
Guidelines provided on how to assess environmental impact for at least 3
technologies
Report on risks of CO2 sequestration activities
Status of implementation of activities carried out in 1 January 2012- 30 May
2012
Publication of two reports :
Adapting to climate change in the water sector in the Mediterranean
http://www.planbleu.org/publications/Cahier10_eau_CC_EN.pdf
Water re-use (not yet translated in English)
http://www.planbleu.org/publications/Cahier11_REUT_FR.pdf

Targets 2012-2013:
Assistance provided to 4 countries for waste water re-use,
2 projects on the linkages between Climate change effects and the
presence of persistent organic pollutants

Remarks

ANNEX II
Programme of Work 2012-2013, Outputs, Targets and Activities
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UNEP/MAP PROGRAMME OF WORK 2012–2013

Theme I: Governance
Output 1.1.

Strengthening Institutional Coherence, efficiency and accountability

5 year Strategic Programme of work Indicators and targets:






Satisfaction rate of decision making bodies and partners (quality, timeliness and relevance of MAP‟s
secretariat and components work) surveyed
Planning systems and internal performance evaluation system established
Resources mobilized to implement the five year plan
Number of decisions and policies prepared in consultation with partners
% increase of civil society organizations and private sector partnering with MAP

Targets 2012–2013:








Satisfaction rate of meetings is above 70%
3 large scale project proposal finalized and operational to support key priorities
All Contracting parties are kept abreast of MAP horizontal and emerging issues in coherence with UN
global and regional processes (such as ecosystem based management; governance of the high seas
and marine spatial planning)
At least 3 new MAP partners admitted in the revised list of MAP partners
At least 2 cooperation agreements are signed with 3 international/regional organizations
RAC country agreements signed
All MAP events organized according to sustainable criteria based on the Sustainable Events Toolkit

1.1.1

Political bodies of MAP/Barcelona Convention and its Protocols fully operational and effective

1.1.1.1. 17th Contracting parties meeting successfully held; Adequate meeting facilities and Secretariat
services provided; Working documents made available to parties in 4 working languages within
deadlines; Adequate representation ensured; Reports translated and published in 4 languages
1.1.1.2 3 Meetings of the Bureau successfully held; Progress achieved monitored, Guidance provided to the
Secretariat, Working documents and reports distributed as per Rules of Procedure.
1.1.2

MAP and Components focal points system fully aligned

1.1.2.1
1.1.2.2
1.1.2.3
1.1.2.4
1.1.2.5
1.1.2.6
1.1.2.7

MAP focal point meeting successfully held; Progress achieved during the previous biennium reported;
draft thematic decisions agreed; Programme of work and budget reviewed;
MED POL Focal Point meeting successfully held together with the regional meeting on monitoring;
REMPEC focal point meeting successfully held
Joint BP/RAC , PAP/RAC, INFO/RAC Focal Point meeting successfully held
SPA RAC Focal Points meeting successfully held
CP/RAC Focal Point Meeting successfully held
Cross-system functional review carried out

1.1.3

MAP advisory bodies for sustainable development fully operational and effective

1.1.3.1

15th MCSD and its annual steering committee meetings successfully held; Meeting reports submitted
to the 18th CPs meeting; Reports prepared and translated; MSSD update and implementation
advanced, implementation of Switch Mediterranean results shared with MCSD members, including the
work for integrating SCP, green economy and climate change adaptation.

1.1.4

Greening of MAP events

1.1.4.1

All events organized by MAP and its components are organized according to sustainable criteria
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1.1.5

Integrated and streamline approaches in implementing horizontal and emerging issues

1.1.5.1
1.1.5.2

Ownership of the parties to implement Ecosystem approach (EA) roadmap ensured
Governance of high seas issues followed up on regular basis; Policy papers prepared and legal and
technical advice provided to Contracting parties; Workshop on reporting for regular process; MAP
work on high seas governance projected at regional and global level
Renewable energies and mitigation techniques such as carbon sequestration addressed by MAP
decision making bodies and linkages made with related global processes; Policy papers prepared and
legal and technical advice provided to Contracting parties; technical assessment finalized
Marine spatial planning understood and implemented as appropriate in line with ICZM; Approaches
developed and synergies ensured with other relevant organizations

1.1.5.3

1.1.5.4

1.1.6

Improved capacity for integrated strategic planning using result based management

1.1.6.1

2014-2020 prepared, 2014-2015 programme of work aligned with the updated 5 yr programme of
work; Result based management enhanced, Indicators to measure cost effectiveness of
implementation of PW per output established
Implementation of the PW evaluated: results submitted to Bureau and MAP focal points meetings; new
programming planning process proposed
Joint resource mobilization plan implemented; Project proposals formulated to support priorities of the
2 and 5 year PW
RAC country agreements signed and implemented; RAC Steering Committee held on annual basis

1.1.6.2
1.1.6.3
1.1.6.4
1.1.7

Results oriented partnerships established with international and civil society organizations
MAP partners

1.1.7.1

1.1.7.3

Interagency cooperation established; existing collaboration agreements with key regional actors
updated and shared with the Bureau; Joint activities with partners implemented where appropriate
Strategic support to NGOs to implement decision IG 17/5 on MAP/Civil society cooperation; List of
MAP partners reviewed and updated; Policy/decisions consulted with MAP partners prior to their
adoption; Joint activities implemented; NGO participation in MAP decision making process enhanced"
Partnership with WB MCMI for improved governance of the Mediterranean

1.1.8

Effective coordination of the MedPartnership Project;

1.1.8.1

Annual project steering committee successfully held, Mid-term evaluation conducted; Project
Implementation Review (PIR) for 2012 and 2013 completed and submitted to GEF; Coordination
group meetings successfully held; GEF climate variability project successfully coordinated

1.1.7.2
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Output 1.2

Implementation gap filled: Contracting Parties supported in meeting the objectives of
BC, protocols and adopted strategies

5 year Strategic Programme of work Indicators and targets:








No of regional policies guidelines and plans adopted, implemented and funded
A regional strategy on marine litter adopted by 2011
Regional strategy on ships ballast water management adopted by 2011
Number of environmental inspectors per number of facilities
Database and guidelines on illegal hazardous waste movements prepared by 2012
MSSD indicators populated and reported against
Performance and accessibility of the on-line reporting system (reports on-line and accessible on time)

Targets 2012–2013:













Minimum of 3 or 4 regional policies/plans/guidelines assessed, updated, or finalized (MSSD, ICZM,
SAPBIO, SAPMED)
Integrated assessment policy in accordance ecosystem approach finalized
Integrated Monitoring Programme developed
MSSD updated according to SCP and green economy criteria
At least 12 countries assisted to implement regional policies/plans and guidelines at the national level;
including the alignment of their NSSD with MSSD;
2 countries supported in the implementation of the SCP National Action Plans;
3 SPAMIs management performance assessed and evaluated;
22 Contracting Parties submit reports on the implementation of the Convention and its Protocols;
Compliance challenges in at least two issues identified/facilitated
4 countries assisted in the implementation of the marine litter strategy
3 Countries assisted for the improvement of the inspection systems
2 pilot projects on marine litter management implemented

1.2.1

Regional policies, guidelines and plans necessary for the effective implementation of the
Convention , protocols and strategies adopted, updated and implemented
MSSD implementation

1.2.1.1
1.2.1.2

Updating/Developing the indicators of the Mediterranean Strategy for Sustainable Development
following the MSSD implementation assessment and presented at15th MCSD meeting
Integration of SCP and Green economy in MSSD, including SCP indicators, and regional cooperation
through stakeholder dialogue and mobilizing other actors in the framework of the MCSD building also
on experiences of the implementation of SCP in other regions (SWITCH-Asia) and preparing the
implementation Plan for SWITCH Mediterranean activities,
Ecosystem based management

1.2.1.3
1.2.1.4

1.2.1.5

Preparing MAP Integrated Monitoring programme based on ecosystem approach
Determining GES and targets in the framework of Ecosystem Approach for 11 ecological objectives,
piloting as appropriate and supporting this process through socio-economic and cost of environmental
degradation analysis
Preparing MAP policy on the assessment of marine and coastal environment in line with the
ecosystems approach and regular process
Off-shore Protocol

1.2.1.6

Assessing the national legal and administrative systems, including authorization, inspection ,
preparedness and response capabilities available in the Mediterranean with regard to offshore
activities including the preparation of an action plan to implement the Offshore protocol"
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SAP/BIO
1.2.1.7
1.2.1.8

Updating the Strategic Programme to protect marine and coastal biodiversity (SAP BIO) with the CBD
Strategic Plan for Biodiversity 2011-2020 and ecosystems approach
Assessment of the implementation of the SAPMED through the NAPs and taking into account the
gradual application of the ecosystems approach
Regional Plan on marine litter management

1.2.1.9

Preparation of a detailed marine liter regional Plan including costs, targets and deadlines and
programmes of measures in the framework of Article 15 of the LBS Protocol"
a. Implementation of selected activities of the Strategic Framework for the management of marine
litter:
b. Assist subnational and local authorities to develop proposals for financing activities (EU
neighborhood policy, EIB, African Development Bank, GEF, etc.) (activity 1.13)
c. encourage the adoption of litter free areas by NGOs and fishing communities (activity 2.8)
d. encourage local authorities to work with schools, NGOs on beach clean-up (activity 3.9)
e. agree on a baseline and a target reduction of marine litter (activity 4.4)
f. integrate the marine litter system into the MEDPOL Info system (activity 4.5)
g. establish national marine litter monitoring on the basis of ECAP (activity 4.10)
h. monitor and map lost/abandoned fishing gears and report to MEDPOL (activity 5.10)
i. assist fisheries to recover lost fishing gears (activity 5.11)
j. encourage the adoption of lost/abandoned fishing gears free areas by NGOs and fishing
communities (activity 5.13)"
Implementing Action Plan on ICZM Protocol

1.2.1.10 Outlining a common Regional Framework for ICZM
1.2.2

Assistance to countries to implement regional policies and guidelines

1.2.2.1
1.2.2.2
1.2.2.3

Assist countries to prepare NSSD in line with MSSD
Support in the application of National SCP Action Plans
Assist countries to implement the adopted Regional Plans in the framework of Art 15 of LBS Protocol;
updating, as needed, of adopted Regional Plans and develop NIPs in the framework of the Stockholm
Convention
1.2.2.4 Provision of technical assistance to countries for the implementation of Hazardous Waste and
Dumping Protocols
1.2.2.5 Assistance to countries for the improvement of inspection systems
1.2.2.6 Training and fellowships
1.2.2.7 Countries ready to undergo an audit of their level of implementation of the mandatory IMO instruments
1.2.2.8 Flag States better prepared to discharge their obligations under IMO Conventions
1.2.2.9 Countries better prepared to discharge their duties as Port States; port state control regime in the
Mediterranean strengthened
1.2.2.10 Control of maritime traffic by developing the VTS capacity improved
1.2.2.11 Maritime Safety and Pollution Prevention improved
1.2.3

Effective reporting and implementation

1.2.3.1

Further research on the implementation by CPs of the Guidelines on liability and compensation issues
in line with Decision IG 17/4 and respective provisions of the Convention and Offshore Protocol.
Proposals regarding the advisability of additional action to the 18thCPs.
Assisting countries to submit reports as per art. 26 of the Barcelona Convention, legal and technical
advice provided, reporting format upgraded, reporting database established and links with InforMEA
secured
3 SPAMIs evaluated (Banc des Kabyles Marine Reserve / Habibas Islands / MPA of Portofino)

1.2.3.2

1.2.3.3
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1.2.4

Compliance mechanisms and procedures fully operational

1.2.4.1

Compliance committee (CC) successfully held; noncompliance situations identified and addressed,
Legal and technical assistance to countries provided to overcome difficulties, legal advice provided to
the Coordinating Unit; Assessment report on the implementation of the Convention and its protocols
presented to the meeting of the CPs
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Output 1.3

Knowledge and information effectively managed and communicated

5 year Strategic Programme of work Indicators and targets:






Information and communications strategy developed and adopted and implemented
State of the environment report published biannually and State of the environment and development
report published every 4 years
Marine and coastal data made accessible to contracting parties
No of policies, reports and publications submitted to stakeholders and public at large and at least 1
symposium per year
Functioning InfoMap system

Targets 2012–2013:










InfoMAP Regional node operational and used by MAP Components and CPs in 2012, linking together
MAP components nodes;
MED POL node operational and used by countries as of 2012;
Marine and coastal data accessible through a developed CHM and Med GIS biodiversity information
system (SPA/RAC node);
ICZM Governance platform operational in 2012 (PAP/RAC node);
Revised MAP website operational in 2012;
SoMER report issued;
3 in-depth sectorial assessment published ( pollution, biodiversity, ICZM);
At least 2 major MAP communications to the press on key issues held, 2 “MedWaves” issues published
through internet;
At least 3 MAP success stories communicated to the public; Coast Day celebrated in 2 countries.

1.3.1

Further development of INFO MAP including the integration of information systems of MAP
components
InfoMAP regional and National nodes

1.3.1.1

1.3.1.2
1.3.1.3
1.3.1.4

INFO MAP regional node finalized; template to collect users need; technical guidelines and user need
analysis document prepared; common and shared InfoMAP standards for interoperability, InfoMAP
regional services, data centre, agora, InfoMAP portal shared services, Web2.0 tools completed
Assistance provided to countries in establishing integrated and shared environmental national nodes
of InfoMAP as appropriate, SEIS national roadmap prepared in 3 pilots
Country visits, user requirement analysis report, country specific roadmap
InfoMAP spatial data infrastructure, definition of use cases for SDI based on ecosystem approach,
implement use cases with Components and countries, carry out interoperability test, technical
guidelines prepared, assistance provided, review of existing tools and means for the monitoring and
vigilance of the Mediterranean Sea and its coasts
MAP components information system upgraded

1.3.1.5
1.3.1.6
1.3.1.7
1.3.1.8
1.3.1.9

Maintenance and further development of the Regional and thematic clearing-house mechanism on
biodiversity (CHM) and MedGIS biodiversity information system
MISESD mapping interface upgraded; thematic maps creation tools added;
Updated data permanently accessible through MISESD
MED POL Data bases management, development of GIS, maintenance of Info System
User requirement analysis for ICZM platform integration with InfoMAP.
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1.3.2

Upgrade and maintain MAP and its components websites and on line libraries
MAP and MAP component Websites

1.3.2.1

1.3.2.3
1.3.2.4

MAP website including MCSD/MSSD and MedPartnership revised and upgraded in terms of structure
and content - Draft action plan for website enhancement and harmonization of MAP and RAC's websites
Integrated on line UNEP/MAP library established including library maintenance (purchasing of
books/periodicals)
Effective and up-to-date website of MEDPOL
REMPEC information system and decision support tool updated and upgraded.

1.3.3

Knowledge sharing and exchange

1.3.2.2

1.3.3.1
1.3.3.2
1.3.3.3
1.3.3.4
1.3.3.5

State of Environment report in 2013
Developing an interactive ICZM Governance Platform
Stocktaking synthesis report, An Introduction to legal and technical aspects to the ICZM Protocol
Capacity building on ICZM Protocol, including a Virtual MedOpen training course conducted
Updated maritime traffic flow information and benchmarking the traffic flows trends with previous
trends
1.3.3.6 Workshop sharing lessons from Deepwater Horizon Incident
1.3.3.7 Awareness on the Hong Kong convention on the ships recycling raised
1.3.3.8 Creation of global communities interested in SCP, co-feeding, through on line interaction (more than
150 members participating) and effective dissemination and knowledge exchange on SCP among
Mediterranean stakeholders and MAP components
1.3.3.9 Best practices from pollution reduction/biodiversity protection and ICZM successfully replicated,
1.3.3.10 Collection and dissemination of R&D project results related to Marine and coastal environment;
Newsletter produced on periodical basis
1.3.4

One voice campaign for UNEP MAP

1.3.4.1

MAP and MCSD's contribution to sustainable development (focus on Green Economy, SCP and
governance) presented at RIO+20
Define new publications approach and overall redesign (comprising MedWaves; technical materials;
thematic reports; flagship report; results-focused project case studies) and ensure regular electronic
newsletters are sent. MTS reports and their publication on CD ROM
Information material on Pollution reduction
Updated Guidelines for the preparation of National ICZM Strategies, Guidelines for preparation of
ICZM Plans, Synthesis report on Landscape Management Methodologies, Urban Water Guidelines,
Beach management guidelines
Media, NGO and Business strategy developed as part of implementation of the Communication
Strategy. Hold regional communications advocacy workshop with stakeholders and multipliers to
coordinate common actions. Media training for MAP spokespeople
Organization of Mediterranean Environmental events; dissemination of key success stories; presence
at key events including a side event at RIO+20, including in communication materials related to
MEDPartnership project, awareness raising regarding marine and coastal biodiversity, climate change,
and promoting Coast Day and ICZM Protocol

1.3.4.2

1.3.4.3
1.3.4.4

1.3.4.5

1.3.4.6

UNEP/BUR/76/3
Annex II
Page 8

Theme II: Integrated Coastal Zone Management
Output 2.1

Coastal zone management achieves effective balance between development and
protection (sustainable development of coastal zone)

5 year Strategic Programme of work Indicators and targets:




Number of ports/marinas with adequate reception facilities compared to number of ports/marinas in the
country
Number of pilot projects implemented
Numbers of contracting parties incorporating guidelines on artificial reefs

Targets 2012–2013:






ICZM Guidelines updated; 4 countries assisted to prepare ICZM Plans and " ICZM National Strategies
1 country assisted to finalize the CAMP; 4 countries assisted to implement CAMPs
Biodiversity and SCP issues integrated in at least 3 ICZM processes
ICZM indicators finalized
Implementing ICZM Protocol Action Plan

2.1.1

Assist countries in preparing ICZM Strategies and Plans

2.1.1.1

National ICZM Plans and Strategies in Albania, Montenegro, Algeria and Syria; Interactive
Methodological Framework for ICZM, Outline for ICZM Strategies adapted to Adriatic countries

2.1.2

Updating and preparing ICZM methodologies

2.1.2.1

2.1.2.6

ICZM Guidelines updated; Outline for ICZM Strategies and Plans; MSP, coastal risks, climate change,
landscape management, tourism, land policies, carrying capacity. Analysis of land-use change with
satellite images
Developing a participatory territorial prospective method.
ICZM indicators in line with the Ecosystems Approach developed and tested
Reporting format on state and evolution of coastal zone produced and tested
Development and promotion of Landscape management methodologies; Regional workshop/training
to present thematic studies and introduce methodologies
The ranking of the ports to be equipped in priority with port reception facilities is established

2.1.3

Implementing ICZM protocol through specific local and policy initiatives

2.1.3.1

Projects prepared and implemented (CAMPs Spain, Italy, France, Montenegro; Pilot projects on
Setback and MSP; Carrying Capacity, etc.), promoting the integration of biodiversity issues and SCP
in the ICZM processes and CAMP projects
Assessment report on CAMP and CAMP manual updated: regional workshop organized

2.1.2.2
2.1.2.3
2.1.2.4
2.1.2.5

2.1.3.2
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Theme III: Biodiversity
Output 3.1

Ecosystem services provided by the marine and coastal environment identified and
valued

5 year Strategic Programme of work Indicators and targets:



A global valuation available by 2011
At least 6 case studies achieved and published

Targets 2012–2013:


3 economic studies completed and published (economic impact of protected areas, and sustainable
fisheries); 20 experts trained on issues related to ecosystem services;
Ecosystem based management

3.1.1

Assessing the economic impact

3.1.1.1
3.1.1.2

Economic effects of marine protected areas on the territorial development estimated.
Joint socio-economic evaluation with GFCM of the fishing activities carried out in pelagic ecosystems
and deep benthic habitats (Open seas, including deep seas); The economic value of the pelagic and
deep sea habitat evaluated
Economic impact of sustainable fishing in the Mediterranean evaluated

3.1.1.3
3.1.2

Assist countries implementing case studies on pilot sites regarding services provided by
marine and coastal ecosystems

3.1.2.1

20 National experts trained
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Output 3.2

Biodiversity conservation and sustainable use (strategic vision, new objectives in the
post 2010 context, including fisheries, ballast, non-indigenous species), endangered
and threatened species

5 year Strategic Programme of work Indicators and targets:







Adequate indicators set up
Number of changes in the status of species in the list of threatened species
Number of joint programmes for the conservation of endangered species
Number of Contracting Parties with national protection plans for endangered species
Number of planned actions achieved within the regional action plans
Number of guidelines elaborated

Targets 2012–2013:








1 Atlas of seagrass meadows distribution in the Mediterranean ,
1 reference list of pelagic habitat types established ,
2 action plans on endangered species updated;
the Action Plan on Med dark marine habitats prepared,
1 taxonomic Reference Lists prepared.
2 countries assisted to monitor Posidonia meadows
3 countries assisted on monitoring and enforcement with regard to ballast water convention and strategy

3.2.1

Assistance to countries to carry out field survey, monitoring and mapping of biodiversity

3.2.1.1

3.2.1.4

Mapping of seagrass meadows and other assemblages and habitats of particular importance for the
marine environment in Mediterranean areas, Elaboration of an Atlas of seagrass meadows distribution
in the Mediterranean
Strengthening the Mediterranean monitoring system for key biodiversity components
Strengthening the Regional Mechanism for collecting, compiling and circulating information on
invasive non-indigenous species; Regional data exchange mechanism in place and operational
Elaboration of a reference list of pelagic habitat types

3.2.2

Assistance to countries to implement the regional action plans on endangered species

3.2.2.1

3.2.2.5
3.2.2.6

Convening the 2nd Mediterranean Symposium on Coraliginous formations and of the 5th
Mediterranean Symposium on Marine Vegetation (back to back)
Regional action plans calendars: Monk seal, turtles, cetaceans, birds and sharks being implemented
or updated
Organization of the second symposium on Bird species listed in annex II of SPA/DB Protocol: specific
recommendations to protect species
Harmonize the priorities of the Mediterranean Initiative on Taxonomy (MIT) with the Global Initiative on
Taxonomy (GIT)
Elaboration of Taxonomic Reference Lists
Elaboration of the Action Plan on Med dark marine habitats (marine caves, canyons, etc.)

3.2.3

Assistance to countries to implement Ballast Water Management (BWM) Convention

3.2.3.1
3.2.3.2
3.2.3.3
3.2.3.4

More awareness and better knowledge of the provisions of the BWM Convention
Development of national ballast water management strategies
Knowledge of surveillance personnel enhanced and harmonized
Coastal States are able to quickly identify possible threat of invasive alien species from incoming ships

3.2.1.2
3.2.1.3

3.2.2.2
3.2.2.3
3.2.2.4

UNEP/BUR/76/3
Annex II
Page 11
Output 3.3

Network of Marine and Coastal Protected Areas (MPAs), including Areas Beyond
National Jurisdiction (ABNJ), extended, strengthened and effectively managed

5 year Strategic Programme of work Indicators and targets:




Number of MPAs created
Area covered by MPAs (km2)
MPA/SPAMI management plans evaluated

Targets 2012–2013:







At least 2 Pilot projects for establishing joint SPAMIs and management plans drafted
New MPAs with their Management Plans Created
Guidelines and teaching tools on MPAs elaborated and made available
Mediterranean Conference on Marine Protected Areas organized
3 SPAMIs management plans updated to include ecosystem based management approach
200 managers of marine protected areas trained

3.3.1

Assist countries to establish SPAMIs

3.3.1.1
3.3.1.2

Consultation processes are initiated and financially and technically supported
Participate in oceanographic campaigns in open sea areas, including the deep seas, the elaboration of
the management plans based on ecosystem approach; Knowledge improvement; New data collected
Support the work of the work group that will be responsible to draw up the joint presentation reports for
inclusion of areas in the SPAMI List; Existing data collected and presentation reports filled
Elaboration of the management plans based on ecosystem approach for two SPAMIs in high seas and
its ecological and operational objectives, including the establishment and of the management bodies
and monitoring plan; Management plans and bodies operational

3.3.1.3
3.3.1.4

3.3.2

Strengthening the marine protected areas network

3.3.2.1

Establishment of coordination mechanisms for regional MPA management; Awareness raising,
communication and information activities implemented
Identification and planning of new MPAs to extend the regional network and enhance its ecological
representativeness, including their Management Plans preparation and mechanisms for Stakeholder
participation; Guidelines and teaching tools on MPAs elaborated and made available.
New MPAs managers and practitioners get experience within their own MPAs
Demonstration projects to ensure financial sustainability of regional and national MPA networks
Mediterranean Conference on Marine Protected Areas in relation to the CBD and SAP BIO targets
Assessment of the representativeness and the effectiveness of the marine and coastal protected
areas;

3.3.2.2

3.3.2.3
3.3.2.4
3.3.2.5
3.3.2.6
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Theme IV: Pollution Prevention and Control
Output 4.1

Early warning of pollution (spills, dangerous/hazardous substances)

5 year Strategic Programme of work Indicators and targets:







No of national contingency plans adopted/no of Contracting Parties
Maps on pollution sensitive areas and hotspots updated and published every two years
Reports on emerging pollutants requiring special attention produced as required
Trends of pollution levels reported every two years
Updated national monitoring programmes prepared and implemented in all contracting partners by 2014
Riverine inputs of nutrients assessed and report published by 2013

Targets 2012–2013:






All contracting parties have national contingency plan adopted;
Assessment of pollution status and trend prepared
Adoption of EACs for key pollutants
Quality assured data received from at least 15 countries
Riverine inputs of nutrients assessed

4.1.1

Undertaking pollution related assessments and support to countries in implementing
monitoring programme

4.1.1.1

Preparation of assessment of the order of magnitude of nutrients from diffuse sources, Assessment
prepared
Assistance to countries for the implementation of national monitoring programmes, for 4 countries
a. Data Quality Assurance to ensure / Good data quality in the MED POL data base
b. Meeting to review monitoring programme to discuss Technical and operational details of
monitoring
Data quality assurance for bathing water analyses
Assessment of national needs for capacity building fo the implementation of integrated monitoring
programmes of ECAP

4.1.1.2

4.1.1.3
4.1.1.4

4.1.2

Technical assistance to countries in the field of liability and compensation for marine pollution
from ships

4.1.2.1
4.1.2.2

Enhanced knowledge on oil spill claims management
Awareness and knowledge on liability for HNS pollution incidents improved.

4.1.3

Support to countries in the field of preparedness and response to marine pollution incidents

4.1.3.1
4.1.3.2

Level of knowledge and preparedness at national level in the field of contingency planning increased.
Increase the number of National Contingency Plan (HNS/Oil spill) adopted/reviewed in the
Mediterranean region
Provide immediate expertise onsite and/or remotely in case of HNS/Oil spill incident including Oiled
Wildlife response
Improved the response network‟s reaction capacity
Contracting Parties have a common approach to risk assessment
Enhanced knowledge on waste management and development of National Oily Waste Management
Plan
Sub-regional response cooperation arrangements are updated and operational

4.1.3.3
4.1.3.4
4.1.3.5
4.1.3.6
4.1.3.7
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Output 4.2

Lower levels of pollution in the Mediterranean marine and coastal environments

5 year Strategic Programme of work Indicators and targets:





Volume of investments in the framework of MeHSIP GEF, SP, bilateral cooperation and national
expenditure in hotspot areas
PRTR projects prepared for at least 4 countries
Satisfaction questionnaire for managers of personnel trained in waste water treatment
Number of compliance reports on pollution standards in bathing and shellfish growing waters

Targets 2012–2013:








2 countries assisted to establish PRTR;
40 experts trained in operation and management of waste water treatment plants; - 20 compliance
reports sent;
10 countries supported to mobilize resources for implementing NAPs;
3 capacity buildings for each 4 countries on ESM of PCBs held including Web pages and brochures on
ESM of PCBs for the 4 countries operational,
6 countries assisted in the application of BATs and BEPs and alternatives for the prevention and
minimization of mercury, new POPs and BOD from the food sector;
2 local NGOs including the POPs in their work programmes and disseminating the awareness material to
200 hundred people;
a regional network of magistrates and law enforcement officials involved in marine pollution from ships is
set up and functioning

4.2.1

Pollution reduction demonstration projects, including the sound management of POPs

4.2.1.1
4.2.1.2
4.2.1.3

Pollution reduction policy adopted related to tanneries, phosphogypsum, lube oils and lead batteries
Disposal of 700 tons of PCBs in 3 /4 countries
Identification and dissemination of BATs and BEPs in activity sectors of Egypt, Morocco and Tunisia
within the scope of the Regional Plans (BAT4MED project)
Technical assistance to countries not targeted in BAT4MED in the application of BATs and BEPs and
alternatives for the prevention and minimization of mercury, new POPs and BOD from the food sector
Assistance to countries to reduce unintentional POPs, greenhouse gases and heavy metals by
developing/upgrading and implementing BAT/BEP in key economic sectors in Mediterranean countries
Awareness and capacity building activities and materials to assist Mediterranean countries in sound
management of PCBs stocks in national electric companies

4.2.1.4
4.2.1.5
4.2.1.6

4.2.2

Establishing PRTR

4.2.2.1

PRTR prepared in two additional countries

4.2.3

Management and maintenance of Waste water treatment plants, including the addressing of
environmental and health aspects with regard to bathing waters and tourism establishments

4.2.3.1
4.2.3.2
4.2.3.3

Experts in two countries trained, preparation of sustainability report
Preparation of technical guidelines on beach profiles
Pilot projects to implement Guidelines for environmental health risks in tourist establishments

4.2.4

Capacity building and assistance to countries for the identification and use of opportunities for
pollution reduction related loans and grants

4.2.4.1
4.2.4.2
4.2.4.3

Identification and use of opportunities for pollution reduction related loans and grants
Preparation of scenarios for EQS in relation with ELVs; Training of national experts on modeling
NAPs implementation kept as priority by major donors and financial institutions
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4.2.5

Promote compliance monitoring and enforcement with the provisions of the main international
maritime conventions

4.2.5.1
4.2.5.2

Terminal operators engaged in a safety programme.
Exchange of experience and information between law enforcement officials conducive to better
enforcement of MARPOL Annex I
Knowledge of surveillance personnel enhanced and harmonized with respect to the MARPOL
Convention
Delegation of authority by flag States well monitored
Knowledge on implementation of AFS Convention enhanced and harmonized

4.2.5.3
4.2.5.4
4.2.5.5
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Theme V: Sustainable consumption and production
Output 5.1

Drivers affecting ecosystems addressed: economic activities, patterns of
consumption, infrastructure and spatial development more sustainable

5 year Strategic Programme of work Indicators and targets:











10 pilot destinations for tourism studied to estimate the economic, social and ecological footprint
Guidelines on sustainable mobility produced
Countries ratify convention on safe and environmentally sound recycling of ships
Public administration: Number of administrations supported in adopting green procurement and ecobuilding policies as a result of activities
Private sector:
Number of businesses supported in adopting eco-labeling, cleaner production and corporate social
responsibility as a result of activities
Universities:
Number of universities supported in including SCP in their curriculum
NGOs/civil society:
Number of consumer associations that increase green product consumption

Targets 2012–2013:














15 Capacity Building activities on SCP successfully organized for at least 450 professionals;
100 new entrepreneurs are trained on green entrepreneurship;
100 green entrepreneurs are provide with technical advice and support;
7 Pilot projects for innovative sustainable entrepreneurship identified and implemented;
Regional Platform for Green Competitiveness and Greco Antennas fully operative;
At least 2 SMEs applying for CP financial schemes;
1 award for innovation for green economy granted to an entrepreneurship project initiative and
disseminated among Mediterranean countries;
2 countries receive capacity building on SPP to develop the National Action Plans;
At least 1 country committed implementing the National Plan on SPP;
At least 2 Mediterranean Universities have 2 of the 3 courses in SCP, Environmental Policies and POPs;
2 local NGOs including the POPs in their work programmes and disseminating the awareness material to
200 hundred people;
At least 2 Mediterranean Universities introduced in academic programmes SCP and SPP concepts;
Partnerships and MoUs signed to boost projects jointly implemented

5.1.1

Analysis of renewable marine energies

5.1.1.1

Feasible renewable marine energy identified and estimated

5.1.2

Green Economy and SCP

5.1.2.1

New entrepreneurs have received training on green entrepreneurship; green entrepreneurs have
received technical support to develop, to scale-up their business projects and create new green local
employment opportunities; entrepreneurs have applied for programmes of financial and/or technical
support
Regional Platform for Green Competitiveness with database sorted by intelligent search fields per
sector and SCP tool; database widely used: Increased awareness and knowledge exchange among
Mediterranean stakeholders on benefits brought by the shift to SCP
Operating a network of Local Antennas for Green Competitiveness and Green Economy; Systematic
follow-up of SCP initiatives and case studies developed: SCP case studies disseminated
Award for innovation for green economy granted to an entrepreneurship project initiative and
disseminated among Mediterranean countries

5.1.2.2

5.1.2.3
5.1.2.4
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5.1.2.5

CP audits to boast the adoption of green competitiveness (GRECO) as tool for Mediterranean
companies to succeed in the global market; GRECO projects identified, audits implemented SMEs
applying for CP financial schemes

5.1.3

Capacity building (CB) activities and pilot projects on SCP

5.1.3.1

Methodology, guidelines and toolkit for integration of SCP in the Mediterranean and related Capacity
building activities (Switch MED)
Increased knowledge of representatives from public sector, business and civil society on CP, SCP,
Green Public Procurement, Green Banking, Green jobs, Carbon and Water footprint,

5.1.3.2

Sectors:
a. in food sector
b. in waste (marine litter),
c. in housing;
d. in mobility;
e. in tourism;
f. in university;
g. in communication services (global communities);
5.1.3.3

Improved environmental, economic, health and social conditions for local community, opportunities for
replication identified; reduction of environmental impacts and toxical chemicals associated to the
target areas

5.1.4

Empowering civil society, consumer associations and NGO on SCP and POPs prevention

5.1.4.1

Civil society increased awareness; Green shots award well attended; Increased contents of
ConsumpediaMed; Visits and comments in ConsumpediaMed
Training civil society young leaders on SCP tools for Mediterranean Undertake Free of chemicals"
Regional Campus and replication in a country
Reinforcing the role of NGOs in raising awareness on population on POPs; 2 local NGOs including the
POPs in their work programmes and disseminating the awareness material to 200 hundred people

5.1.4.2
5.1.4.3

5.1.5

Capacity building to implement National Action Plans on Sustainable Public Procurement at
local, regional or national level in Mediterranean countries

5.1.5.1

Assist countries to develop and implement National Action Plans on SPP; National Action Plan
implementation on the short-medium and long run,

5.1.6

Capacity building to implement Sustainable Procurement and Green Campus in Universities

5.1.6.1

Mediterranean Universities develop Plans to implement Sustainable Procurement, National experts
share and decide on the plans and its implementation on the short-medium and long term
Introduce SCP concepts in the academic programs (on SCP, Environmental Policies and POPs);
Internships programmes activated with universities and business schools, Training course for Master
and doctoral students by experts from the academia/international organizations
Enhanced involvement of Mediterranean regional organizations and networks in SCP and SCM;
Enhanced partnerships and MoUs signed Projects jointly implemented

5.1.6.2

5.1.6.3
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Theme VI: Climate change
Output 6.1

Mediterranean region able to face climate change challenges through a better
understanding of potential impacts and ecological vulnerabilities

5 year Strategic Programme of work Indicators and targets:




Climate Change impact indicators available specific to the Mediterranean region
At least 2 studies available on impact of climate change and sea level rise
Number of sectoral or cross-cutting vulnerability studies

Targets 2012–2013:








2 pilot projects to test methodology for assessing CVC impacts and responses; Methodology and tools
for mainstreaming CVC into national ICZM; 1 pilot to test methodology and tools
indicators of climate change impact on biodiversity in specially protected areas elaborated, assistance
programme to 3 countries to address the - CC issue and its impacts on natural marine habitats and
endangered species developed; 1 Workshop for the raising awareness on the co-benefits of measures
implemented to fight against Climate Change and POPs
Online Multi-country Information Sharing Platform on CV&C monitoring data established and operational
Regional analyses of climate change and vulnerability and on the identification of vulnerable
areas/hotspots drafted and published.
TDA for the Mediterranean Basin revised with consideration of climate change and variability.
Methodology and tools for mainstreaming climate variability considerations into national ICZM planning
and practices developed and tested.

6.1.1

Analysis of climate change impact

6.1.1.1

On surface water, Availability of water resources in the Mediterranean river basins in 2025 and 2050
estimated
On coastal zone. Development of indicators for assessing the impact of climate change, elaboration of
adaptation scenarios for the most sensitive areas
Raise awareness on the potential effects of Climate Change on the fate of POPs in the environment
through workshops for policy makers, NGOs and other stakeholders
Development and elaboration of a an assistance programme to countries to address the CC issue and
its impacts on natural marine habitats and endangered species
Regional analyses of sea-level rise and storm surges, of changes in water characteristics and marine
acidification, with special focus on river deltas and on the identification of vulnerable areas/hotspots
(2.1.1 of ClimVar proposal);
Assessment of environmental and socio-economic impacts and adaptation options in two critically
vulnerable sites, and evaluation of response options (2.1.2 of ClimVar proposal)
Regional assessment of socio-economic impacts of CV&C and coping strategies in coastal zones for
various scenarios (2.1.3 of ClimVar proposal);
TDA for the Mediterranean Basin revised with consideration of climate change and variability (2.1.4 of
ClimVar proposal)

6.1.1.2
6.1.1.3
6.1.1.4
6.1.1.5

6.1.1.6
6.1.1.7
6.1.1.8

6.1.2

Development of methodology and tools for mainstreaming climate variability and change

6.1.2.1

Methodology and tools for mainstreaming climate variability and change developed; Awareness
raising for Policy makers on implementation of climate variability and ICZM Protocol
Integration of climate change issues and disaster prevention into ICZM Plans and Strategies
Existing inter-ministerial coordination mechanisms committed to mainstream climate variability and
change issues into ICZM planning processes (3.2.1 of ClimVar proposal)

6.1.2.2
6.1.2.3
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6.1.3

Elaboration of indicators of climate change impact on biodiversity in specially protected areas

6.1.3.1

A first set of indicators of climate change impact on biodiversity in specially protected areas elaborated
in consultation with relevant experts.

6.1.4

Monitoring climate change

6.1.4.1

Regional consensus on climate variability and change indicators and data sharing
On-line information sharing platform for climate variability and change, clearing house mechanism for
knowledge on best practices to address climate variability and change
Better knowledge of the actual emissions from ships in the Mediterranean sea

6.1.4.2

Output 6.2

Reduced socio-economic vulnerability

5 year Strategic Programme of work Indicators and targets:




Availability of the report on climate change costs for the Mediterranean region („Stern report for the
Mediterranean‟)
No of sectoral guidelines prepared
Framework document for integrated the Marine and coastal dimensions of national strategies on
Mitigation and Adaptation

Targets 2012–2013:


Climate change Adaptation Framework finalized in 2013

6.2.1

Adoption and Follow-up activities to the Regional Adaptation to climate change framework (to
be complimented by the actions under the Climate Variability project proposal under
finalization for GEF funding)

6.2.1.1

Key actions implemented to include: introduction of adaptation measures into land-use and water
resource planning in the coastal zone; vulnerability maps, awareness raising programmes targeted to
decision makers, local communities and the population at large, and ensuring that early warning
systems are in place to predict extreme events

Output 6.3 - Assess and provide information to reduce adverse environmental impacts of mitigation
and adaptation strategies & technologies (e.g. Wind farms, ocean energy, carbon
capture and storage)
5 year Strategic Programme of work Indicators and targets:




Integration of environmentally sound desalination and waste water re-use assessed
Guidelines provided on how to assess environmental impact for at least 3 technologies
Report on risks of CO2 sequestration activities

Targets 2012–2013:



Assistance provided to 4 countries for waste water re-use,
2 projects on the linkages between Climate change effects and the presence of persistent organic
pollutants

6.3.1

Assistance to countries for the proper management of desalination activities and on water reuse

6.3.1.1
6.3.1.2

New desalination plants properly managed
Water re-use more diffused in the region
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I. Introduction
Oceans, seas and coastal areas form an integrated and essential component of the Earth’s ecosystem
and are critical to sustaining its vital services.
Their importance has been stressed with relation to the conservation and sustainable use of the
oceans and seas and of their resources for sustainable development, including through their
contributions to poverty eradication, sustained economic growth, food security and creation of
sustainable livelihoods and decent work, while at the same time protecting biodiversity and the
marine environment and addressing the impacts of climate change.
Within this context, for the past 40 years, the Regional Seas Conventions and Action Plans1,
constitute a unique approach to the protection and sustainable management of the marine and
coastal environment, as a means to alleviate poverty, sustain economic growth, foment food security
and the creation of sustainable livelihoods.
The international community has over the past decade become increasingly concerned about many
issues involving oceans and coasts as evidenced in the Rio+20 Outcome Document “The Future We
Want” that calls for immediate actions on issues such as the sustainable management of depleting
fish stocks, destruction of natural marine and coastal habitats, alien invasive species, conserving
marine biodiversity in areas beyond national jurisdiction, ocean acidification and the impacts of
climate change.
Similarly, concern has been expressed that the health of oceans and marine biodiversity are
negatively affected by marine pollution, including marine debris, especially plastic, persistent organic
pollutants, heavy metals and nitrogen-based compounds, from a number of marine and land-based
sources, including shipping and land run-off.
It has also become evident that addressing these multitudes of issues needs a coordinated approach
ranging from governments, inter-governmental and non-governmental organizations, academia, to
the private sector. Furthermore, the international community acknowledges the need for
strengthening international governance, including at the regional level, to address marine and coastal
environment concerns.
In this sense, the 18 Regional Seas Conventions and Action Plans fulfill an important role in
implementing the international agenda on marine and coastal issues. In bringing together
governments, the scientific community, intergovernmental organizations, and other stakeholders,
the various Regional Seas Conventions and Action Plans provide valuable regional frameworks for
1

As mandated by their member states, many established based on the United Nations Environment Programme (UNEP) Governing Council decisions.
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i) assessing the state of the marine environment; ii) addressing key developments (e.g. socioeconomic activities, coastal settlements, land-based activities) that interact with the marine
environment; and iii) agreeing on appropriate responses in terms of strategies, policies, management
tools and protocols.
Also recognizing the need to strengthen collaboration on the development and application of
ecosystem approaches for management of coral reefs, mangroves and seagrass beds, in order to
protect and sustain their invaluable ecosystem services for food security and livelihoods, tourism
revenue, shoreline protection as well as climate change adaptation and mitigation, and as a
contribution to globally agreed targets including Aichi Targets2 10, 6 and 11 as well as the
International Coral Reef Initiative (ICRI) Call to Action.
Valuing the importance of the United Nations Secretary General’s Oceans Compact as a framework
for coordinated efforts by UN Agencies, International Financial Institutions (IFIs), civil society and the
private sector, to address the rapid degradation of the marine and coastal environment.
The global strategic directions, as listed below, are formulated to continue and further enhance the
Strategic Directions for 2008-2012, aimed at strengthening the Regional Seas Conventions and Action
Plans at the global level.
II. Strategic Directions
The Regional Seas Conventions and Action Plans will aim to increase their effectiveness and outreach
in the period of 2013-2016, through increasing country ownership, promoting the incorporation of
the Convention and/or Action Plan and their protocols into national legislation, promoting
compliance and enforcement mechanisms, involving civil society and the private sector, building
capacities, ensuring viable national and international financial arrangements, as well as developing
assessment/evaluation procedures where appropriate.
The Regional Seas Conventions and Action Plans will:
1. Endeavor to effectively apply an ecosystem approach in the management of the
marine and coastal environment3 in order to protect and restore the health,
productivity and resilience of oceans and marine ecosystems, and to maintain their
biodiversity, enabling their conservation and sustainable use for present and future
generations.
2. Contribute to the implementation of the Manila Declaration of the Global
Programme of Action for the Protection of the Marine Environment from Land2
3

Convention on Biological Diversity (CBD)
Ecosystem-based management (EBM)
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based Activities, especially in the core partnership areas of wastewater
management, nutrients and marine litter. Furthermore, the Regional Seas
Conventions and Action Plans will act on provisions related to the development and
implementation of protocols addressing land-based pollution sources and activities
affecting the marine environment.
3. Strengthen capacities at the national level on marine and coastal governance, in
order to enable coordination and coherence with systems such as the Large Marine
Ecosystem approach, Regional Fisheries Management Organizations and River Basin
Organizations, as appropriate.
4. Support the provision of tools to decouple economic growth from environmental
pressures in the marine and coastal environment by promoting resource efficiency
and productivity, including assessing the value of the services provided by these key
ecosystems.
5. Strengthen coordination and build necessary capacities at the regional and national
levels to improve global knowledge and trends on the status of the marine
environment, contributing to the World Oceans Assessment (Regular Process).
6. Strengthen collaboration mechanisms to address common regional objectives,
partnerships and co-ordinated regional implementation of relevant Multilateral
Environmental Agreements, global and regional initiatives by United Nations
Agencies, such as the International Maritime Organization (IMO), International
Atomic Energy Agency (IAEA), Intergovernmental Oceanographic Commission(IOC)
of UNESCO, UN Division for Ocean Affairs and the Law of the Sea (DOALOS), United
Nations Development Programme, United Nations Industrial Development
Organization (UNIDO),Food and Agriculture Organization of the United Nations
(FAO), Global Partnership for Oceans of the World Bank, the UN Secretary General’s
Oceans Compact, and ICRI.
III.

Implementation of the Strategic Directions

In order to effectively implement these Strategic Directions, the 14 th Global Meeting of Regional Seas
Conventions and Actions Plans outlined a roadmap with actions to be undertaken by the Regional
Seas Secretariats and UNEP.
These Strategic Directions should be elaborated by individual Regional Seas Conventions and Actions
Plans before the 15th Global Meeting of the Regional Seas Conventions and Action Plans (as Annex
I).Furthermore, these Strategic Directions should be collectively reviewed at a mid-term opportunity.
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1. Effectively apply an ecosystem approach in the management of the marine and
coastal environment.
Action by Regional Seas Secretariats

Action by UNEP

-

Contribute towards articulation of Sustainable Development Goal on oceans.

Identify areas/indicators related to Sustainable
Development Goal on oceans.

-

Utilise DPSIR approach4, including ocean acidification and the impacts of climate change.

Build capacities on application of EBM principles at
the Regional/National level.

-

Streamlining EBM into RSPs work programmes and their member states by sharing lessons learnt
on ecosystem based approaches, including,
Marine Spatial Planning (MSP), Integrated coastal
area and river basin management (ICARM),
Integrated Coastal Zone Management (ICZM) and
adaptation strategies (EBA).

Provide guidance on Marine Spatial Planning (MSP)
implementation at local, national, transboundary
level.

2. Contribute to the implementation of the Manila Declaration of the Global Programme
of Action for the Protection of the Marine Environment from Land Based Activities
(GPA), in particular the partnerships on wastewater management, nutrients and
marine litter.
Action by RegionalSeas Secretariats

Action by UNEP

-

Support the implementation of the GPA through the Land-based Sources of Pollution (LBS/A)
Protocols and its annexes.

Coordinate launches for regional chapters of the
Global Partnerships on Nutrients, Marine Litter and
Wastewater, as relevant to each region

-

Develop Regional Action Plans with respect to one or more GPA priorities and Regional partnerships.

-

Coordinate launches for regional chapters of the
three
Global
Partnerships
(Nutrients Management, Marine Litter and Wastewater), as
appropriate.

Work with Regional Seas Conventions and Action
Plans (RSCAPs) to develop nutrient management
plans.

Facilitate support and awareness raising to civil
society.

-

Support LBS/A Protocol ratification and
implementation through resource mobilization,
awareness-raising, capacity-building, sharing of
lessons learned and on-the-ground activities (i.e.
demonstrations projects)

3. Strengthen capacities at the regional level and national level on marine and coastal
governance.
4

DPSIR framework (Driving Forces-Pressures-State-Impacts-Responses)
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Action by RegionalSeas Secretariats

Action by UNEP

-

Strengthen relationships with Regional Fisheries Management Organizations (RFMOs).

-

Formalising partnerships and demonstrating joint
working relationships with relevant regional and organizations, such as river basin organizations,
Large Marine Ecosystems (LME) projects, as
appropriate.

-

Provisions of inputs into international processes.

-

Disseminating information, among members and
parties, on joint actions promoting RSCAPs at all
level and promoting these actions.

-

-

Identifying suitable financial mechanisms to
implement RSCAPs and their Protocols.

-

Facilitate intra and inter-regional cooperation and
support and/or initiate networks. (i.e. Marine
Protected Area (MPA) networks)

Enhance visibility of the RSCAPs in terms of its
governance mandate and to communicate
outcomes of the regional governance review.
Strengthen
cooperation.
Facilitate
RFMOs.

and

facilitate

partnerships between

inter-regional
RSCAPs and

Identifying suitable financial mechanisms
implement RSCAPs and their Protocols.

to

Include RSCAPs inputs into international processes,
i.e. (Barbados +205)
Give further consideration to UNEP Governing
Council Resolution of oceans and role of the
RSCAPs vis-à-vis Rio+206

4. Support the provision of tools to decouple economic growth from environmental
pressures in the marine and coastal environment by promoting resource efficiency
and productivity, including assessing the value of the services provided by these key
ecosystems.
Action by RegionalSeas Secretariats

Action by UNEP

Raise awareness, promote and implement, as
appropriate, economic valuation of marine and
coastal
ecosystem
services
to
support
management decision making and policy settings.

- Raising awareness on the utilization of market-based

-

Foster key partnerships on specific green economy
actions between governments, private sector and
civil society.

-

Develop regional policies on resource efficiency, in
support to the 10-year framework programme for
sustainable consumption and production (SCP), as
appropriate.

workshops related to resource efficiency, with
particular emphasis on identification of fiscal
policies
that
promote
green
sectoral
transformations related to the marine and coastal
environment.

-

5
6

instruments and economic valuation to support
management decision making and policy settings.

- Technical assistance through regional/national

- Technical assistance at the national level in the
preparation of scoping studies related to sectoral
transformative policies in the marine and coastal
environment (enabling conditions, identifying and
capturing
value,
and
sectoral

United Nations Programme of Action on the Sustainable Development of Small Island Developing States (SIDS)
United Nations Conference on Sustainable Development, held in Rio de Janeiro, Brazil, 20-22 June 2012 (Rio+20)
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transformation/reform).

- Disseminate methodologies for economic valuation
of marine and coastal ecosystem services, in-line
with The Economics of Ecosystems and Biodiversity
(TEEB) for Oceans, in the RSCAPs through regional
workshops.

5. Strengthen coordination and build necessary capacities at the regional and national
levels to improve global knowledge and trends on the status of the marine
environment, contributing to the World Oceans Assessment (Regular Process).
Action by RegionalSeas Secretariats

-

-

-

Planning and implementing, regional monitoring
and assessment activities, as appropriate.(i.e.
State of Marine Environment / Status reports or
their equivalent)
Technical assistance to member states on
integrated assessment in the marine and coastal
environment, including support to World Oceans
Assessment, as appropriate.
Assist
in
building
capacities
at
the
national/regional level on integrated assessments
on the marine and coastal environment, with
particular emphasis to aligning as appropriate to
regional priority issues as identified by the outline
of the World Oceans Assessment.

-

Support the Group of Experts, including regional
and national experts, as appropriate, of the World
Oceans Assessment.

-

Promote the coordination of regional chapters of
the World Oceans Assessment through the
platform of the RSCAPs.

-

Strengthen mechanisms to sustain environmental
data at regional and national level, capitalizing on
strategic synthesis efforts (WOA).

Action by UNEP

- Assist in building capacities at the regional level on
integrated assessments on the marine and coastal
environment, with particular emphasis on regional
priority issues as identified by the outline of the
World Oceans Assessment.

- Technical assistance to RSCAPs in the organization of
workshops on the World Oceans Assessment.

- Support the Group of Experts of the World Oceans
Assessment.

- Promote the coordination of regional chapters of
the World Oceans Assessment through the platform
of the RSCAPs.

6. Strengthen collaboration mechanisms with relevant Multilateral Environmental
Agreements (MEAs), UN Agencies and International Financial Institutions (IFIs)
Action by RegionalSeas Secretariats

Action by UNEP
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-

Mapping existing and potential partnerships with relevant MEAs, UN Agencies and IFIs.

Fundraising to support integration
partnership demonstration projects.

-

Initiate and operationalise Inter and Intra Regional collaborations.

-

Support and streamline reporting with relevant
MEAs, UN Agencies and IFIs.
-

Identifying opportunities for RSCAPs in global
initiatives (private sector, Global Partnership for
Oceans, Oceans Compact, etc.)

-

RSCAPs engagement in the Coral Reef
Partnershipand Blue Carbon Partnership, carrying
out regional policy assessments, as appropriate.
-

-

through

Demonstrating, promoting and communicating
contributions of the RSCAPs to global initiatives,
MEAs and relevant partners.
Coordinate blue carbon policy assessments by
developing a common approach.
Coordinate Coral Reef Partnership

ANNEX IV
Status of signatures and ratifications of the Convention for the Protection of the
Marine Environment and the Coastal Region of the Mediterranean and its Protocols as
of December 2012
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Annex IV
Signatures and Ratifications of the Barcelona Convention for the Protection of the Marine Environment and the Coastal Region of the
Mediterranean and its Protocols as at 15th January 2013.
1976 Barcelona Convention 1/
Contracting Parties Signature Ratification Acceptance Entered

Albania
Algeria
Bosnia and
Herzegovina
Croatia
Cyprus
European Union
Egypt
France
Greece
Israel
Italy
Lebanon
Libya
Malta
Monaco
Montenegro
Morocco
Slovenia
Spain
Syria
Tunisia
Turkey
Accession = AC

16.02.76
13.09.76
16.02.76
16.02.76
16.02.76
16.02.76
16.02.76
31.01.77
16.02.76
16.02.76
16.02.76
16.02.76
25.05.76
16.02.76

1976 Dumping Protocol 2/
Signature

1976 Emergency Protocol 3/

Ratification Acceptance of Signature Ratification Entered
1995
into
Amendments
force

of 1995
Amendments

into
force

30.05.90/AC
16.02.81/AC

26.07.01
09.06-04

-

30.05.90/AC
16.03.81/AC

26.07.01
-

-

30.05.90/AC
16.03.81/AC

22.10.94(SUC)

-

09.07.04
09.07.04
-

-

22.10.94/SUC

-

-

22.10.94/SUC

12.06.92(SUC)
19.11.79
16.03.78/AP
24.08.78/AP
11.03.78/AP
03.01.79
03.03.78
03.02.79
08.11.77/AC
31.01.79
30.12.77
20.09.77
19.11.07
15.01.80
16.09.93/AC
17.12.76
26.12.78/AC
30.07.77
06.04.81

03.05.99
18.07.03
12.11.99
11.02.00
29.03.01
10.03.03
29.09.05
07.09.99
*
12.01.09
28.10.99
11.04.97
19.11.07
07.12.04
08.01.03
17.02.99
10.10.03
01.06.98
18.09.02

09.07.04
09.07.04
09.07.04
09.07.04
09.07.04
09.07.04
29.10.05
09.07.04
*
11.02.09
09.07.04
09.07.04
19.12.07
06.01.05
09.07.04
09.07.04
09.07.04
09.07.04
09.07.04

16.02.76
13.09.76
16.02.76
16.02.76
11.02.77
16.02.76
16.02.76
31.01.77
16.02.76
16.02.76
16.02.76
16.02.76
25.05.76
16.02.76

12.06.92/SUC
19.11.79
16.03.78/AP
24.08.78/AP
11.03.78/AP
03.01.79
01.03.84
03.02.79
08.11.77/AC
31.01.79
30.12.77
20.09.77
15.01.80
16.09.93/AC
17.12.76
26.12.78/AC
30.07.77
06.04.81

03.05.99
18.07.03
12.11.99
11.02.00
29.03.01
07.09.99
28.10.99
11.04.97
05.12.97
08.01.03
17.02.99
11.04.08
01.06.98
18.09.02

16.02.76
13.09.76
16.02.76
16.02.76
16.02.76
16.02.76
16.02.76
31.01.77
16.02.76
16.02.76
16.02.76
16.02.76
25.05.76
16.02.76

12.06.92/SUC
19.11.79
12.08.81/AP
24.08.78/AC
11.03.78/AP
03.01.79
03.03.78
03.02.79
08.11.77/AC
31.01.79
30.12.77
20.09.77
15.01.80
16.09.93/AC
17.12.76
26.12.78/AC
30.07.77
06.04.81

Approval = AP

* pending notification from Depository country

Succession = SUC

29.06.90
15.04.81
01.03.92
08.10.91
19.12.79
11.09.81
23.09.78
10.04.78
02.02.79
02.04.78
05.03.79
12.02.78
02.03.79
12.02.78
12.02.78
15.02.80
15.03.94
12.02.78
25.01.79
12.02.78
06.05.81
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2002 Emergency Protocol 4/

1980 Land-Based Sources Protocol 5/

Contracting Parties

Albania
Algeria
Bosnia and Herzegovina
Croatia
Cyprus
European Union
Egypt
France
Greece
Israel
Italy
Lebanon
Libya
Malta
Monaco
Montenegro
Morocco
Slovenia
Spain
Syria
Tunisia
Turkey
Accession = AC

Signature

Ratification

25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
22.01.03
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
25.01.02
-

01.10.03
19.12.07
26.05.04
02.07.03
27.11.06
18.02.03
03.04.02
19.11.07
26.04.11
16.02.04
10.07.07
11.04.08
03.06.03

Approval = AP

Entered
into
force
17.03.04
18.01.08
25.06.04
17.03.04
27.12.06
17.03.04
17.03.04
19.12.07
26.05.11
17.03.04
09.08.07
11.05.08
17.03.04

Signature

Ratification

17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
17.05.80
-

30.05.90/AC
02.05.83/AC
22.10.94/SUC
12.06.92/SUC
28.06.88
07.10.83/AP
18.05.83/AC
13.07.82/AP
26.01.87
21.02.91
04.07.85
27.12.94
06.06.89/AP
02.03.89
12.01.83
19.11.07(AC)
09.02.87
16.09.93/AC
06.06.84
01.12.93/AC
29.10.81
21.02.83/AC

Succession = SUC

Acceptance
of 1996
Amendments
26.07.01
11.10.06
18.07.03
12.11.99
29.03.01(AP)
10.03.03
19.06.09
07.09.99
28.10.99
26.11.96
19.11.07
02.10.96
08.01.03
17.02.99
11.04.08
01.06.98
18.09.02

Entered
into
force
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
19.07.09
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08
11.05.08

1982 Specially Protected Areas
Protocol 6/
Signature Ratification
30.03.83
16.02.83
03.04.82
03.04.82
03.04.82
03.04.82
03.04.82
03.04.82
02.04.83
03.04.82
03.04.82
-

30.05.90/AC
16.05.85/AC
22.10.94/SUC
12.06.92/SUC
28.06.88/AC
30.06.84/AP
08.07.83
02.09.86/AP
26.01.87
28.10.87
04.07.85
27.12.94/AC
06.06.89/AC
11.01.88
29.05.89
22.06.90
16.09.93/AC
22.12.87
11.09.92/AC
26.05.83
06.11.86/AC

Entered
into force
29.06.90
23.03.86
01.03.92
08.10.91
28.07.88
23.03.86
23.03.86
02.10.86
25.02.87
27.11.87
23.03.86
26.01.95
06.07.89
10.02.88
28.06.89
22.07.90
15.03.94
21.01.88
11.10.92
23.03.86
06.12.86
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Contracting Parties
Albania
Algeria
Bosnia and Herzegovina
Croatia
Cyprus
European Union
Egypt
France
Greece
Israel
Italy
Lebanon
Libya
Malta
Monaco
Montenegro
Morocco
Slovenia
Spain
Syria
Tunisia
Turkey

1995 SPA & Biodiversity
Protocol 7/
Signature

Ratification

10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
10.06.95
-

26.07.01
14.03.07
12.04.02
18.07.03
12.11.99
11.02.00
16.04.01
07.09.99
22.04.09
28.10.99
03.06.97
19.11.07
24.04.09
08.01.03
23.12.98
10.10.03
01.06.98
18.09.02

Entered
into force
25.08.01
13.04.07
12.05.02
17.08.03
12.12.99
12.03.00
16.05.01
12.12.99
22.05.09
12.12.99
12.12.99
19.12.07
25.05.09
07.02.03
12.12.99
09.11.03
12.12.99
18.10.02

1994 Offshore Protocol 8/
Signature

Ratification

14.10.94
14.10.94
17.12.12/AC.
14.10.94
14.10.94
14.10.94
14.10.94
14.10.94
10.10.95
14.10.94
20.09.95
14.10.94
-

26.07.01
16.05.06
16.06.05
01.07.99
22.02.11
01.06.98
-

Entered into
force
24.03.11
24.03.11
24.03.11
24.03.11
24.03.11
24.03.11
-

1996 Hazardous Wastes
Protocol 9/
Signature

Ratification

01.10.96
01.10.96
01.10.96
01.10.96
01.10.96
01.10.96
01.10.96
20.03.97
01.10.96
01.10.96
01.10.96

26.07.01
28.10.99
19.11.07
01.07.99
22.02.11
01.06.98
03.04.04

Entered
into force
18.01.08
18.01.08
18.01.08
18.01.08
24.03.11
18.01.08
18.01.08
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Contracting Parties
Albania
Algeria
Bosnia and
Herzegovina
Croatia
Cyprus
European Union
Egypt
France
Greece
Israel
Italy
Lebanon
Libya
Malta
Monaco
Montenegro
Morocco
Slovenia
Spain
Syria
Tunisia
Turkey

2008 Integrated Coastal Zone Management (ICZM)
Protocol 10/
Signature

Ratification

21.01.08
-

04.05.2010/AD
-

21.01.08
16.01.200921.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
21.01.08
-

12.10.12/R
29.09.10/AP
29.10.09/AP
09.01.12/R21:09:12/R
01.12.09/R
22.06.10/R
22.02.2011
-

* Pending notification from Deposit0ry Country
Adhesion= AD

Approval = AP

Ratification = R

Entered into
force
24.03.11
-

*
24.03.11
24.03.11
08.02.1221.10.1224.03.11
24.03.11
24.03.11
-
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STATUS OF ENTRY INTO FORCE
Legal instruments

Convention for the Protection of the Mediterranean
Sea against Pollution,
amended as
Convention for the Protection of the Marine
Environment and the Coastal Region of the
Mediterranean

Place and date
of Adoption

Entry into force
date

Place and date of
adoption of
amendment

Entry into force of
amendments

16 February
1976,
Barcelona

12 February
1978

__

__

__

__

10 June 1995,
Barcelona

9 July 2004

16 February
1976,
Barcelona

12 February
1978

__

__

__

__

10 June 1995,
Barcelona

Not yet in force

16 February
1976,
Barcelona

12 February
1978

__

__

25 January
2002,
Malta

17 March 2004
__

__

(Barcelona Convention)
The Protocol for the Prevention of Pollution of the
Mediterranean Sea by Dumping from Ships and
Aircraft (Dumping Protocol),
amended as
The Protocol for the Prevention of Pollution of the
Mediterranean Sea by Dumping from Ships and
Aircraft or Incineration at Sea
(Dumping Protocol)
The Protocol concerning Co-operation in Combating
Pollution of the Mediterranean Sea by Oil and other
Harmful Substances in Cases of Emergency
(Emergency Protocol)
The Protocol concerning Co-operation in Preventing
Pollution from Ships and, in Cases of Emergency,
Combating Pollution of the Mediterranean Sea
(Prevention and Emergency Protocol)*
* According to paragraph 2 of Article 25, this Protocol as from the date of its entry into force (17 March 2004) shall replace the Emergency
Protocol (of 1976) in the relations between the Parties to both instruments.
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Legal instruments

The Protocol for the Protection of the Mediterranean
Sea Against Pollution from Land-based Sources,
amended as
The Protocol for the Protection of the Mediterranean
Sea Against Pollution from Land-based Sources and
Activities

Place and date
of Adoption

Entry into force
date

Place and date of
adoption of
amendment, if any

Entry into force of
amendments

17 May 1980,
Athens

17 June 1983

__

__

__

__

7 March 1996,
Syracuse

11 May 2008

3 April 1982,
Geneva

23 March 1986

Not applicable

Not applicable

10 June 1995,
Barcelona

12 December
1999

Not applicable

Not applicable

14 October
1994,
Madrid

24 March 2011

Not applicable

Not applicable

1 October
1996,
Izmir
21 January
2008,
Madrid

18 January 2008

Not applicable

Not applicable

24 March 2011

Not applicable

Not applicable

(LBS Protocol)
The Protocol Concerning Mediterranean Specially
Protected Areas
(SPA Protocol)

The Protocol concerning Specially Protected
Areas and Biological Diversity in the Mediterranean
(SPA & Biodiversity Protocol)**
Protocol for the Protection of the Mediterranean Sea
Against Pollution Resulting from Exploration and
Exploitation of the Continental Shelf and the Seabed
and its Subsoil
(Offshore Protocol)
Protocol on the Prevention of Pollution of the
Mediterranean Sea by Transboundary Movements of
Hazardous Wastes and their Disposal
(Hazardous Wastes Protocol)
Protocol on Integrated Coastal Zone Management
(ICZM Protocol)

** According to paragraph 2 of Article 32, this Protocol as from the date of its entry into force (12 December 1999) shall replace the SPA
Protocol (of 1982) in the relations between the Parties to both instruments.

ANNEX V
Table of cost saving measures
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ANNEX V
Cost Savings under the MTF and CAL Funds (amounts in EUR)
Annotation of Category of Expenditure
PROJECT PERSONNEL COMPONENT
TRAVEL
SUBCONTRACT COMPONENT
TRAINING COMPONENT
EQUIPMENT COMPONENT

MISCELLANEOUS COMPONENT

C. UNIT/MEDPOL (MTF)
Category of
expenditure
Project Personnel
(translations)
Project Personnel
(frozen posts, savings
from actual costs, etc.))
Travel
TOTAL
PAP/RAC (MTF)
Category of
expenditure
Equipment
Miscellaneous
TOTAL

Historical
cost
(baseline)
80,000

Experts, Consultants, Administrative Support, Overtime
Travel on Official Business
Sub-Contracts (for Cooperating Agencies), Sub-Contracts (for supporting
Organisations), Sub-Contracts (for commercial entities)
Group Training Meetings, Meetings, Conferences
Expendable Equipment (Office Supplies, Library acquisitions, subscriptions,
Computer software and supplies), Non-Expendable Equipment (Computer
Hardware, Office Equipment, Furniture, Office Upgrading, Purchase of Office
Vehicle, Security Equipment, Telcom network upgrading), Premises (Rental
of Premises, Maintenance of Premises, Safety of Premises)
Operation and Maintenance of Equipment (Maintenance of Computer
equipment, Rental and Maintenance of Photocopiers, Maintenance of
Vehicle and Insurance, Rental and Maintenance of other office equipment),
Reporting Costs , Sundry (Postage, Pouch, Telecommunications, Freight,
Bank Charges), Hospitality, MEDU Meetings, Evaluation

2012 cost

Saving in
EUR

Saving in %

0

80,000

100%

(COP approved
budget)

255.833

346.621

58%

100,000
782,454

80,460
336,293

19,540
446,161

20%
57%

Historical
cost
(baseline)
21,560
26,433
47,993

2012 cost

Saving in
EUR

Saving in %

450
9,758
10,208

21,109
16,675
37,784

98%
63%
78,7%

602.454
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SPA/RAC (MTF)
Category of
expenditure
Travel
Miscellaneous
Project Personnel
TOTAL

BP/RAC (MTF)
Category of
expenditure
Equipment
Miscellaneous
TOTAL
REMPEC (MTF)
Category of
expenditure
Travel
Equipment
Miscellaneous
TOTAL

Historical
cost
(baseline)
60,577
44,016
1,946
106,539

2012 cost

Saving in
EUR

Saving in %

19,230
18,060
0
37,290

41,347
25,956
1,946
69,249

68%
59%
100%
65%

Historical
cost
(baseline)
19,981
61,319
81,300

2012 cost

Saving in
EUR

Saving in %

6,487
36,938
43,425

13,494
24,381
37,875

68%
40%
46.6%

Historical
cost
(baseline)
34,857
9,778
53,469
98,104

2012 cost

Saving in
EUR

Saving in %

11,943
4,131
18,537
34,611

22,914
5,647
34,932
63,493

66%
58%
65%
64.7%

TOTAL CONSOLIDATED AMOUNT SAVED (MTF): 654,562 EUR
C. UNIT/MEDPOL (CAL)
Category of
expenditure
Equipment
Miscellaneous
TOTAL

Historical
cost
(baseline)
22,000
72,000
94,000

2012 cost

Saving in
EUR

Saving in %

5,252
45,416
50,668

16,748
26,584
43,332

76%
37%
46.1%

TOTAL CONSOLIDATED AMOUNT SAVED (CAL): 43,332 EUR

ANNEX VI
Table of Consultancy Costs
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ANNEX VI. Consultancy costs

Consultancy costs between 1/5/2012 - 31/12/2012
Component

Coordinating Unit

MEDPOL

BP

PAP

REMPEC

Description

Consultancy
costs

Mediterranean Trust Fund/EU Vol*
Other funding

7,730
66,073

Sub-total

73,803

Mediterranean Trust Fund/EU Vol
Other funding

5,000
113,512

Sub-total

118,512

Mediterranean Trust Fund/EU Vol
Other funding*

0
64,232

Sub-total

64,232

Mediterranean Trust Fund/EU Vol
Other funding

22,500
62,439

Sub-total

84,939

Mediterranean Trust Fund/EU Vol
Other funding

4,291
107,979

Sub-total

112,270

Mediterranean Trust Fund/EU Vol
SPA

Other funding
Sub-total

Mediterranean Trust Fund/EU Vol
CP

4,500
0
4,500

Other funding

0
173,476

Sub-total

173,476

Grand Total (in EUR)

631,732

*EUR 5,730 for the Bureau Conference Servies
**Vendors and Implementing Partners are included under some
Components
MTF/EU Vol total
other funding total
percentage of MTF/EU on total %

44,021
587,711
7
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Financial Performance of the UNEP MAP
AA2008/220/01
27/05/2009

Rec.
no.

Rec
Status

Recommendation

Criticality

Client's Comments History

OIOS's Comments History

Est. Target
Date

A panel of qualified UN staff is being constituted by the
Executive Director to establish individual responsibilities of
UNEP/UNON staff for the preparation of the inappropriate
budget proposals, and allotments of funds and the UNEP/MAP
coordinators for inability to detect the inappropriateness of
budget proposals that were presented to Contracting Parties
for the budget period 1994 to 2011. A consultant was hired to
compile information to be reviewed by the panel. The panel
met a number of times to define the
responsibilities/accountabilities of the staff concerned.
A panel of qualified UN staff is being constituted by the
Executive Director to establish individual accountability of
UNEP staff for the creation of inappropriate budget proposals
and allotments to fund MAP activities and for inability to detect
the inappropriateness of allotments. (see 003 above) A
consultant was hired to compile information to be reviewed by
the panel. The panel met a number of times to define the
responsibilities/accountabilities of the staff concerned.
An informal working group has already been formed composed
of UNEP and UNON senior officials to look into the different
issues requiring clarification such as definition of delegation of
authority and responsibility between UNEP and UNON on
financial and all other administrative matters, including Human
Resources. This group was formed with the beginning of 2012,
and will provide inputs to a Department of Management
mission to UNON in Nairobi tentatively in February 2012.

Recommendation 3 remains open pending
receipt of the Executive Director’s advice on
outcome of the review by the panel and
further corrective action to be taken.

31/12/2012

Recommendation 6 remains open pending
receipt of the Executive Director’s advice on
outcome of the review by the panel and
further corrective action to be taken.

31/12/2012

Recommendation 7 remains open pending
clarification of what services and related
accountability, UNON should be providing
to UNEP Offices Away from Headquarters.

31/12/2012

Approximately 50% of the outstanding receivables over 24
months were closed based on the corrective actions proposed
in December 2011 being acted upon by UNON Accounts in
January 2012. Analysis of the remaining outstanding
receivables has also been completed by February 2012,
reviewed by OfO Finance and UNON Accounts in March 2012.
The corrective actions proposed in March as well as some
follow up adjustments proposed in Oct 2012 were all
completed in Nov 2012.

Recommendation 9 remains open pending
confirmation that the analysis of
outstanding receivables has been
completed .

31/12/2012
Completed

UNEP
Audit of the financial performance of the UNEP Mediterranean Action Plan
AA2010/220/05
06/09/2011
003

P

(3) The Executive Director of UNEP should determine
accountability of UNEP/MAP Administrative and
Fund Management Officers for the preparation of
the inappropriate budget proposals and the
UNEP/MAP Coordinators for inability to detect the
inappropriateness of budget proposals that were
presented to Contracting Parties for the budget
period 1994 to 2011.

006

P

(6) The Executive Director of UNEP should determine
accountability of UNEP staff for the creation of
inappropriate allotments to fund MAP activities and
for inability to detect the inappropriateness of
allotments.

007

P

(7) The Executive Director of UNEP should clearly
define and agree with the Director-General of UNON
what services, and related responsibility, UNON
should be providing to UNEP Offices Away from
Headquarters (OAH), such as UNEP/MAP in this case,
in order to enhance accountability.

009

P

(9) The Executive Director of UNEP should ensure
that UNEP undertakes a full review of its actual
outstanding advances for each Regional Activity
Centre and take corrective actions on inaccuracies.

Critical

Critical
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08

P

UNEP Headquarters should urgently look into the
matter of four staff members employed using a
contract with a UNEP letterhead, to determine what
liability, if any, arises to UNEP for staff employed in
this manner.

UNEP communicated to the relevant RAC that UNEP letter
head cannot be used for the issuance on non-UNEP personnel.
There is a need to formulate a UNEP-wide policy on use of
UNEP letter heads by non-UNEP personnel employed by the
Regional Activity Centres employed by the Regional Seas
Programmes. Office for Operations(OfO) is in the process of
issuing further guidance in terms of use of the UNEP logo and
letterhead as well as on checking compliance with the guidance
by UNEP’s partners. OfO is progressing with this
recommendation while prioritizing closure of critical
recommendations made in 2011. The recommendation is
expected to be completed in 2013.

Recommendation 8 remains open pending
receipt of guidance on the use the UNEP
logo on letter heads for employment of staff
members.

30/09/2012

