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INTRODUCTION 
 
The 2010 Annual Report of the 
MedPartnership summarised the major focus 
of activities for 2010. With regards to the 
Regional Project of the MedPartnership, 2011 
will be, for most executing partners, the 
second year of full implementation. The 
detailed work‐plan and provisional list of 
meetings are presented in this document for 
discussion and approval at the 2nd Steering 
Committee, scheduled for 15‐17 of March 
2011 in Damascus, Syria. It is important to 
note that the end of 2011 will, roughly, mark 
the mid‐point of the project and that clearly 
identifiable results, in accordance with the 
MedPartnership’s overall work plan will have 
to be produced. That fact is greatly increasing 
the responsibility of the PMU and all executing 
partners in the forthcoming period. 

To summarise, a series of scientific and 
technical assessments will be finalised in 
particular related to all the demonstration 
projects. It is planned to present these findings 
specifically at the end of 2011. In terms of 
national and regional plans, and policy 
reforms, those related to aquifers IWRM and 
ICZM will be well advanced along with the 
implementation of the Integrated 
Methodological Framework (IMF) at 
demonstration sites. Policy reforms and 
guidelines will be developed to address 
pollution reduction, specifically related to the 
demonstrations executed by UNEP/MAP‐ 
MEDPOL. Management plans will be also 
developed for several MPAs, along with 
guidelines to ensure the financial 
sustainability. It is expected that a number of 
experience notes and lessons learned will be 
produced for the successful development of 
plans and policy reforms, which will be shared 
with IW:Learn. All 46 demonstrations will be 
advanced in implementation and initial results 
will be shared in a report by the end of the 
year. 

It is expected that the Communication 
Strategy will be in full implementation in 2011. 

The draft Strategy and schedule of actions will 
be presented at the 2nd Steering Committee 
meeting in March 2011 for discussion and 
approval and the redesigned MedPartnership 
web‐site will be launched in the beginning of 
the year. A side event is planned for the 
Steering Committee meeting in Syria, to 
present the MedPartnership and specifically 
the ICZM Protocol which Syria recently signed, 
with which it has entered into force. It is also 
important to note that the GEF Sixth 
International Waters (IWC6) bi‐annual 
conference, organised by IW:Learn will be held 
in the Dubrovnik, Croatia in the October of 
2011, with the UNEP/MAP being the 
international host of the conference. This year, 
the conference (“Raising the Bar”) is important 
because it will mark 20 years of GEF. As such it 
will provide an opportunity to show case the 
MedPartnership along with other 
complementary projects in the region. The 
MedPartnership achievements will also be 
presented at a number of international 
conferences and events. 

With a focus on policy and institutional 
reforms, capacity building and the 
demonstration of good practices for the 
protection of the marine and coastal zone, it is 
critical to ensure the long term sustainability 
of activities. UNEP/MAP as lead executing 
agency, together with all executing partners 
and the countries, will work to ensure the 
sustainability of activities, from the 
implementation of ICZM, IWRM and aquifer 
plans, the management and the creation of 
new MPA’s, the implementation of policy 
reforms for pollution etc. A sustainable 
financing mechanism for the implementation 
of the NAPs for the reduction of pollution from 
land‐based sources will be developed. Also in 
terms of replication, the initial assessment of 
potentially replicable practices will be 
presented at the 2nd Steering Committee 
meeting, and following agreement, activities 
will be implemented for the replication of 
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those activities already advanced (for example 
the TEST‐Med activities and those related to 
the management of MPAs) with other 
activities scheduled for 2012 and 2013.The 
promotion of these replicable practices, will 
specifically enhance the potential for 
sustainability of the project beyond its project 
duration. 

The project proposal for “Integration of 
climatic variability and change into national 
strategies to implement the ICZM Protocol in 
the Mediterranean” will be finalised and 
submitted to UNEP/DGEF and the GEF 
Secretariat for approval by mid‐2011, with the 
view to start its implementation in early 2012. 
The draft project proposal will be discussed 
during the 2nd Steering Committee of the 
MedPartnership. 

The second Project Implementation Review 
(PIR) will be prepared in July for the GEF 
reporting period of the 1st July 2010 to 31 June 
2011, and will assess the status of project 
implementation and identify any actions 

needed to ensure that the project objectives 
and outcomes are successfully met. Following 
this the Coordination Group of the 
MedPartnership (that is all executing partners) 
will meet in October 2011 to review the 
results so far, identify obstacles, and ensure 
good planning for the 2012, in preparation of 
the 3rd Steering Committee meeting (date to 
be defined). At the beginning of 2012 an 
independent mid‐term evaluation of the 
project will commence, to be completed and 
presented in time for the 3rd Steering 
Committee meeting.  

Finally it is expected that agreements are 
signed with the ministries of all participating 
countries, in support of enhanced inter‐
ministerial coordination of MedPartnership 
activities at the national level. It is only thanks 
to the long term commitment of all the 
Mediterranean countries in working together 
for the protection of marine and coastal 
resources, that the MedPartnership has been 
successfully implemented so far. 
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Overall work‐plan for 2008 to 2014 

Component 1 Overall Work‐plan 
Main Outcomes/Outputs at year end 

Activities 
2008  2009  2010  2011  2012  2013  2014 

1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer 

1.1 Management of Coastal Aquifer and Groundwater 

1.1.1 Assessment of coastal aquifer risk and uncertainty and mapping of their vulnerability 

1.1.1.1 Assessment of 
risk and uncertainty 
related to the 
Mediterranean 
coastal aquifer 
(regional with a case 
study in Morocco) 

 

Scope of the 
case study 
defined and 
detailed work‐
plan for the case 
study prepared  

− Coastal aquifer ‐ 
related risks & 
uncertainties identified 
− Case study Nador 
Lagoon, Morocco, 
completed – draft report 

− Draft report on risk and 
uncertainty for the MED coastal 
aquifers prepared 
− Final report on risk and 
uncertainty for the MED coastal 
aquifers prepared 
− Final report of case study Nador 
Lagoon 
− Regional dissemination and 
training activities  

     

1.1.1.2 Coastal 
aquifer vulnerability 
mapping (Tunisia and 
Croatia) 

 

Pilot sites and 
partners 
identified: 
‐ Croatia 
(Novljanska 
Žrnovnica 
karstic spring, 
and Pula coastal 
aquifer) 
‐ Tunisia (Ghar 
El Melah) 

‐ Aquifer vulnerability 
mapping started: field 
assessment of Land Based 
Source (LBS) pollution & 
sea water intrusion  
 
‐ Preparation of GIS‐based 
vulnerability maps in 
selected areas started 

‐ Tunisia (Ghar El Melah) completed 
‐ Croatia (Novljanska Žrnovnica 
karstic spring, and Pula coastal 
aquifer) started 
‐ Training & technology transfer 
‐ Technology and information 
system for management of coastal 
aquifers introduced for regional 
MED dissemination and replications 

‐ Croatia (Novljanska 
Žrnovnica karstic spring, 
and Pula coastal aquifer) 
completed 
‐ regional dissemination 
and training activities  
 
‐ Meeting with the SP 
Investment Fund 
(Sustainable MED) to plan 
follow up for possible 
investment 

   

1.1.1.3 Coastal 
aquifer supplement 
to TDA‐MED: 
Development of a 
coastal TDA 
supplement 

         

‐ Aquifer TDA committee for coastal 
aquifer supplement to TDA‐MED 
established 
‐ National TDA reports developed  

‐ Coastal aquifer 
supplement to TDA‐MED 
drafted based on risk 
assessment/ vulnerability 
mapping. 
‐ Coastal aquifer 
supplement to TDA‐MED 
reviewed, finalized and 
adopted 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 

1.1.2 Regional actions for Costal Aquifer Management 

1.1.2.1 Development 
of a regional Action 
Plan on Coastal 
Aquifers 

         

3 sub‐regional action plans 
(Adriatic; Southern/ Central; 
Levantine/ Aegean) developed 
subsequent to the workshops  

Sub‐basin action plans 
reconciled in draft 
regional coastal aquifer 
action plan and adopted 

1.1.2.2 Integration of 
groundwater 
management in ICZM 
and IWRM planning 
systems 
(demonstrations in 
Algeria and 
Montenegro/Albania) 

 

Pilot river 
basin/coastal 
zone/aquifer 
areas identified 
(GWP, PAP/RAC, 
UNESCO‐IHP) in 
Reghaia, Algeria 
and 
Buna/Bojana 
Bay, 
Montenegro/Al
bania 

Draft methodological 
framework for 
development of ICZM 
plans prepared 

‐Methodological framework 
finalized 
‐ICZM plans developed in selected 
areas of Algeria and 
Albania/Montenegro 

‐ ICZM plans implemented 
in selected areas 
‐ Regional dissemination 

   

1.1.2.3 Identification 
and planning of 
coastal groundwater 
demonstrations 

       
‐ Provisional list of 
demonstration sites 
prepared 

‐ Consultation / assessment/ 
coordination of common sub‐
regional, priorities, demands and 
technologies for groundwater 
demonstrations in three sub regions 
‐ Sub‐regional plans for 
demonstrations in the three sub‐
regions  

‐ Listed regional action 
plan for 
groundwater/land 
demonstrations and 
implementation/replicatio
n of effective 
demonstrated 
technologies 
‐ Final reports of the three 
demonstrations prepared, 
including linkages with 
WB (Sustainable MED)  

1.1.2.4 Sustainable 
Coastal Land 
Management 
(Tunisia) 

 

Identification of 
the case study 
in the Gabes 
Oasis, Tunisia 

‐ Installing a website – 
and issuing project 
newsletters 
‐ Data collection activities 
‐ Setting‐up of 
database/GIS system 
‐ Analysis and reports on 
water demand for the 
different sub‐sectors 
 

‐ Issuing project newsletters 
‐ Finalizing GIS/database system 
‐ Starting groundwater modeling 
‐ Socio‐economical studies 
‐ Analysis of irrigated systems 
‐ Analysis of Oases’ ecosystems and 
relationship with aquifers 
‐ Training activities 

‐ Issuing project 
newsletters 
‐ Finalizing groundwater 
modelling 
‐ Integrated management 
of groundwater resources 
‐ Participation in 
international meetings 
and publications 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 

1.1.2.5 
Implementation of 
eco‐hydrogeology 
applications for 
management and 
protection of coastal 
wetlands 
(demonstration in 
Morocco) 

   

‐ Methodology for 
classification of MED 
groundwater dependent 
coastal wetlands for 
hydrogeological 
management/ protection 
available  
‐ Case study selected for 
groundwater dependent 
ecosystem in the Martil 
river coastal aquifer in 
Morocco 

‐ Draft inventory of  MED 
groundwater dependent coastal 
wetlands  
‐ Application in selected priority 
MED coastal wetlands  (Martil river 
coastal aquifer in Morocco)  
‐ Coordination with regional policy 
docs; SAP BIO; and actors 

‐ Plan of action for eco‐
hydrogeological 
management, and land 
degradation mitigation 
and protection of priority 
coastal wetlands as 
supplement to SAP BIO 
‐ Case study in Martil river 
coastal aquifer completed 

‐ regional 
dissemination and 
training activities  
‐ Dissemination for 
replications 

 

1.1.2.6 Coastal 
aquifer supplement 
to SAP MED, SAP BIO 
and NAPs 

         
Regional draft document based on 
“Regional actions on coastal aquifer 
management” prepared  

Coastal aquifer 
supplement/ addenda to 
SAP‐MED, SAP‐BIO and 
NAPs reviewed and 
adopted 

1.1.3 Legal, Institutional and policy reform for Coastal Aquifer Management 

1.1.3.1 
Policy/legal/institutio
nal regional 
assessment for 
coastal aquifer 
management 

       

‐ Selection of national 
consultants for 
assessment of legal 
framework for 
groundwater/ coastal 
aquifers management in 
MED countries initiated  

‐ National assessments of legal 
framework for groundwater/ 
coastal aquifers management in 
MED countries completed 
‐ Regional assessment, including 
gaps and  
deficiencies in legal, institutional 
frameworks vis‐ à‐vis Barcelona 
Convention and related protocols 

‐ regional dissemination  
‐ supplements on coastal 
aquifer management to 
the Protocols drafted 
 

1.1.3.2 
Policy/legal/institutio
nal reform, 
institutional 
development and 
mechanism for 
coastal aquifer 
management 

         
Formulation of legislative and policy 
and institutional reforms started 

Formulation of 
recommendations for 
reforms and presentation 
to relevant governmental 
authorities 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 

1.1.4 Spatial 
technology 
application  ‐ Cross 
cutting activity 

       

‐ Scope and requirements 
for spatial technology and 
Earth Observation (EO) 
data applications and 
technical assistance under 
the coastal aquifer 
component identified 

‐ Promotion and active use of 
spatial technology secured with the 
partners 
‐ Access to and application of EO 
data and technical expertise 

Application and 
dissemination 

   1.2 Integrated Coastal Zone Management (ICZM) 

1.2.1 Support activities in preparation of National ICZM Strategies and NAPs 

1.2.1.1 Support to 
the preparation of 
ICZM NAPs 
(demonstrations in 
Albania and Algeria) 

   

− Draft Guidelines for 
National ICZM Strategies 
and NAPs  
− Assessment of 
National ICZM Strategies 
and relevant documents, 
lessons learned  

− Regional Workshop to present 
Guidelines for National ICZM 
Strategies and NAPs 
− Guidelines for NICZMS and NAPs 
− 2 National case studies: 2 
agreements on National ICZM 
Strategies and NAPs 
− National Inception meeting for 
preparation of ICZM NS and NAPs 
in Albania  
− National Inception meeting for 
preparation of ICZM NS and NAPs 
in Algeria 
− Scoping report for Albania 
Scoping Report  for Algeria 
− Regional documents 
disseminated for replication 

− 2 national case 
studies:   
− State of the Coast 
Report for Albania, Draft 
ICZM NS and NAPs for 
Albania State of the Coast 
Report for Algeria, Draft 
ICZM NS and NAPs for 
Algeria 
− National Conferences 
to present ICZM NS and 
NAPs  (Albania, Algeria) 

− Final Guidelines 
for ICZM NS and 
NAPs 
− 2 National case 
studies: Final ICZM 
NS and NAPs for 
Albania  and for 
Algeria, with 
− Lists of priority 
investments with 
prefeasibility studies 
− National 
documents 
disseminated for 
replication 

 

1.2.1.2 Harmonizing 
national institutional 
arrangements and 
legislation with ICZM 
Protocol for the 
Mediterranean 

         

Draft case study (Croatia) 
on national implications 
of ratification of ICZM 
Protocol on national 
legislation 

− Expert meeting to discuss case 
studies on national implications of 
the ratification of the ICZM 
Protocol 
− Regional Workshop to present 
the case study 
− Final training materials 
− Dissemination of final 
documents for replication 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 

1.2.1.3 Integrative 
Methodological 
Framework (IMF) for 
convergence of 
groundwater/aquifer
s, water resources, 
biodiversity and 
coastal management 

   

− Draft study on 
integrative 
methodological 
framework 
− Inception meeting on 
Integrative 
Methodological 
Framework (Athens) 
− 2nd meeting on 
Integrative 
Methodological 
Framework (Tirana) 
− 3rd  meeting on 
Integrative 
Methodological 
Framework (Paris) 
− Final version of the 
IMF to be used by pilot 
projects 

− 4th  meeting to discuss 
implementation of IMF at the pilot 
areas (Shkodra or Ulcinj) 
− Recommendations for achieving 
the integrative approach  

− Working meeting to 
prepare document for 
Final Workshop  
− Final Integrative 
Methodological 
Framework including 
integration achieved in 
Pilot areas 

   

1.2.1.5 Improved 
integrative planning 
and use of ICZM 
methodologies and 
tools to support ICZM 
Protocol  

   

− Methodology for 
integration of impacts of 
climate change with 
particular reference to 
ICZM, IWRM and 
biodiversity planning 
− Application of the 
methodology in the TB 
Buna/Bojana ICZM Plan 
− Application of the 
methodology in the 
Reghaia ICZM Plan 

Assistance to national consultants 
preparing ICZM Plans in 
Buna/Bojana and in Reghaia 

 
Final Regional ICZM 
Workshop  

 

1.2.2 Application of ICZM approach, tools, and techniques in demonstration areas 
1.2.2.1. (a) ICZM 
Plans to demonstrate 
ICZM approach, tools 
and techniques in 
selected areas: ICZM 
Plan in 
transboundary demo 
area of high 
environmental 

 

‐ Draft Initial 
Reference 
Document for 
the 
preparation of 
Bojana ICZM 
Plan (MNE); 
‐ Draft Initial 
Reference 

‐ Final Initial Reference 
Document for the 
preparation of Bojana 
ICZM Plan (MNE); 
‐ Final Initial Reference 
Document for the 
preparation of Buna 
ICZM Plan (ALB) 
‐ Inception meetings to 

‐Draft Scoping Report  
 ‐1st harmonization meeting 
‐ Report of the 1st harmonization 
meeting 
‐ Final Scoping Report   
‐ Communication Plan 
‐Draft Analysis Report  

‐ Second harmonization 
meeting 
‐ Report of the 2nd 
harmonization meeting 
‐Final Analysis Report 
‐ Draft ICZM Plan with 
Investments List and Pre‐
feasibility documents 
‐ Presentation Conference 

‐ Final ICZM Plan with 
Investments Portfolio  
‐ Final documents 
disseminated for 
replication/ 
implementation 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 
sensitivity 
(Montenegro and 
Albania) 

Document for 
the 
preparation of 
Buna ICZM 
Plan (ALB) 

define and agree on the 
project area, work‐plan 
and activities 
 ToRs and contracts with 
the National Team 
Leaders 

1.2.2.1. (b) ICZM 
Plans to demonstrate 
ICZM approach, tools 
and techniques in 
selected areas: ICZM 
Plan in 
wetlands/marine 
area of high 
value/sensitivity with 
MPA identification 
(Algeria) 

 

‐ Inception 
meeting to 
define and 
agree on the 
project area, 
workplan and 
activities 

‐ ToRs and contracts with 
the National Team Leader 
and with the International 
Adviser 

‐Draft Scoping Report  
‐ 1st harmonization meeting 
‐ Report of the 1st harmonization 
meeting 
‐ Final Scoping Report 
‐ Communication Plan 
‐Draft Analysis Report 

‐ Second harmonization 
meeting 
‐ Report of the 2nd 
harmonization meeting 
Final Analysis Report 
‐ Draft ICZM Plan with 
Investments List and 
Prefeasibility documents 
‐ Presentation Conference 

‐ Final ICZM Plan with 
Investments Portfolio 
‐ Final documents 
disseminated for 
replication/ 
implementation 

 

1.3 Integrated Water Resources Management (IWRM) 

1.3.1 Contribute to 
Developing the new 
Strategy for Water 
(SWM) in the 
Mediterranean 

 

Political and 
technical 
process for 
SWM 
elaboration 
facilitated 

SWM agreed at UfM 
Ministerial Conference on 
Water 

       

1.3.2 Catalyse Action 
and Build capacity on 
National IWRM 
Planning in 4 target 
countries 

‐ Lebanon: 
Technical 
work 
launched and 
background 
work 
advanced 
towards 
better IWRM 
planning 
‐ Egypt: 
Technical 
work 
launched and 
advanced and 
consultations 
held towards 

‐ Lebanon: 
Government 
assisted towards 
IWRM through 
review of the 
National 10‐year 
Strategic Plan 
on Water and 
provisions of 
recommendatio
ns for action 
‐ Egypt: 
Government 
assisted towards 
sustainable 
IWRM Financing 
‐ Tunisia: 

‐ Lebanon: Government 
assisted towards 
elaborating new National 
IWRM Plan 
‐ Egypt: Government 
assisted towards 
sustainable IWRM 
Financing 
‐ Tunisia: Government 
assisted to better 
incorporate IWRM 
considerations including 
on water financing in 
water strategy 

‐ Lebanon: Government assisted 
towards elaborating new National 
IWRM Plan 
‐ Egypt: Government assisted 
towards sustainable IWRM 
Financing 
‐ Tunisia: Government assisted to 
better incorporate IWRM 
considerations including on water 
financing in water strategy 
‐ Palestine: Government assisted on 
progressing water governance 
reforms actions 

‐ Lebanon: Government 
assisted towards 
implementing elements of 
the new National IWRM 
Plan 
‐ Palestine: Government 
assisted on progressing 
water governance reforms 
actions 

‐ Lebanon: 
Government assisted 
towards 
implementing 
elements of the new 
National IWRM Plan 
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Main Outcomes/Outputs at year end 
Activities 

2008  2009  2010  2011  2012  2013  2014 
sustainable 
WSS financing 

Capacity on 
National IWRM 
Planning 
supported for 
government 
representatives 

1.3.3 Develop 
Integrated Resources 
Basin Management 
(IRBM) in globally 
important river 
basin(s) and adjacent 
coastal area 

 

‐ Drin River 
Basin: Organised 
dialogue among 
countries and 
stakeholders 
launched 

‐ Drin River Basin: 
Strategic shared vision for 
the management of the 
basin advanced 
‐ Buna/Bojana River Basin: 
Collaborative IRBMP 
launched 

‐ Drin River Basin: Strategic shared 
vision for the management of the 
basin agreed 
‐ Buna/Bojana River Basin: 
Collaborative IRBMP advanced  
‐ Orontes River Basin (tbc): 
Organised dialogue among 
countries and stakeholders 
launched 

‐ Buna/Bojana River Basin: 
Collaborative IRBMP 
completed  
‐ Orontes River Basin 
(tbc): Strategic shared 
vision for the 
management of the basin 
advanced 

‐ Orontes River Basin 
(tbc): Strategic 
shared vision for the 
management of the 
basin agreed 
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Component 2 Overall Work‐plan 
Outcomes/Results Activities 

2008  2009  2010  2011  2012  2013  2014 

2. Pollution from land based activities, including Persistent Organic Pollutants: implementation of SAP MED and related NAPs 

2.1 Facilitation of policy and legislation reforms for pollution control (a) Industrial pollution pilot projects 

2.1.1 Phosphogypsum 
slurry management in  
Tunisia  including the 
respective     
demonstration sites 

 

Preparatory activities: 
correspondence with 
countries to get 
confirmation for 
activities to be carried 
out in the respective 
countries  

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 
‐ Review of the “state‐
of‐the‐art” 

‐a policy reform proposal 
might be proposed  to be 
discussed during the 
review meeting  

‐Policy reform is 
adopted by relevant 
national authority 
national  
‐ on going replication 
process  

   

2.1.2 Chromium and BOD 
control of tanneries 
effluent in target 
countries, including the 
respective demonstration 
sites – pilot in Turkey 

 

Preparatory activities: 
correspondence with 
countries to get 
confirmation for 
activities to be carried 
out in the respective 
countries 

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 
‐review of the state‐of‐
the‐art 

‐a policy reform proposal is 
to be discussed during the 
review meeting 

Policy reform is 
adopted by relevant 
national authority 
national 
‐ on going replication 
process 

   

2.1.3 Lubricating oil 
recycling and 
regeneration in target 
countries, including the 
respective demonstration 
sites – pilot in Algeria 

 

Preparatory activities: 
correspondence with 
countries to get 
confirmation for 
activities to be carried 
out in the respective 
countries  

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 
‐review of the state‐of‐
the‐art 

‐a policy reform proposal is 
to be discussed during the 
review meeting 

Policy reform is 
adopted by relevant 
national authority 
national 
‐ on going replication 
process  

   

2.1.4 Lead batteries 
recycling in target 
countries, including the 
respective demonstration 
sites – pilot in Syria 

 

Preparatory activities: 
correspondence with 
countries to get 
confirmation for 
activities to be carried 
out in the respective 
countries  

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 
‐review of the state‐of‐
the‐art 
 

‐a policy reform proposal is 
to be discussed during the 
review meeting 

Policy reform is 
adopted by relevant 
national authority 
national 
‐ on going replication 
process  
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Outcomes/Results Activities 
2008  2009  2010  2011  2012  2013  2014 

2.1.5 Assessment of the 
magnitude of riverine 
inputs of nutrients into 
the Mediterranean Sea 

   
Contracting 
consultants  

‐ Launching the 
implementation of the 
activity 
‐ Collection of data and 
information 
‐ Data base established  

‐ Estimation model 
developed  
‐ Model tested 
‐ Proposal for regional 
policy reform prepared 
‐ Regional meeting to 
transfer know‐how and 
experiences organised  
‐ Wrap up of the 
activity 

‐Data Base on riverine 
inputs at national level 
is made operational 
‐ Assessment of riverine 
inputs is finalized 

 

2.1.6 Setting ELV in 
industrial effluents and 
EQS in all participating 
countries 

 

Preparatory activities: 
correspondence with 
countries to get 
confirmation for 
activities to be carried 
out in the respective 
countries 

Contracting 
consultants  

Model is tested in two 
demonstration sites (Gulf 
de Lion, Izmir bay) 

− Organization of a 
regional meeting to 
transfer know‐how and 
experience 
− Training of national 
experts 

Regional methodology 
to estimate EQSs on the 
basis of ELVs is made 
available to national 
authorities  

 

2.1.7 Meetings among 
agencies responsible for 
permitting, inspection 
and enforcement 

   
Preparatory meeting in 
Montenegro organised 

Preparatory meeting in 
Croatia organised 

Preparatory meetings 
in Albania, Lebanon  
and Morocco organised 

Preparatory meetings in 
Turkey, Syria and 
Bosnia and Herzegovina 
organised 

 

2.1.8 Training workshops 
to provide practical 
guidance and uniformity 
on inspecting on the 
most commonly polluting 
and industrial facilities of 
the country 

     
Training workshop in 
Montenegro and Croatia 
organised 

Training workshop in  
Albania, Lebanon  and 
Morocco organised 

Training workshop in 
Turkey, Syria and 
Bosnia & Herzegovina 
organised 

 

2.1.9 National final 
meeting for the 
assessment and feedback 
to propose solutions for 
the formulation of 
amendments of the 
existing legislation 

     

‐ Final meeting in 
Montenegro and Croatia 
organised 
‐ Formulation of the 
update of the legislation 

‐ Final meeting in 
Albania, Lebanon and 
Morocco organised 
‐ Formulation of the 
update of the 
legislation 

‐ Final meeting in 
Turkey, Syria and 
Bosnia and Herzegovina 
organized 
‐ Formulation of the 
update of the 
legislation 

 

2.2 Transfer of Environmentally Sound Technology (TEST) 

First stage:   
2.2.1 Set up national 
focal points 

           

2.2.2 Introduction of the 
TEST integrated approach 

 

Capacity building in 
TEST methodology 
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Outcomes/Results Activities 
2008  2009  2010  2011  2012  2013  2014 

2.2.3 Set‐up of the 
information management 
system 

           

2.2.4 Identification and 
selection of 
demonstration 
enterprises 

           

2.2.5 Initial review at 
demonstration 
enterprises, incl. market 
and financial viability  

 

Selection of 
demonstration 
companies 

         

Second stage:   
2.2.6 Implementation of 
a Cleaner Production 
Assessment 

           

2.2.7 Introduction of EMS 
principles and design of 
EMS 

           

2.2.8 Introduction of 
Environmental 
Management Accounting 

           

− Delivery of 
training and technical 
assistance to 
demonstration 
companies in TEST 
approach and  tools. 
− Identification of 
resource efficiency 
measures and action 
plan for 
implementation at 
demonstration 
companies. 

2.2.9 Preparation and 
promotion of EST 
investment projects  

           

2.2.10 Introduction of 
basic principles for the 
preparation of enterprise 
sustainable strategies 
(SES) 

           

Investment portfolio and 
financing opportunities to 
demonstration companies 
for stress reduction.  

Third Stage:   
2.2.11 Preparation of 
National publication on 
the application of the 
TEST approach 

           
National publications of 
project’s results and 
industrial case studies 

2.2.12 Organization of 
national seminars in each 
country 

           
National dissemination of 
best practices, industrial 
cases and upscale of TEST 
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Outcomes/Results Activities 
2008  2009  2010  2011  2012  2013  2014 

2.2.13 Introductory 
seminars on TEST 
approach at other 
enterprises in each 
country 

           

2.2.14 Regional 
Workshop to present the 
results of TEST‐Med 
projects 

             Regional dissemination

2.2.15 Starting of 
networking activities 

             Regional replication

2.3 Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of Mediterranean countries 

2.3.1 
Legislative/institutional 
framework for 
implementation of ESM 
of PCBs 

 
Preparatory activities in 
countries 

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 
‐ Organization of 
national inception 
meetings in 4 countries 
for the whole PCBs 
component  
‐ Review of legal , 
institutional, 
regulatory, 
administrative and 
technical “state‐of‐the 
–art” in each country 

Preparation of a proposal 
for necessary legal, 
institutional and technical 
policy reforms in countries 

‐ Pipeline reforms at 
national levels 
‐ Review of progress 
meetings 

Adoption of reforms by 
relevant national 
authorities  
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Outcomes/Results Activities 
2008  2009  2010  2011  2012  2013  2014 

2.3.2 Demonstration 
projects in 5 countries to 
improve the 
management and 
disposal programme of 
PCBs 

 
Preparatory activities in 
countries 

‐ Contracting 
consultants  
‐ Launching the 
implementation of the 
activity 

‐ Identification and 
finalization of the 
inventory of PCBs 
contaminated oils and 
equipment at 
demonstration sites 
‐ Establishment of  tracking 
tools in each country 

‐ Supervision of 
disposal process 
‐ Review meetings to 
assess progress 

− Disposal process 
finalized: 780 tons of 
PCBs contaminated oils 
and equipment are 
disposed 
− Disposal certificates 
are awarded 
− National experts are 
trained to ensure the 
implementation of 
national plan for 
disposal of PCBs 
contaminated oils and 
equipment 

 

2.3.3 Raising awareness 
of importance of ESM of 
PCBs equipment 

           

‐ Development of four 
national PCB awareness 
websites 
‐ Development and 
dissemination of PCB 
awareness video 
‐ Development of PCB 
brochure and 
dissemination of about 
2000 copies per target 
country 

2.3.4  Technical  capacity 
building  for ESM of PCBs 
equipment 

         

‐ Development of one PCB 
awareness workshop and 
four PCB awareness 
training courses in Syria  
‐ Development of one PCB 
awareness workshop and 
four PCB awareness 
training courses in Egypt  

‐ Development of one 
PCB awareness 
workshop and four PCB 
awareness training 
courses in Libya.  
‐ Development of one 
PCB awareness 
workshop and four PCB 
awareness training 
courses in Albania. 
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Outcomes/Results Activities 
2008  2009  2010  2011  2012  2013  2014 

2.3.5  Building  national 
capacity  to  implement 
PCBs  phase‐out  and 
disposal programmes 

 
Preparatory activities in 
countries 

‐ Launching the 
implementation of the 
activity 

‐ Preparation of phase out 
models 

‐ Adoption of phase out 
models by relevant 
national authorities. 
‐ Review of progress 
meetings 

− Disposal process 
finalized: 780 tons of 
PCBs contaminated oils 
and equipment are 
disposed 
− Disposal certificates 
are awarded 
− National experts are 
trained to ensure the 
implementation of 
national plan for 
disposal of PCBs 
contaminated oils and 
equipment 

 

 



 

Page 17 of 69 

Component 3 Overall Work‐plan 

Outcomes/Results 
Activities 

2008  2009  2010  2011  2012  2013  2014 

3. Conservation of biological diversity: implementation of SAP BIO and related NAPs 

3.1 Conservation of Coastal and Marine Diversity through Development of a Mediterranean MPA Network (WWF‐MedPO and SPA/RAC) 

3.1.1 Establishment of coordination mechanisms for regional MPA management 

3.1.1.1 Establish and set 
operative two Project 
Coordination Units (WWF‐
MedPO – RAC/SPA)  

WWF‐MedPO 
component 
(MedPAN South 
project) started in 
November 2008 

PCU of WWF‐
MedPO fully on 
board (August 
2009) 

- PCU of RAC/SPA fully on 
board 
- BCC fully on board 

- PCU of WWF‐MedPO 
and PCU of RAC/SPA fully 
operational 
- BCC fully operational 

- PCU of WWF‐MedPO 
and PCU of RAC/SPA 
fully op BCC fully 
operational  

- PCU of WWF‐
MedPO and PCU of 
RAC/SPA fully 
operational 
- BCC fully 
operational 

 

3.1.1.2 Organize Inception , 
Midterm and Final 
Workshops (RAC/SPA with 
the support of WWF‐
MedPO) 

 

Coordination 
ensured through 
regular meetings 
and information 
sharing among 
partners 

Inception Workshop allows 
countries a full 
comprehension of scopes 
and activities (first half 
2010) 

 

Midterm Workshop 
(early 2012) to allow 
project to readapt 
activities to current 
reality and state of 
advancement  

Final Workshop 
(end 2013) 

 

3.1.1.3 Advisory Committee 
and SAP BIO National 
Correspondents meet to 
supervise and advise the 
activities (RAC/SPA) 

   

− SAP BIO Advisory 
Committee meeting helps 
others’ initiatives 
coordination and 
recommends improvements. 
− National Correspondents 
meetings allow for internal 
country coordination and 
official involvement in any 
adaptation 

− SAP BIO Advisory 
Committee meeting and 
recommends 
improvements 
− National 
Correspondents meetings 
allow for internal country 
coordination and official 
involvement in any 
adaptation 

SAP BIO Advisory 
Committee meeting 

National 
Correspondents 
meetings (if there 
will be a need and 
the remaining 
budget will allow)  

 

3.1.1.4: Develop the project 
communication and 
information tools (WWF‐
MedPO throughout the 
MedPAN network in close 
collaboration with 
RAC/SPA) 

 

WWF‐MedPO 
Communications 
officer hiring 
process  

− WWF‐MedPO 
Communications officer 
hired  
− WWF‐MedPO 
Communication Plan drafted 
− Communication and 
information activities started 
at pilot project and regional 
level 

− Communication and 
information activities 
implemented 
− RAC/SPA 
Communication plan and 
information activities 
begin implementation 

Communication and 
information activities 
implemented 
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Outcomes/Results 
Activities 

2008  2009  2010  2011  2012  2013  2014 

3.1.1.5: Raise awareness of 
key stakeholders on MPAs 
values and importance 
(WWF‐MedPO – RAC/SPA) 

   

Awareness raising activities 
started at pilot project level 
in close collaboration with 
RAC/SPA. 

Public awareness raising 
strategy at regional level 
drafted. Partnerships 
established and 
fundraising to implement 
the strategy  

Awareness raising 
campaign strategy 
finalized and funds 
secured.  

Awareness raising 
campaign 
implemented at 
pilot projects level 

 

3.1.2 Identification and planning of new MPAs to extend the regional network and enhance its ecological representativeness 

3.1.2.1 Establish priority 
activities needed  to create 
MPAs in 
Bosnia and Herzegovina, 
Lebanon, Libya, 
Montenegro and Syria 
(RAC/SPA) 

         

-  2 on‐site surveys 
undertaken to assess needs 
and demands of countries 
for creation of MPAs and to 
establish priorities in Libya 
and Syria 

− 3 on‐site surveys 
undertaken to assess 
needs and demands of 
countries for creation of 
MPAs and to establish 
priorities in Bosnia and 
Herzegovina, Lebanon and 
Montenegro. 
− implementation plans 
will be prepared by in 
early 2011 and finalized in 
close consultation with 
countries according to 
their needs, priorities 
during the 5 country 
surveys 

3.1.2.2 Identify stakeholder 
group and potential 
partnerships in Albania, 
Libya and Morocco 
(RAC/SPA) 

         

A first technical meeting on 
the current situation of 
potential partnership to 
launch MPA creation project 
in Morocco. 

− A technical report on 
the current situation of 
potential partnership to 
launch MPA creation 
project in Albania, Libya 
and Morocco. 
− Stakeholder 
Engagement Plans drafted 
and agreed in the first half 
of 2011 
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Outcomes/Results 
Activities 

2008  2009  2010  2011  2012  2013  2014 

3.1.2.3 Characterization of 
priority marine sites 
suitable to become MPAs ‐ 
country coast assessment 
in Montenegro, Bosnia and 
Herzegovina and Morocco 
(RAC/SPA)  

       

Evaluation meeting of 
marine areas in countries to 
select the best MPA 
candidates and country 
coast ecological survey for 
Morocco.  

Evaluation of marine 
areas in countries to 
select the best MPA 
candidates and country 
coast ecological survey, 
small scale fishery survey 
and MPA site selection 
final reports for Bosnia 
and Herzegovina, 
Montenegro and Morocco 

 

3.1.2.4 Inception, planning, 
zoning and development of 
four new MPAs (RAC/SPA) 
Tunisia, Montenegro, 
Albania and Croatia 

   

− Inception phase for  
planning, zoning and 
development of a new MPA 
in Tunisia   
− Draft quantitative 
ecological description of the 
marine area to be protected 
in Tunisia (Kuriat islands) 

− Inception phase for  
planning, zoning and 
development of new 
MPAs in Montenegro, 
Croatia and Albania   
− Draft quantitative 
ecological description, 
mapping and artisanal 
fishery study of the 
marine sites to be 
protected in Albania, 
Croatia, Montenegro and 
and Tunisia 

Management  Plan 
including quantitative 
ecological description, 
mapping and artisanal 
fishery study of the 
marine sites to be 
protected in Albania,  
Montenegro  and 
Tunisia 

Management  Plan 
includings 
quantitative 
ecological 
description, 
mapping and  
artisanal fishery 
study of the 
marine sited to be 
protected in 
Croatia  

 

3.1.2.5 Identification of 
local stakeholder 
participation mechanism 
for the pilot MPAs in 
Albania, Montenegro, 
Croatia and Libya 
(SPA/RAC) 

         

Draft reports and toolkits 
on Stakeholder 
participation mechanisms 
within MPAs 

Reports and toolkits on 
Stakeholder 
participation 
mechanisms within 
MPAs in Albania, 
Montenegro, Croatia 
and Libya 

3.1.2.6 MPA creation 
guidelines and teaching 
packages: practical 
methodologies to create 
sustainable MPAs available 
to managers and 
practitioners (SPA/RAC) 

   

‐ Countries provided with 
guidelines for the 
establishment and 
management 
of Marine Protected Areas 
for some important marine 
species ‐  

‐ Bibliographic review on 
subject of the MPA 
creation  
‐ Countries provided with 
methodological tools on 
MPAs  
‐ 2 methodological 
monographs edited, 
published, and translated 
to English, French and 
Arabic 

‐ Countries provided 
with methodological 
tools on MPAs 
‐ 2 methodological 
monographs edited, 
published and 
translated to English, 
French and Arabic 

‐ Countries 
provided with 
methodological 
tools on MPAs 
‐ 2 methodological 
monographs 
edited, published 
and translated to 
English, French 
and Arabic 
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3.1.2.7: Demonstration 
Project in Libya: The 
environmental case for a 
national network of MPAs 
in Libya (RAC/SPA and 
WWF‐MedPO) 

       

- First marine survey 
finalized 
- On‐the‐job training 
provided 

− Second marine survey 
finalized 
− On‐the‐job training 
provided 

− GIS database 
developed 
− Monitoring 
system drafted 
− Final report 
elaborated   

3.1.3 Improved MPA management 

3.1.3.1 Organize 3 
Mediterranean MPA 
Regional Training 
Workshops for MPA 
managers, practitioners 
and relevant authorities of 
existing MPAs based on the 
around specific themes, 
selected among the most 
recurrent, highest ranked 
Capacity Building needs 
obtained from a region‐
wide preliminary capacity 
building needs assessment 
(WWF‐MedPO) 

 

− Mentor 
Programme 
launched (February 
2009) 
− 30 target MPA 
managers and 
practitioners 
trained on MPA 
management 
planning (1st 
Regional Training 
Workshop) and 
committed to 
Implementation 
Agreements 
− 2 Mentor 
workshops 
organized 

46 MPAs managers and 
practitioners trained on 
Planning for Sustainable 
Fisheries in MPAs (2nd 
Regional Training Workshop)  
and committed to 
Implementation Agreements 
 

− 30 target MPA 
managers and 
practitioners trained on 
Planning for Sustainable 
Tourism in MPAs (3rd 
Regional Training 
Workshop) and 
committed to 
Implementation 
Agreements 
− 1 mentor workshop 
organized 

     

3.1.3.2 Organize specific 
technical assistance and 
exchange/twining 
programmes to provide on‐
site assistance to new‐
MPAs managers, 
practitioners and relevant 
authorities (RAC/SPA)  

 

New MPAs 
managers and 
practitioners get 
experience from 
well functioning 
MPAs / A 3 phases 
training on Marine 
Protected Areas 
(MPAs) 
Management Plan 
Preparation & 
Implementation in 
Syria (March, April 
and October 2009) 

New MPAs managers and 
practitioners get experience 
from well functioning MPAs 
/ Training course on MPAs 
creation and selection 

New MPAs managers and 
practitioners get 
experience from well 
functioning MPAs / New 
staff training in existing 
MPAs on monitoring and 
evaluation of MPAs 

New MPAs managers 
and practitioners get 
experience from well 
functioning MPAs / 
Training course on 
fisheries conservation 
aspects of MPAs  

New MPAs 
managers and 
practitioners get 
experience from 
well functioning 
MPAs / Staff 
exchange with 
existing MPAs and 
between new 
MPAs on 
monitoring and 
evaluation of 
MPAs 
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3.1.3.3 Organize specific 
technical assistance and 
exchange/twining 
programmes to provide on‐
site assistance to the 
participants of the 
Mediterranean MPA 
Regional Training 
Workshops to implement 
follow‐up activities (WWF‐
MedPO with the support of 
RAC/SPA) 

       

Technical assistance 
provided to the participants 
to the 1st Regional Training 
Workshop to support the 
implementation of their 
follow up activities through 
the Implementation 
Agreements 

Technical assistance 
provided to the 
participants to the 2nd 
Regional Training 
Workshop to support the 
implementation of their 
follow up activities 
through the 
Implementation 
Agreements 

Technical assistance 
provided to the 
participants to the 3rd 
Regional Training 
Workshop to support 
the implementation of 
their follow up activities  
through the 
Implementation 
Agreements 

3.1.3.4 On‐job‐training for 
managers, practitioners 
and relevant authorities in 
identified demonstration 
areas, on planning, 
management and 
ecological aspects of MPAs 
(RAC/SPA) 

   

New MPAs managers and 
practitioners already got 
experience within their own 
MPAs through on‐the‐job 
training in Libya and Tunisia 

New MPAs managers and 
practitioners get 
experience within their 
own MPAs through on‐
the‐job training in Libya 
and Tunisia 

New MPAs managers 
and practitioners get 
experience within their 
own MPAs through on‐
the‐job training in 
Montenegro 

New MPAs 
managers and 
practitioners get 
experience within 
their  own MPAs 
through on‐ the‐
job‐training in 
Croatia and 
Albania 

 

3.1.3.5 Demonstration 
Project in Turkey: Plan and 
specific zoning for the 
management of the Kas‐
Kekova SPA (WWF‐MedPO) 

 

− Project staff 
becomes operative 
− Preliminary 
studies finalized 

− Convention and 
contracts signed with local 
partners  
− Steering Committee 
established 
− Complementary studies 
finalized 
− First draft management 
plan  finalized. 

Management Plan 
discussed among 
stakeholders and 
upgraded 

Management plan of 
the marine component 
of Kas‐Kekova SPA 
finalized. 

   

3.1.3.6 Demonstration 
Project in Algeria: 
Concerted plan for the 
management of the marine 
part of the Taza National 
Park in Algeria (WWF‐
MedPO) 

 

− Convention 
and contracts 
signed with local 
partners 
− Project staff 
set operative 
− Steering 
Committee 
established 
− Preliminary 
studies finalized 

− Complementary studies 
finalized  
− First draft management 
plan finalized. 

Management Plan 
discussed among 
stakeholders and 
upgraded 

Management plan of 
the marine component 
of Taza NP finalized. 
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3.1.3.7 Demonstration 
Project in Croatia: 
Management and M&E 
plans for the existing MPAs 
(WWF‐MedPO) 

− Kick‐off 
meeting 
(December 2008) 
− Convention 
and contracts 
signed with local 
partners  
− Project staff 
set operative 
− Steering 
Committee 
established 
−  

− Workshops on 
the Management 
Planning Process 
− Preliminary 
studies finalized 

− Workshops on the 
Management Planning 
Process 
− First draft management 
plans for the MPAs involved 
in the project 

Management Plan 
discussed among 
stakeholders and 
upgraded 

Management plans of  
MPAs finalized. 

   

3.1.4 Ensuring financial Sustainability of regional and national MPA networks 

3.1.4.1: Financial analysis 
for the establishment of 
new MPAs (RAC/SPA) 

       

Draft report on 
financial issues  
affecting MPAs creation 
and development 
 

Report on financial 
issues  affecting 
MPAs creation and 
development MPA 
  

 

3.1.4.2: Demonstration 
Project in Tunisia: 
Establishment of the 
management unit of the 
Cap Negro‐Cap Serrat MPA, 
development of its Business 
Plan and identification of 
sustainable financial 
mechanism for MPAs 
(WWF‐MedPO) 

 
Convention and 
contracts signed 
with local partners 

− Management unit 
established 
− Steering 
Committee established 
− Study on 
sustainable  financial 
mechanisms finalized  

− Business plan 
for the MPA prepared 
− MPA boundary 
marker buoys system and 
other communication 
tools about the MPA 
developed 

Management activities 
implemented 

   

3.1.4.3: Demonstration 
Project: Demonstrating 
financial sustainability 
mechanisms for new MPAs 
in three different areas in 
Albania, Croatia, 
Montenegro and Tunisia 
(RAC/SPA) 

       

− A training 
course on financial 
sustainability for three 
countries  
− MPA 
Sustainability 
supported by a clear 
understanding of key 
financial issues 

− Reports 
on financial 
planning for the 
three MPAs 
− Financial 
sustainability of 
specific MPAs 
strengthened by 
appropriate 
business planning 
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3.2 Promotion of the sustainable use of fisheries resources in the Mediterranean through ecosystem – based management approaches (FAO) 

3.2.1 Application of the Ecosystem approach to fisheries management at regional and subregional levels (Croatia, Montenegro, Tunisia, Turkey) 

3.2.1.1: Identify needs and 
priorities for 
mainstreaming the 
Ecosystem Approach to 
Fisheries into fisheries 
management and research  

         

− Main stakeholders 
for defining EAF priorities 
identified in the four 
directly targeted countries 
− EAF‐related priorities 
identified for at least two 
of the directly targeted 
countries, in consultation 
with the main fisheries 
institutions 

EAF‐related priorities 
identified for the four 
directly targeted 
countries, in 
consultation with the 
main fisheries 
institutions 

3.2.1.2   Develop capacity 
for the application of the 
Ecosystem Approach to 
Fisheries 

   

− At least one training 
action on EAF directed to 
staff of fisheries institutions 
from the directly targeted 
countries carried out 
− Key staff from fisheries 
institutions from at least 
three of the directly 
targeted countries have 
accompanied at least one 
EAF training action 

− Reviews of the work 
plans of the main fisheries 
institutions in at least two 
of the target countries. 
− Draft proposals to 
explicitly include activities 
directed towards the 
implementation of EAF 
into the work plans of the 
main fisheries institutions 
of at least two of the 
target countries; 

Key staff from the 
national fisheries 
institutions of the 
directly targeted 
countries able to 
incorporate EAF 
considerations in their 
work 

Fisheries 
Institutions in at 
least three of the 
directly targeted 
countries have 
drafted plans to 
integrate EAF 
considerations into 
their work; 

 

3.2.1.3 Identification and 
proposal of improvements 
to the legal and 
management frameworks 
to facilitate application of 
the Ecosystem Approach to 
Fisheries 

     

− Main weaknesses of 
legal and management 
frameworks for 
application of EAF 
identified for at least two 
of the directly targeted 
countries 
− Main improvements 
of the legal and 
management frameworks 
necessary for facilitating 
application of EAF 
identified in at least two 
of the directly targeted 
countries 
 

Proposals for 
improvements of the 
legal and management 
frameworks for 
facilitating application 
of EAF drafted for at 
least two of the 
targeted countries. 

Proposals for 
improvements of 
the legal and 
management 
frameworks for 
facilitating 
application of EAF 
drafted for the 
four targeted 
countries. 
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3.2.2 Addressing bycatch of regionally important species at a fleet level (Morocco and Tunisia)  

3.2.2.1: Risk assessment to 
prioritise fishing‐related 
threats to vulnerable fish 
and iconic vertebrate 
species  

     

− Target fishing métiers 
(1 or 2 per country) 
identified; 
− Areas probably 
concentrating the bulk of 
evidences of fishing 
impacts identified; 
− Main vulnerable and 
iconic species affected by 
the selected métiers 
identified; 
− Possible “hot spots” 
regarding the impact of 
fishing on selected species 
are identified in the two 
concerned countries. 

Main patterns of by‐
catch of iconic and 
vulnerable species 
identified at the two 
directly targeted 
countries; 

The level of risk to 
main iconic 
vertebrate species 
populations from 
identified métiers 
is assessed; The 
situations with 
highest risk (hot 
spots), are 
identified. 

 

3.2.2.2 Develop and 
demonstrate solutions to 
bycatch mitigation for 
protected/endangered 
species of fish and 
invertebrates and/or for 
iconic vertebrate species  

     

Possible mitigation 
solutions identified and 
implementation 
conditions analysed 

Experimental work of 
demonstration carried 
out  

Demonstration 
project completed, 
results shared with 
fishers and report 
drafted 

 

Activity 3.2.3: Supporting fishermen participation in monitoring and management of coastal MPA’s 

3.2.3.1 Participation of the 
fishing communities on the 
monitoring of fishing 
activities. 

   
Specific  coastal  MPA 
selected 

− Guidelines, technical 
manuals, training content 
and appropriate survey 
material elaborated; 
− Participating 
fishermen selected; 
− Operational 
monitoring system 
implemented; 
− Data base updated 

Monitoring Data 
collated and Data base 
updated 

Monitoring Data 
collated and Data 
base updated 

 



 

Page 25 of 69 

Outcomes/Results 
Activities 

2008  2009  2010  2011  2012  2013  2014 

3.2.3.2. Diffusion of the 
scientific results  

     

− Research 
communication team 
identified; 
− Format for presenting 
summarized results to the 
fishermen community 
defined; 
− Summarised 
monitoring results 
presented and discussed 
jointly by fishermen and 
scientists 

Summarised monitoring 
results presented and 
discussed jointly by 
fishers and scientists 

Summarised 
monitoring results 
presented and 
discussed jointly 
by fishermen and 
scientists 

 

3.2.3.3. Consultation 
mechanism for the 
elaboration and 
implementation of 
management measures 

       

Proposals for 
mechanisms supporting 
the participation of 
fishermen in the 
management of fishing 
in MPA elaborated 

Proposal for the 
creation and 
recognition of a 
specific MPA 
management 
advisory 
committee, 
including 
fishermen, 
elaborated. 
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4. Project Co‐ordination, Replication and Communication Strategies, Management and M&E 

4.1 Project Co‐ordination, Management and M&E 

4.1.1 Project 
Management Unit 
(PMU) 

PMU posts 
advertised upon 
signature of 
projects legal 
agreement with 
UNEP DGEF 
(October) 

PMU recruited: 
Coastal and 
Marine Expert 
(May); an 
Administrative 
Officer (June) 
and Project 
Manager 
(August) 

− Coordination and 
monitoring of all partners 
activities, 
− Ensuring coordination 
with WB Sustainable Med 
(ex Investment Fund) 
projects, 
− Organisation of SC and 
CG meetings 
− Harmonization and 
submission of all financial 
and technical reports to 
DGEF  

− Coordination and 
monitoring of all 
partners activities,  
− Ensuring 
coordination with WB 
Sustainable Med (ex 
Investment Fund) 
projects,  
− Organisation of SC 
and CG meetings 
− Harmonization and 
submission of all 
financial and technical 
reports to DGEF 

− Coordination and 
monitoring of all 
partners activities,  
− Ensuring 
coordination with WB 
Sustainable Med (ex 
Investment Fund) 
projects, 
− Organisation of SC 
and CG meetings 
− Harmonization and 
submission of all 
financial and technical 
reports to DGEF 

− Coordination and 
monitoring of all 
partners activities,  
− Ensuring 
coordination with 
WB Sustainable Med 
(ex Investment 
Fund) projects, 
− Organisation of 
SC and CG meetings 
− Harmonization 
and submission of all 
financial and 
technical reports to 
DGEF 

− Preparation of 
final report 
− Closure of 
project until 31 
August 2014  

4.1.2 
MedPartnership 
Project Steering 
Committee (SC) 

   

1st Steering Committee 
meeting /Inception 
Workshop to provide 
recommendations and 
adopt Inception report, 
project work‐plan and 
budget 

2nd Steering 
Committee meeting – 
evaluate previous 
year's activities, adopt 
workplan and budget 
for the following year, 
and review 
recommendations for 
investment projects 
and replicable 
practices   

3th Steering 
Committee meeting ‐ 
evaluate previous 
year's activities, review 
recommendations of 
mid‐term assessment 
and PMU’s response, 
adopt workplan and 
budget for the 
following year and 
review 
recommendations for 
investment projects 
and replicable 
practices   

4th Steering 
Committee meeting‐ 
evaluate previous 
year's activities, 
adopt workplan and 
budget for the 
following year  and 
review 
recommendations 
for investment 
projects and 
replicable practices   

− 5th Steering 
Committee 
meeting ‐ 
− review 
recommendations 
of final 
assessment and 
PMU’s response 
and agree on 
actions for 
sustainability of 
the project 
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4.1.3 
MedPartnership 
Coordination 
Group (CG)  

 

1st CG meeting 
to agree on 
Inception phase 
actions, 
consultations 
and deliverables 

2nd CG meeting to 
analyse implementation 
of project activities, and 
agree on proposed 
revisions to be submitted 
for 2nd Steering 
Committee meeting 

3rd CG meeting to 
analyse project 
activities, propose 
activities towards the 
Mid‐term Evaluation, 
prepare the PMU 
position, analyse 
implementation of the 
Replication Strategy, 
and agree on proposed 
revisions to be 
submitted for 3nd 
Steering Committee 
meeting 

4th CG meeting to 
analyse project 
activities, analyse 
implementation of the 
proposals of the Mid‐
term Evaluation, 
analyse 
implementation of the 
Replication Strategy, 
and agree on proposed 
revisions to be 
submitted for 4th  
Steering Committee 
meeting 

5th CG meeting to 
analyse project 
activities, analyse 
implementation of 
the Replication 
Strategy, and agree 
on proposed actions 
to be submitted for 
5th  Steering 
Committee meeting 

 

4.1.4 Sustainable 
Financial 
Mechanism for the 
long term 
implementation of 
NAPs 

     
Selection process 
completed and the post 
filled  

− Preparation of 
policy briefs on current 
financial practices and 
instruments 
− Preparation of 
guidelines for public 
sector investments and 
its participation in 
environmental 
financing 
− Up‐to‐date 
inventory of financial 
practices/instruments/
opportunities related 
to marine pollution 
control 

− Support to 
countries in 
encouraging 
inclusion pf NAP 
actions in national 
development plans 
and strategies 
− Prioritization of 
NAP interventions in 
countries 
− Assistance to 
countries in 
preparation of 
bankable projects 
− Participation in 
implementation of 
Replication Strategy  

− Assistance to 
countries in 
preparation of 
bankable projects 
− Participation in 
implementation 
of Replication 
Strategy 
− Organization of  
training 
workshops to 
evaluate lessons 
learned and 
increase 
capacities to 
prepare financial 
strategies  

4.1.5 Long term 
Sustainability of 
Activities Beyond 
the Lifetime of the 
MedPartnership1 

       

Initiation of contacts 
with potential 
partners/donors/countr
ies to finance post 
project activities and 
investments 

Discussions during SC 
and CG with 
potential 
partners/donors/ 
countries and 
definition of concrete 
actions and 
measures 

 

                                                 
1 The Steering Committee and the Coordination Group will carry out this Sub-component 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

4.1.6 Inter 
agencies meetings 

   

Ad‐hoc technical meetings 
among partners within a 
component to secure 
convergence of results 

Ad‐hoc technical 
meetings among 
partners within a 
component to secure 
convergence of results 

Ad‐hoc technical 
meetings among 
partners within a 
component to secure 
convergence of results 

Ad‐hoc technical 
meetings among 
partners within a 
component to secure 
convergence of 
results 

 

4.1.7 Mid Term 
Stocktaking 
Meeting 

           

Stocktaking meeting 
organised in the second 
half of the year, prior to 
the 16th COP, will bring 
progress of the project 
to the attention of the 
Barcelona Convention’s 
Contracting Parties and 
chart activities towards 
the mid‐term 
evaluation 

4.1.8 Monitoring, 
Auditing, 
Evaluation and 
Reporting 

 

Project 
Implementation 
review (PIR) 
completed 
informally and 
submitted to 
DGEF 

− Half Yearly Progress 
reports (HYR), half yearly 
finance reports, PIR 
prepared with all 
partners and submitted 
to DGEF 
− Monitoring and 
Evaluation plan and 
indicators revised and 
agreed as part of 
Inception Report 

Half Yearly Progress 
reports (HYR), half 
yearly finance reports, 
PIR prepared with all 
partners and 
submitted to DGEF 

− Independent Mid‐
Term Evaluation (MTE) 
in the first half of 2012 
− Half Yearly Progress 
reports (HYR), half 
yearly finance reports, 
PIR prepared with all 
partners and 
submitted to DGEF 
− Report of MTE 
reviewed and finalized 
along with the project 
management unit 
response agreed at the 
Steering Committee 
meeting 

− Half Yearly 
Progress reports 
(HYR), half yearly 
finance reports, PIR 
prepared with all 
partners and 
submitted to DGEF 
− Independent 
Final Evaluation at 
end of 2013 

− Final report 
submitted 
− Management 
response to final 
evaluation 
prepared and 
recommendations 
used to assist in 
long‐term plan for 
the sustainability 
of the 
MedPartnership 
(see activity 4.1.4) 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

4.1.9 National 
Coordination and 
Inter‐ministerial 
Coordination 

   

Preparation of Agreement 
with National Ministries 
for the National Focal 
Points 

− Signing of the 
Agreement between 
UNEP/MAP and each 
country  
− Report on the 
status of inter‐
ministerial 
coordination in each 
country 
− First Inter‐
ministerial 
Coordination meeting 
held in each country 

− Second Inter‐
ministerial 
Coordination meeting 
held in each country 
− Implementation of 
agreed actions for 
enhanced coordination 

− Third Inter‐
ministerial 
Coordination 
meeting held in each 
country 
− Implementation 
of agreed actions for 
enhanced 
coordination 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

4.1.10 NGOs 
involvement in the 
region 

− Basic 
visibility and 
awareness of 
the project in 
the Med civil 
society  
− Capacity 
building 
workshops in 
SEE 
 

− Basic 
visibility and 
awareness of 
the project in 
the Med civil 
society  
− Major 
regional civil 
society events 
address the 
UNEP/MAP GEF 
SP  

− Systematic provision 
of information on the 
project to the civil society 
in the region 
− NGO Involvement Plan 
prepared and adopted 
− NGOs participate in 
project administration 
and activities 
− Knowledge product 
produced for capacity 
building for enhanced 
role and involvement of 
NGOs and CBOs in the 
region. 
− Major regional civil 
society events address 
the UNEP/MAP GEF SP 
− Streamlined civil 
society involvement and 
capacity building 
activities (meetings, 
trainings, workshops) 
with other Med initiatives 

− Systematic 
provision of 
information on the 
project to the civil 
society in the region 
− Revised and 
adapted NGO 
Involvement Plan 
prepared 
− NGOs participate in 
project administration 
and activities 
− Streamlined civil 
society involvement 
and capacity building 
activities (meetings, 
trainings, workshops) 
with other Med 
initiatives 
− Major regional civil 
society events address 
the UNEP/MAP GEF SP 
− GEF SGP addresses 
the environmental 
concerns of project in 
Morocco, Tunisia, 
Egypt, Palestinian 
Authority, Lebanon, 
Syria, Turkey and 
Albania 

− Systematic 
provision of 
information on the 
project to the civil 
society in the region 
− Adapted NGO 
Involvement Plan  
− NGOs participate in 
project administration 
and activities 
− Knowledge product 
produced 
− Streamlined civil 
society involvement 
and capacity building 
activities (meetings, 
trainings, workshops) 
with other Med 
initiatives 
− Major regional civil 
society events address 
the UNEP/MAP GEF SP 
− GEF SGP addresses 
the environmental 
concerns of project in 
Morocco, Tunisia, 
Egypt, Palestinian 
Authority, Lebanon, 
Syria, Turkey and 
Albania 

− Systematic 
provision of 
information on the 
project to the civil 
society in the region 
− Adapted NGO 
Involvement Plan  
− NGOs participate 
in project 
administration and 
activities 
− NGOs are 
involved in NAPs 
implementation 
− Major regional 
civil society events 
address the 
UNEP/MAP GEF SP 
− Best practices on 
NGO/CBO 
involvement in the 
project 

− Systematic 
provision of 
information on 
the project to the 
civil society in the 
region 
− Analysis on 
how effective 
NGO involvement 
has been ‐ to be 
conducted at the 
end of the project 
− Major regional 
civil society 
events address 
the UNEP/MAP 
GEF SP 
 

4.2   Information and Communication strategies 

4.2.1 Developing 
and implementing 
the CS 

   
Development of a very 
first draft of the CS 

Development and 
finalization of the CS 
Monitoring the CS 
Evaluation of the CS 

Monitoring the CS 
Evaluation of the CS 
 

Monitoring the CS 
Evaluation of the CS 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

4.2.2 
Implementing the 
Internal 
Communication 
Strategy 

  −  

− Partners’ I&C Contact 
Points established 
− Guidelines for 
coordinated image 
− Publication and 
Communication Plan 2011 
agreed 

− Partners’ I&C CPs 
annual meeting 
− Publication and 
Communication Plan 
2012 agreed 
− Exchange of 
information between 
the communication 
team and all project 
partners 

− Partners’ I&C CPs 
annual meeting 
− Publication and 
Communication Plan 
2012 agreed 
− Exchange of 
information between 
the communication 
team and all project 
partners 

− Partners’ I&C 
CPs annual meeting 
− Publication and 
Communication Plan 
2012 agreed 
− Exchange of 
information between 
the communication 
team and all project 
partners 

− Partners’ I&C 
CPs annual 
meeting 
− Publication 
and 
Communication 
Plan 2012 agreed 
− Exchange of 
information 
between the 
communication 
team and all 
project partners 

4.2.3 
Implementing the 
External 
Communication 
Strategy 

 

− Preparatory 
activities for the 
development of 
MedPartnership 
website 
− Preparatory 
works 
− “Strategic 
Partnership” 
video for 16th 
COP realized 
(Marrakech side 
event) 

− Preparatory activities 
for the development of 
MedPartnership website 

− Website setup 
− Launch of Website 
− Website 
administration and 
update 
− Promotional 
material (gadgets) 
− Press releases 
− Development of 
the web‐based 
interactive national fact 
sheets 
− Design and 
development of 
communication 
materials 
− Diffusion and 
dissemination of all 
communication outputs 
− Developing/updati
ng a contacts list in a 
comprehensive 
database 
− Organization of 
visibility/communicatio
n events 
− Participation in a 
selection of 
international/national 

− Web pages  
maintained 
− Press releases 
− Promotional 
material (gadgets) 
− Design and 
development of 
communication 
materials 
− Diffusion and 
dissemination of all 
communication outputs 
− Developing/updati
ng a contacts list in a 
comprehensive 
database 
− Organization of 
visibility/communicatio
n events 
− Participation in a 
selection of 
international/national 
environmental events: 

− Web pages  
maintained 
− Promotional 
material (gadgets) 
− Press releases 
− Design and 
development of 
communication 
materials 
− Diffusion and 
dissemination of all 
communication 
outputs 
− Developing/upd
ating a contacts list 
in a comprehensive 
database 
− Organization of 
visibility/communicat
ion events 
− Participation in a 
selection of 
international/nationa
l environmental 
events: 

− Web pages  
maintained 
− Promotional 
material (gadgets) 
− Press releases 
− Design and 
development of 
communication 
materials 
− Diffusion and 
dissemination of 
all communication 
outputs 
− Developing/u
pdating a contacts 
list in a 
comprehensive 
database 
Organization of 
visibility/communi
cation events 
− Participation 
in a selection of 
international/natio
nal environmental 
events: 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

environmental events 

4.2.4 
Facilitating/suppor
ting the 
Replication 
Strategy 

     

− Integrating into the 
MedPartnership 
website Replication 
tools 
− Providing support 
to replication strategy 
dissemination 
mechanism 
− Coordination 
between the 
communication and the 
replication teams 

− Keeping the  
MedPartnership 
website Replication 
tools content up to 
date 
− Providing support 
to replication strategy 
dissemination 
mechanism 
− Coordination 
between the 
communication and the 
replication teams 

− Keeping the  
MedPartnership 
website Replication 
tools content up to 
date 
− Providing 
support to 
replication strategy 
dissemination 
mechanism 
− Coordination 
between the 
communication and 
the replication teams 

− Keeping the  
MedPartnership 
website 
Replication tools 
content up to date 
− Providing 
support to 
replication 
strategy 
dissemination 
mechanism 
− Coordination 
between the 
communication 
and the replication 
teams 

     4.3 Replication Strategy 

4.3.1 Overall 
Coordination 

   
− Collection of 
Information, Desk Studies, 
− Definition of Strategy 

− Preparation of 
Overall Portfolio 
Assessment 
− Preparation of 
Replication Plan for 
2011 for SC approval 
− Oversight of 
Activities  

− Oversight of 
Activities 
− Preparation of 
Replication Plan for 
2012 for SC approval 
− Updating of 
Portfolio Assessment 

− Oversight of 
Activities 
− Preparation of 
Replication Plan for 
2013 for SC approval 
− Updating of 
Portfolio Assessment 

− Oversight of 
Activities 
− Preparation of 
Replication Plan 
for 2014 for SC 
approval 
− Updating of 
Portfolio 
Assessment 

4.3.2 
Establishment 
Demonstration 
Centers for 
capacity building 
and dissemination 
of lessons learnt 

       
Review of potential 
sites 

Proposal for Demo 
Centers prepared 
and presented to the 
Steering Committee 
for approval 

Demo Centers 
established  

4.3.3 Publication of 
Reports on 
Selected Replicable 
Practices  

     

Preparation,  
translation and 
publication of selected 
reports  

Preparation,  
translation and 
publication of selected 
reports 

Preparation,  
translation and 
publication of 
selected reports 

Preparation,  
translation and 
publication of 
selected reports 
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Main Outcomes/Outputs at year end Activities 
2008  2009  2010  2011  2012  2013  2014 

4.3.4 Final 
Regional 
Replication Report  

           

Preparation, 
translation and 
publication of Final 
Report on 
Replication 

4.3.5 Regional 
Replication 
Workshops 

     

− Regional 
Workshop Reduction of 
Industrial Discharges ‐  
TEST experience, 
Turkey 

− RW on IWRM for 
Nutrient Reduction and 
Erosion Control 
− RW on ICZM and 
Coastal Aquifers 
− RW on The design 
and Management of 
MPAs MedPartnership 
Experience 

− RW on Nutrient 
Removal and WWT 
Systems 
− RW on the 
Reduction of by‐
catch: dissemination 
of procedures 

− RW on 
Agricultural runoff 
reduction, the 
experiences of the 
Black Sea and 
Mediterranean 
Basins. 
− RW on the 
rehabilitation of 
the Alexandria 
coastal zone 

4.3.6 Replication 
Conference 

        Preparation and design 
Submission for 
approval to SC 

MedPartnership 
Replication 
Conference 
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Detailed Work‐plan for 2011 

Component 1: 2011 Work‐plan 
  2011 
1. Integrated approaches for the 
implementation of the SAPs and NAPs: 
ICZM, IWRM and management of 
coastal aquifer 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of end 

2011 

1.1 Management of Coastal Aquifer and Groundwater 

1.1.1 Assessment of coastal aquifer risk and uncertainty and mapping of their vulnerability 

1.1.1.1 Assessment of risk and 
uncertainty related to the 
Mediterranean coastal aquifer (regional 
with a case study in Morocco) 

1. Coordination meeting for the Assessment of risk 
and uncertainty related to Mediterranean coastal 
aquifers 
2. Consultations for identification of 13 national 
experts initiated 

1. Final report of case study Nador Lagoon 
2. Draft report on risk and uncertainty for the 
MED coastal aquifers prepared 
3. Final report on risk and uncertainty for the 
MED coastal aquifers prepared 

1. Regional dissemination and training 
activities  
2. Reports of the meetings available, 
preliminary reports on results achieved  

1.1.1.2 Coastal aquifer vulnerability 
mapping (Tunisia and Croatia) 

1. Coordination meeting for implementation of 
vulnerability mapping activities in Tunisia 
2. Coordination meetings for implementation of 
vulnerability mapping activities in Croatia 
3. Workshop for restitution of vulnerability 
mapping activities in Tunisia 

1. Reports of the meetings available,  
reports on results achieved in the case studies in 
Tunisia and Croatia 

1. Tunisia (Ghar El Melah) completed 
2. Croatia (Novljanska Žrnovnica karstic 
spring, and Pula coastal aquifer) started 
3. Training & technology transfer 
4. Technology and information system 
for management of coastal aquifers 
introduced for regional MED 
dissemination and replications 

1.1.1.3 Coastal aquifer supplement to 
TDA‐MED: Development of a coastal 
TDA supplement 

1. Coordination meetings for preparation of 
aquifer supplement to TDA‐MED/SAPs 

1. Reports of the meetings available 
2. National TDA reports 

1. Aquifer TDA committee for coastal 
aquifer supplement to TDA‐MED 
established 
2. National TDA reports developed 

1.1.2 Regional actions for Costal Aquifer Management 

1.1.2.1 Development of a regional 
Action Plan on Coastal Aquifers 

1. Coordination meetings for preparation of a 
regional action plan on coastal aquifers 

1. Reports of the meetings available 
1. (3) sub‐regional action plans (Adriatic; 
Southern/ Central; Levantine/ Aegean) 
developed subsequent to the workshops 

1.1.2.2 Integration of groundwater 
management in ICZM and IWRM 
planning systems (demonstrations in 
Algeria and Montenegro/Albania) 

1. Meetings for implementation of ICZM plans 
including coastal aquifer management in 
Albania/Montenegro case study 
2. Meetings for implementation of ICZM plans 
including coastal aquifer management in Algerian 
case study 

1. Reports of coordination meetings available 
2. Methodology for development of ICZM plans 
available 

1. Methodological framework 
methodology for development of 
ICZM plans finalized 
2.National teams established and 
operational 
3. ICZM plans developed in selected 
areas of Algeria and 
Albania/Montenegro 
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  2011 
1. Integrated approaches for the 
implementation of the SAPs and NAPs: 
ICZM, IWRM and management of 
coastal aquifer 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of end 

2011 

1.1.2.3 Identification and planning of 
coastal groundwater demonstrations 

 
1.  List of demonstration sites available 
2. Sub‐regional plans for demonstrations 
available 

1. Consultation / assessment/ 
coordination of common sub‐regional, 
priorities, demands and technologies for 
groundwater demonstrations in three 
sub regions  
2. Sub‐regional plans for demonstrations 
in the three sub‐regions 

1.1.2.4 Sustainable Coastal Land 
Management (Tunisia) 

1. Coordination meeting for the Sustainable 
Coastal/Land Management case study in the Gabes 
Oases in Tunisia 

1. Report on data collection 
2. Report on geological settings 
3. Report on GIS/database system 
Implementation and database available 
4. Report on water demand 
5. Report of the meeting available 

1. Mechanism for dissemination 
established and operational  
2. Improved visibility of the project 
3. Project newsletters issued 
4. Groundwater modeling started 
5. Socio‐economical studies started 
6. Analysis of irrigated systems and 
Oases’ ecosystems and relationship with 
aquifers 
7. Training activities started 
 

1.1.2.5 Implementation of eco‐
hydrogeology applications for 
management and protection of coastal 
wetlands (demonstration in Morocco) 

1. Coordination meeting for the implementation of 
the study of eco‐ hydrogeological and coastal 
wetland in Morocco 
2. Coordination meeting for the inventory of MED 
groundwater dependent coastal wetlands 

1. Methodology for classification of MED 
groundwater dependent coastal wetlands for 
hydrogeological management/ protection 
available  
2. Meeting reports available 
3. Draft inventory of  MED groundwater 
dependent coastal wetlands  
4. Reports of the meetings available 

1. Methodology available 
2. Application in selected priority MED 
coastal wetlands  (Martil river coastal 
aquifer in Morocco)  
3. Coordination with regional policy 
docs; SAP BIO; and actors 

1.1.2.6 Coastal aquifer supplement to 
SAP MED, SAP BIO and NAPs 

1. Coordination with regional policy docs; SAPs and 
actors 
2. Coordination meeting for preparation of aquifer 
supplement to SAPs 

1. Regional draft document based on “Regional 
actions on coastal aquifer management” 
prepared 
2. Reports of the meetings available 

1. Regional draft assessment based on 
“Regional actions on coastal aquifer 
management” prepared 

1.1.3 Legal, Institutional and policy reform for Coastal Aquifer Management 

1.1.3.1 Policy/legal/institutional 
regional assessment for coastal aquifer 
management 

1. Identification of national consultants/experts  
2. Coordination meetings for the national 
assessments of legal frameworks coastal aquifer 

1. Background document on legal, institutional 
issues on coastal aquifers in the Mediterranean 
prepared 
2. National reports on legal framework for 
groundwater/ coastal aquifers management in 
MED countries completed 
3. Regional report, including gaps and 
deficiencies in legal, institutional frameworks 

1. Group of national consultants/experts 
established and operational 
2. National assessments of legal 
framework for groundwater/ coastal 
aquifers management in MED countries 
completed 
 3. Regional assessment, including gaps 
and deficiencies in legal, institutional 



 

Page 36 of 69 

  2011 
1. Integrated approaches for the 
implementation of the SAPs and NAPs: 
ICZM, IWRM and management of 
coastal aquifer 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of end 

2011 

4. Reports of the meetings available  frameworks vis‐ à‐vis Barcelona 
Convention and related protocols 

1.1.3.2 Policy/legal/institutional reform, 
institutional development and 
mechanism for coastal aquifer 
management 

1. Expert Meeting for the formulation of 
legislative, policy and institutional reforms on 
coastal aquifers 

1. Report of the meeting available 
1. Formulation of legislative and policy 
and institutional reforms started 

1.1.4 Spatial technology application  ‐ 
Cross cutting activity 

1. Workshop for the use of spatial technology and 
Earth Observation data applications for coastal 
groundwater management 

1. Report of the workshop  available 
2. Data applications available 
3. Satellite images and maps used in the case 
studies available 

1. Requirements for spatial technology 
and Earth Observation (EO) data 
applications and technical assistance 
under the coastal aquifer component  
2. Promotion and active use of spatial 
technology secured with the partners 
3. Access to and application of EO data 
and technical expertise 

1.2 Integrated Coastal Zone Management 

1.2.1 Support activities in preparation of National ICZM Strategies and NAPs 

1.2.1.1 Support to the preparation of 
ICZM NAPs (demonstrations in Albania 
and Algeria) 

− Expert meeting on National ICZM Strategies 
− Regional Workshop on National ICZM 
Strategies 
− Inception meeting on National ICZM Strategy 
in Tirana, Albania 
− Inception meeting on National ICZM Strategy 
in Algeria 

− Guidelines on preparing National ICZM 
Strategies 
− Assessment of the National ICZM Strategies 
and other relevant documents with lessons 
learned 
− Report of the Expert Meeting 
− Report of the Regional Workshop 
− Report of the inception meeting in Albania 
− Scoping Report for Albania 
− Report of the inception meeting in Algeria 
− Scoping Report for Algeria 

− Participants of the Regional 
Workshop on National ICZM Strategies 
trained on how to prepare NICZMS 
− Guidelines on NICZMS disseminated 
and options for replication  assessed 
− 2 agreements on preparation of 
NICZMS signed 
− 2 NICZMS initiated, experts 
contracted and stakeholders identified  
− 2 inception meetings to launch 
preparation of 2 NCIZMS held 

1.2.1.2 Harmonizing national 
institutional arrangements and 
legislation with ICZM Protocol for the 
Mediterranean 

− Expert meeting to discuss case studies on 
national implications of the ratification of the ICZM 
Protocol 
− Regional Workshop to present the case studies 

− Report of the expert meeting 
− Report of the Regional Workshop 
− Final document for dissemination 

− Participants of the expert meeting 
exchanged ideas and reached consensus 
on some open questions coming from 
the case studies 
− Participants of the Regional 
Workshop trained on the national 
implications of ratification of the ICZM 
Protocol 
− Final document disseminated 
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  2011 
1. Integrated approaches for the 
implementation of the SAPs and NAPs: 
ICZM, IWRM and management of 
coastal aquifer 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of end 

2011 

1.2.1.3 Integrative Methodological 
Framework (IMF) for convergence of 
groundwater/aquifers, water resources, 
biodiversity and coastal management 

4th IWG meeting to discuss implementation of IMF 
at the pilot areas (Shkodra or Ulcinj) 

− Report of the meeting 
− Recommendations for achieving the 
integrative approach  

− Integration within the pilot projects 
strengthened 
− IMF improved 

1.2.1.5 Improved integrative planning 
and use of ICZM methodologies and 
tools to support ICZM Protocol  

Participation of the selected consultant at the 4th 
IWG meeting 

‐ Assistance to national consultants preparing 
ICZM Plans in Buna/Bojana and in Reghaia 

Assistance to national consultants 
preparing ICZM Plans in Buna/Bojana 
and in Reghaia 

1.2.2 Application of ICZM approach, tools, and techniques in demo areas 
1.2.2.1 (a) ICZM Plans to demonstrate 
ICZM approach, tools and techniques in 
selected areas: ICZM Plan in TB demo 
area of high environmental sensitivity 
(Montenegro and Albania) 

1st harmonization meeting 

− Scoping Report  
− Report of the 1st harmonization meeting 
− Communication Plan 
− Draft Analysis Report 

National team established, work‐plan 
agreed, channels for public participation 
created, consensus reached on the vision 
for the coast, indicators selected, 
analysis in progress 

1.2.2.1 (b) ICZM Plans to demonstrate 
ICZM approach, tools and techniques in 
selected areas: ICZM Plan in 
wetlands/marine area of high 
value/sensitivity with MPA 
identification (Algeria) 

1st harmonization meeting 

− Scoping Report  
− Report of the 1st harmonization meeting 
− Communication Plan 
− Draft Analysis Report 

National team established, work‐plan 
agreed, channels for public participation 
created, consensus reached on the vision 
for the coast, indicators selected, 
analysis in progress 

1.3 Integrated Water Resources Management (IWRM) 

1.3.1 Contribute to Developing the new 
Strategy for Water (SWM) in the 
Mediterranean 

Meetings of the Water Expert Group to work on 
the SWM’s Action Plan are pending upon political 
decision within the UfM framework  
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  2011 
1. Integrated approaches for the 
implementation of the SAPs and NAPs: 
ICZM, IWRM and management of 
coastal aquifer 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of end 

2011 

1.3.2 Catalyse Action and Build capacity 
on National  IWRM Planning  in 2  target 
countries 

‐ Lebanon: in addition to continuous coordination 
with stakeholders through steady presence in the 
country, three consultation meetings/workshops 
(Feb, Jun, Dec) are foreseen to present and discuss 
progress on the elaboration of the IWRM Plan 
(including the decision on and finalisation of the 
ToR) and the presentation of the final version of 
the PSP Assessment  
‐ Tunisia: in addition to continuous coordination 
with stakeholders through steady presence in the 
country, two events are foreseen (Mar, Sep) to 
launch IWRM interventions in the country, a PSP‐
related activity and assess their progress  
‐ Palestine: two coordination meetings (Feb, Oct) 
to present and discuss progress of the governance 
reform‐related supporting activities 

‐ Lebanon: final PSP Assessment for water 
infrastructure in Lebanon; finalised ToR for the 
elaboration of the IWRM Plan; compilation of 
data to be used for scenario‐building in the 
WEAP model; Reports from Consultation 
Workshops 
‐ Tunisia: final draft of PSP Assessment for 
Tunisia; IWRM Assessment for the country with 
emphasis on priority actions; Reports from 
Meetings 
‐ Palestine: Reports from Meetings; finalised 
briefing documents on implemented activities 

‐ Lebanon: Government assisted towards 
elaborating a National IWRM Plan; 
enhance capacity of authorities on using 
the WEAP model and scenario building; 
active involvement of stakeholders in the 
elaboration process of the IWRM Plan 
‐ Tunisia: assist the Government identify 
priority IWRM actions and incorporate 
IWRM considerations in the water 
sector; familiarise the authorities with 
the PSP framework and the 
opportunities/challenges from private 
sector involvement; active engagement 
and consultation with stakeholders 
(including out‐of‐the‐water‐box actors) 
‐ Palestine: assist PWA with the 
implementation of its Water Governance 
Programme 

1.3.3 Develop Integrated Resources 
Basin Management (IRBM) in globally 
important river basin(s) and adjacent 
coastal area 

‐ Drin River Basin: two national consultation 
meetings (Apr, May) 
‐ Buna River Basin: one consultation meeting 
(May) to be organised jointly with PAP/RAC 

‐ Drin River Basin: Reports from Meetings; 
Assessment of IWRM challenges and impacts 
‐ Buna River Basin: ToR for the Management 
Plan; Scoping Report; Meeting Report 

‐ Drin River Basin: advance with the 
strategic shared vision for the basin’s 
management plan 
‐ Buna/Bojana River Basin: active 
involvement of stakeholders in the 
elaboration of the Management Plan  
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 Component 2: 2011 Work‐plan 

Activities  2011 

2. Pollution from land based activities, including 
Persistent Organic Pollutants: implementation of 
SAP MED and related NAPs 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of 

end 2011 

2.1 Facilitation of policy and legislation reforms for pollution control 
(a) Industrial pollution pilot projects 

2.1.1 Phosphogypsum slurry management in 
Lebanon, Tunisia and Syria 

− Contract expert to undertake the ToRs 
− national review meeting might be 
organized 

− Report on assessment of the state‐of‐
the‐art  
− Policy reform text might be finalized 

‐Policy reform for the sector in 
Tunisia 
‐reduction of pollution from 
phosphogypsum in Tunisia 
‐replication of know how in Syria, 
Lebanon and Morocco. 

2.1.2 Chromium and BOD control of tanneries 
effluent in target countries 

− Contract expert to undertake the Phase 2 
and 3 
− national review meeting is organized 

Policy reform text is finalized 

‐Policy reform for the sector in 
Turkey 
‐reduction of pollution from 
Tanneries in Turkey 
‐replication of know how in GEF 
eligible countries 

2.1.3 Lubricating oil recycling and regeneration in 
target countries 

− Contract expert to undertake the Phase 2 
and 3 
− national review meeting is organized 

Policy reform text is finalized 

‐Policy reform for the sector in 
Algeria 
‐reduction of pollution from Lub‐oil 
in Algeria 
‐replication of know how in GEF 
eligible countries 

2.1.4 Lead batteries recycling in target countries 
and Palestinian Authority 

− Contract expert to undertake the Phase 2 
and 3 
− National review meeting is organized 

Policy reform text is finalized 

‐Policy reform for the sector in Syria 
‐reduction of pollution from lead 
batteries in syria 
‐replication of know how in GEF 
eligible countries 

2.1.5 Assessment of the magnitude of riverine 
inputs of nutrients into the Mediterranean Sea 

Selection of experts or consultancy firm to 
implement the ToRs 

Data base on existing data on riverines 
inputs is established 

‐Data base on riverines inputs is 
operational  

2.1.6 Setting ELV in industrial effluents and EQS in 
all participating countries 

Review  meeting to assess the feasibility of the 
modeling system  

Report on the feasibility of model to assess 
the possibility of setting of ELVs in 
industrial effluents and EQS 

‐Make use of modeling system for 
setting ELVs and EQS in 
Mediterranean countries. 

2.1.7 Meetings among agencies responsible for 
permitting, inspection and enforcement 

Preparatory meeting in Croatia   Report of the meeting  Preparation for legislation updating 

2.1.8 Training workshops to provide practical 
guidance and uniformity on inspecting on the most 
commonly polluting and industrial facilities of the 
country 

Workshops in Croatia and Montenegro   Reports of the workshops  Preparation for legislation updating 
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Activities  2011 

2. Pollution from land based activities, including 
Persistent Organic Pollutants: implementation of 
SAP MED and related NAPs 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of 

end 2011 

2.1.9 National final meeting for the assessment 
and feedback to propose solutions for the 
formulation of amendments of the existing 
legislation 

Meetings in Croatia and Montenegro  Report of the meetings  Legislation updating 

    2.2 Transfer of Environmentally Sound Technology (TEST) 

Second stage 
 
2.2.6  Implementation  of  a  Cleaner  Production 
Assessment 
 
2.2.7  Introduction of EMS principles and design of 
EMS 
 

2.2.8  Introduction of  Environmental Management 
Accounting 

− 1 TEST training session for 12 selected 
demonstration industries in Morocco 
− 1 TEST training session for 15 selected 
demonstration industries in Tunisia 
− 1 TEST training session for 15 selected 
demonstration industries in Tunisia (EMS 
auditing) 
− 1 TEST training session for 15 selected 
demonstration industries in Egypt (EMS 
auditing) 

− Training reports  
 
− TEST technical assessment report and 
action plan for each company (43 reports) 
 

− TEST Action Plans for 
demonstration companies for 
resource efficiency, pollution 
reduction and cost reduction 
− Implementation of at least 60% 
of the low/no cost identified 
measures at 12 companies. 
− Reduction of water 
consumption by 50% in at least 6 
companies. 
− Full EMS implemented in at 
least 5 companies 

2.2.9  Preparation  and  promotion  of  EST 
investment projects  

2.2.10  Introduction  of  basic  principles  for  the 
preparation  of  enterprise  sustainable  strategies 
(SES) 

− 3 TEST expert group meetings: progress and 
results  of  implementation  of  stage  II  in 
Companies – in Tunisia, Morocco and Egypt. 
− 3  workshops:  the  sustainability  of  TEST 
approach within companies and promoting sign 
up to the Global Compact – in Tunisia, Morocco 
and Egypt 

Pre‐EST investments studies for 
demonstration companies  
− Meeting reports (3) 
− Workshop reports (3) 

− EST  solution  identified  for  9 
companies  and  put  forward  for 
implementation 
− Promotion  of  Global  Compact 
signature within MED  TEST pool of 
companies 

Third Stage 
2.2.11 Preparation of National  publication on  the 
application of the TEST approach 

Workshop: Sharing the experience and results 
within the 3 countries of the MED‐ identification 
of good practices for national replication and 
scale up 

− 3  national  publications  of  MEDTEST 
industrial  cases,  one  for  Tunisia,  Egypt, 
Morocco 
− 1 regional publication with collection of 
best cases from 3 countries 

2.2.12  Organization  of  national  seminars  in  each 
country 

2.2.13  Introductory seminars on TEST approach at 
other enterprises in each country 

3 Workshops: Dissemination of the TEST results 
and  industrial  cases  to  wide  audience  –  in 
Tunisia, Morocco and Egypt  

3 Workshops reports, one for each country 

2.2.14 Regional Workshop to present the results of 
TEST‐Med projects 

Dissemination of the TEST approach and the 
results of the demonstration companies of MED 
TEST to wide audience in the MED Region 

1 workshop report 

National and regional dissemination 
of  MED  TEST  results  (TEST 
methodology  and  industrial  cases)  
to wide audience of: 
• Practitioners 
• Institutions 
• Industries 
 
 
Identification  of  mechanism  and 
financial  resources  for  national 
scale  up  of  TEST  and  regional 
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Activities  2011 

2. Pollution from land based activities, including 
Persistent Organic Pollutants: implementation of 
SAP MED and related NAPs 

Meetings, workshops and consultations  Reports, tools, assessments etc 
Outcomes, results achieved as of 

end 2011 

2.2.15 Starting of networking activities 

National  advisory  boards meetings,  2  for  each 
country:  Evaluation  of  project’s  progress  and 
recommendations  stakeholders,  in  Tunisia, 
Morocco and Egypt. 

Minutes of 6 meetings 

replication. 

2.3 Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of Mediterranean countries 

2.3.1 Legislative/institutional framework for 
implementation of ESM of PCBs 

  Experts reports, 
Preparation of a proposal for 
necessary legal, institutional and 
technical policy reforms in countries 

2.3.2 Demonstration projects in 5 countries to 
improve the management programme of PCBs 

 
Experts reports,  national tracking tools for 
PCBs 

− Identification and finalization 
of the inventory of PCBs 
contaminated oils and equipment at 
demonstration sites 
− Establishment of  tracking tools 
in each country 

2.3.3 Awareness of importance of ESM of PCBs 
equipment 

 

− Development  of  National  PCBs 
websites in Syria, Egypt, Libya and Albania. 
− Development  of  a  PCB  awareness 
video. 
− Development of PCBs (POPs) 
brochures in each target country. 

Target stakeholders in countries are 
sensitive to the Environmentally 
Sound Management (ESM) of PCBs. 

2.3.4  Technical  capacity  for  ESM  of  PCBs 
equipment 

− Development of a PCB awareness workshop 
and PCB training courses in Syria. 
− Development of a PCB awareness workshop 
and PCB training courses in Egypt. 

 

Target countries and stakeholders 
with strengthened technical 
capacity for Environmentally Sound 
Management (ESM) of PCBs. 

2.3.5 National capacity  to  implement PCBs phase‐
out and disposal programmes 

  Phase out models,  ‐ Preparation of phase out models 
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 Component 3: 2011 Work‐plan 

  2011 

3. Conservation of biological diversity: implementation 
of SAP BIO and related NAPs 

Meetings, workshops and 
consultations 

Reports, tools, assessments etc  Outcomes, results achieved as of end 2011 

3.1 Conservation of Coastal and Marine Diversity through Development of a Mediterranean MPA Network 

3.1.1 Establishment of coordination mechanisms        

3.1.1.1  Establish  and  set  operative  two  Project 
Coordination Units (WWF‐MedPO – RAC/SPA)  

Staff meeting organized     

3.1.1.2 Organize Inception , Midterm and Final 
Workshops (RAC/SPA with the support of WWF‐MedPO 
) 

     

3.1.1.3 Advisory Committee and SAP BIO National 
Correspondents meet to supervise and advise the 
activities (RAC/SPA) 

Second meeting of Advisory 
Committee and SAP BIO National 
Correspondents in September 2011 
back  

Report and recommendations of the 
Advisory Committee and SAP BIO 
National Correspondents 

− Recommendations of Advisory Committee 
integrated into work‐plan 
− Recommendations of National 
Correspondents integrated into work‐plan 

3.1.1.4:  Develop  the  project  communication  and 
information tools (WWF‐MedPO 
throughout the MedPAN network in close collaboration 
with RAC/SPA) 

 

− Leaflet – factsheet ‐ videos – 
website  
− RAC/SPA Communication and 
information Plan finalized 

− Promotion of results of the project. 
Promotion of the values of the MPAs. 
− RAC/SPA Communication Plan 
− Communication and information activities 
begin implementation 

3.1.1.5: Raise awareness of key stakeholders on MPAs 
values and importance (WWF‐MedPO – RAC/SPA) 

 
Public awareness raising strategy at 
regional level drafted.  

Partnerships established and fundraising to 
implement the strategy  

3.1.2 Identification and planning new MPAs Network to extend the regional network and enhance its ecological representativeness 

3.1.2.1 Establish priority activities needed  to create 
MPAs (RAC/SPA) 

 
5 diagnosis reports (Bosnia and 
Herzegovina, Lebanon, Libya, 
Montenegro and Syria) 

Needs and demands of countries for creation 
of MPAs taken into account (Bosnia and 
Herzegovina, Lebanon, Libya, Montenegro 
and Syria) 

3.1.2.2 Identify stakeholder group and potential 
partnerships in Albania, Libya and Morocco (RAC/SPA) 

Meetings with local authorities and 
stakeholders in Albania 

− A technical report on the current 
situation of potential partnership to 
launch a MPA creation project in 
Albania, Libya and Morocco. 
− Stakeholder Engagement Plans 
drafted and agreed. 

Country provided with elements to plan 
participation mechanisms for MPAs creation 
Institutional and stakeholder partnerships 
aspects at the national and sub‐national 
levels identified in 3 countries (Albania, Libya 
and Morocco), taking stock of existing 
MedPAN stakeholder groups 
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  2011 
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3.1.2.3 Characterization of priority marine sites suitable 
to become MPAs in  Montenegro, Bosnia and 
Herzegovina, and Morocco (RAC/SPA) 

Surveys and related meetings in 
Montenegro and Bosnia and 
Herzegovina  

− A report reviewing and 
summarizing existing biophysical and 
ecological information in the defined 
area  
− A report reviewing and 
summarizing the existing information 
on small scale fisheries in the area  
− A report on the (prioritized) list of 
sites worthy of being protected at the 
national (or sub‐national 
Mediterranean) level furnished 

Country provided with valuation of marine 
areas, helping to select the best MPA 
candidates, and  coastal priority sites to be 
protected assessed 

3.1.2.4 Inception, planning, zoning and development of 
four new MPAs (RAC/SPA) 

Planning and coordination meetings in 
Albania, Croatia and Montenegro 

− Report on ecological description, 
and artisanal fishery study of the 
marine sites to be protected in 
Albania, Croatia, Montenegro and 
Tunisia 

− Inception phase for  planning, zoning and 
development of new MPAs in Montenegro, 
Croatia and Albania   
− Draft quantitative ecological description, 
mapping and artisanal fishery study of the 
marine sites to be protected in Albania, 
Croatia, Montenegro and Tunisia 

3.1.2.5 Identification of stakeholder participation 
mechanism within target countries MPAs (SPA/RAC) 

Surveys and related meetings in 
Albania, Montenegro and Croatia 

− Identification of  stakeholders 
(individuals and organised groups) to 
participate in the MPA‐creation 
process 
− Report on needs and demands 
from stakeholders 

Draft reports and toolkits on stakeholder 
participation mechanisms within MPAs in 
Albania, Montenegro, Croatia and Libya 

3.1.2.6 MPA creation guidelines and teaching packages: 
practical methodologies to create sustainable MPAs 
available to managers and practitioners (SPA/RAC) 

 
Report on bibliographic review on the 
MPA creation subject 

Countries provided with methodological tools 
on MPAs  

3.1.2.7: Demonstration Project ‐ Libya: The 
environmental case for a national network of MPAs in 
Libya (WWF‐MedPO) 

On‐the‐job training (May 2011)  Reports of the field surveys 
First marine survey finalized 
Management capacity increased 

3.1.3 Improved MPA management 

3.1.3.1 Organize 3 Mediterranean MPA Regional 
Training Workshops for MPA managers, practitioners 
and relevant authorities of MPAs based on the around 
specific themes, selected among the most recurrent, 
highest ranked CB needs obtained from a region‐wide 
preliminary capacity building needs assessment (WWF‐
MedPO and SPA/RAC) 

− 3rd Regional Training Workshop  
− 3rd Mentor workshop  

− Guidebooks  
− Feasibility study for long term CB 
mechanism in the region 

At least 50 persons trained – best option for a 
long term CB mechanism identified 
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3.1.3.2 Organize specific technical assistance and 
exchange/twining programmes to provide on‐site 
assistance to new‐MPAs managers, practitioners and 
relevant authorities (RAC/SPA) 

  Reports of the trainings 

New MPAs managers and practitioners get 
experience from well functioning MPAs / New 
staff training in existing MPAs on monitoring 
and evaluation of MPAs 

3.1.3.3 Organize specific technical assistance and 
exchange/twining programmes to provide on‐site 
assistance to existing‐MPAs managers, practitioners 
and relevant authorities  (WWF‐MedPO) 

   
At least 11 Implementation Agreements 
completed (following the 2nd Regional 
Training Workshop) 

3.1.3.4 On‐the‐job‐training for managers, practitioners 
and relevant authorities in identified demonstration 
areas, on planning, management and ecological aspects 
of MPAs (RAC/SPA) 

 
On‐the‐job‐training on ecological 
aspects of MPAs 

New MPAs managers and practitioners get 
experience within their own MPAs through 
on‐the‐job training  

3.1.3.5 Demonstration Project ‐ Turkey: Plan and 
specific zoning for the management of the Kas‐Kekova 
SPA (WWF‐MedPO) 

− Local training  workshops  
− Consultation process with local 
stakeholders 

− Complementary studies finalized 
and reports drafted  

− Management capacity enhanced  
− First draft management plans for Kas 
Kekova SPA (December 2010) 

3.1.3.6 Demonstration Project ‐ Algeria: Concerted plan 
for the management of the marine part of the Taza 
National Park in Algeria (WWF‐MedPO) 

− Training workshops  
− Consultation process with local 
stakeholders  

− Report of the Training Workshop 
− Complementary studies finalized 
and reports drafted  

− Management capacity enhanced 
− First draft management plan (December 
2010) 

3.1.3.7 Demonstration Project ‐ Croatia: Management 
and M&E plans for the existing MPAs (WWF‐MedPO) 

− Thematic and training Workshops  
− Consultation process with local 
stakeholders 

− Reports of the Workshops  
− Management capacity enhanced  
− First draft management plans for 5 MPAs 
(December 2010) 

3.1.4 Ensuring financial Sustainability of regional and national MPA networks 
3.1.4.1: Financial analysis for the establishment of new 
MPAs (RAC/SPA) 

     

3.1.4.2: Demonstration Project ‐ Tunisia: Establishment 
of the management unit of the Cap Negro‐Cap Serrat 
MPA, development of its Business Plan and 
identification of sustainable financial mechanism for 
MPAs (WWF‐MedPO) 

Local training  workshops  
‐ Consultation process with local 
stakeholders 

‐ Study on sustainable  financial 
mechanisms finalized 

Management unit established  
First draft business plans for Cap Negro‐Cap 
Serrat MPA  (December 2010) 

3.1.4.3: Demonstration Project: Demonstrating financial 
sustainability mechanisms for new MPAs in four 
different areas in Albania, Croatia, Montenegro, and 
Tunisia(RAC/SPA) 

     

3.2 Promotion of the sustainable use of fisheries resources in the Mediterranean through ecosystem – based management approaches 

3.2.1 Regional ecosystem approach to fisheries management (Croatia, Montenegro, Tunisia, Turkey) 
3.2.1.1: Identify needs and priorities for mainstreaming 
the Ecosystem Approach to Fisheries into fisheries 

Meeting for identification of EAF‐
related priorities for the work 

Report on identification of EAF‐related 
priorities for the work programme in 

− Main stakeholders for defining EAF 
priorities identified in the four directly 
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management and research  programme in two of the directly 
targeted countries 

two of the directly targeted countries  targeted countries 
− EAF‐related priorities identified for at 
least two of the directly targeted countries, in 
consultation with the main fisheries 
institutions 

3.2.1.2   Develop capacity for the application of the 
Ecosystem Approach to Fisheries 

Meeting for review of the work plans 
of the main fisheries institutions in at 
least two of the target countries; 
Workshop on the EAF for staff of 
fisheries institutions from at least tow 
of the target countries 

Report on draft proposals to explicitly 
include activities directed towards the 
implementation of EAF into the work 
plans of the main fisheries institutions 
of at least two of the target countries; 

− Reviews of the work plans of the main 
fisheries institutions in at least two of the 
target countries. 
− Draft proposals to explicitly include 
activities directed towards the 
implementation of EAF into the work plans of 
the main fisheries institutions of at least two 
of the target countries; 

3.2.1.3 Identification and proposal of improvements to 
the legal and management frameworks to facilitate 
application of the Ecosystem Approach to Fisheries 

Meeting on the analysis of legal and 
management frameworks for 
application of EAF for at least two of 
the directly targeted countries 

Report on identification of main 
weaknesses of legal and management 
frameworks for application of EAF for 
at least two of the directly targeted 
countries 

− Main weaknesses of legal and 
management frameworks for application of 
EAF identified for at least two of the directly 
targeted countries; 
− Main improvements of the legal and 
management frameworks necessary for 
facilitating application of EAF identified in at 
least two of the directly targeted countries; 

3.2.2 Addressing bycatch of regionally important species (Morocco and Tunisia) 

3.2.2.1: Risk assessment to prioritise fishing‐related 
threats to vulnerable fish and iconic vertebrate species 

Meeting of national and FAO experts 
to identify target fishing métiers, main 
species affected and areas probably 
concentrating the bulk of evidences of 
fishing impacts 

 

Target fishing métiers (1 or 2 per country) 
identified; 
Areas probably concentrating the bulk of 
evidences of fishing impacts identified; 
Main vulnerable and iconic species affected 
by the selected métiers identified; 
Possible “hot spots” regarding the impact of 
fishing on selected species are identified in 
the two concerned countries. 

3.2.2.2 Develop and demonstrate solutions to by‐catch 
mitigation for protected / endangered species of fish 
and invertebrates and/or for iconic vertebrate species 
(Tunisia) 

Meeting of experts to identify possible 
mitigation solutions and analyze 
implementation conditions  

 
Possible mitigation solutions identified and 
implementation conditions analyzed 

3.2.3: Supporting fishermen participation in monitoring and management of coastal MPA’s (Morocco and Tunisia) 
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3.2.3.1 Participation of the fishing communities on the 
monitoring of fishing activities. 

Workshop with fishers operating 
inside the MPA 

Guidelines and technical manuals for 
fishers‐based surveys 

Guidelines,  technical  manuals,  training 
content  and  appropriate  survey  material 
elaborated; 
Participating fishermen selected; 
Operational monitoring system implemented; 
Data base updated 

3.2.3.2. Diffusion of the scientific results    
Template for the presentation of 
summarized results to the fishers 
community 

Research communication team identified; 
Format  for presenting  summarized  results  to 
the fishermen community defined; 
Summarised monitoring results presented 
and discussed jointly by fishermen and 
scientists 

3.2.3.3. Consultation mechanism for the elaboration 
and implementation of management measures 
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4.1 Project Co‐ordination, Management and M&E 

4.1.1 Project Management Unit 

− Field visits to demonstration sites to 
evaluate implementation and assess potential 
for replication 
− Technical assistance to partners 
− Assignments underway for consultants to 
develop the replication assessment and with 
MIO‐ECSDE to develop the revised detailed 
communication strategy and work‐plan 

− Replication assessment and work‐plan 
of activities 
− Communication strategy and work‐plan 
of activities 
− Other reports mentioned below 

− Coordination and monitoring of all 
partners activities,  
− Ensuring coordination with WB 
Sustainable Med (ex Investment Fund) 
projects,  
− Organisation of SC and CG meetings 
− Harmonization and submission of all 
financial and technical reports to DGEF 
− Communication strategy adopted and 
implemented 
− Replication assessment approved 

4.1.2 MedPartnership Project Steering 
Committee (SC) 

2nd Steering Committee meeting 

− Draft and finalise 2010 Annual Report, 
including list of all meetings undertaken 
− Report of the planned activities for 
2011, work‐plan, meetings and budget 
− Report of the 2nd SC meeting 
− Detailed work‐plan of activities for 
2011 

2nd Steering Committee meeting – 
evaluate previous year's activities, adopt 
work‐plan and budget for the following 
year, and review recommendations for 
investment projects and replicable 
practices   

4.1.3 MedPartnership Coordination Group (CG)   3rd Coordination Group meeting  Report of the 3rd CG 

3rd CG meeting to analyse project 
activities, propose activities towards the 
Mid‐term Evaluation, prepare the PMU 
position, analyse implementation of the 
Replication Strategy, and agree on 
proposed revisions to be submitted for 3nd 
Steering Committee meeting 

4.1.4 Sustainable Financial Mechanism for the 
long term implementation of NAPs 

Internal consultations on the ToR and 
selection of candidate 

 
Selection process completed and post  
filled 

4.1.5 Long term Sustainability of Activities 
Beyond the Lifetime of the SP 

    No activities planned for 2011 

4.1.6 Inter agencies meetings 
Ad‐hoc technical meetings among partners 
within a component to secure convergence of 
results 

Reports of the ad‐hos meetings 
Improved coordination between executing 
agencies 

4.1.7 Mid Term Stocktaking Meeting 
Stocktaking meeting organised in the second 
half of the year, prior to the 16th COP 

Report of the Stocktaking meeting 

Progress of the project brought to the 
attention of the Barcelona Convention’s 
Contracting Parties and chart activities 
towards the mid‐term evaluation 
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4.1.8 Monitoring, Auditing, Evaluation and 
Reporting 

Independent Mid‐Term Evaluation (MTE) to 
start at the end of 2011, meetings to be 
undertaken late 2011 or first months of 2012. 

Half Yearly Progress reports (HYR), half 
yearly finance reports, PIR prepared with 
all partners and submitted to DGEF 

Progress of the activities' implementation 
maintained within the objectives of the 
Project Document 
 

4.1.9 National Coordination and 
Interministerial Coordination 

First Inter‐ministerial Coordination meeting 
held in each country 

− 13 Agreements and work‐plans for the 
national Inter‐ministerial Coordination of 
the MedPartnership 
− Reports on the current status of inter‐
ministerial coordination (related to the 
marine and coastal environment) in all 
thirteen countries 

− Signing of the Agreement between 
UNEP/MAP and each country  
− Report on the status of inter‐ministerial 
coordination in each country 
− First Inter‐ministerial Coordination 
meeting held in each country 

4.1.10 NGOs involvement in the region 

− Regional workshop: Empowering NGOs 
for a coordinated effective involvement 
− European Seas Environmental 
Cooperation (ESEC) Meeting 
− 9th Meeting of the COMPSUD and 9th 
Mediterranean Regional Dialogue of 
Parliamentarians, NGOs and other 
stakeholders 
− Synergies with H2020 civil society events 
− Other ad hoc emerging opportunities 

− Information dissemination and visibility 
outputs (e.g. Newsletter‐tentatively to be 
merged with MedPartnership quarterly 
Newsletter),  
− Reports/assessment on NGO 
involvement in component activities 
− Knowledge product for enhanced role 
and involvement of NGOs and CBOs in the 
region (web‐based application developed 
in close cooperation with the 
communication team) 
− Reports/outcomes of the meetings 

− A Mediterranean‐wide mailing list of 
NGOs 
− and other stakeholders regularly 
informed on project developments 
− MPs, journalists, NGOs and other key 
regional stakeholders aware of the project 
and its developments 
− NGOs/CBOs are involved in project 
administration and activities 

4.2  Information and Communication strategies 

4.2.1 Developing and implementing the CS 
− Consultations with the Communication 
Focal Points on the progress of the 
implementation of the CS 

− Evaluation report of the CS 
− Appropriate visibility of the 
MedPartnership’s activities and messages 
and/or calls for action ensured. 

4.2.2 Implementing the Internal 
Communication Strategy 

− Coordination meeting with the 
Communication Focal Points 

− The collaboration portal properly 
managed 
− Guidelines /templates towards a 
common project identity 

− Exchange of appropriate information 
among and between the partners and the 
PMU 
− Coordination among and between the 
National Focal Points, the project partners 
and the PMU in order to improve efficiency 
and synergies and avoid duplication in 
terms of communication 
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Meetings, workshops and consultations  Reports, tools, assessments etc  Outcomes, results achieved as of end 2011 

4.2.3 Implementing the External 
Communication Strategy 

− Organization of visibility/communication 
events: 
− Organization of a press conference in 
Damascus, Syria back‐to‐back with 2nd 
MedPartnership Steering Committee Meeting 
(15‐17 March 2011) 
− Organization of a press conference or side 
event in Dubrovnik, Croatia back‐to‐back with 
the 6th International Waters Conference (17‐
20 October 2011) 
− Organization of a press conference or side 
event back‐to‐back with the Coast Day 2011 
(September 2011) 
− Co‐Organization of First Regional 
Replication Workshop (TURKEY – NOV. 2011) 
− Participation in a selection of 
international/national environmental events: 
− EMECS9 (Baltimore, USA) 
− Medcoast 2011 (Rhodes, Greece) 
− COMPSUD9 meeting (Cairo) 
− H2020 relevant events 
− European Maritime Day (Poland) 
− World Water Week (Stockholm)  

− Website developed and kept up‐to‐date 
− Development of a leaflet 
− Press releases 
− Dissemination of a quarterly newsletter 
with the major 
developments/achievements of the project 
− Submission of Scientific papers and 
policy briefs 
− Contacts list developed  a in a 
comprehensive database and kept up‐to‐
date 
− Reports and news uploaded on the 
website 
− Design and support for the publication 
of the first issue of the replication 
documents 

− The MedPartnership and its 
corresponding activities are effectively 
communicated. 
− The maximum number of relevant 
target groups from the partner countries is 
mobilized and the exchange of knowledge 
and expertise is promoted. 
− The fund raising process for the 
MedPartnership’s projects is catalyzed. 
− Appropriate visibility of the 
MedPartnership’s activities and messages 
and/or calls for action ensured. 
− ICT tools enhance effectiveness of 
replication promotion activities 

4.3 Replication Strategy 

4.3.1 Overall Coordination 

− Consultation Meetings with Partners: 
Athens, Marseille, Rome 
− SC Meeting 
− Coordination Meeting 
− 1st Regional Workshop, TEST Turkey 

− Preparation of Overall Portfolio 
Assessment 
− Preparation of Replication Plan for 2011 
for SC approval 

− The General Pan for Replication 
Promotion Activities defined based on 
Overall Assessment 
− Start of on the ground implementation 

4.3.2 Establishment Demonstration Centers for 
capacity building and dissemination of lessons 
learnt 

     

4.3.3Publication of Reports on Selected 
Replicable Practices  

Preparation,  translation and publication of 
selected reports 

  Priority Replicable Practice disseminated 

4.3.4 Final Regional Replication Report        

4.3.5 Regional Replication Workshops 
Regional Workshop Reduction of Industrial 
Discharges ‐  TEST experience, Turkey 

  TEST methodology applied regionally 

4.3.6 Replication Conference      
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Project meetings for 2011 
 

 
Compone

nt 
Title  Brief description  Event location  Dates 

Event 
type2

Organizer  Participants 
Contact details 

(name, email, web‐
site) 

Sub Component 1.1 Management of Coastal Aquifer and Groundwater 

1. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
implementation of 
vulnerability mapping 
activities in Tunisia 

Meeting with Tunisian partners 
for progress review and visit of 
the case studies (Gar El Melah 
coastal aquifer) 

Tunis and Gar 
El Melah, 
Tunisia 

2nd quarter 
2011 

Meeting 
UNESCO‐IHP, 
Ministry of 
Environment 

Representatives of 
national partner 
institutions and 
UNESCO 

Jl.martin‐
bordes@unesco.or
g 

2. 

1. 
UNESCO‐
IHP, 
PAP/RAC, 
GWP 

Meeting for 
implementation of ICZM 
plans including coastal 
aquifer management in 
Albania/Montenegro case 
study 

Coordination meeting with 
national teams, consultants and 
partners for the development 
and implementation of ICZM 
plan in the Buna/Bojana coastal 
area in Albania/Montenegro 

Albania or 
Montenegro 

2nd quarter 
2011 

Meeting 
UNESCO‐IHP, 
PAP/RAC, 
GWP 

National partners,  
consultants, UNESCO‐
IHP, PAP/RAC, GWP 

Jl.martin‐
bordes@unesco.or
g 

3. 

1. 
UNESCO‐
IHP, 
PAP/RAC 

Meeting for 
implementation of ICZM 
plans including coastal 
aquifer management in 
Algerian case study 

Coordination meeting with 
national teams, consultants and 
partners for the development 
and implementation of ICZM 
plan in the Reghaia coastal area 
in Algeria 

Reghaia, 
Algeria 

2nd quarter 
2011 

Meeting 
UNESCO‐IHP, 
PAP/RAC 

National partners, 
consultants, UNESCO‐
IHP, PAP/RAC 

Jl.martin‐
bordes@unesco.or
g 

4. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the implementation of the 
study of eco‐hydrogeology 
and coastal wetland in 
Morocco 

Meeting with Moroccan 
partners for the initiation of the 
activity on groundwater 
dependent ecosystems in the 
Martil river coastal aquifer and 
wetland in Morocco 

Tetuan, 
Morocco 

2nd quarter 
2011 

Meeting 

UNESCO‐IHP, 
Ministry of 
Energy, 
Mining, Water 
and 
Environment 

Representatives of 
national partner 
institutions and 
UNESCO 

Jl.martin‐
bordes@unesco.or
g 

5. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the national assessments 
of legal frameworks 
coastal aquifer 

Meeting with 13 national 
legal/policy consultants 
/experts and international 
consultant for the preparation 
of the national assessments on 
legal frameworks on coastal 
aquifer in MED countries 

Damascus, 
Syria 

2nd quarter 
2011 

Meeting  UNESCO‐IHP 
(20) national and 
international experts 

Jl.martin‐
bordes@unesco.or
g; 
r.stephan@unesco.
org 

                                                 
2 meeting, conference, seminar, exhibition, workshop etc 
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Compone

nt 
Title  Brief description  Event location  Dates 

Event 
type2

Organizer  Participants 
Contact details 

(name, email, web‐
site) 

6. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the inventory of MED 
groundwater dependent 
coastal wetlands 

Expert group meeting with 
international and national 
institutions to work on the 
preparation of a regional MED 
inventory of coastal wetlands 
that are groundwater 
dependent 

Madrid, Spain 
2nd quarter 
2011 

Meeting  UNESCO‐IHP 
International experts 
from partner 
institutions 

Jl.martin‐
bordes@unesco.or
g 

7. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
implementation of 
vulnerability mapping 
activities in Croatia 

Meeting with Croatian partners 
for progress review and visit of 
the case studies (Novljanska 
Zrnovnica karstic spring and 
Pula coastal aquifer) 

Zagreb and 
Pula, Croatia 

3rd quarter 
2011 

Meeting 
UNESCO‐IHP, 
Hrvatske Vode 

Representatives of 
national partner 
institutions and 
UNESCO 

Jl.martin‐
bordes@unesco.or
g 

8. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
preparation of aquifer 
supplement to TDA‐
MED/SAPs 

Preparation of the coastal 
aquifer supplement to TDA‐
MED, SAPs and NAPs 

Tripoli, Libya 
(tbc) 

3rd quarter 
2011 

Meeting  UNESCO‐IHP 
Sub‐regional and 
international experts 
and UNESCO 

Jl.martin‐
bordes@unesco.or
g 

9. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the Assessment of risk and 
uncertainty related to 
Mediterranean coastal 
aquifers 

Meeting with 13 national 
consultants /experts, sub‐
regional consultants and 
international consultant for the 
preparation of the regional 
assessment 

Thessaloniki, 
Greece 
(proposed) 

3rd quarter 
2011 

Meeting  UNESCO‐IHP 
(20) national and 
international experts 

Jl.martin‐
bordes@unesco.or
g 

10. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the Sustainable 
Coastal/Land Management 
case study in Tunisia 

Meeting with Tunisian partners 
for progress review and visit of 
the case study in the Gabes 
Oasis in Tunisia 

Tunis and 
Gabes, Tunisia 

3rd quarter 
2011 

Meeting 

UNESCO‐IHP, 
Ministry of 
Environment, 
BRGM 

Representatives of 
national partner 
institutions, UNESCO 
and BRGM 

Jl.martin‐
bordes@unesco.or
g 

11. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
preparation of a regional 
action plan on coastal 
aquifers 

Preparation of 3 sub‐regional 
action plans (Adriatic; 
Southern/Central; 
Levantine/Aegean) 

Cairo, Egypt 
3rd quarter 
2011 

Meeting  UNESCO‐IHP 
Sub‐regional and 
international experts 
and UNESCO 

Jl.martin‐
bordes@unesco.or
g 

12. 

1. 
UNESCO‐
IHP, 
PAP/RAC, 
GWP 

Meeting for 
implementation of ICZM 
plans including coastal 
aquifer management in 
Albania/Montenegro case 
study 

Coordination meeting with 
national teams, consultants and 
partners for the development 
and implementation of ICZM 
plan in the Buna/Bojana coastal 
area in Albania/Montenegro 

Albania or 
Montenegro 

3rd quarter 
2011 

Meeting 
UNESCO‐IHP, 
PAP/RAC, 
GWP 

National partners, 
consultants,  
UNESCO‐IHP, 
PAP/RAC, GWP 

Jl.martin‐
bordes@unesco.or
g 
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Event 
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Organizer  Participants 
Contact details 

(name, email, web‐
site) 

13. 

1. 
UNESCO‐
IHP, 
PAP/RAC 

Meeting for 
implementation of ICZM 
plans including coastal 
aquifer management in 
Algerian case study 

Coordination meeting with 
national teams, consultants and 
partners for the development 
and implementation of ICZM 
plan in the Reghaia coastal area 
in Algeria 

Reghaia, 
Algeria 

3rd quarter 
2011 

Meeting 
UNESCO‐IHP, 
PAP/RAC 

National partners, 
consultants, UNESCO‐
IHP, PAP/RAC 

Jl.martin‐
bordes@unesco.or
g 

14. 
1.1 
UNESCO‐
IHP 

Expert Meeting for the 
formulation of legislative, 
policy and institutional 
reforms on coastal 
aquifers 

Formulation of 
recommendations for reforms 
and mechanisms on coastal 
aquifer management for 
governmental authorities 

Bosnia & 
Herzegovina 

3rd quarter 
2011 

Meeting  UNESCO‐IHP 
National and 
international experts 

Jl.martin‐
bordes@unesco.or
g; 
r.stephan@unesco.
org 

15. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
implementation of 
vulnerability mapping 
activities in Croatia 

Meeting with Croatian partners 
for progress review and visit of 
the case studies (Novljanska 
Zrnovnica karstic spring and 
Pula coastal aquifer) 

Zagreb and 
Pula, Croatia 

4th quarter 
2011 

Meeting 
UNESCO‐IHP, 
Hrvatske Vode 

Representatives of 
national partner 
institutions and 
UNESCO 

Jl.martin‐
bordes@unesco.or
g 

16. 
1.1 
UNESCO‐
IHP 

Workshop for restitution 
of vulnerability mapping 
activities in Tunisia 

Workshop for presentation of 
the vulnerability mapping of 
the Gar El Melah coastal aquifer 
and dissemination of results 

Tunis, Tunisia 
4th quarter 
2011 

Worksho
p 

UNESCO‐IHP, 
Ministry of 
Environment 

Representatives of 
national partner 
institutions, regional 
countries and 
UNESCO 

Jl.martin‐
bordes@unesco.or
g 

17. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
preparation of aquifer 
supplement to TDA‐
MED/SAPs 

Review of the report for the 
coastal aquifer supplement to 
TDA‐MED, SAPs and NAPs 

Tripoli, Lybia 
4thd quarter 
2011 

Meeting  UNESCO‐IHP 
Sub‐regional and 
international experts 
and UNESCO 

Jl.martin‐
bordes@unesco.or
g 

18. 
1.1 
UNESCO‐
IHP 

Coordination meeting for 
the national assessments 
of legal frameworks 
coastal aquifer 

Meeting with 13 national 
legal/policy consultants 
/experts and international 
consultant for review and 
finalization of the national 
assessments on legal 
frameworks on coastal aquifer 
in MED countries 

Turkey 
4th quarter 
2011 

Meeting  UNESCO‐IHP 
(20) national and 
international experts 

Jl.martin‐
bordes@unesco.or
g; 
r.stephan@unesco.
org 

Page 52 of 69 

mailto:Jl.martin-bordes@unesco.org
mailto:Jl.martin-bordes@unesco.org
mailto:Jl.martin-bordes@unesco.org
mailto:Jl.martin-bordes@unesco.org
mailto:Jl.martin-bordes@unesco.org
mailto:Jl.martin-bordes@unesco.org


 

 
Compone

nt 
Title  Brief description  Event location  Dates 

Event 
type2

Organizer  Participants 
Contact details 

(name, email, web‐
site) 

19. 
1.1 
UNESCO‐
IHP 

Workshop for the use of 
spatial technology and 
Earth Observation data 
applications for coastal 
groundwater management 

Workshop for the use of spatial 
technology and Earth 
Observation data applications 
for coastal groundwater 
management based on the 
project case studies  

Paris, France 
or Frascati, 
Italy 

4th quarter 
2011 

Worksho
p 

UNESCO‐IHP, 
ESA 

(20) national and 
international experts 

Jl.martin‐
bordes@unesco.or
g 

Sub Component 1.2 Integrated Coastal Zone Management (ICZM) 

20. 
1.2 
PAP/RAC 

Expert meeting on 
harmonizing national 
legislation and institutions 
with ICZM Protocol 

To discuss results from  
PAP/RAC case studies on 
harmonizing national legislation  
and institutions with ICZM 
Protocol 

Split, Croatia  meeting  PAP/RAC 
PAP/RAC, selected 
consultants 

Marko Prem: 
marko.prem@ppa.
htnet.hr 
Daria Povh  
daria.povh@ppa.ht
net.hr
 

21. 
1.2 
PAP/RAC 

1st Harmonization 
meeting on TB 
Buna/Bojana ICZM Plan  

To present and adopt Scoping 
Report findings, to ensure 
consensus building and broad 
stakeholder involvement in ICM 
Plan preparation and 
implementation

Podgorica  
Montenegro,  

April, 2011  Meeting 

Ministry of 
Tourism and 
Environment 
of 
Montenegro 
and  
PAP/RAC 

GEF FP, PAP FP, ICZM 
NTL (Montenegro), 
GEF FP, PAP FP ICZM 
NTL (Albania), PAP 
GWP, UNESCO, other 
representatives of 
national governments 
and NGOs  

Marina Markovic: 
marina.markovic@
ppa.t‐com.hr

22. 
1.2 
PAP/RAC 

1st Harmonization 
meeting on Reghaia ICZM 
Plan (Algeria) 
 

To present and adopt Scoping 
Report findings, to ensure 
consensus building and broad 
stakeholder involvement in 
ICZM Plan preparation and 
implementation 

Algiers, 
Algeria 

April, 2011  Meeting 

PAP/RAC and 
Ministère de 
l'Aménageme
nt du 
Territoire, de 
l'Environneme
nt et du 
Tourisme 

GEF focal point, ICZM 
NTL, ICZM IA, PAP, 
UNESCO ‐IHP

Marko Prem: 
marko.prem@ppa.
htnet.hr 
Veronique Evers: 
veronique.evers@p
pa.t‐com.hr 

May, 18‐19 
2011 
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Event 
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Contact details 

(name, email, web‐
site) 

23. 
1.2 
PAP/RAC 

Regional workshop to 
present the Guidelines for 
national ICZM Strategies 
and National Action Plans 
(NAPs) 

Guidelines for preparation of 
ICZM strategy and NAP will be 
finalised in co‐operation with 
national authorities of all 
eligible countries. A regional 
workshop will be organised to 
discuss/ finalise the Guidelines. 

Istanbul, 
Turkey 
(tentative) 

May, 26‐27 
2011 

Regional 
Worksho
p 

PAP/RAC and 
Ministry of 
Environment 
and Forestry 
of Turkey 

Responsible within 
national institutions 
dealing with ICZM 
from 12 countries of 
the project, 
International 
consultants,,PAP 
representatives 

Daria Povh  
daria.povh@ppa.ht
net.hr
 

24. 
1.2 
PAP/RAC 

4th IWG meeting  
Meeting to assess 
implementation of the IMF by 
the pilot areas 

Athens, 
Greece 
(tentative) 

July, 2011  Meeting  PAP/RAC 
PAP/RAC, GWP, 
UNESCO‐IHP, 
consultants  

Daria Povh  
daria.povh@ppa.ht
net.hr

25. 
1.2 
PAP/RAC 

Inception meeting on 
National ICZM Strategy 

To launch preparation of the 
ICZM National Strategy and to 
present the Scoping Report 

Tirana, 
Albania 

4th quarter  Meeting 

PAP/RAC and 
Ministry of 
Environment, 
Forestry and 
Water 
Management 

PAP/RAC, IMC, high 
level representatives 
of different 
Ministries, 
consultants 

Marko Prem: 
marko.prem@ppa.
htnet.hr 
 

26. 
1.2 
PAP/RAC 

Inception meeting on 
National ICZM Strategy 

To launch preparation of the 
ICZM National Strategy and to 
present the Scoping Report 

Algiers, 
Algeria 

4th quarter  Meeting 

PAP/RAC and 
Ministère de 
l'Aménageme
nt du 
Territoire, de 
l'Environneme
nt et du 
Tourisme 

PAP/RAC, IMC, high 
level representatives 
of different 
Ministries, 
consultants 

Marko Prem: 
marko.prem@ppa.
htnet.hr 
 

27. 
1.2 
PAP/RAC 

Regional workshop to 
exchange experience in 
harmonising national 
legislation and institutions 
with ICZM Protocol 

To present case study and to 
exchange experience in 
harmonising national legislation 
and institutions with ICZM 
Protocol 

Split, Croatia 
November, 
2011 

Regional 
Worksho
p 

PAP/RAC 

Responsible within 
national institutions 
dealing with ICZM 
from 12 countries of 
the project, 
international 
consultants, PAP 
representatives 

Daria Povh  
daria.povh@ppa.ht
net.hr

Sub Component 1.3 Integrated Water Resources Management (IWRM) 
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Event 
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Contact details 

(name, email, web‐
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28. 
1.3.1 
GWP‐
Med 

Bilateral Consultation 
Meetings to launch the 
process for the elaboration 
of the IWRM plan of 
Lebanon and the 
finalization of the PSP 
Assessment 

Present and discuss ToR of the 
Lebanese IWRM Plan. MED 
EUWI framework. 
Present the final version of the 
PSP Assessment 

Beirut, 
Lebanon 

28 Jan &  
18 Feb 2011 

Bilateral 
Coordinat
ion and 
Consultat
ion 
Meetings 

GWP‐Med and 
Lebanese 
Ministry of 
Energy and 
Water 

Authorities and 
stakeholders 
participating at the 
Lebanon IWRM 
Dialogue 

Vangelis 
Constantianos, 
GWP‐Med, 
secretariat@gwpm
ed.org 

29. 
1.3.1 
GWP‐
Med 

Technical Coordination 
Meetings on water 
governance reform 
activities in Palestine.  

Coordinate with key national 
partners on IWRM activities in 
Palestine. MED EUWI 
framework. 

Ramallah, 
Palestine 

8 Feb, 16 
Feb & 10 
Mar 2011 

Coordinat
ion 
bilateral 
and 
multilater
al 
Meetings 

GWP‐Med and 
Palestinian 
Water 
Authority  

Palestinian Water 
Authority, key water 
stakeholders in 
Palestine, EC 
Technical Assistance 
Office for the West 
Bank and Gaza Strip,  

Anthi Brouma, 
GWP‐Med, 
secretariat@gwpm
ed.org 

30. 
1.3.1  
GWP‐
Med 

Launching Event and 
Bilateral Meetings for 
IWRM interventions in 
Tunisia and the PSP 
Assessment activity 

Event to launch the IWRM 
Assessment and PSP 
Assessment (tentative) activity 
in Tunisia and also bilateral 
meetings with the key national 
counterpart. MED EUWI 
framework.  

Tunis, Tunisia 
End of Mar 
& 18‐21 Apr 
2011 

Event 
and 
Meetings 

GWP‐Med, 
Tunisian 
authorities 
and UNEP 
UCC/DHI 

Key Tunisian 
Counterpart,  African 
Water Facility, key 
Tunisian stakeholders 

Sarra Touzi, GWP‐
Med, 
secretariat@gwpm
ed.org

31. 
1.3.1 
GWP‐
Med 

Targeted Consultation 
Workshop in Lebanon 

Event to present and discuss 
the technical aspects of the 
IWRM Plan elaboration process 

Beirut, 
Lebanon 

24 Mar 
2011 

Worksho
p 

GWP‐Med and 
Lebanese 
Ministry of 
Energy and 
Water 

Lebanese Ministry of 
Energy and Water, 
Water Establishments 

Vangelis 
Constantianos, 
GWP‐Med, 
secretariat@gwpm
ed.org 
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32. 
1.3.1 
GWP‐
Med 

‐ Drin Dialogue: National 
Workshop in Montenegro 
‐ Buna/Bojana: 
Harmonisation Meeting 
(to be organised back‐to‐
back with the Drin 
Dialogue meeting and 
jointly with PAP/RAC) 

Dialogue on current status, 
challenges and priorities for the 
sustainable management of the 
Drin River. Drin Dialogue 
framework  
‐ Scoping for Buna/Bojana River 
Basin to progress with the ToR 
for the Management Plan 

Podgorica, 
Montenegro 

May 2011 

National 
Multi‐
Stakehold
er 
Consultat
ion 
Worksho
p 
‐ 
Transbou
ndary 
Worksho
p 

GWP‐Med, 
UNECE and 
Montenegro 
National 
Authorities  

Public and local 
authorities, water 
stakeholders and 
regional organizations
 – Stakeholders and 
authorities from the 
basin countries 

Dimitris Faloutsos, 
GWP‐Med, 
secretariat@gwpm
ed.org 

33. 
1.3.1 
GWP‐
Med 

Drin Dialogue: National 
Workshop in Albania 

Dialogue on current status, 
challenges and priorities for the 
sustainable management of the 
Drin River. Drin Dialogue 
framework 

Tirana, 
Albania 

Apr 2011 

National 
Multi‐
Stakehold
er 
Consultat
ion 
Worksho
p 

GWP‐Med, 
UNECE and 
Albanian 
National 
Authorities 

Public and local 
authorities, water 
stakeholders and 
regional organisations 

Dimitris Faloutsos, 
GWP‐Med, 
secretariat@gwpm
ed.org 

34. 
1.3.1 
GWP‐
Med 

Consultation workshop to 
review process for the 
elaboration of the IWRM 
plan of Lebanon 

Present and discuss progress in 
the elaboration of the Lebanese 
IWRM Plan. MED EUWI 
framework. 

Beirut, 
Lebanon 

June 2011 

Consultat
ion 
Worksho
p 

GWP‐Med and 
Lebanese 
Ministry of 
Energy and 
Water 

Authorities and 
stakeholders 
participating at the 
Lebanon IWRM 
Dialogue 

Vangelis 
Constantianos, 
GWP‐Med, 
secretariat@gwpm
ed.org 

35. 
1.3.1 
GWP‐
Med 

Event to present the 
IWRM Assessment for 
Tunisia, the draft PSP 
Assessment and bilateral 
meetings with the key 
national counterpart 

Present and discuss the IWRM 
Assessment and PSP 
Assessment (tentative) for 
Tunisia and also decide on the 
next steps. 
MED EUWI framework. 

Tunis, Tunisia  Sep 2011 
Event 
and 
Meetings 

GWP‐Med, 
Tunisian 
authorities, 
UNEP 
UCC/DHI,   

Key Tunisian 
counterpart, key 
water stakeholders, 
African Development 
Bank, African Water 
Facility  

Sarra Touzi, GWP‐
Med, 
secretariat@gwpm
ed.org 
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36. 
1.3.1 
GWP‐
Med 

Meeting on progress of 
water governance reform 
activities and Coordination 
Meetings 

Multi‐stakeholder Meeting to 
report progress on water 
governance reform activities 
and Coordination Meetings 
with the Palestinian Water 
Authority. MED EUWI 
framework. 

Ramallah, 
Palestine 

Oct 2011  Meetings 

GWP‐Med and 
the Palestinian 
Water 
Authority 

Palestinian Water 
Authority, key water 
stakeholders in 
Occupied Palestinian 
Territories, EC 
Technical Assistance 
Office for the West 
Bank and Gaza Strip  

Anthi Brouma, 
GWP‐Med, 
secretariat@gwpm
ed.org 

37. 
1.3.1 
GWP‐
Med 

Consultation workshop to 
review process for the 
elaboration of the IWRM 
plan of Lebanon 

Present and discuss progress in 
the elaboration of the Lebanese 
IWRM Plan. MED EUWI 
framework. 

Beirut, 
Lebanon 

Dec 2011 

Consultat
ion 
Worksho
p 

GWP‐Med and 
Lebanese 
Ministry of 
Energy and 
Water 

Authorities and 
stakeholders 
participating at the 
Lebanon IWRM 
Dialogue 

Vangelis 
Constantianos, 
GWP‐Med, 
secretariat@gwpm
ed.org 

Sub Component 2.1 Facilitation of policy and legislation reforms for pollution control 

38. 2.1 
MEDPOL 

Review meeting for 
activities 2.1.1: 
Phosphogypsum 
management in Tunisia 

The meeting will review the 
progress achieved and the draft 
policy reform  proposals with 
national stakeholders 

Tunisia  
November‐ 
December 
2011 

  MEDPOL  National stakeholders 
Saverio Civili, 
fscivili@unepmap.g
r 

39. 2.1 
MEDPOL 

Review meeting for 
activities 2.1.2: 
Chromium and BOD 
control of tanneries 
effluents in Turkey 

The meeting will review the 
progress achieved and the draft 
policy reform  proposals with 
national stakeholders 

Turkey  
November‐ 
December 
2011 

  MEDPOL  National stakeholders 
Saverio Civili, 
fscivili@unepmap.g
r 

40. 2.1 
MEDPOL 

Review meeting for 
activities 2.1.3: 
Lubricating oil recycling 
and regeneration in 
Algeria 

The meeting will review the 
progress achieved and the draft 
policy reform  proposals with 
national stakeholders 

Algeria  
November‐ 
December 
2011 

  MEDPOL  National stakeholders 
Saverio Civili, 
fscivili@unepmap.g
r 

41. 2.1 
MEDPOL 

Review meeting for 
activities 2.1.4: 
Lead batteries recycling in 
Syria 

The meeting will review the 
progress achieved and the draft 
policy reform  proposals with 
national stakeholders 

Syria,  
November‐ 
December 
2011 

  MEDPOL  National stakeholders 
Saverio Civili, 
fscivili@unepmap.g
r 
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42. 2.1 
MEDPOL 

Review meeting for 
activity 2.1.6 

The meeting review the 
modeling system and would 
adopt modalities for national 
implementation  

Greece 
December 
2011 

  MEDPOL 
National experts from 
GEF legible countries 

Saverio Civili, 
fscivili@unepmap.g
r 

43. 2.1 
MEDPOL 

Preparatory meeting for 
activity 2.1.7 

The meeting will review the 
state of compliance and 
enforcement of env legislation 

Croatia  June 2011    MEDPOL  National stakeholders 
George Kamizoulis 
Gkamiz@unepmap.
gr 

44. 2.1 
MEDPOL 

Workshop for compliance 
and enforcement of env 
legislation 2.1.8 

The workshop will address the 
needs identified during the 
initial meeting 

Montenegro 
September 
2011 

  MEDPOL  National stakeholders 
George Kamizoulis 
Gkamiz@unepmap.
gr 

45. 2.1 
MEDPOL 

Workshop for compliance 
and enforcement of env 
legislation  2.1.8 

The workshop will address the 
needs identified during the 
initial meeting 

Croatia  April 2011    MEDPOL  National stakeholders 
George Kamizoulis 
Gkamiz@unepmap.
gr 

46. 2.1 
MEDPOL 

Final meeting for the 
formulation and update of 
the legislation   2.1.8 

The meeting will update and/or 
formulate the related 
legislation 

Montenegro 
November 
2011 

  MEDPOL  National stakeholders 
George Kamizoulis 
Gkamiz@unepmap.
gr 

47. 2.1 
MEDPOL 

Final meeting for the 
formulation and update of 
the legislation   2.1.8 

The meeting will update and/or 
formulate the related 
legislation 

Croatia 
December 
2011 

  MEDPOL  National stakeholders 
George Kamizoulis 
Gkamiz@unepmap.
gr 

Sub Component 2.2 Transfer of Environmentally Sound Technology (TEST) 

48. 2.2 
UNIDO 

TEST training session III – 
Morocco 

3nd training session for 12 
selected demonstration 
industries in Morocco 

Tangier, 
Morocco 

April 2011  Training  CMPP, UNIDO 
Industries 
 

abdallah.naitbrahi
m@cmpp.ma
 

49. 2.2 
UNIDO 

TEST training session III – 
Tunisia 

3nd  training session for 15 
selected demonstration 
industries in Tunisia 

Tunis, 
Tunisia 

30‐31st 
March  
2011 

Training 
CETTEX, CNCC, 
CTAA 
UNIDO 

Industries 
rnafti@gnet.tn
 

50. 2.2 
UNIDO 

TEST Expert meeting 
Progress of implementation at 
each company – TA needs 

Tunis, Tunisia 
29th March 
2011 

Meeting 
UNIDO, 
CETTEX/CTAA/
CNCC 

Local team and CTA 
(10 people)  

rnafti@gnet.tn
 

51. 2.2 
UNIDO 

TEST training session III – 
Tunisia 

2nd Advisory Board meeting 
Tunis, 
Tunisia 

1st April 
2011 

Meeting 
CETTEX, CNCC, 
CTAA 
UNIDO 

Stakeholders  
rnafti@gnet.tn
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52. 2.2 
UNIDO 

TEST training session III – 
Egypt 

3nd training session for 15 
selected demonstration 
industries in Egypt (EMS 
auditing) 

Alexandria, 
Egypt 

May 2011  Training  ENCPC, UNIDO  Industries 
ghada_am@yahoo.
com
 

53. 2.2 
UNIDO 

TEST Expert meeting 
Progress of implementation at 
each company – TA needs 

Alexandria, 
Egypt 

April‐ May  Meeting  UNIDO, ENCPC 
Local team and CTA 
(12 people) 

ghada_am@yahoo.
com
 

54. 2.2 
UNIDO 

TEST Expert meeting 
Progress of implementation at 
each company – TA needs 

Tangier, 
Morocco 

January‐ 
February 
2011 

Meeting  UNIDO, CMPP 
Local team and CTA (5 
people) 

abdallah.naitbrahi
m@cmpp.ma
 

55. 2.2 
UNIDO 

National Advisory Board 
Meeting 

Evaluation of project’s progress 
and recommendations by 
stakeholders 

Tangier, 
Morocco 

June‐July 
2011 

Meeting  CMPP, UNIDO 
Project’s Stakeholders 
Members of AB 

abdallah.naitbrahi
m@cmpp.ma
 

56. 2.2 
UNIDO 

National Advisory Board 
meeting 

Evaluation of project’s progress 
and recommendations 
stakeholders 

Cairo, Egypt 
June‐ July 
2011 

Meeting  ENCPC/UNIDO 
Project’s Stakeholders 
Members of AB 

ghada_am@yahoo.
com
 

57. 2.2 
UNIDO 

National Advisory Board 
meeting 

Evaluation of project’s progress 
and recommendations 
stakeholders 

Tunis, 
Tunisia 

September 
2011 

Meeting 
CETTEX, CNCC, 
CTAA 
UNIDO 

Project’s Stakeholders 
Members of AB  

rnafti@gnet.tn
 

58. 2.2 
UNIDO 

Regional workshop: 
sharing knowledge and 
experience within MED  

Sharing the experience and 
results within the 3 countries of 
the MED‐ identification of good 
practices for national 
replication and scale up 

Vienna  May 2011 
Worksho
p 

UNIDO 
National contractors, 
local teams, CTA, 

roberta.depalma@
exima.it

59. 2.2 
UNIDO 

Sustaining TEST and CSR  

The sustainability of TEST 
approach within companies and 
promoting sign up to the Global 
Compact 

Tunis, Tunisia 
May‐June 
2011 

Worksho
p 

CETTEX, CNCC, 
CTAA 
UNIDO in 
cooperation 
with Global 
Compact 

Industries  
rnafti@gnet.tn
 

60. 2.2 
UNIDO 

Sustaining TEST and CSR 

The sustainability of TEST 
approach within companies and 
promoting sign up to the Global 
Compact 

Tangier, 
Morocco 

May‐ June 
2011 

Worksho
p 

CMPP, UNIDO 
in cooperation 
with Global 
Compact 

Industries 
abdallah.naitbrahi
m@cmpp.ma
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61. 2.2 
UNIDO 

Sustaining TEST and CSR 

The sustainability of TEST 
approach within companies and 
promoting sign up to the Global 
Compact 

Alexandria, 
Egypt 

April‐ May 
2011 

Worksho
p  

ENCPC, UNIDO 
in cooperation 
with Global 
Compact 

Industries 
ghada_am@yahoo.
com
 

62. 2.2 
UNIDO 

National dissemination 
Dissemination of the TEST 
results and industrial cases to 
wide audience  

Alexandria, 
Egypt 

October – 
November 
2011 

Worksho
p  

ENCPC, UNIDO 

Industries, 
institutional 
stakeholders, 
practitioners 

ghada_am@yahoo.
com
 

63. 2.2 
UNIDO 

National dissemination 
Dissemination of the TEST 
results and industrial cases to 
wide audience 

Tunis, Tunisia 
October – 
November 
2011 

Worksho
p 

CETTEX, CNCC, 
CTAA 
UNIDO  

Industries, 
institutional 
stakeholders, 
practitioners 

rnafti@gnet.tn
 

64. 2.2 
UNIDO 

National dissemination 
Dissemination of the TEST 
results and industrial cases to 
wide audience 

Tangier, 
Morocco 

October – 
November 
2011 

Worksho
p 

CMPP, UNIDO  

Industries, 
institutional 
stakeholders, 
practitioners  

abdallah.naitbrahi
m@cmpp.ma
 

65. 2.2 
UNIDO 

Regional dissemination 

Dissemination of the TEST 
approach and the results of the 
demonstration companies of 
MED TEST to wide audience in 
the MED Region 

To be defined, 
eventually 
within IW earn 
conference 
2011 

November – 
December 
2011 

Worksho
p  

UNIDO 
National contractors, 
local teams, CTA, 
selected companies 

roberta.depalma@
exima.it  

66. 2.2 
UNIDO 

National Advisory Board 
Meeting 

Presentation of Progress of 
project and work plan to 
stakeholders 

Tangier, 
Morocco 

December  Meeting  CMPP, UNIDO 
Project’s Stakeholders 
Members of AB 

abdallah.naitbrahi
m@cmpp.ma
 

67. 2.2 
UNIDO 

National Advisory Board 
meeting 

Evaluation of project’s progress 
and recommendations 

Cairo/Alexand
ria, Egypt 

December  Meeting 
ENCPC 
/UNIDO 

Project’s Stakeholders 
Members of AB 

ghada_am@yahoo.
com
 

68. 2.2 
UNIDO 

National Advisory Board 
meeting 

Presentation of Progress of 
project and work plan to 
stakeholders 

Tunis, 
Tunisia 

December  Meeting 
CETTEX, CNCC, 
CTAA 
UNIDO 

Project’s Stakeholders 
Members of AB 

rnafti@gnet.tn
 

Sub Component 2.3 Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of Mediterranean 
countries 
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69. 
2.3 
MEDPOL 
CP/RAC 

PCB awareness (inception) 
workshop and PCB training 
courses in Syria. 

A PCB awareness workshop and 
parallel PCB training courses 
will be developed at the same 
time with the different 
stakeholders involved 

Damascus 
6‐8 July 
2011 

Worksho
p and 
training 
courses 

CPRAC 
All PCB stakeholders 
in the country, 
CPRAC, MEDPOL 

Vanessa Rodriguez 
vrodriguez@cprac.
org  
www.cprac.org  

70. 
2.3 
MEDPOL 
CP/RAC 

PCB awareness (inception) 
workshop and PCB training 
courses in Egypt. 

A PCB awareness workshop and 
parallel PCB training courses 
will be developed at the same 
time with the different 
stakeholders involved 

Port Said 
5‐7 October 
2011 

Worksho
p and 
training 
courses 

CPRAC 
All PCB stakeholders 
in the country, 
CPRAC, MEDPOL 

Vanessa Rodriguez 
vrodriguez@cprac.
org  
www.cprac.org  

Sub Component 3.1 Conservation of Coastal and Marine Diversity through Development of a Mediterranean MPA Network (WWF‐MedPO and SPA/RAC) 

71. 
3.1  
WWF‐
MedPO 

Socio‐economic aspects in 
MPAs management 
Training Workshop 

Local capacity strengthened on 
how to apply economic data in 
MPA management 

Jijel, Algeria 
 5‐6 Jan 
2011  

Training 
workshop 

Parc National 
de Taza/ 
WWF‐MedPO 

Local institutions, NP 
Taza 

WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

72. 
3.1 
SPA/RAC 

Planning and coordination 
meeting on the activities 
to be implemented in 
Lebanon 

During this meeting, the 
activities to be implemented in 
Lebanon will be presented and 
the work programme to be 
agreed and improved 

Beirut, 
Lebanon 

15‐16 Jan. 
2011  

Meeting 

Ministry of 
environment, 
Lebanon;  
RAC/SPA 

Lebaneese local staff 
of the Ministry of the 
Environmrnt, 
MedMPAnet project 
staff  

Souha El Asmi: 
souha.asmi@rac‐
spa.org;  
Atef Limam : 
atef.limam@rac‐
spa.org ; 
 

73. 
3.1  
WWF‐
MedPO 

MPA design and 
management Training 
Workshop  

Local capacity strengthened on 
MPAs design and management 

Tripoli, Libya 
17‐20 Jan 
2010 

Training 
Worksho
p 

Marine 
Biological 
Research 
Centre/WWF‐
MedPO 

MBRC, Universities, 
EGA and EGA 
branches, Marine 
Wealth Offices from 
the coastal provinces, 
Coast Guards  

WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 
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74. 
3.1  
WWF‐
MedPO 

MPA Monitoring and 
Evaluation Training 
Workshop 

Local capacity strengthened on 
MPA Monitoring Planning 

Seget, Croatia 
17‐20 Jan 
2011 

Training 
Worksho
p 

SUNCE 
Association/W
WF‐MedPO 

Local staff, MPA 
managers, and local 
Institutions, islands 
representatives 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

75. 
3.1 
SPA/RAC 

Planning and coordination 
meeting on the activities 
to be implemented in 
Albania 

During this meeting, the 
activities to be implemented in 
Albania will be presented and 
the work programme to be 
agreed and improved 

Tirana, 
Albania 

21‐22 Jan. 
2011  

Meeting 

Ministry of 
environment, 
Albania;  
RAC/SPA 

Albanian local staff of 
the Ministry of the 
Environmrnt, 
RAC/SPA staff  

Atef Ouerghi: 
atef.ouerghi@rac‐
spa.org;  
 

76. 3.1 
SPA/RAC 

Coordination meeting on 
the capacity building 
programmes of the 
medMPAnet and MedPAN 
South projects 

This meeting will be organized 
in partnership with WWF‐
MedPO, medPAN Association 
and ATEN in order to discuss 
possibilities of   and 
involvement of the other 
partners into the 
implementation of the capacity 
building programme 

Marseille, 
France 

25 Jan. 
2011 

Meeting 

MedPAN 
Association, 
WWF‐MedPO 
and RAC/SPA  
 

MedPAN Association 
stagg, MedPAN South 
staff and MedMPAnet 
staff 

Souha El Asmi: 
souha.asmi@rac‐
spa.org;  
Atef Limam : 
atef.limam@rac‐
spa.org ; 
 

77. 
3.1 
SPA/RAC 

Planning and coordination 
meeting on the activities 
to be implemented in 
Croatia 

During this meeting, the 
activities to be implemented in 
Croatia will be presented and 
the work programme to be 
agreed and improved 

Zagreb, 
Croatia 

21‐22 Jan. 
2011  

Meeting 

Ministry of 
Culture, 
Croatia;  
RAC/SPA 

Albanian local staff of 
the Ministry of the 
Environmrnt, 
RAC/SPA staff  

Souha El Asmi: 
souha.asmi@rac‐
spa.org;  
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(name, email, web‐
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78. 3.1 
SPA/RAC 

Planning and coordination 
meeting on the activities 
to be implemented in 
Montenegro 

During this meeting, the 
activities to be implemented in 
Montenegro will be presented 
and the work programme to be 
agreed and improved 

Podgorica, 
Montenegro 

29‐30 Jan. 
2011  

Meeting 

Ministry of 
environment
Montenegro;  
RAC/SPA 

Albanian local staff of 
the Ministry of the 
Environmrnt, 
RAC/SPA staff  

Daniel cebrian: 
daniel.cebrian@rac
‐spa.org;   
Atef Limam : 
atef.limam@rac‐
spa.org ; 
 

79. 3.1 WWF‐
MedPO 

MPA management 
planning Workshop 

Participatory workshop to 
define Vision and develop the 
Conceptual model for the Kas‐
Kekova SPA 

Kas, Turkey 
4 February 
2011 

Worksho
p 

WWF‐
Turkey/EPASA 

Local stakeholders, 
relevant officials from 
Ankara/Antalya 

Local Coordinator  
Pilot Project 
Turkey: Umut Tural 
utural@wwf.org.tr 
 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

80. 3.1 
SPA/RAC 

Planning and coordination 
meeting on the activities 
to be implemented in 
Bosnia and Herzegovina 

During this meeting, the 
activities to be implemented in 
Bosnia and Herzegovina will be 
presented and the work 
programme to be agreed and 
improved 

Sarajevo, 
Bosnia and 
Herzegovina 

9‐10 Feb. 
2011  

Meeting 

Ministry of 
environment, 
Bosnia and 
Herzegovin;  
RAC/SPA 

Albanian local staff of 
the Ministry of the 
Environmrnt, 
RAC/SPA staff  

Daniel cebrian: 
daniel.cebrian@rac
‐spa.org;   
Atef Limam : 
atef.limam@rac‐
spa.org ; 
 

81. 3.1 WWF‐
MedPO 

Zoning Workshop 
Participatory workshop for the 
development of the zoning of 
Telascica NP 

Telascica NP, 
Croatia 

15 February 
2011 

Worksho
p 

SUNCE/ 
Telascica NP 

Telascica NP staff 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 
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82. 
3.1 
SPA/RAC 

Technical workshop in 
Syria 

Needs and demands of Syria for 
creation of MPAs assessed and 
to priorities to be established  

Damascus, 
Syria 

February 
2011 

Technical 
workshop 

Ministry of 
environment‐
Syria ;  
RAC/SPA 

Representative of 
relevant national 
authorities and 
stakeholders 

Atef Limam : 
atef.limam@rac‐
spa.org ; 
Lobna Ben Nakhla: 
Lobna.bennakhla@
rac‐spa.org  

83. 3.1 WWF‐
MedPO 

Technical Steering 
Committee Meeting  

To discuss results of preliminary 
study on the marine area of 
Kas‐Kekova SPA 

Kas, Turkey 
24 February 
2011 

Technical 
Meeting 

WWF‐
Turkey/EPASA 

Members of local 
Steering Committee  

Local Coordinator  
Pilot Project 
Turkey: Umut Tural 
utural@wwf.org.tr 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

84. 3.1 WWF‐
MedPO 

MPA management 
planning Workshop 

Participatory workshop to 
define objective and action plan 
for the Kas‐Kekova SPA 

Kas, Turkey 
3 March 
2011 

Worksho
p 

WWF‐
Turkey/EPASA 

Local stakeholders, 
relevant officials from 
Ankara/Antalya 

Local Coordinator  
Pilot Project 
Turkey: Umut Tural 
utural@wwf.org.tr 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

85. 3.1 WWF‐
MedPO 

Zoning Workshop 
Participatory workshop for the 
development of the zoning of 
Brijuni NP 

Brijuni NP, 
Croatia 

14‐19 
March 2011 

Worksho
p 

SUNCE/Brijuni 
NP 

Brijuni NP staff 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 
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86. 3.1 WWF‐
MedPO 

Zoning Workshop 
Participatory workshop for the 
development of the zoning of 
Lastovo Archipelago NP 

Lastovo 
Archipelago 
NP, Croatia 

3 April 2011 
Worksho
p 

SUNCE/Lastov
o Archipelago 
NP 

Lastovo Archipelago 
NP staff 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

87. 3.1 WWF‐
MedPO 

MPA business planning 
Training Workshop 

Local capacity strengthened on 
business planning and 
sustainable financing for MPAs 

Lastovo, 
Croatia 

6‐10 April 
2011 

Training 
Worksho
p 

SUNCE/WWF‐
MedPO 

All MPAs staff 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
 
WWF‐MedPO MPA 
Officer: Marina 
Gomei 
mgomei@wwfmed
po.org 

88. 3.1 WWF‐
MedPO 

MPA monitoring protocol 
Workshop 

To draft monitoring protocols 
for 3 Croatian MPAs 

Split, Croatia 
28‐29 April 
2011 

Worksho
p 

SUNCE/WWF‐
MedPO 

All MPAs staff 

Local Coordinator  
Pilot Project 
Croatia: Zrinka Jakl 
zrinka.jakl@sunce‐
st.org
WWF‐MedPO CB 
Officer: Giuseppe 
Di Carlo 
gdicarlo@wwfmed
po.org 
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89. 
3.1 
SPA/RAC 

Technical workshop in 
Lebanon 

Needs and demands of 
KLebanon for creation of MPAs 
assessed and to priorities to be 
established  

Beirut, 
Lebanon 

April 2011 
Technical 
workshop 

Ministry of 
environment‐
Syria ;  
RAC/SPA 

Representative of 
relevant national 
authorities and 
stakeholders 

Souha El Asmi: 
souha.asmi@rac‐
spa.org;  
Atef Limam : 
atef.limam@rac‐
spa.org ; 

90. 
3.1 
SPA/RAC 

Technical workshop in 
Bosnia and Herzegovina 

Needs and demands of Bosnia 
& Herzegovina for creation of 
MPAs assessed and to priorities 
to be established  

Sarajevo, 
Bosnia and 
Herzegovina 

April 2011 
Technical 
workshop 

Ministry of 
environment‐
Syria ;  
RAC/SPA 

Representative of 
relevant national 
authorities and 
stakeholders 

Daniel cebrian: 
daniel.cebrian@rac
‐spa.org;   
Atef Limam : 
atef.limam@rac‐
spa.org

91. 
3.1 
SPA/RAC 

Technical workshop in 
Montenegro 

Needs and demands of 
Montenegro for creation of 
MPAs assessed and to priorities 
to be established  

Podgorica, 
Montenegro 

April 2011 
Technical 
workshop 

Ministry of 
environment‐
Syria ;  
RAC/SPA 

Representative of 
relevant national 
authorities and 
stakeholders 

Daniel cebrian: 
daniel.cebrian@rac
‐spa.org;   
Atef Limam : 
atef.limam@rac‐
spa.org

92. 
3.1  
SPA/RAC 

Tenth Meeting of Focal 
Points for SPAs 

To present the MedMPAnet 
Project activities progress in 
order to get the countries 
recommendations and 
feedbacks to follow‐up for the 
project implementation 

To be defined   May.2011  Meeting  SPA/RAC  Focal Points for SPAs 

[MedMPAnet  
Project Officer] 
car‐asp@rac‐
spa.org;  
Atef Limam : 
atef.limam@rac‐
spa.org;

93. 3.1 WWF‐
MedPO 

Communications for MPAs 
Training Workshop 

Mentors will be trained on 
Communications for MPAs  

Turkey 
13‐15 June 
2011 

Training 
Worksho
p 

WWF‐
MedPO/EPAS
A 

12 Mentors from 11 
countries 

WWF‐MedPO CB 
Officer: Giuseppe 
Di Carlo 
gdicarlo@wwfmed
po.org 
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94. 
3.1  
SPA/RAC 

SAP BIO Advisory 
Committee meeting/ 
National Correspondents 
meeting 
 

To present the MedMPAnet 
Project activities progress in 
order to get the guidance and 
recommendations and to 
follow‐up for the project 
implementation  

To be defined   Sep. 2011  Meeting  SPA/RAC 
SAP BIO Advisory 
Committee members  

Daniel Cebrian 
daniel.cebrian@rac
‐spa.org ; 
[MedMPAnet  
Project Officer] 
car‐asp@rac‐
spa.org ;  

95. 3.1 WWF‐
MedPO 

Regional Training 
Workshop on Planning for 
Sustainable Tourism in 
MPAs 

Participants introduced to the 
basic concept of sustainable 
tourism and how to plan for it 
in a MPA 

Turkey 
24‐30 
October 
2011 

Training 
Worksho
p 

WWF‐MedPO 

MPA local institutions 
and MPA managers 
from 11 Med 
Countries (expected 
35 persons) 

WWF‐MedPO 
Capacity Building 
Officer: Giuseppe 
Di Carlo 

Sub Component 3.2 Promotion of the sustainable use of fisheries resources in the Mediterranean through ecosystem – based management approaches (FAO) 

96. 3.2 FAO 
Workshop on EAF 
concepts 

Workshop to continue the 
training of staff from Fisheries 
Institutions on the 
implementation of EAF 

To be defined 
To be 
defined 

Worksho
p 

FAO‐FIRF 

Staff from the 
Fisheries Institutions 
of the directly 
targeted countries 

pedro.barros@fao.
org 

97. 3.2 FAO  Stakeholder Meetings 

Meeting of the main 
stakeholders of the fisheries 
identified as case studies in at 
least two of the directly 
targeted countries 

To be defined 
To be 
defined 

Meeting 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Main stakeholders of 
the fisheries 
identified as case 
studies in at least two 
of the directly 
targeted countries 

pedro.barros@fao.
org 

98. 3.2 FAO 
Expert meeting on 
workplans 

Meeting among experts to 
review the work plans of the 
main fisheries institutions in at 
least two of the target 
countries, relative to EAF 

To be defined 
To be 
defined 

Meeting 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Experts from FAO and 
from the national 
fisheries institutions 

pedro.barros@fao.
org 

99. 3.2 FAO 
Expert meeting on legal 
and management 
frameworks 

Meeting among experts to 
review the legal and 
management frameworks for 
application of EAF for at least 
two of the directly targeted 
countries; 

To be defined 
To be 
defined 

Meeting 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Experts from FAO and 
from the national 
fisheries institutions 

pedro.barros@fao.
org 
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100. 3.2 FAO  Expert meeting on bycatch 

Meeting of experts to identify 
target fishing métiers, main 
species affected and areas 
probably concentrating the bulk 
of evidences of fishing impacts 

To be defined 
To be 
defined 

Meeting 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Experts from FAO and 
from the national 
fisheries institutions 

pedro.barros@fao.
org 

101. 3.2 FAO  Expert meeting on bycatch 

Meeting of experts to identify 
possible mitigation solutions 
and analyze implementation 
conditions  

To be defined 
To be 
defined 

Meeting 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Experts from FAO and 
from the national 
fisheries institutions 

pedro.barros@fao.
org 

102. 3.2 FAO  Workshop for MPA fishers 
Workshop with fishers 
operating inside the MPA 

To be defined 
To be 
defined 

Worksho
p 

FAO‐FIRF, in 
cooperation 
with the 
national 
fisheries 
institutions 

Experts from FAO and 
from the national 
fisheries institutions, 
as well as local fishers 

pedro.barros@fao.
org 

Sub Component 4.1 Project Co‐ordination, Management and M&E 

103. 
4.1 
UNEP/M
AP 

The MedPartnership 
Second Steering 
Committee Meeting 

Recommendations and 
adoption of Annual report, 
work‐plan and budget 

Damascus, 
Syria 

15‐17 
March 2011 

Meeting  UNEP/MAP 

MedPartnership SC 
members, all 
countries, partners, 
donors and related 
programmes 
(approx. 60 
participants) 

ivica.trumbic@une
pmap.gr 
virginie.hart@unep
map.gr 
giorgos.petridis@u
nepmap.gr  

104. 
4.1 
UNEP/M
AP 

Second MedPartnership  
Coordination Group (CG2)  

Agreement amongst partners 
on documents for the 2nd SC 
meeting 

Split, Croatia 
12‐13 
October 
2011 

Meeting  UNEP/MAP 

CG members, 
partners and related 
programmes 
(31 participants) 

Ivica.trumbic@une
pmap.gr 
virginie.hart@unep
map.gr 
giorgos.petridis@u
nepmap.gr  

 

Sub Component 4.2   Information and Communication strategies and Sub Component 4.3 Replication Strategy 
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105.  
MedPartnership Press 
conference 

To present the project’s 
achievement and lessons 
learned 

Damascus, 
Syria 

16 March 
2011 

Press 
Conferen
ce 

MIO‐ECSDE 
~ 100 participants 
including journalists 

vlachogianni@mio‐
ecsde.org, 
roniotes@mio‐
ecsde.org  

106.  
Press conference or side 
event back‐to‐back with 
the Coast Day 2011 

To present the project’s 
achievement and lessons 
learned 

To be defined 
September 
2011 

Press 
Conferen
ce or side 
event 

INFO/RAC 
~ 50 participants 
including journalists 

 

107.  
First Replication and 
Communication 
Coordination Meeting 

Preparation of Joint Work Plan 
for Communication and 
Replication 

Athens 
Greece 

Sept/Oct 
2011 

Meeting  UNEP/MAP 

Replication and 
Communication 
Teams, Partners, 
PMU 

Ivica.trumbic@une
pmap.gr 
virginie.hart@unep
map.gr 
giorgos.petridis@u
nepmap.gr 

108.  
First Replication Regional 
Workshop 

Dissemination of the results of 
the TEST Sub Component 

Istanbul, 
Turkey 

Nov. 2011 
Worksho
p 

UNEP/MAP 

UNIDO technical staff, 
TEST country 
representatives, small 
medium size industry 
associations 

Ivica.trumbic@une
pmap.gr 
virginie.hart@unep
map.gr 
giorgos.petridis@u
nepmap.gr 

109.  

Press conference or side 
event back‐to‐back with 
the 6th International 
Waters Conference 

To present the project’s 
achievement and lessons 
learned 

Dubrovnik, 
Croatia 

17‐20 
October 
2011 

Press 
Conferen
ce or side 
event 

INFO/RAC 
~ 50 participants 
including journalists 
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