

GMP 2 MID TERM REVIEW AFRICA REGION

Mid term workshop of UN Environment/GEF project 'Continuing Regional Support for the POPs Global Monitoring Plan under the Stockholm Convention' in the Africa Region Lusaka, 23-25 July 2018

Introduction

- **UN Environnement has commissioned Pesticide Action Network UK (PAN UK) to conduct the mid-term review of the GMP 2 Projects.**
- **PAN UK asked me to prepare the report for the Africa region.**
- **Period under review : December 2015 to February 2018**

Purpose of the mid term review

- **assess progress made and difficulties encountered so far during the project implementation,**
- **provide the UN Environment and project participating countries with practical recommendations, measures and actions to achieve the project objectives as planned in the project document, and**
- **advise on priorities and adjustments for future action.**

Informations (data) needed

- **Countries's Small Scall Funding Agreement (SSFA)**
- **Countries's workplans**
- **Progressive and annual reports of countries**
- **Other.....**

Status of countries data

| Data | | No data |
|-----------------------|--|--------------------|
| Mali | | Nigeria |
| Senegal | | Tanzania |
| Egypt | | Zambia |
| Uganda | | Morocco |
| Togo (partial) | | Ghana |
| Kenya | | R. D. Congo |
| Tunisia | | |
| Ethiopia | | |
| Mauritius | | |

Questions

- 1. What difficulties have you encountered so far in implementing the project ?**
- 2. What steps you have taken or plan to take to resolve the issues ?**
- 3. What recommandations would you make to the authorities in your country and to UN Environment to acheive the project objectives ?**