





**MSSD Review Role Sharing and Stakeholder Involvement Plan**
**Decision-Making Roles:**

Actor	Phase 1 (Jan-June 2014)	Phase 2 (Jun-Dec 2014)	Phase 3 (2015)
<b>Core Team</b>	<ul style="list-style-type: none"> <li>Oversees the drafting of the Consultation Document</li> <li>Oversees the preparation of MSSD Review inputs for the MCSD Steering Committee Meetings</li> </ul>	<ul style="list-style-type: none"> <li>Oversees the drafting of MSSD, including the process of involving stakeholders</li> <li>Oversees the preparation of MSSD Review inputs to the MCSD Steering Committee Meetings</li> </ul>	<ul style="list-style-type: none"> <li>Oversees the consultation process on the first draft of MSSD2.0</li> <li>Oversees the finalisation of the MSSD2.0 until final approval during 2015 COP19**</li> </ul>
<b>MCSD Steering Committee</b>	<ul style="list-style-type: none"> <li>Feedback on early draft of consultation document</li> <li>Approval of methodology</li> </ul>	<ul style="list-style-type: none"> <li>Approves MSSD 2.0 structure &amp; vision</li> <li>Approves MSSD review stakeholder involvement plan</li> <li>Approves MSSD review communications plan</li> <li>Approves MSSD2.0 first draft</li> </ul>	<ul style="list-style-type: none"> <li>Approves MSSD2.0 second draft</li> <li>Forwards MSSD2.0 to 16<sup>th</sup> MCSD meeting for endorsement</li> </ul>
<b>MCSD</b>		<ul style="list-style-type: none"> <li>Participation in thematic working groups via online platform and possible group meetings</li> <li>Report on outcome of MCSD SC meeting</li> </ul>	<ul style="list-style-type: none"> <li>Extraordinary MCSD Meeting reviews MSSD 2.0 First Draft and provides guidance to Plan Bleu and the Secretariat to finalize and submit the Final Draft to 16<sup>th</sup> MCSD Meeting</li> <li>MCSD Reviews, endorses the MSSD2.0 and agrees to forward it for consideration by the Contracting Parties at their 19th meeting</li> </ul>
<b>COP19</b>			<ul style="list-style-type: none"> <li>Approval of MSSD2.0</li> </ul>

**Stakeholder Involvement Plan:**

Stakeholder group	Phase 1	Phase 2	Phase 3
<b>MSSD Task Force/RAC Directors</b>	<ul style="list-style-type: none"> <li>• Press launch press release</li> <li>• Feedback on early draft of consultation document</li> <li>• Feedback on consultation document</li> <li>• Feedback on draft structure &amp; vision</li> </ul>	<ul style="list-style-type: none"> <li>• Participation in thematic working groups via online platform and possible group meetings</li> <li>• News brief re outcome of MCSD SC meeting?</li> <li>• Possible role where required as 'experts' supporting particular thematic working groups</li> </ul>	<ul style="list-style-type: none"> <li>• Feedback on MSSD2.0 first draft</li> <li>• Invited to MSSD2.0 conference*</li> <li>• Feedback on MSSD2.0 second draft</li> </ul>
<b>Key stakeholders (eg UfM, EU CION)</b>	<ul style="list-style-type: none"> <li>• Press launch press release</li> <li>• Feedback on consultation document</li> </ul>	<ul style="list-style-type: none"> <li>• MCSD SC decisions press release</li> <li>• News brief re outcome of MCSD SC meeting</li> <li>• Participation in thematic working groups via online platform and possible group meetings</li> </ul>	<ul style="list-style-type: none"> <li>• Press release about first draft being ready and about stakeholder conference</li> <li>• Feedback on MSSD2.0 first draft</li> <li>• Invited to MSSD2.0 conference*</li> <li>• Feedback on MSSD2.0 second draft</li> <li>• Press release re approval of final draft at COP19</li> </ul>
<b>MCSD Members and other key stakeholders including MAP focal points and any MAP partners not already in MCSD</b>	<ul style="list-style-type: none"> <li>• Press launch press release</li> <li>• Feedback on consultation document</li> </ul>	<ul style="list-style-type: none"> <li>• MCSD SC decisions press release</li> <li>• News brief re outcome of MCSD SC meeting</li> <li>• Participation in thematic working groups via online platform and possible group meetings</li> </ul>	<ul style="list-style-type: none"> <li>• Press release about first draft being ready and about stakeholder conference</li> <li>• Feedback on MSSD2.0 first draft</li> <li>• Invited to MSSD2.0 conference*</li> <li>• Feedback on MSSD2.0 second draft</li> <li>• Press release re approval of final draft at COP19</li> </ul>

<p><b>Members of public who registered on MSSD Review platform</b></p>	<ul style="list-style-type: none"> <li>• Feedback on consultation document</li> </ul>	<ul style="list-style-type: none"> <li>• MCSD SC decisions press release</li> <li>• News brief re outcome of MCSD SC meeting</li> </ul>	<ul style="list-style-type: none"> <li>• Press release about first draft being ready and about stakeholder conference</li> <li>• Feedback on MSSD2.0 first draft</li> <li>• Feedback on MSSD2.0 second draft</li> <li>• Press release re approval of final draft at COP19</li> </ul>
<p><b>General Public</b></p>	<ul style="list-style-type: none"> <li>• Press launch press release</li> <li>• Feedback on consultation document</li> </ul>	<ul style="list-style-type: none"> <li>• MCSD SC decisions press release</li> </ul>	<ul style="list-style-type: none"> <li>• Press release about first draft being ready and about stakeholder conference</li> <li>• Feedback on MSSD2.0 second draft</li> <li>• Press release re approval of final draft at COP19</li> </ul>

\* MCSD Conference pending financing decision

\*\* Formal approval through MAP system is not detailed here as it is clearly laid out in the relevant COP decision.