

Integrated SC toolkit to improve the transmission of information under Articles 07 and 15

Project overview

*Jacqueline Alvarez, Head
Knowledge and Risk Unit
Chemicals and Health Branch
Economy Division*

Project overview

Countries (8)	<p>Cambodia</p> <p>Honduras</p> <p>Kenya</p> <p>Madagascar</p> <p>Republic of Moldova</p> <p>Papua New Guinea</p> <p>Saint Lucia</p> <p>Ukraine</p>	<p><u>SELECTION CRITERIA</u></p> <p>✓ Geographic balance (two countries per region)</p> <p>✓ Working with different GEF Implementing Agencies</p> <p>✓ In different stages of the NIP updating process</p> <p>✓ Varying levels of compliance with Article 15</p>
GEF Agency	UN Environment	
Other Agencies	<p>UN Environment Chemicals and Health</p> <p>Basel and Stockholm Conventions Regional Centre for English speaking countries in Africa</p> <p>Basel and Stockholm Convention Regional Centre in Uruguay</p> <p>Basel and Stockholm Convention Regional Centre for the Asia and the Pacific Region in China</p>	
Duration	36 months	

Project overview (cont.)

Objective: Facilitate the development, transmission, access and use of data contained in National Implementation Plans (NIP, Article 7) and National Reports (Article 15)

Outcome	Outputs
Enhanced compliance with the Stockholm Convention through improved transmission, accessibility and use of data contained in NIPs (Article 7) and National Reports (Article 15)	1.1 Gap analysis & consultations with the SC Parties, taking into account gender aspects. 1.2 Integrated articles 7 and 15 electronic toolkit designed taking 1.3 Demonstration of the integrated electronic toolkit taking into account gender aspects 1.4 Development of Replication Strategy

Detailed outputs


Output	Scope
1.1 Gap analysis & consultations with the SC Parties, taking into account gender aspects.	<ul style="list-style-type: none">✓ Root causes✓ Barriers✓ Knowledge management and reporting mechanisms✓ Gaps and lessons learned✓ Quality and completeness of the NIP and national reports

Detailed outputs (2)

Output

Scope

1.2 Integrated articles 7 and 15 electronic toolkit designed taking



✓ Formats and links

✓ Toolkit


Detailed outputs (3)

Output	Scope
1.3: Demonstration of the integrated electronic toolkit taking into account gender aspects	✓ Training and mirroring
1.4: Development of Replication Strategy	✓ Uptake and scaling up

Status of NIP and National Report submissions by 8 project countries

Countries	Date NIP received (Delay in days)				National Report – delay in days before submission of report		
	Initial 12 POPs (due May 06 to Dec 09)	COP 4 (due Aug 12)	COP 5 (due Oct 14)	COP 6 (due Nov 16)	First round (due 31/12/06)	Second round (due 31/10/10)	Third round due (31/08/14)
Cambodia	03-May-07 (Submitted on time)	25 January 2016 (1247 days) (455 days)		Not yet received	30 days delay	436 days delay	893 days delay
Honduras	13-Jan-10 (delay 876 days)	13 May 2015 (990 days) (198 days)			Not reported	453 days delay	365 days delay
Kenya	14-Apr-07 (delay 112 days)	07 October 2014 (772 days) (20 days)			Not reported	Submitted on time	Not reported
Moldova, Republic of	15-Aug-05 Submitted on time	Due Aug 14 Not yet received	Due Nov 15 Not yet received	Have not yet accepted amendment	59 days delay	Submitted on time	Not reported
Madagascar	25-Sep-08 (delay 222 days)	06 October 2017 (delay 1868 days) (delay 1076 days)		Not yet received	212 days delay	Submitted on time	606 days delay
Papua New Guinea	09-Sep-13 (delay 2672 days)	Not yet received	Not yet received	Not yet received	Not reported	Not reported	Not reported
Saint Lucia	10-Jul-07 (delay 419 days)	Not yet received	Not yet received	Not yet received	Not reported	Not reported	614 days delay
Ukraine	21-Jan-16 (delay 2219 days)	Not yet received	Not yet received	Not yet received	Not reported	Submitted on time	16 days delay

Project implementation flowchart



Project Steering Committee Meetings - proposal

- 2 meetings foreseen during the project implementation (online)
- Rotational basis, having regional representation or
- Elect country/countries to represent all project countries within the meetings

Thank you



Jacqueline Alvarez
jacqueline.alvarez@un.org
Skype:
[jacqueline.alvarez.mourelle](https://www.skype.com/people/jacqueline.alvarez.mourelle)

www.unenvironment.org