

## GEO-7 Meetings Proposal

**FOD<sup>1</sup>: 10 months; SOD: 5.5 months (22 weeks); Final Document: 5 months (20 weeks)**

Date	Meeting	Participants	Location	Purpose /Anticipated Outcome	Other major meetings
February 2023	<ul style="list-style-type: none"> <li>• Authors and GEO fellows preparatory calls</li> <li>• Preparatory meetings for the methodology workshops</li> <li>• Preparatory meeting for the MESAG</li> <li>• Preparatory call for the coordination group</li> </ul>	<ul style="list-style-type: none"> <li>• Selected authors</li> <li>• Selected GEO fellows</li> <li>• Co-chairs</li> <li>• Solutions pathways experts</li> <li>• Outlooks and scenarios experts</li> <li>• MESAG members</li> <li>• Chairs of the assessment,</li> <li>• IMAG members</li> <li>• Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>• Orientation sessions</li> <li>• Clarify assessment procedures</li> <li>• Review chapter content and task assignments</li> <li>• Plan approach to methodologies meetings</li> </ul>	International Marine Protected Areas Congress (IMPACS) (2-9 February 2023) 54th session of the Statistical Commission (28 February - 3 March 2023)
8-10 March 2023	<ul style="list-style-type: none"> <li>• Modeling and scenarios workshop (in person, online)</li> <li>• Solutions pathways methodology workshop (in person, online)</li> </ul>	<ul style="list-style-type: none"> <li>• Co-chairs</li> <li>• Solutions pathways experts</li> <li>• Outlooks and scenarios experts</li> <li>• Secretariat</li> </ul>	Bangkok, Thailand	<ul style="list-style-type: none"> <li>• Develop work plan for arriving at methodological approach</li> <li>• Identify key resources needed to establish / document methodological approach</li> </ul>	
13-17 March 2023	<ul style="list-style-type: none"> <li>• 1<sup>st</sup> Authors writer's sprint meeting</li> </ul>	<ul style="list-style-type: none"> <li>• All authors</li> <li>• Co-chairs</li> <li>• GEO fellows</li> <li>• Secretariat</li> </ul>	Bangkok, Thailand	<ul style="list-style-type: none"> <li>• Formalize author teams</li> <li>• Develop work plan for each chapter</li> <li>• Expand annotated outline and establish drafting tasks</li> </ul>	IPCC SYR Approval Session (13-17 March 2023) 3rd Global Soil Biodiversity Conference (UNCCD) (13-15 March 2023) IPBES Second author meeting for the nexus assessment (20-26 March 2023)
14-16 March 2023	<ul style="list-style-type: none"> <li>• IMAG in-person meeting</li> <li>• MESAG in-person meeting</li> </ul>	<ul style="list-style-type: none"> <li>• IMAG members</li> <li>• MESAG members</li> <li>• Secretariat</li> </ul>	Bangkok, Thailand	<ul style="list-style-type: none"> <li>• Identify key guidance needed to support the GEO process</li> <li>• Receive briefings and provide guidance to co-chairs, author teams, etc.</li> <li>• Conduct coordination advisory group meeting</li> </ul>	IPCC SYR Approval Session (13-17 March 2023) 3rd Global Soil Biodiversity Conference (UNCCD) (13-15 March 2023) IPBES Second author meeting for the nexus assessment (20-26 March 2023)
April – June 2023	<ul style="list-style-type: none"> <li>• Bi-weekly calls with chapter teams to move chapters forward</li> </ul>	<ul style="list-style-type: none"> <li>• Individual calls with author teams, chapter coordinators, subject matter experts, (Secretariat), fellows</li> </ul>	Online	<ul style="list-style-type: none"> <li>• Clarify chapter objectives, literature to review, data needs, etc.</li> </ul>	
April – June 2023	<ul style="list-style-type: none"> <li>• Monthly IMAG and MESAG calls to review methodological or</li> </ul>	<ul style="list-style-type: none"> <li>• 90-minute calls with set agenda</li> </ul>	Online	<ul style="list-style-type: none"> <li>• Review issues such as regional perspectives detail</li> </ul>	

<sup>1</sup> FOD = First Order Draft, SOD = Second Order Draft, SPM = Summary for Policymakers, MESAG = Multi-disciplinary Expert Scientific Advisory Group, IMAG = Intergovernmental and Multi-stakeholder Advisory Group, CLA = Coordinating Lead Author, LA = Lead Author

	<p>management issues and obtain advice</p> <ul style="list-style-type: none"> <li>Monthly GEO Fellows calls to review progress of the science to policy course and chapter roles</li> <li>Monthly co-chair calls for overall coordination of the assessment</li> </ul>	<ul style="list-style-type: none"> <li>60-minute calls with set agenda</li> </ul>		<ul style="list-style-type: none"> <li>Obtain advice on policy relevance and scientific credibility issues.</li> <li>Review the science to policy course and roles within assigned GEO chapters.</li> <li>Review chapter progress and identify areas/chapters that need addressing/ more support.</li> <li>Prepare for the authors collaboration meeting and agree on key goals for the meeting.</li> </ul>	
26-29 June 2023	<ul style="list-style-type: none"> <li>Authors collaboration meeting (3 hours/day, 4 days in total)</li> </ul>	<ul style="list-style-type: none"> <li>All authors</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Report out on chapter progress</li> <li>Clarify links across chapters and approach for dealing with cross-cutting issues</li> <li>Set work plan and chapter schedule for internal review process.</li> </ul>	ECOSOC Meeting on the Transition from Relief to Development 2023 (20 June 2023) 70 <sup>th</sup> UNSCEAR session (19-23 June 2023)
4 – 7 Sept. 2023	<ul style="list-style-type: none"> <li>Second solutions pathways and outlooks workshop (3 day workshop, 1 day consultation with regional actors)</li> </ul>	<ul style="list-style-type: none"> <li>Solutions pathways authors</li> <li>Outlooks authors</li> <li>Secretariat</li> </ul>	Shanghai, China	<ul style="list-style-type: none"> <li>Expand and polish solutions pathways and outlooks chapters to zero-order draft quality</li> <li>Assess outputs from baseline modelling exercise and incorporate findings, where relevant into outlooks chapters (including regional chapters)</li> </ul>	
15 Sept to 15 Oct 2023	<ul style="list-style-type: none"> <li>Internal chapter peer review</li> </ul>	<ul style="list-style-type: none"> <li>All authors</li> <li>GEO fellows</li> <li>Co-chairs</li> <li>Secretariat</li> </ul>	Internal / online	<ul style="list-style-type: none"> <li>Provide peer review comments on other chapters</li> <li>Clarify any comments on own chapters</li> </ul>	Annual Meeting of the United Nations Library and Information Network for Knowledge Sharing (UN-LINKS), Doha, Qatar. (2-6 October 2023) WASP 7 <sup>th</sup> Adaptation Futures conference on global adaptation in Montreal, Canada (2-6 October 2023)
15 Oct 2023	<ul style="list-style-type: none"> <li>Co-chairs peer review meeting</li> </ul>	<ul style="list-style-type: none"> <li>Co-chairs</li> <li>Secretariat</li> </ul>	Internal/ online	<ul style="list-style-type: none"> <li>Review own comments and approach for the internal review meeting.</li> </ul>	
16-19 October 2023	<ul style="list-style-type: none"> <li>Internal review meeting (3 hours/day, 4 days in total)</li> </ul>	<ul style="list-style-type: none"> <li>All authors</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Review overarching comments on current text.</li> <li>Review and develop a plan to address comments on individual chapters</li> </ul>	UNCCD Committee for the Review of the Implementation of the Convention (CRIC21) (9-13 October 2023)
24-26 October 2023	<ul style="list-style-type: none"> <li>Face to face meeting of ILK taskforce</li> </ul>	<ul style="list-style-type: none"> <li>ILK taskforce members</li> <li>GEO-7 co-chairs</li> <li>MESAG co-chairs and vice-chairs</li> <li>Secretariat</li> </ul>	London, UK	<ul style="list-style-type: none"> <li>Formalize GEO-7 approach for incorporating ILK into this assessment</li> <li>Plan out the IPLC dialogues to complement the drafting of chapters</li> <li>Discuss which chapters could benefit from ILK analysis and where in those chapters this should/could be placed</li> </ul>	
Nov – Dec 2023	<ul style="list-style-type: none"> <li>Bi-weekly calls to advance the chapters</li> </ul>	<ul style="list-style-type: none"> <li>Individual calls with authors, chapter coordinators, subject matter experts and fellows</li> </ul>	Online	<ul style="list-style-type: none"> <li>Clarify chapter objectives, coherence across the different chapters etc.</li> </ul>	UNFCCC COP28 in Dubai (30 November-12 December 2023)

Nov – Dec 2023	<ul style="list-style-type: none"> <li>Monthly IMAG and MESAG calls to review methodological or management issues and obtain advice</li> <li>Monthly GEO Fellows calls to review progress of the science to policy course and chapter roles</li> <li>Co-chairs call to review chapter progress and set agenda for the 2<sup>nd</sup> authors writer's sprint</li> </ul>	<ul style="list-style-type: none"> <li>90 minute calls with set agenda</li> <li>IMAG</li> <li>MESAG</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Review issues such as regional detail</li> <li>Obtain advice on policy relevance and scientific credibility issues.</li> <li>Review the science to policy course.</li> <li>Review GEO fellows chapter roles and develop work plans</li> <li>Review chapter progress and synergy and agree on a work plan for the 2<sup>nd</sup> author's sprint</li> </ul>	
Nov – Dec 2023	<ul style="list-style-type: none"> <li>Coordination group call</li> </ul>	<ul style="list-style-type: none"> <li>Co-chairs</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Review agenda of the 2<sup>nd</sup> author's sprint and any concerns the members would want addressed in the second meeting.</li> </ul>	
15-19 January 2024	<ul style="list-style-type: none"> <li>2nd Authors writer's sprint meeting</li> </ul>	<ul style="list-style-type: none"> <li>All authors</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Vienna, Austria	<ul style="list-style-type: none"> <li>Collaborate on remaining cross-chapter issues.</li> <li>Polish chapters towards first order draft quality</li> <li>Develop work plans for the coming 3 weeks to prepare First Order Draft for expert peer review</li> </ul>	
12 February – 15 April 2024	<ul style="list-style-type: none"> <li>Expert Peer review</li> </ul>	<ul style="list-style-type: none"> <li>Reviewers (experts)</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Submit current chapters and full draft to in-depth expert peer review</li> <li>Test key innovations (e.g. solutions pathways, outlooks) with the expert community.</li> </ul>	
25 March – 27 March 2024	<ul style="list-style-type: none"> <li>1<sup>st</sup> IK &amp; LK Dialogue</li> </ul>	<ul style="list-style-type: none"> <li>IP &amp; LC representatives</li> <li>IK &amp; LK Task Force</li> <li>Co-chairs</li> <li>MESAG members</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Framing, conceptualization, and key themes/ messages for each part of the assessment</li> </ul>	
15 April – 17 May 2024	<ul style="list-style-type: none"> <li>Authors address peer review comments</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>GEO-fellows</li> <li>Co-chairs</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Respond to peer review comments</li> <li>Complete review grids</li> <li>Submit them to Review Editors for quality of response assessment.</li> </ul>	
20 May – 31 May 2024	<ul style="list-style-type: none"> <li>Quality of response assessment</li> </ul>	<ul style="list-style-type: none"> <li>Review Editors</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Review quality of responses from authors to the expert peer review</li> <li>Provide suggestions to authors for improving responses to peer review comments</li> </ul>	
10 June – 12 June 2024	<ul style="list-style-type: none"> <li>2<sup>nd</sup> IK &amp; LK Dialogue</li> </ul>	<ul style="list-style-type: none"> <li>IP &amp; LC representatives</li> <li>IK &amp; LK Task Force</li> <li>Co-chairs</li> <li>MESAG members</li> <li>Secretariat</li> </ul>	Cuetzalan, Mexico (TBC)	<ul style="list-style-type: none"> <li>Gap filling- to fill the gaps in Indigenous Knowledge and develop content for the GEO-7 assessment.</li> </ul>	

3 – 14 June 2024	<ul style="list-style-type: none"> <li>Respond to suggestions from Review editors</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Revise responses to peer review comments, as necessary</li> <li>Provide supporting rationale for revision of response to peer review comments</li> </ul>	
June – Aug 2024	<ul style="list-style-type: none"> <li>Biweekly calls to advance the chapters and develop the FOD of the SPM</li> </ul>	<ul style="list-style-type: none"> <li>Authors, chapter coordinators, fellows</li> </ul>	Online	<ul style="list-style-type: none"> <li>Polish chapter narrative, coherence across the different chapters etc. and draft the SPM</li> </ul>	
June – July 2024	<ul style="list-style-type: none"> <li>Monthly IMAG / MESAG calls</li> <li>Coordination group calls</li> </ul>	<ul style="list-style-type: none"> <li>90 minute calls with set agenda</li> </ul>	Online	<ul style="list-style-type: none"> <li>Review policy relevance issues</li> <li>Obtain advice on policy relevance and scientific credibility issues.</li> <li>Overall coordination of the process and agree on key goals for the 3<sup>rd</sup> authors meeting</li> </ul>	
2-6 September 2024	<ul style="list-style-type: none"> <li>3<sup>rd</sup> Authors writer's sprint meeting</li> <li>Preparing SOD of main report</li> <li>Preparing FOD of SPM</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>Co-chairs</li> <li>SPM drafting team</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Dead Sea Resort, Jordan (TBD)	<ul style="list-style-type: none"> <li>Refining text of SOD of the main report.</li> <li>Addressing cross-cutting issues across the chapters</li> <li>Refining text of the SPM FOD.</li> </ul>	
3-5 September 2024	<ul style="list-style-type: none"> <li>IMAG in-person meeting</li> <li>MESAG in-person meeting</li> </ul>	<ul style="list-style-type: none"> <li>IMAG members</li> <li>MESAG members</li> <li>Secretariat</li> </ul>	Dead Sea Resort, Jordan (TBD)	<ul style="list-style-type: none"> <li>Addressing any further guidance issues to authors, co-chairs</li> <li>Receiving briefs from authors, co-chairs and providing guidance</li> <li>Conducting coordination group meeting.</li> </ul>	
8 – 22 September, 2024	<ul style="list-style-type: none"> <li>Calls with all chapters to prepare them for intergovernmental review</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>Fellows</li> <li>Chapter coordinators, subject matter experts (Secretariat)</li> </ul>	Online	<ul style="list-style-type: none"> <li>Polish chapter narrative, coherence across the different chapters etc.</li> </ul>	
1 October – 30 November 2024	<ul style="list-style-type: none"> <li>Intergovernmental and expert peer review</li> </ul>	<ul style="list-style-type: none"> <li>Intergovernmental peer reviewers</li> <li>Expert peer reviewers</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Submit SOD of current chapters and FOD of SPM for review</li> <li>Receive governmental and expert comments</li> </ul>	
October 2024	<ul style="list-style-type: none"> <li>3<sup>rd</sup> IK &amp; LK Dialogue</li> </ul>	<ul style="list-style-type: none"> <li>IP &amp; LC representatives</li> <li>IK &amp; LK Task Force</li> <li>Co-chairs</li> <li>MESAG members</li> <li>Secretariat</li> </ul>	Asia Pacific (TBC)	<ul style="list-style-type: none"> <li>Inclusion of IK &amp; LK in the Second Order Draft of GEO-7 and the First Order Draft of the SPM.</li> </ul>	
1 December – 17 January 2025	<ul style="list-style-type: none"> <li>Address comments from intergovernmental and expert peer review</li> </ul>	<ul style="list-style-type: none"> <li>Authors, fellows</li> <li>Co-chairs,</li> <li>SPM drafting team</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Respond to peer review comments</li> <li>Complete review grids</li> <li>Submit them to Review Editors for quality of response assessment.</li> </ul>	
20 January – 7 February 2025	<ul style="list-style-type: none"> <li>Assess quality of response to peer review comments</li> </ul>	<ul style="list-style-type: none"> <li>Review editors</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Review quality of responses from authors to the expert peer review</li> </ul>	

				<ul style="list-style-type: none"> <li>Provide suggestions to authors for improving responses to peer review comments</li> </ul>	
January – February 2025	<ul style="list-style-type: none"> <li>Monthly IMAG and MESAG meetings</li> </ul>	<ul style="list-style-type: none"> <li>90 minute calls with set agenda</li> </ul>	Online	<ul style="list-style-type: none"> <li>Review main comments on FOD of SPM</li> <li>Prepare for final authors / review editors meeting</li> </ul>	
January - February 2025	<ul style="list-style-type: none"> <li>Chapter calls</li> </ul>	<ul style="list-style-type: none"> <li>Authors, chapter coordinators, subject matter experts, fellows</li> </ul>	Online	<ul style="list-style-type: none"> <li>Advance final drafts of chapters</li> <li>Prepare for review editors meeting.</li> </ul>	
10– 28 February 2025	<ul style="list-style-type: none"> <li>Respond to suggestions from Review editors</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>Co-chairs,</li> <li>SPM drafting team</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Revise responses to peer review comments, as necessary</li> <li>Provide supporting rationale for revision of response to peer review comments</li> </ul>	
24-26 February 2025	<ul style="list-style-type: none"> <li>4<sup>th</sup> Authors meeting with Review Editors</li> </ul>	<ul style="list-style-type: none"> <li>Authors (CLAs)</li> <li>Review editors</li> <li>Co-chairs</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Kuwait City, Kuwait or Cairo, Egypt	<ul style="list-style-type: none"> <li>Review quality of peer reviews chapter by chapter</li> <li>Review quality of SPM FOD peer review</li> <li>Address any outstanding peer review issues</li> </ul>	
26-28 February 2025	<ul style="list-style-type: none"> <li>MESAG meeting</li> </ul>	<ul style="list-style-type: none"> <li>MESAG members</li> <li>Secretariat</li> <li></li> </ul>	Kuwait City, Kuwait / Cairo, Egypt	<ul style="list-style-type: none"> <li>Review different elements of scientific integrity of GEO process.</li> <li>Issue statement of assessment of scientific integrity of GEO process.</li> </ul>	
1 March – 15 April	<ul style="list-style-type: none"> <li>Finalizing main chapters and their executive summaries</li> <li>Begin layout production of GEO-7 main report</li> </ul>	<ul style="list-style-type: none"> <li>Authors</li> <li>GEO fellows</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Polished chapters, complete narrative.</li> <li>Finalization of front matters and back matters</li> <li>Finalization of graphics, including cover</li> <li>Establish work schedule for layout of main report.</li> </ul>	
March – Aug. 2025	<ul style="list-style-type: none"> <li>Editing, layout, production, quality control of main GEO-7 report</li> </ul>	<ul style="list-style-type: none"> <li>Secretariat</li> </ul>	Nairobi	<ul style="list-style-type: none"> <li>Science editing</li> <li>Copy editing</li> <li>Quality control, final version of the text</li> <li>Professional layout, graphics design,</li> <li>Quality control of the layout and text</li> <li>Publication, final approvals of main report</li> </ul>	
26-29 May 2025	<ul style="list-style-type: none"> <li>SPM SOD review meeting</li> </ul>	<ul style="list-style-type: none"> <li>Co-chairs</li> <li>CLAs</li> <li>IMAG</li> <li>MESAG</li> <li>Secretariat</li> </ul>	LAC (TBD)	<ul style="list-style-type: none"> <li>Refine SPM SOD</li> <li>Prepare SPM SOD for intergovernmental review</li> <li>Ensure alignment with text of main report</li> </ul>	
June – Aug 2025	<ul style="list-style-type: none"> <li>Biweekly calls with SPM author team</li> </ul>	<ul style="list-style-type: none"> <li>Coordinating lead authors</li> <li>Co-chairs of the assessment</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Refine the SOD of the SPM in preparation for the draft SPM review meeting.</li> </ul>	

June – July 2025	<ul style="list-style-type: none"> <li>Monthly IMAG and MESAG calls</li> </ul>	<ul style="list-style-type: none"> <li>90 minute calls with set agenda</li> </ul>	Online	<ul style="list-style-type: none"> <li>Prepare for SOD review meeting.</li> </ul>	
30 June -25 August 2025	<ul style="list-style-type: none"> <li>SPM SOD online review</li> <li>GEO-7 embargoed version of main report as supporting document</li> </ul>	<ul style="list-style-type: none"> <li>Intergovernmental peer reviewers</li> <li>Secretariat</li> </ul>	READ platform (online)	<ul style="list-style-type: none"> <li>Receive comments from governments in preparation for SPM review and approval meeting</li> <li>Discussion with co-chairs and CLAs about approach to addressing comments.</li> </ul>	
26 August – 26 September 2025	<ul style="list-style-type: none"> <li>Secretariat gathers comments on SOD of SPM to prepare for review and approval meeting</li> </ul>	<ul style="list-style-type: none"> <li>Co-chairs</li> <li>CLAs</li> <li>Fellows</li> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Address and respond to peer review comments</li> <li>Prepare SPM for review and approval</li> </ul>	
September 2025	<ul style="list-style-type: none"> <li>Monthly IMAG call</li> <li>Monthly MESAG call</li> </ul>	<ul style="list-style-type: none"> <li>90 minute call with set agenda</li> </ul>	Online	<ul style="list-style-type: none"> <li>Prepare for final SPM review and approval meeting</li> </ul>	
29 September – 3 October 2025	SPM review and approval (Member State representatives, IMAG members, MESAG Bureau, assessment co-chairs, chapter CLAs – to ensure line of sight with the main report)	<ul style="list-style-type: none"> <li>Member States</li> <li>Co-chairs</li> <li>CLAs</li> <li>A few GEO fellows</li> <li>IMAG</li> <li>MESAG Bureau</li> <li>Secretariat</li> </ul>	Nairobi, Kenya	<ul style="list-style-type: none"> <li>Receive acceptance of main GEO report from AHOM participants</li> <li>Review text of draft SPM line by line.</li> <li>Ensure alignment of revised draft SPM text with main report</li> <li>Seek approval of revised draft SPM.</li> </ul>	
November 2025	<ul style="list-style-type: none"> <li>Final layout SPM</li> </ul>	<ul style="list-style-type: none"> <li>Secretariat</li> </ul>	Online	<ul style="list-style-type: none"> <li>Finalization of graphics, including cover</li> <li>Establish work schedule for layout of SPM</li> </ul>	
November 2025	<ul style="list-style-type: none"> <li>4<sup>th</sup> IK &amp; LK Dialogue</li> </ul>	<ul style="list-style-type: none"> <li>IP &amp; LC representatives</li> <li>IK &amp; LK Task Force</li> <li>Co-chairs</li> <li>MESAG members</li> <li>Secretariat</li> </ul>	TBC	<ul style="list-style-type: none"> <li>'Giving back' Dialogue where an IK &amp; LK Summary of Key Messages will be presented to Indigenous People and Local Communities</li> </ul>	
8-12 December 2025 (during UNEA-7)	<ul style="list-style-type: none"> <li>Launch of GEO-7</li> </ul>	<ul style="list-style-type: none"> <li>TBD</li> </ul>	Nairobi, Kenya	<ul style="list-style-type: none"> <li>Seek endorsement of main GEO-7 report and its accompanying SPM from Member States.</li> </ul>	