



**UNITED
NATIONS**

EP

UNEP/MED WG.571/2



**UNITED NATIONS
ENVIRONMENT PROGRAMME
MEDITERRANEAN ACTION PLAN**

UNEP

24 May 2023
Original: English

Third Project Steering Committee Meeting of the MedProgramme Child Project 2.2

Rabat, Morocco, 7 June 2023

Agenda item 5: CP 2.2 Workplan Q2 2023- Q1 2024

For environmental and economic reasons, this document is printed in a limited number. Delegates are kindly requested to bring their copies to meetings and not to request additional copies.

UNEP/MAP
Athens, 2023



**Consolidated work plan
2023-2024 for presentation
at 2023 PSC Meeting**

**MED #9685: Mediterranean
Coastal Zones: Managing the
Water-Energy-Food and
Ecosystems Nexus**

Project No: GEF ID 9685

Project Short Name: CP 2.2 - MedProgramme

Programmatic Approach: Mediterranean Sea Programme (MedProgramme): Enh

Implementing Agency: UNEP

Executing Agency(ie): UNEP/MAP

Executing Partner (s): GWP Med

Project Duration: 60 months

Implementation Start Date: 27 April 2020

Implementation End Date: 26 April 2025

Work plan quarters that will be presented at
2023 PSC meeting
2023 Q2, Q3, Q4
2024 Q1

Activity/Quarter	2023			2024
	Q2	Q3	Q4	Q1
Component 1: Institutional Strengthening				
Output 1.1: Regional Dialogue and Capacity Building on Nexus assessment and approach				
1.1.1 Preparation of a Mediterranean Nexus Study.				
Comments by beneficiary countries				
Development of the final Study				
1.1.2 Dissemination, usage and enrichment of knowledge Nexus material in the form of the JRC/GWP-Med/UfM Nexus Atlas.				
Dissemination of the Nexus Material				
1.1.3 Organization of Regional Roundtables.				
Organization of Regional Roundtable 2				
Organization of meeting of representatives of the Nexus Ministries from the beneficiary countries 2				
Organization of Regional Roundtable 3				
Organization of meeting of representatives of the Nexus Ministries from the beneficiary countries 3				
1.1.4 Organization of Nexus Trainings.				
Organization of Nexus Training 1				
Organization of Nexus Training 2				
Component 2 Addressing Nexus issues affecting priority coastal zones of the Mediterranean LME.				
Output 2.1 New, or existing inter-institutional bodies convening and steering the development of Nexus Assessments and strategic documents.				
2.1.1 Facilitation of the work of existing or establishment of inter-institutional bodies to function as Steering Committees of the Nexus Dialogues.				
Albania/Meeting of the SCPD				
Lebanon/Meeting of the SCPD				
Morocco/An existing or a newly established body to serve the function of inter-institutional body takes over the role of the Steering Committee of the Policy Dialogues (SCPD)				

Morocco/Meeting of the SCPD				
Output 2.2 Water-energy-food-ecosystems Nexus Assessments and multi-stakeholders consultation dialogues in priority coastal areas.				
2.2.2 Development of Nexus Assessments including stakeholder consultations.				
Albania/Development of Nexus assessment Phase II				
Lebanon/Development of Nexus assessment Phase II				
Lebanon/Nexus assessment Report Phase II Draft				
Lebanon/Policy Dialogue Meeting 3				
Morocco/Development of Nexus assessment Phase I				
Morocco/Nexus assessment Report Phase I Draft				
Morocco/Policy Dialogue Meetings 1 and 2				
Morocco/Nexus assessment Report Phase I Final				
Morocco/Development of Nexus assessment Phase II				
Output 2.3 Nexus strategies/action plans for priority coastal areas, possibly as part of other strategic documents for coastal areas.				
2.3.1 Development of Nexus Strategies or Action Plans.				
Lebanon/Development of Strategy-Action Plan				
Component 3 Testing and upscaling Nexus solutions.				
Output 3.1 Nexus demonstration activities.				
3.1.3. Testing of novel applications and assessment of their replication potential and feasibility.				
Selection of low cost / high efficiency solutions to be tested through demonstration activities				
Implementation of demonstration activity 1				
Implementation of demonstration activity 2				
Output 4.1 Identified interventions, including potential sources of funding.				
4.1.1 Preparation of projects documentation/investments fiches for priority interventions and/or necessary investments.				
Identification and establishment of a group of partners (from multilateral and bilateral Developmental Partners, International Financing Institutions vocational training partners and business incubators) to be involved in the development of the project documentation / investment fiches and the implementation of the projects				
Preparation of project proposal/ investment fiche for priority local Nexus intervention and/or needed investment 1 and submission for consideration to governments and potential finance promoters				
Preparation of project proposal/ investment fiche for priority local Nexus intervention and/or needed investment 2 and submission for consideration to governments and potential finance promoters				
Preparation of project proposal/ investment fiche for priority local Nexus intervention and/or needed investment 3 and submission for consideration to governments and potential finance promoters				
Component 4 Consultation and outreach				
Output 5.1 A Stakeholders Engagement Strategy (SEG) coherent with the MedProgramme Gender Mainstreaming and Knowledge Management Strategies.				
5.1.1 Preparation of a Stakeholders Engagement Strategy.				
Implementation of strategies				