

## Management Response: Implementation Plan for Evaluation Recommendations

### General Information

Eval ID	691
Evaluation Manager	Janet Wildish
Project Evaluation Title	Terminal Evaluation of the UNEP/GEF Project "SUSTAINABLE LAND MANAGEMENT AND CLIMATE CHANGE MITIGATION CO-BENEFITS (SLM-CCMC)"
PIMS #	
GEF ID	5698
UNEP Sub-programme	SP1 – Climate Change
GEF Focal Area	Land Degradation
Project Manager/ Task Manager	Victoria Luque Panadero / Johan Robinson (after 21 February 2022)
Office/Division	Ecosystems Division
Branch & Unit	GEF Biodiversity and Land Degradation
Final PDF Report distributed by Evaluation Office (Date)	18/10/2021
Total # of Recommendations as per Report	6
Implementation Plan Sent to PM/TM (Date)	18/10/2021
Implementation Plan Returned by PM/TM (Date)	22/02/2022

### Implementation Plan

No	Challenge/problem to be addressed by the recommendation	Recommendation	Priority level	Type of Recommendation	Responsibility	Proposed Implementation time-frame	Acceptance	Reason if not Accepted or Partially Accepted	Management Action(s) to be taken
1	Partnerships and collaboration will be a significant driver in producing the kind of transformation in climate change and SLM that is necessary if we want to meet the targets of the Global Agenda 2030. The project proved that more success can be achieved through linking the toolsets and working together.	Project partners to continue strengthening partnerships established during this project: a) CSU to become an institutional member of WOCAT, and continue collaborating on joint projects, b) CSU and WOCAT (submit a new proposal with) continue strengthening partnership with LandPKS, c) CSU and WOCAT to initiate a meeting with UNCCD to discuss opportunities for collaboration with UNCCD	Opportunity for improvement	Partners	UNEP GEF Biodiversity and Land Degradation Unit (IA) Note: Compliance with recommendations directed towards Partners is only monitored at the level of 'effectively conveying' the recommendation to the Partner. The IA is therefore responsible for conveying this	December 2021			

No	Challenge/problem to be addressed by the recommendation	Recommendation	Priority level	Type of Recommendation	Responsibility	Proposed Implementation time-frame	Acceptance	Reason if not Accepted or Partially Accepted	Management Action(s) to be taken
		(including through the new reporting cycle, and through their transformative programmes work), (e) UNEP, CSU and WOCAT to engage with UNFCCC to see possible linkages and areas of collaboration.			recommendation to the Partner.				