

Management Response: Implementation Plan for Evaluation Recommendations

General Information

Eval ID	674
Evaluation Manager	Pauline Marima
Project Evaluation Title	Terminal Evaluation of the UN Environment/GEF Project "Market Transformation for Energy Efficient Lighting in Morocco"
PIMS #	
GEF ID	4139
UNEP Sub-programme	SP1 – Climate Change
GEF Focal Area	Climate Change Mitigation
Project Manager/ Task Manager	Ruth Zugman Do Coutto / Julien Lheureux
Office/Division	Economy Division
Branch & Unit	Energy & Climate Branch, GEF Climate Mitigation Unit
Final PDF Report distributed by Evaluation Office (Date)	08/03/2021
Total # of Recommendations as per Report	12
Implementation Plan Sent to PM/TM (Date)	22/03/2021
Implementation Plan Returned by PM/TM (Date)	15/04/2021
Implementation Plan finalized (if different from the date above)	

Implementation Plan

No	Challenge/problem to be addressed by the recommendation	Recommendation	Priority level	Type of Recommendation	Responsibility	Proposed Implementation time-frame	Acceptance	Reason if not Accepted or Partially Accepted	Management Action(s) to be taken
1	The absence of critical stakeholders was observed consistently during the project lifetime, especially exposed during project deviations.	Activate a larger stakeholder base including civil society, private companies across the lighting industry value chain, industry associations and consumer protection organizations for collecting feedback on the outputs of the MEPS framework, guidelines for collection, disposal and recycling of lighting products.	Critical	Project	MICIEN in collaboration with a CSO or MFI (such as JAÏDA microfinance fund)	Using outcomes from the Project, this next action plan can be set into motion immediately, for achieving within a 1-year period.	Partially Accepted	We can only ask the UNEP Project Manager (PM) from the Finance Unit to suggest MICIEN to consider this recommendation, but UNEP has no means by which we can ensure this will be undertaken / enforced within the suggest time-	<ul style="list-style-type: none"> - The UNEP Task Manager (TM) from the Climate Mitigation Unit will ask the UNEP Project Manager (PM) from the Finance Unit to communicate this recommendation to MICIEN. - The UNEP PM will prepare and send a letter to MICIEN to communicate this recommendation and

No	Challenge/problem to be addressed by the recommendation	Recommendation	Priority level	Type of Recommendation	Responsibility	Proposed Implementation time-frame	Acceptance	Reason if not Accepted or Partially Accepted	Management Action(s) to be taken
								frame. For this reason, we are partly accepting the recommendation.	suggested time-frame.