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RESULTS
Overall Assessment

The effectiveness of the project was high. All activities were completed. The 
project strengthened the capacities for the sound management of chemicals 
and waste by a) creating a Directorate of Chemical Substances and Wastes  
b) training staff of this Directorate and other stakeholders, c) establishing an 
intersectoral coordination mechanism; d) updating the existing legislation 
and regulations, and e) participating in activities proposed by the BRS 
Convention and Minamata Convention.

Criterion 1.2: Level of necessary chemical/waste management expertise

No knowledge or expertise  
available

Not enough personnel in at least one 
priority Ministry, Department or Agency 
have basic training in chemical and/or 
waste management

Enough personnel in at least one priority Ministry, 
Department or Agency have basic training in 
Chemical and/or waste management
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Enough personnel from 1 or 2 Ministry, Department or Agency have been 
trained in chemical and /or waste management and know how to apply it into 
country planning

Enough personnel in 3 or 4 Ministries, Departments or Agencies 
have been trained in chemical and/or waste management and can 
transfer their knowledge to colleagues for day-to-day use

All the required personnel have necessary expertise and can integrate 
chemical management into the development planning process
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SPECIFIC RESULTS: 

With at least 38 activities related to capacity building, the project was extremely active in strengthening the 
expertise for the sound management of chemicals and waste of officials and institutions. All the activities were 
part of a training strategy that was developed and implemented by the project in a very effective manner with a 
multitude of partnerships with national and international institutions. The capacity building activities included 
training workshops, webinars and summits/meetings1. 

Results & progress by Core Indicator Criteria 

The project covered six of the existing eight Core Indicator Criteria, namely: 



Criterion 1.3: Existence and level of development of chemical/waste  
management unit or department

Nothing had been done

The Government decided on a mandate to establish 
a unit 

The Government developed a framework 
document detailing how the unit would be 
established and would operate
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The unit was established and had an executive director

The unit was established and had an executive director. In addition, 
standard operating procedures were developed, and staff were hired

The unit had all human, financial and physical resources and 
was fully operational
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SPECIFIC RESULTS: 

The project supported the establishment of the Directorate of Chemicals and Waste2. 

The Administrative Decision No. 311/2018, which was adopted and came into force during the project, defines the 
primary responsibilities, missions, and functions of the Directorate. These are, among others to:  
• propose and implement actions and management tools on chemical substances and products throughout their 

life cycle, 
• minimize their adverse effects on health and the environment, and 
• propose regulations on chemical substances and products, in accordance with the international commitments 

assumed by the Argentine State to protect the environment.

Criterion 1.4: Level of development of multi-stakeholder coordination mechanism  
for chemical/waste management

There was no multi-stakeholder coordination 
mechanism

There was a multi-stakeholder coordination 
mechanism with very limited and irregular 
participation from Government and non-
Government bodies

There was a multi-stakeholder coordination 
mechanism with more regular and structured 
participation from Government and non-
Government bodies
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There was a multi-stakeholder coordination mechanism with regular meetings 
and adequate participation from Government and non-Government bodies

There was coordinated planning and a common knowledge 
exchange mechanism in addition to a multi-stakeholder 
coordination mechanism with regular meetings and adequate 
participation from Government and non-Government 

The multi-stakeholder coordination mechanism reached full maturity with full 
participation from all Governmental and non-Governmental stakeholders and a 
joint community of practice
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SPECIFIC RESULTS: 

The project supported the creation of the Interministerial Roundtable on Chemical Substances and Products under 
Decree 504/2019. The roundtable comprises technical representatives of each of the 18 participating agencies with 
the mandate a) to work in an articulated manner in the design, implementation and execution of national policies on 
chemical substances and products, b) to ensure effective compliance with the commitments under the chemicals 
conventions, and c) to articulate objectives and generate common work commitments. 

In addition, to promote exchange of information among the members of the Interministerial Roundtable a shared 
Google Drive folder3 was created. 



Criterion 2.2: Level of development of legal framework/primary legislation
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SPECIFIC RESULTS: 

The project supported to implement several legislative texts for the sound management of chemicals and 
hazardous waste.  

• At the beginning of the project, the Directorate responsible for the execution of the Special Programme did not 
exist. The Administrative Decision No. 311/201 established its primary responsibilities, missions, and functions 
of the Directorate.

• The Decree 504/2019 established the Ministry of Environment and Sustainable Development as the Authority 
of Application of the Multilateral Environmental Agreements. The decree was signed and approved by the 
Argentine Republic.

• Other activities were also carried out to update the existing legislation:
- A Draft Law to establish the National Inventory of Chemicals and mechanisms of risk management was 

prepared and was submitted to Congress for its parliamentary handling.
- A Draft Law “Minimum Environmental Standards for the integral management of Hazardous waste” to 

update Law 24.051 was prepared and submitted to Congress.  It includes a new system of information 
management and other concepts related to waste issues.  

Nothing was done 

The relevant authority proposed to integrate the 
MEAs into national legislation 
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The integration of the MEAs into national legislation was adopted  

The MEAs were integrated into national legislation and being 
implemented 
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Criterion 2.3: Level of development of regulatory framework/secondary legislation
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SPECIFIC RESULTS: 

• The project developed and implemented 10 regulatory texts to meet the requirements of the conventions (see 
footnote for full list4).

• In addition, the National Directorate of Hazardous Substances and Waste:
- prepared a regulatory compendium that brings together all the legislation in force on chemicals and 

hazardous waste with the aim to facilitate the access to information for the broader public; and 
- established new links with academia and civil associations and jointly proposed complementary 

regulations for hazardous substances and phytosanitary products, and good practices for the management 
of chemicals and their wastes.

Nothing was done 

The relevant authority proposed to develop 
regulations
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The regulations were adopted

The regulations were in place and being  
implemented
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Criterion 2.4: Submission of reports to MEAs to which the country is a party to
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SPECIFIC RESULTS: 

Argentina actively participated in many activities proposed by the BRS Conventions and Minamata Convention5. In 
addition, the project worked on supporting the preparation of reports for the Secretariats of the Conventions.  

• Regarding the Stockholm Convention, Argentina has submitted all the 5 national reports and feedback from 
the BRS Secretariat indicates that the quality of the reports has improved between the cycles, reaching a good 
quality. 

• Regarding the Basel Convention, Argentina submitted its annual reports for 2016, 2017, 2019 and 20206. 
However, the report for 2018 was not transmitted. 

• In addition, Argentina submitted additional information on a voluntary basis, such as the self-review of its 
legislation7. 

No reports were submitted  

Only the outlines of the reports were 
prepared (unfinished draft)
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The reports were drafted

The reports were submitted to the relevant MEA  
Secretariat 
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FACTORS AFFECTING PERFORMANCE

Gender: The level of participation of women in the capacity building activities was about 46%, 
which corresponds to the ratio of women within the Government administration. In terms of 
substance, the project developed a communication campaign8 for the proper use of household 
products and prevention of accidents and poisoning with household chemicals. Due to cultural and 
historical factors, they tended to be used mainly by women.

Socio-political factor: During the life of the project, two significant events occurred at the 
institutional level that had an impact on the development of the activities. The first was a 
process of reorganization of the entire national cabinet, which included the change of hierarchy 
level, transforming the Ministry into a Secretariat. The second change was a product of the 
national and provincial elections of 2019, which resulted in a different political party in charge, 
and a new organization of the national cabinet, hierarchizing the environmental portfolio at 
the Ministry level. This had an impact on the forms and organization of the work of the project 
staff.

COVID-19: The set of measures adopted in the country in the context of the COVID-19 pandemic, 
including quarantine and displacement ban, and the climate of uncertainty, led to the need to adapt 
and/or suspend previously planned face-to-face activities such as travel, events, training, and 
meetings. As a result, the activities and budget to be executed had to be modified and a 15-month 
extension of the SP completion date had to be requested.



SUSTAINABILITY
• The project results have been sustained through the government domestic 

financing and the established institutional capacities and mechanisms.
• Knowledge generated in governmental and non-governmental actors that is 

applied to day-to-day management and activities.
• Interministerial Roundtable on Substances and Chemicals continues its meetings.
• The National Directorate of Chemical Substances and Products is functioning 

with no major restrictions.
• Support was received from GEF (Global Environment Facility) for the 

implementation of UNDP Project ARG 20/G27 “Environmentally sound 
management of POPs, mercury and other hazardous substances in Argentina”.

• All current regulations created to comply with the agreements are still in effect.
• The upcoming presidential elections (2023) may impact the maintenance of 

the results of the project, since when new authorities and ministers take office, 
all areas of the State are subject to revisions and restructuring. Therefore, the 
continuity of the National Directorate of Hazardous Substances and Waste 
depends on the interests and objectives of the future officers.

RAITING 
After the End of the Project

Results not 
maintained

Results partially 
maintained

Results mostly 
maintained

Results fully 
maintained
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LESSONS LEARNED

1  27 training courses/workshops, 6 training webinars and 5 summits/meetings
2  By Administrative Decision 262/2020, the Directorate of Chemical Substances and Wastes was elevated to a National Directorate. At the end of 2021, the Directorate 

was renamed the National Directorate of Hazardous Substances and Waste. In the organizational chart, the Hazardous Waste Coordination Department operates 
under the Directorate. There are also two additional work teams within the Directorate: The Chemical Substances Unit and the Transboundary Movements Unit. At the 
time of the final report, the Directorate had a total of 39 staff members.

3  Google Drive is not an official platform for the exchange of information within the Argentine State, but it does serve to overcome administrative barriers.
4  Full list: 1) Decree to formalize the Secretariat of Environment and Sustainable Development as the designated National Authority (DNA) in Argentina; 2) Administrative 

decision to require intervention from the DNA in customs for tariff codes reached by Rotterdam Convention; 3) National regulations for the analysis of chemicals 
listed in the Annex III of Rotterdam Convention; 4) Administrative decisions to require intervention from the DNA in customs for tariff codes reached by Minamata 
Convention; 5) Ratification file of the Stockholm amendments; 6) Ratification file for the ratification of the amendment on plastic waste of the Basel Convention; 7) 
Development of the Resolution 355/2020 on environmental management and elimination of PCBs; 8) Development of the Resolution 291/2020 on the restrictions of 
the production, imports and exports, trade, and use of POPs under the scope of the Stockholm Convention; 9) Development of a Resolution on imports and exports 
procedures related to Rotterdam Convention Regulations; and 10) New regulation issued in order to comply with Minamata Convention.

5  In relation to the Basel Convention, Argentina sent technical representatives in working groups related to marine debris and microplastics, electronic waste, plastic 
waste, mercury and, technical guidelines for the environmentally sound management of plastic waste. In relation to the Rotterdam Convention, Argentina prepared 
and evaluated documents to be sent to the Chemical Review Committee (CRC) and participated in the CRC panel of experts. In relation to the Stockholm Convention, 
Argentina sent technical representatives to the Persistent Organic Pollutants Review Committee, the Best Available Technologies and Best Environmental Practices 
(BAT/BEP), the Polychlorinated Biphenyls Small Working Group (PCB SWIG), and the PCBs Elimination Network. In relation to the Minamata Convention, Argentina 
sent technical representatives in working groups related to effectiveness, mercury wastes, releases, contaminated sites, and compliance committee. In addition, 
1) Argentina also participated in the Conferences of the Parties, for which it held preparatory meetings of the technicians of the Directorate of Chemicals with the 
Ministry of Foreign Affairs and other relevant government agencies, industry associations, NGOs, and academia, 2) it conducted a Risk Assessment with technical 
support from FAO and the Rotterdam Secretariat, and 3) Developed an internal process to respond to Rotterdam Convention the Prior Informed Consent (PIC) requests 
with the Active participation in the Transboundary Movements Unit (UMT).

6  The report for 2016 was late and incomplete, the report for 2017 was on time and complete, the report for 2019 was complete and the report for 2020 was on time 
and is currently under review.

7  Document UNEP/CHW/CC.15/5/Add.1 and UNEP/CHW/CC.15/INF/8
8  This campaign included dissemination videos, content for social networks, and a webinar. All this content is published and available on the official website of the 

Ministry of Environment and Sustainable Development. The videos are also available on Youtube and on the channel of the Ministry of Environment and Sustainable 
Development. These activities were framed within the framework of a Communication Plan, which actually differs from the one included in the PCA, since the purpose 
of the former was to communicate to the relevant stakeholders about the functioning of the project and the working spaces (IWG, scientific-academic working group).

For more information visit our website or contact us by email

The project was comprehensive 
in the sense that it created a new 
technical directorate at the state level, 
proposed new legislation and adapted 
the country to comply with the pace 
required by international conventions, 
but there are opportunities still for 
Argentina to expand its strategy 
by creating a database linked to 
chemical substances.

The turnover of staff for political reasons 
and the limited recognition of technical 
expertise or career civil servants, forces 
to train new staff repeatedly, limiting the 
continuity of policies and a stronger long-
term orientation. As previously mentioned, 
changes in government can hinder the 
continuity of programs and the officials 
in charge of their execution, regardless of 
their quality or expected results.

A training plan for officers to 
improve the capabilities for 
the sound management of 
chemicals and their reporting 
to the different MEAs is 
very helpful. The knowledge 
is generated within the 
responsible entity and does not 
depend on activities offered by 
other affiliated institutions.

https://www.youtube.com/watch?v=VnfyDhLjvNE
https://www.youtube.com/playlist?list=PLSg5QSf0eFRP8w_bDrgIuHsRxJiAnr5a8
https://www.unep.org/topics/chemicals-and-pollution-action/chemicals-management/special-programme
mailto:unepchemicalsspecialprogramme%40un.org?subject=

